

ATTACHMENT A

Status of Flood Mitigation Efforts

7 Work Priorities	Status
1. Raise North and South Levees West of UPRR	Completed
2. Temporary Levee Protection (visquine and sand bags)	Completed
3. Berm on Private Property	Completed
4. Vegetation Maintenance	Completed
5. Sand Bar Management	On-going
6. Reed Management (alternate to Pump and Pipeline)	Pending – December 2012
7. Raise Delta Street	Completed
Related flood mitigation efforts – Short term	
Ditches and Culverts in the Oceano lagoon area and AG Creek Channel	Cleaned and inspected – this will be on-going
Monitoring of Beaver Dams and downed trees in AG Creek Channel	On- going
Replace Damaged Los Berros Flap Gates	Completed
Emergency Response Plan	Completed - January 2012
Public Education	<ul style="list-style-type: none"> • Annual Flood Evacuation Brochure mailed to Oceano residents Nov. 28, 2011 • Flood Safety Community Meeting on Dec. 6, 2011
Sand/Sandbags	Sand was made available to the Public at several locations; coordination is ongoing with OCSD <ul style="list-style-type: none"> • OCSD/Fire Dept offices • 22nd St Bridge ROW • Other location(s) that may be determined
Related flood mitigation efforts – Long term	
Meadow Creek Lagoon Biological Assessment	Consultant Contract Awarded
Meadow Creek Lagoon Outlet Structure Alternatives Analysis	Engaged Coastal San Luis Resource Conservation District