

Attachment A

Oceano Flood Mitigation and Winter Storm Preparation Actions
2012-2013

Action: Reed Management in Meadow Creek Lagoon

- ❖ Three pathways were cleared through reeds to increase flow of water to the flap gates
- ❖ Reeds were cut down to the existing water surface level

Action: Meadow Creek Lagoon Biological Assessment

- ❖ Identified sensitive animal species within the lagoon
- ❖ Identified sensitive plant species
- ❖ Mapped wetland areas
- ❖ Final report completed

Action: Arroyo Grande Creek Waterway Management Program

- ❖ Obtained Additional Grant Funding – HMGP Grant CalEMA/FEMA
- ❖ Design in progress for all projects in the WMP
- ❖ NEPA process has begun
- ❖ Regulatory permitting for the projects to be implemented

Action: Hwy 1 and 13th Street Flood Mitigation Project

- ❖ CEQA and CDP application in process through the Planning Dept.
- ❖ Design plans underway, utility location work completed
- ❖ County and Caltrans entered into Cooperative Agreement to secure \$900,000 in project funding

Action: 2012-13 Winter Preparation Actions

- ❖ Vegetation Thinning in AG Creek Channel completed
- ❖ Maintenance of all culverts/drainage ditches in the area, within limitations of regulatory permits
- ❖ Annual inspection and maintenance of flap gates in the Arroyo Grande Creek Channel
- ❖ Temporary Levee Protection to be installed in December
- ❖ Oceano Flood Evacuation flyer to be mailed to all residents