

**AMENDMENT NO.1**

**TO**

**AGREEMENT FOR ENGINEERING SERVICES  
CONTRACT NO. 245R12C146**

This Amendment No. 1 executed this \_\_\_\_\_ day of \_\_\_\_\_, 2013, to the Contract Agreement (Contract made by and between the County of San Luis Obispo (County) and Omni Means (Engineer) at San Luis Obispo, California on March 9, 2010), hereby amends said contract as follows:

- 1 Under Article 1, "Engineering Services," in addition to the services in the original contract, the Engineer shall perform the additional services outlined in the attached "Supplemental Budget Request."
2. Under Article 2, "Time for Completion of Services," the Contract shall be extended to October 28, 2013.
3. Under Article 3a, "Payment for Services – Compensation" the Contract "not to exceed" sum shall be increased from \$100,000 to \$107,730.
4. All other terms and conditions of said Contract shall remain in full force and effect.

IN WITNESS WHEREOF, this AGREEMENT is hereby amended by the parties hereto, upon the date written above.

SAN LUIS OBISPO COUNTY

\_\_\_\_\_  
Chairperson of the Board of Supervisors  
of the County of San Luis Obispo


ATTEST:

County Clerk and Ex-officio Clerk  
of the Board of Supervisors of the  
County of San Luis Obispo

By: \_\_\_\_\_  
Deputy Clerk

Omni Means  
By:   
Title: Senior Vice President  
Dated: 2/27/13

APPROVED AS TO FORM AND LEGAL EFFECT:  
RITA L. NEAL  
County Counsel

By:   
Deputy County Counsel

Dated: 2/19/13

L:\TRANS\FEB13\BOS\Omni Means Amendment No 1.doc.RC:mac



# SUPPLEMENTAL BUDGET REQUEST

<b>Attn.:</b> Ryan Chapman	<b>Date:</b> October 17, 2012	<b>Contract Date:</b> March 9, 2010
<b>Address:</b> Public Works Department	<b>Project:</b> US 101 South County Corridor Transportation Study	
San Luis Obispo County	<b>Job No.:</b> 25-6462-10	
976 Osos Street	<b>File No.:</b> M1403EWA001	
San Luis Obispo, CA 93401	<b>Project Manager</b> Martin Inouye	

**Type:**     Task Authorization     Additional Work     Change of Scope   

THE FOLLOWING WORK WILL BE PERFORMED UNDER THE SAME TERMS AND CONDITIONS AS IN THE ORIGINAL AGREEMENT UNLESS OTHERWISE STATED.

DESCRIPTION OF ADDITIONAL SERVICES	COMPENSATION
Following the finalization of the Final Report dated December 7, 2011, Caltrans submitted a comment letter on the Final Report, dated June 8, 2012 and SLOCOG submitted additional comments on November 28, 2012. To respond to Caltrans and SLOCOG, the County and OMNI-Means met to prepare a response, which included an assessment of which comments to respond to and for those comments requiring a response, make appropriate edits to the final report. This task includes 4 steps as follows: 1. Review all comments and coordinate with County for response. 2. Make initial edits for County review. 3. Revise edits as necessary per County direction. Principal 8 Hrs @ \$215=\$1720, Transp Planner 40 Hrs @\$116=\$4640, Technician 10 Hrs @\$101=\$1010, Clerical 5 Hrs@\$72=\$360	\$7730.00
	\$0.00
	\$0.00
	\$0.00
<b>TOTAL</b>	<b>\$7730.00</b>