

County of San Luis Obispo
PUBLIC WORKS DEPARTMENT
CONTRACT CHANGE ORDER NO. 4

Sheet 1 of 1

SUPPLEMENTAL NO.

Project Name: Main Street Bridge
at Santa Rosa Creek
Cambria, CA

Contract No.: 300180

State No.:

Federal Aid Project No.: BRLO-5949(065)

To: **Souza Construction, Inc.** Contractor

You are hereby directed to make the herein described changes from the plans and specifications or do the following described work not included in the plans and specifications on this contract.

Note: This change order is not effective until approved by the COUNTY ENGINEER

Description of work to be done, estimate of quantities, and prices to be paid. Segregate between additional work at contract price, agreed price and force account. Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time.

Change requested by: RESIDENT ENGINEER

The last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate.

This HBP participating Change Order provides for furnishing and installation of steel HP piles to extend the HP piles below specified tip until the specified nominal resistance is obtained at the Abutments. The Extra Work will be paid for in accordance with State Standard Specification Section 4-1.03D Extra Work at Force Account as directed by the Engineer.

Extra Work at Force Account:

<u>Description</u>	<u>Estimated Cost</u>
Extend Steel HP to Specified Nominal Resistance	\$ 250,000.00

Subtotal Extra Work Increase = \$ 250,000.00

Estimate of Extra Work at Force Account: \$250,000.00 Increase

Net Cost Decrease \$ _____ or Increase **\$250,000.00**

By reason of this order the time of completion will be adjusted as follows: **Deferred**

Submitted by: Michael J Boyce Date: Aug 21, 2013
MICHAEL BOYCE, RESIDENT ENGINEER

Approval Recommended: Pete Newell for O'Halloran Date: 21 Aug 2013
DAVE O'HALLORAN, CONSTRUCTION ENGINEER

Approved: _____ Date: _____
DAVE FLYNN, DEPUTY DIRECTOR

We, the undersigned contractor, have given careful consideration to the change proposed and hereby agree, if this proposal is approved, that we will provide all equipment, furnish all materials, and perform all services necessary for the work above specified, and will accept as full consideration therefore, the price adjustment(s), if any, and time adjustment(s), if any, shown above.

Accepted, Date: 8/22/13 Contractor: Souza Construction, Inc.
By: [Signature] Title: President

If the Contractor does not sign acceptance of this order, his attention is directed to the requirements of the specifications as to proceeding with the ordered work and filing a written protest within the time therein specified.

V:\MJB\300180 Main St Bridge\CCO's\CCO 4\CCO4 Abut1 H Piles - 300180 MSB.doc