

Contract Change Order No. 1

County of San Luis Obispo  
PUBLIC WORKS DEPARTMENT  
CONTRACT CHANGE ORDER NO. 1

Sheet 1 of 1

SUPPLEMENTAL NO.

**Project Name:** See Canyon Road  
Slip Out Repair  
Avila, CA

**Contract No.:** 245R12B565

**State No.:** N/A

**Federal Aid Project No.:** N/A

To: **Souza Construction, Inc.** Contractor

You are hereby directed to make the herein described changes from the plans and specifications or do the following described work not included in the plans and specifications on this contract.

**Note: This change order is not effective until approved by the COUNTY ENGINEER**

Description of work to be done, estimate of quantities, and prices to be paid. Segregate between additional work at contract price, agreed price and force account. Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time.

Change requested by: RESIDENT ENGINEER

The last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate.

This Change Order provides for revisions to installing the soldier pile wall steel HP piles and concrete lagging as reflected on the contract drawings and to install steel reinforced concrete wall tie backs connecting to a dead man beam. This work will consist of Item Increases and Decreases and Extra Work. The Item Increases and Decreases will be paid for in accordance with State Standard Specification Section 4-1.03B Increased or Decreased Quantities. The Extra Work will be paid for in accordance with State Standard Specification Section 4-1.03D Extra Work as directed by the Engineer.

Item Increases & Decreases:

<u>Description</u>	<u>Estimated Cost</u>
Item Increases & Decreases to various Items of Work	\$ 170,000.00 Increase

Extra Work:

<u>Description</u>	<u>Estimated Cost</u>
Install Steel Reinforced Concrete Wall Tie Backs & Dead Man Beam	\$ 25,000.00 Increase

Estimate of Extra Work at Force Account: \$195,000.00 Increase

**Net Cost**      Decrease \$ \_\_\_\_\_ or Increase **\$195,000.00**

By reason of this order the time of completion will be adjusted as follows: **Deferred**

Submitted by: \_\_\_\_\_ Date: \_\_\_\_\_  
MICHAEL BOYCE, RESIDENT ENGINEER

Approval Recommended: \_\_\_\_\_ Date: \_\_\_\_\_  
DAVE O'HALLORAN, CONSTRUCTION ENGINEER

Approved: \_\_\_\_\_ Date: \_\_\_\_\_  
DAVE FLYNN, DEPUTY DIRECTOR

We, the undersigned contractor, have given careful consideration to the change proposed and hereby agree, if this proposal is approved, that we will provide all equipment, furnish all materials, and perform all services necessary for the work above specified, and will accept as full consideration therefore, the price adjustment(s), if any, and time adjustment(s), if any, shown above.

Accepted, Date: 9/20/13 Contractor: Souza Const., Inc.

By: [Signature] Title: Pres.

If the Contractor does not sign acceptance of this order, his attention is directed to the requirements of the specifications as to proceeding with the ordered work and filing a written protest within the time therein specified.