

AMENDMENT NO. 1  
TO  
AGREEMENT FOR  
PROFESSIONAL ENGINEERING SERVICES  
AIR PARK DRIVE AT OCAENO BEACH LAGOON  
BRIDGE REPLACEMENT  
CONTRACT NO. 300430  
FEDERAL PROJECT NO. BRLS-5949(129)

This Amendment No. 1 executed this \_\_\_\_\_ day of \_\_\_\_\_, 2014, to the AGREEMENT made by and between the COUNTY OF SAN LUIS OBISPO (“COUNTY”) and Drake Haglan and Associates, Inc., (“ENGINEER”) on September 10, 2013, hereby amends said agreement as follows:

1. In the ENGINEER’s Scope of Work, Exhibit “A” of said AGREEMENT insert the following additional two Tasks:

Task 1.4.8.1 – Extended Phase 1 Archaeological Study

*Prepare an Extended Phase 1 (XP1) Archeological Study in accordance with Section 106 of the NHPA and requirements outlined in Caltrans Standard Environmental Reference Volume 2, Cultural Resources (2014). Task includes preparation of an XP1 work plan, digging of two shovel test pits at the project site, lab work, analysis of artifacts and curation of any artifacts found. Submit a report of findings.*

Task 1.4.8.2 – Phase 2 Archaeological Study (OPTIONAL SERVICES)

*In the event of positive Extended Phase I (XPI) study results and separate notice to proceed from the COUNTY, prepare an Archaeological Evaluation (Phase II) proposal and study in accordance with Section 106 of the NHPA and requirements outlined in Caltrans Standard Environmental Reference Volume 2, Cultural Resources (2014). Task includes preparation of a Phase 2 work plan, excavation of one test pit, lab work, analysis of artifacts and curation of any artifacts found. Prepare an Archeological Evaluation Report (AER).*

2. Under Article 2, Time for Completion of Work, said AGREEMENT is hereby amended by inserting the following new paragraph as the second paragraph under Article 2:

*ENGINEER shall not commence Task 1.4.8.2, Phase 2 Archaeological Study listed in the “Scope of Work”, without first receiving a task specific written authorization to Proceed for that task from COUNTY’s Contract Administrator.*

3. Under Article 3, Payment for Services, said AGREEMENT is hereby amended as follows:

a. Paragraph A.1 is hereby replaced with the following:

*The COUNTY shall pay to ENGINEER as compensation in full for all work described in this Agreement a total sum not to exceed \$ 443,986.48. This sum includes the fixed fee amount described in Article 3.A.3 below, and includes all work listed as optional in the Scope of Work.*

b. Under Paragraph C, Invoices, the “Cost Proposal” attached hereto as Exhibit B supersedes the “Cost Proposal” included with the original AGREEMENT.

4. Under Article 26, Notices of said AGREEMENT, the following new paragraph is hereby inserted at the end of Article 25:

*The specific written authorization to commence Task 1.4.8.2, Phase 2 Archaeological Study may be transmitted by email to Craig Drake at cdrake@drakehaglan.com in lieu of noticing by mail.*

5. The effective date of the Amendment No. 1 is immediate upon complete execution by all of the parties.

6. All provisions of the Agreement not affected by this Amendment No. 1 shall remain unchanged and in full force and effect.

IN WITNESS WHEREOF, this Amendment No. 1 is hereby entered into by the parties hereto, upon the date shown sign by the County of San Luis Obispo.

COUNTY OF SAN LUIS OBISPO

\_\_\_\_\_  
Chairperson of the Board of Supervisors  
of the County of San Luis Obispo

Date: \_\_\_\_\_

ATTEST:

County Clerk and Ex-officio Clerk  
of the Board of Supervisors of the  
County of San Luis Obispo

By: \_\_\_\_\_  
Deputy Clerk

Date: \_\_\_\_\_

Drake Haglan & Associates, Inc.

By: C.J.C. DL

Title: PRINCIPAL / CFO

Date: 10/23/14

APPROVED AS TO FORM AND LEGAL EFFECT:

RITA L. NEAL  
County Counsel

By:   
Deputy County Counsel

Date: 10/2/14

# EXHIBIT "B"

San Luis Obispo County  
Air Park Drive over Oceano Lagoon  
AMENDMENT 1

## DRAKE HAGLAN AND ASSOCIATES AMENDMENT 1 COST SUMMARY

CONTRACT No. 3007430 CONSULTANT COST PROPOSAL  
CONSULTANT: Drake Haglan and Associates

### DIRECT LABOR

Name	Classification	Hours	Rate	Total
Craig Drake	Principal Engineer	10	\$ 80.00	\$800.00
Stacey Alliguie	Engineer, Range B	0	\$ 48.10	\$0.00
Jennifer Grant	Engineer, Range A	0	\$ 41.50	\$0.00
Alex Barba	CAD Draftsperson, Range B	0	\$ 39.00	\$0.00
Dave Melis	Senior Engineer, Range C	8	\$ 62.80	\$502.40
Melissa McConnel	Engineer, Range B	0	\$ 45.00	\$0.00
Amber Castle-Keane	Assistant Engineer, Range B	0	\$ 33.25	\$0.00
Jennifer Hildebrandt	Envir. Coord., Range B	12	\$ 36.00	\$432.00
Theresa Bautista	Administration	0	\$ 32.00	\$0.00
Dennis Haglan	Principal Engineer	0	\$ 80.00	\$0.00
Matt Burgard	Engineer, Range A	12	\$ 42.00	\$504.00
		42	Total Hours	
<b>Subtotal Direct Labor Costs</b>				<b>\$2,238.40</b>
Anticipated Salary Increases				\$0.00
<b>TOTAL - Direct Labor</b>				<b>\$2,238.40</b>

INDIRECT COSTS	Rate	Total
Overhead	95.36%	\$2,134.54
Fringe Benefit	49.40%	\$1,105.77
General & Administrative	0.00%	\$0.00
	144.76%	
<b>TOTAL - Indirect Costs</b>		<b>\$3,240.31</b>

**FIXED FEE** ( 0.00% ) **TOTAL - Fixed Fee** **\$0.00**

OTHER DIRECT COSTS				Total
Travel Costs (mileage)	Miles	0 @	\$ 0.565	\$ -
Travel Costs (lodging)	Nights	0 @	\$150.00	\$ -
Overnight Service	Each	0 @	\$ 15.60	\$ -
<b>TOTAL - Other Direct Costs</b>				<b>\$0.00</b>

**SUBCONSULTANTS**  
Padre \$ 15,703.00  
  
Total Subconsultants Cost **TOTAL - Subconsultants** **\$ 15,703.00**

**Total Amendment 1 Before Optional Services** **\$21,181.71**

**OPTIONAL Phase 2 Archeology Services**  
Padre \$ 29,000.00  
  
Total Subconsultants Cost **TOTAL - OPTIONAL Phase 2 Archeological Services** **\$ 29,000.00**

**Total Amendment 1** **\$50,181.71**

**EXHIBIT "B"**

**County of San Luis Obispo  
Air Park Drive at Oceano Beach Lagoon Bridge Replacement Project**

**Padre Associates, Inc.  
AMENDMENT 1 - CONTRACT SUMMARY**

**CONTRACT No.** \_\_\_\_\_  
**CONSULTANT:** Padre

**CONSULTANT COST PROPOSAL**  
October 1, 2014

**DIRECT LABOR**

<u>Name</u>	<u>Classification</u>	<u>Hours</u>	<u>Rate</u>	<u>Total</u>
Simon Poulter	Principal Professional	32	\$ 55.34	\$1,770.96
Eric Snelling	Senior Professional	44	\$ 47.96	\$2,110.39
Crystahl Taylor	Senior Professional	175	\$ 47.96	\$8,393.60
Matt Ingamells	Senior Professional	8	\$ 47.96	\$383.71
Thea Benson	Project Professional	96	\$ 40.58	\$3,896.10
Sierra Kelso	Staff Professional	16	\$ 35.05	\$560.80
Sierra Kelso	Senior Technician	24	\$ 33.21	\$796.93
Eric Hughes	Staff Environmental Planner	84	\$ 33.21	\$2,789.26
Michaela Hoffman	Staff Biologist	80	\$ 33.21	\$2,656.43
Amy Phelan	Graphics/Drafting	36	\$ 23.98	\$863.34
Julie Larwood	Word Processing	41	\$ 20.29	\$831.98

636 Total Hours

**Subtotal Direct Labor Costs** \$25,053.50  
**Anticipated Salary Increases** \$0.00

**TOTAL - Direct Labor** \$25,053.50

**INDIRECT COSTS**

	<u>Rate</u>	<u>Total</u>
Overhead	59.40%	\$14,881.78
Fringe Benefit	28.00%	\$7,014.98
General & Administrative	59.00%	\$14,781.57
	146.40%	

**TOTAL - Indirect Costs** \$36,678.32

**FEE** ( 10.00% ) **TOTAL - Fee** \$6,173.18

**OTHER DIRECT COSTS**

	<u>Total</u>
Travel Costs	\$ -
Photocopies	\$ 2,170.00
GANDA - Cultural Resources	\$ 30,625.00
TENERA - Tidewater Goby	\$ 13,661.00

**TOTAL - Other Direct Costs** \$46,456.00

**TOTAL COST** \$114,361.00

