

**COUNTY OF SAN LUIS OBISPO BOARD OF SUPERVISORS
AGENDA ITEM TRANSMITTAL**

(1) DEPARTMENT Public Works	(2) MEETING DATE 11/25/2014	(3) CONTACT/PHONE Jeff Werst, Design Division Manager (805) 781-4480	
(4) SUBJECT Request to approve Amendment No. 1 to an agreement for engineering consulting services with Drake Haglan and Associates for the Air Park Drive at Oceano Beach Lagoon Bridge Replacement Project in Oceano, increasing the current agreement amount by \$50,181. District 4.			
(5) RECOMMENDED ACTION It is recommended that the Board: <ol style="list-style-type: none"> 1. Approve Amendment No. 1 to an agreement with Drake Haglan and Associates, Inc., for engineering consulting services, in the amount of \$50,181.71, increasing the contract amount from \$393,804.77 to \$443,986.48; and 2. Authorize the Public Works Director to approve additional supplemental work for an aggregate amount not to exceed \$30,000. 			
(6) FUNDING SOURCE(S) HBP, Road Fund	(7) CURRENT YEAR FINANCIAL IMPACT \$50,181.71	(8) ANNUAL FINANCIAL IMPACT \$0.00	(9) BUDGETED? Yes
(10) AGENDA PLACEMENT <input checked="" type="checkbox"/> Consent <input type="checkbox"/> Presentation <input type="checkbox"/> Hearing (Time Est. ___) <input type="checkbox"/> Board Business (Time Est. ___)			
(11) EXECUTED DOCUMENTS <input type="checkbox"/> Resolutions <input checked="" type="checkbox"/> Contracts <input type="checkbox"/> Ordinances <input type="checkbox"/> N/A			
(12) OUTLINE AGREEMENT REQUISITION NUMBER (OAR) 1900147		(13) BUDGET ADJUSTMENT REQUIRED? BAR ID Number: N/A <input type="checkbox"/> 4/5 Vote Required <input checked="" type="checkbox"/> N/A	
(14) LOCATION MAP Attached	(15) BUSINESS IMPACT STATEMENT? No	(16) AGENDA ITEM HISTORY <input type="checkbox"/> N/A Date: 9/10/13, #16	
(17) ADMINISTRATIVE OFFICE REVIEW <i>Nikki J. Schmidt</i>			
(18) SUPERVISOR DISTRICT(S) District 4			

Reference: 14NOV25-C-2

County of San Luis Obispo



TO: Board of Supervisors

FROM: Public Works
Jeff Werst, Design Division Manager
Kidd Immel, Project Manager

VIA: Dave Flynn, Deputy Director of Public Works

DATE: 11/25/2014

SUBJECT: Request to approve Amendment No. 1 to an agreement for engineering consulting services with Drake Haglan and Associates for the Air Park Drive at Oceano Beach Lagoon Bridge Replacement Project in Oceano, increasing the current agreement amount by \$50,181. District 4.

RECOMMENDATION

It is recommended that the Board:

1. Approve Amendment No. 1 to an agreement with Drake Haglan and Associates, Inc., for engineering consulting services, in the amount of \$50,181.71, increasing the contract amount from \$393,804.77 to \$443,986.48; and
2. Authorize the Public Works Director to approve additional supplemental work for an aggregate amount not to exceed \$30,000.

DISCUSSION

The Oceano Beach Lagoon Bridge on Air Park Drive is four-span timber bridge built in 1940. Caltrans has determined that the bridge is "Structurally Deficient" with an overall sufficiency rating (SR) of 21.5 out of 100, making replacement eligible for federal funding under the FHWA's Highway Bridge Program (HBP). Design of the bridge replacement project is currently being done under contract with Drake Haglan and Associates, Inc.

On August 27, 2013, your Board approved an agreement with Drake Haglan and Associates, Inc., in an amount not to exceed \$393,804.7 and authorized the Public Works Director to approve additional supplemental work for an aggregate amount not to exceed \$30,000.

With the discovery of archaeological resources at the site, Caltrans has requested that the County perform an extended Phase 1 archaeological study, which will determine if an additional Phase 2 archaeological study is required. These studies are necessary to comply with Section 106 of the National Historic Preservation Act.

OTHER AGENCY INVOLVEMENT/IMPACT

Through the NEPA Assignment Memorandum of Agreement, Caltrans is responsible for FHWA's responsibilities under the National Environmental Policy Act (NEPA) and other federal environmental laws such as the Endangered Species Act and Section 106 of the National Historic Preservation Act. These responsibilities became effective October 1, 2012.

Staff is working with various utility companies with facilities on or near the bridge to coordinate relocation for the replacement scheduled in 2017.

FINANCIAL CONSIDERATIONS

The proposed Amendment No. 1 is for \$50,181.71, which will increase the contract amount from \$393,804.77 to \$443,986.48. Also included is the authorization of supplemental work not to exceed \$30,000, for a total contract of \$473,986.48.

This is a multi-year project budgeted in the Road Fund – WBS 300430 in the amount of \$609,488. Funding for this project will come from Federal Highway Administration's Highway Bridge Program (HBP) and Road Funds.

No budget adjustment is necessary at this time.

RESULTS

Amending this agreement will allow for the completion of the archaeological studies that are necessary to comply with applicable federal laws, regulations, and funding requirements. Construction of the bridge will provide a safer and more livable community.

File: Contract No. 300430

Reference: 14NOV25-C-2

L:\DESIGN\NOV14\BOS\300430 Air Park Drive Drake Haglan Amnd 1 brd ltr.docx MR;jb

ATTACHMENTS

1. Vicinity Map
2. Amendment No. 1 to Agreement for Engineering Consulting Services Air Park Drive at Oceano Beach Lagoon Bridge Replacement