

County of San Luis Obispo
PUBLIC WORKS DEPARTMENT
CONTRACT CHANGE ORDER NO. 7

Sheet 1 of 1

SUPPLEMENTAL NO.

Project Name: NWP Nacimiento River
Crossing Pipe Repair
Near Paso Robles, CA

Contract No.: 300529

State No.:

Federal Aid Project No.:

To: **V. Lopez Jr. & Sons G.E.C., Inc.** Contractor

You are hereby directed to make the herein described changes from the plans and specifications or do the following described work not included in the plans and specifications on this contract.

Note: This change order is not effective until approved by the COUNTY ENGINEER

Description of work to be done, estimate of quantities, and prices to be paid. Segregate between additional work at contract price, agreed price and force account. Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time.

Change requested by: RESIDENT ENGINEER

The last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate.

This Change Order provides for the Incentive Payment to the contractor for completing the Substantial Completion Work 11 working days prior to the Contract Substantial Completion Date, the Work was Substantially Completed on April 7, 2015 and the Contract Substantial Completion Date is April 23, 2015, the Incentive Payment is limited to \$5,000/working day early up to \$50,000. The Incentive Lump Sum Payment will be paid for in accordance with Contract Specification Section 4-1.02B Incentive Provision.

Incentive Payment:

Description

Estimated Cost

10 Working Days Early x \$ 5,000/Working Day Early = \$ 50,000.00

Estimate of Lump Sum Increase = \$ 50,000.00

Net Cost Decrease \$ _____ or Increase **\$50,000.00**

By reason of this order the time of completion will be adjusted as follows: **No Additional Time Granted**

Submitted by: Michael Boyce Date: April 17, 2015
MICHAEL BOYCE, RESIDENT ENGINEER

Approved: _____ Date: _____
DAVE O'HALLORAN, CONSTRUCTION ENGINEER

We, the undersigned contractor, have given careful consideration to the change proposed and hereby agree, if this proposal is approved, that we will provide all equipment, furnish all materials, and perform all services necessary for the work above specified, and will accept as full consideration therefore, the price adjustment(s), if any, and time adjustment(s), if any, shown above.

Accepted, Date: 4/17/15 Contractor: V. Lopez Jr. & Sons G.E.C., Inc.
By: Butch Lopez Title: Project Manager

If the Contractor does not sign acceptance of this order, his attention is directed to the requirements of the specifications as to proceeding with the ordered work and filing a written protest within the time therein specified.

N:\NWP\FILE L - LEGAL-CONFIDENTIAL\Spec 3 - Camp Roberts Leak\300529\08 Construction\CCO's\CCO7 Incentive Bonus\CCO7 Substantial Completion Incentive 300529 NWP NRCPR.doc