



GENERAL SERVICES

CHANGE ORDER TO A CONTRACT

11/18/2015

CHANGE ORDER NO.: Five (5) - Revised

PROJECT: **Parks – Cayucos – Restore Cayucos Pier, 320060**

PURCHASE ORDER NO: 25009241

TO: Paul Gillen
 Associated Pacific Constructors, Inc.
 495 Embarcadero
 Morro Bay, CA 93442

You are directed to make the following changes to this contract:

1. A cost increase of **\$40,836.95** to the construction contract to Owner for CRB-05, Fire Line Revision. See attached supporting documentation from Contractor.
2. A cost increase of **\$3,729.60** to the construction contract to Owner for CRB-07, to install electrical expansion joints, light pole dimmers, and bird spikes on all light poles. See attached supporting documentation from Contractor.
3. A cost increase of **\$1,621.00** to the construction contract to Owner for APC-04, to provide additional temporary fencing required to store larger quantities of pier piles and heavy timbers from 01/01/15 – 10/30/15. See attached supporting documentation from Contractor.

Time impact on all work noted above.....0 calendar days

Original contract sum	\$ 1,700,773.00
Net change by previous Change Orders	\$ 109,489.35
Contract sum prior to this Change Order	\$ 1,810,262.35
Amount of increase this Change Order	\$ 46,187.55
Net contract sum including this Change Order	\$ 1,856,449.90
Original Contract Time: May 15, 2015	225 Days
Adjusted Contract Time: June 26, 2015	42 Days
Adjusted Contract Time: August 21, 2015	56 Days
Adjusted Contract Time: October 23, 2015	63 Days
Change in Contract Time this Change Order:	0 Days
Net contract time including this Change Order:	386 Days
Date of completion: October 23, 2015	

CHANGE ORDER TO A CONTRACT - continued

APPROVED: *Paul E. Gilman*
Contractor (Authorized Signature)
Paul E. Gilman, President

APPROVED: _____
Rich Kopecky, General Services
Sr. Project Coordinator

ACCOUNTING VERIFICATION: _____

APPROVED: _____
Nick Franco, Director, San Luis Obispo County Parks

APPROVED: _____
Dave Flynn, General Services, Interim Deputy Director