

## EXHIBIT B - Contract Change Order No. 2

County of San Luis Obispo  
PUBLIC WORKS DEPARTMENT  
CONTRACT CHANGE ORDER NO. 2

Sheet 1 of 1 Sheets

Project Name: 2015-2016 Chip Seal  
Various County Roads  
San Luis Obispo County, CA

SUPPLEMENTAL NO.

Contract No.: 300563

Federal Aid No.: N/A

To: **Northwest Paving, Inc.** Contractor

You are hereby directed to make the herein described changes from the plans and specifications or do the following described work not included in the plans and specifications on this contract.

Note: This change order is not effective until approved by the CONSTRUCTION ENGINEER

Description of work to be done, estimate of quantities, and prices to be paid. Segregate between additional work prices based upon Contractors bid, agreed price, force account, or other contract amount. Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time.

Change requested by: Resident Engineer &amp; Contractor

Extra Work at Agreed Unit Price:

1. Provide payment for the additional Chip Sealing of Site 1 (San Miguel) and Site 3 - Pozo Area.

Labor, equipment, and materials necessary to perform the work and as approved by the Engineer shall be paid in accordance with the provisions of Agreed Price payment.

Estimate of Extra Work at Agreed Unit Price:

## SITE 1 - SAN MIGUEL

REMOB TO SITE 1	1.00	LS	LUMP SUM	\$	3,890.00
TRAFFIC CONTROL SYSTEM	1.00	LS	LUMP SUM	\$	3,200.00
CONSTRUCTION AREA SIGNS	1.00	LS	LUMP SUM	\$	5,000.00
ASPHALTIC EMULSION (PMCRS-2h)	8.56	TON	775.00	\$	6,634.00
SCREENINGS (MEDIUM FINE)	64.44	TON	70.00	\$	4,510.80

## SITE 2 - POZO AREA

REMOB TO SITE 3	1.00	LS	LUMP SUM	\$	3,890.00
TRAFFIC CONTROL SYSTEM	1.00	LS	LUMP SUM	\$	3,200.00
CONSTRUCTION AREA SIGNS	1.00	LS	LUMP SUM	\$	5,000.00
ASPHALTIC EMULSION (PMCRS-2h)	24.50	TON	775.00	\$	18,987.50
SCREENINGS (MEDIUM FINE)	195.00	TON	70.00	\$	13,650.00

SUPPL FLAGGING & TC	1.00	LS	LUMP SUM	\$	1,847.00
---------------------	------	----	----------	----	----------

TOTAL AMOUNT				\$	69,809.30
--------------	--	--	--	----	-----------

Contract Price Adjustment

Decrease \$

or Increase \$69,809.30

By reason of this change order the time of completion will be adjusted as follows: No Adjustment

Submitted by:

  
Todd Bartolome, RESIDENT ENGINEER

Date:

8/16/16

Approved:

Dave Flynn, DEPUTY DIRECTOR

Date:

We, the undersigned contractor, have given careful consideration to the change proposed and hereby agree, if this proposal is approved, that we will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full consideration therefore, the price adjustment(s), if any, and time adjustment(s), if any shown above.


Accepted, Date:

8/10/16

Contractor:

Northwest Paving, Inc.

By:



Title:

President

If the Contractor does not sign acceptance of this order, his attention is directed to the requirements of the specifications as to proceeding with the ordered work and filing a written protest within the time therein specified.