

County of San Luis Obispo
PUBLIC WORKS DEPARTMENT
CONTRACT CHANGE ORDER NO. 2

Sheet 1 of 1 Sheet

Project Name: Main Street Improvements Project
Templeton, CA

SUPPLEMENTAL NO.

W.O. No. 300393
Federal No.

To: Michael Frederick Paving Corporation, Contractor

You are hereby directed to make the herein described changes from the plans and specifications or do the following described work not included in the plans and specifications on this contract.

Note: This change order is not effective until approved by the COUNTY ENGINEER

Description of work to be done, estimate of quantities, and prices to be paid. Segregate between additional work at contract price, agreed price and force account. Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time.

Change requested by: Engineer

The last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate.

Sawcut 5.5ft Long x 4.5ft wide of Concrete Sidewalk in Road R/W only, Demo, Excavate & Export 25 SF x 8" Depth, prepare subgrade, place 4" Class 2 Agg Base Section, place 25 SF of PCC x 4" Depth @ 80 So Main St. from approximate STA 6+10 to STA 6+14.5, 43 Left of C/L.

Extra Work at Agreed Price

As directed by the Engineer, Sawcut 5.5ft Long x 4.5ft wide of Concrete SIDEWALK in Road R/W only, Demo, Excavate & Export 25 SF x 8" Depth, prepare subgrade, place 4" Class 2 Agg Base Section, place 25 SF of PCC x 4" Depth from approximate STA 6+10 to STA 6+14.5, 43 Left of C/L, @ 80 So Main St. Templeton, Ca

Labor, equipment, and materials approved by the Engineer as necessary, will be paid for in accordance with the provisions of Section 4-1.03D of the Standard Specifications at an agreed price.

Estimated Extra Work At Agreed Price cost.

\$1835.00 Increase

Net Cost

Decrease \$

or Increase \$ 1835.00

By reason of this order the time of completion will be adjusted as follows: 0 Days

Submitted by: M. LEARY, ACTING RESIDENT ENGINEER

Date 10/27/16

Approval Recommended: DAVE FLYNN, ACTING DEPUTY DIRECTOR,
& ACTING CONSTRUCTION ENGINEER

Date _____

We, the undersigned contractor, have given careful consideration to the change proposed and hereby agree, if this proposal is approved, that we will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the prices shown above.

Accepted, Date 10/27/16 Contractor: Michael Frederick Paving Corporation

By: Michael Frederick Title President

If the Contractor does not sign acceptance of this order, his attention is directed to the requirements of the specifications as to proceeding with the ordered work and filing a written protest within the time therein specified.

County of San Luis Obispo
PUBLIC WORKS DEPARTMENT
CONTRACT CHANGE ORDER NO. 3

Sheet 1 of 1 Sheet

Project Name: Main Street Improvements Project
Templeton, CA

SUPPLEMENTAL NO.

W.O. No. 300393
Federal No.

To: Michael Frederick Paving Corporation, Contractor

You are hereby directed to make the herein described changes from the plans and specifications or do the following described work not included in the plans and specifications on this contract.

Note: This change order is not effective until approved by the COUNTY ENGINEER

Description of work to be done, estimate of quantities, and prices to be paid. Segregate between additional work at contract price, agreed price and force account. Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time.

Change requested by: Engineer

The last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate.

To provide for Driveway access due to grade mismatches: Saw cut 6 ft Long x 12 ft wide of the existing Asphalt Concrete Driveway in Road R/W only, Demo, Excavate & Export 72 SF x 6" Depth, prepare subgrade, place 6" Class 2 Agg Base Section to Finish grade of the Existing Asphalt Concrete @ 80 So Main St. @ approximate STA 5+69, 43 Left of C/L. (1.33cy export, 1.79 cy CL 2 Agg Base placed)

To provide for Driveway access due to grade mismatches: Saw cut 6 ft Long x 12 ft wide of the existing Asphalt Concrete Driveway in Road R/W only, Demo, Excavate & Export 72 SF x 6" Depth, prepare subgrade, place 6" Class 2 Agg Base Section to Finish grade of the Existing Asphalt Concrete @ 80 So Main St. @ approximate STA 7+79, 43 Left of C/L. (1.33cy export, 1.79 cy CL 2 Agg Base placed)

Extra Work at Agreed Price

As directed by the Engineer, Sawcut 6 ft Long x 12 ft wide of the existing Asphalt Concrete Driveway in Road R/W only, Demo, Excavate & Export 72 SF x 6" Depth, prepare subgrade, place 6" Class 2 Agg Base Section to Finish grade of the Existing Asphalt Concrete @ 80 So Main St. @ approximate STA 5+69, 43 Left of C/L.

As directed by the Engineer, Sawcut 6 ft Long x 12 ft wide of the existing Asphalt Concrete Driveway in Road R/W only, Demo, Excavate & Export 72 SF x 6" Depth, prepare subgrade, place 6" Class 2 Agg Base Section to Finish grade of the Existing Asphalt Concrete @ 80 So Main St. @ approximate STA 7+79, 43 Left of C/L., @ 80 So Main St. Templeton, Ca

Labor, equipment, and materials approved by the Engineer as necessary, will be paid for in accordance with the provisions of Section 4-1.03D of the Standard Specifications at an agreed price.

Estimated Extra Work At Agreed Price cost.

\$1716.00 Increase

Net Cost Decrease \$ or Increase \$ 1716.00

By reason of this order the time of completion will be adjusted as follows: 0 Days

Submitted by: M. LEARY, ACTING RESIDENT ENGINEER

Date 10/27/16

Approval Recommended: DAVE FLYNN, ACTING DEPUTY DIRECTOR, & ACTING CONSTRUCTION ENGINEER Date _____

We, the undersigned contractor, have given careful consideration to the change proposed and hereby agree, if this proposal is approved, that we will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the prices shown above.

Accepted, Date 10/27/16 Contractor: Michael Frederick Paving Corporation

By: Michael Frederick Title President

If the Contractor does not sign acceptance of this order, his attention is directed to the requirements of the specifications as to proceeding with the ordered work and filing a written protest within the time therein specified.

County of San Luis Obispo
PUBLIC WORKS DEPARTMENT
CONTRACT CHANGE ORDER NO. 4

Sheet 1 of 1 Sheet

Project Name: Main Street Improvements Project
Templeton, CA

SUPPLEMENTAL NO.

W.O. No. 300393
Federal No.

To: Michael Frederick Paving Corporation, Contractor

You are hereby directed to make the herein described changes from the plans and specifications or do the following described work not included in the plans and specifications on this contract.

Note: This change order is not effective until approved by the COUNTY ENGINEER

Description of work to be done, estimate of quantities, and prices to be paid. Segregate between additional work at contract price, agreed price and force account. Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time.

Change requested by: Engineer

The last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate.

To provide for adequate drainage & winterization of the site, place 155 Tons Asphalt Concrete @ approximate STA 4+85 to Sta 8+70, 32 Left of C/L, Flagging & Traffic Control

Extra Work at Agreed Price

As directed by the Engineer, place 155 Tons Asphalt Concrete @ approximate Sta 4+85 to Sta 8+70, 32 Left of C/L @ So Main St. Templeton, Ca

Labor, equipment, and materials approved by the Engineer as necessary, will be paid for in accordance with the provisions of Section 4-1.03D of the Standard Specifications at an agreed price.

Estimated Extra Work At Agreed Price cost.

\$24,798.00 Increase

Net Cost Decrease \$ or Increase \$ 24,798.00

By reason of this order the time of completion will be adjusted as follows: 1 Days

Submitted by: M. Leary
M. LEARY, ACTING RESIDENT ENGINEER

Date 10/27/16

Approval Recommended: _____
DAVE FLYNN, ACTING DEPUTY DIRECTOR,
& ACTING CONSTRUCTION ENGINEER

Date _____

We, the undersigned contractor, have given careful consideration to the change proposed and hereby agree, if this proposal is approved, that we will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the prices shown above.

Accepted, Date 10/27/16 Contractor: Michael Frederick Paving Corporation

By: Michael Frederick Title President

If the Contractor does not sign acceptance of this order, his attention is directed to the requirements of the specifications as to proceeding with the ordered work and filing a written protest within the time therein specified.