County of San Luis Obispo
PUBLIC WORKS DEPARTMENT
CONTRACT CHANGE ORDER NO. 4 (300360)

SUPPLEMENTAL NO.

Sheet 1 of 1 Sheet

Project Name: Bridge Widening on Price Canyon Road Near Edna, California

W.O. No. 300360
Federal No. BHL-5949(062)

To: Souza Construction Company, Inc., Contractor
You are hereby directed to make the herein described changes from the plans and specifications or do the following described work not included in the plans and specifications on this contract.
Note: This change order is not effective until approved by the COUNTY ENGINEER

Description of work to be done, estimate of quantities, and prices to be paid. Segregate between additional work at contract price, agreed price and force account. Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time.
Change requested by: Resident Engineer

The last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate.

To comply with PUBLIC CONTRACT CODE SECTION 7100-7202 for any project entered into after January 1, 2012, between public entity and a contractor the retention withheld from payment shall not exceed 5 percent of the payment.

To comply with this law, the county will retain 5% instead of 10% as listed in the Special Provisions Section 9-1.06, "Partial Payments".

No Cost

Net Cost Decrease $ or Increase $ 0.00

By reason of this order the time of completion will be adjusted as follows: No Adjustment

Submitted by: Peter Newel Date 1 May 2012
PETER NEWEL, RESIDENT ENGINEER

Approval Recommended: Date 5-23-12
DAVE O'HALLORAN, CONSTRUCTION ENGINEER

Approved: Date
DAVE FLYNN, DEPUTY DIRECTOR - ENGINEERING SERVICES

We, the undersigned contractor, have given careful consideration to the change proposed and hereby agree, if this proposal is approved, that we will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the prices shown above.

Accepted, Date 5/11/12 Contractor: Souza Construction

By: Title President

If the Contractor does not sign acceptance of this order, his attention is directed to the requirements of the specifications as to proceeding with the ordered work and filing a written protest within the time therein specified.

V:\PN\Price Canyon 300136, 360, 361\Change Orders\CCO4(300360).doc