ATTACHMENT A – Timeline of Board Actions

- On October 14, 2008, your Board authorized the Chief Probation Officer to apply for State funding from the Corrections Standards Authority for expansion of the Juvenile Hall. The funds are provided under the 2007 Local Youthful Offender Rehabilitative Facilities Construction Financing Program as authorized by Senate Bill 81 (SB81).
- On December 16, 2008, your Board adopted a resolution to authorize the Chief Probation Officer to sign the applicant's agreement and submit an application to the Department of Corrections and Rehabilitation, Corrections Standards Authority, for funding to add 20 additional beds to the Juvenile Hall Facility.
- On March 19, 2009, the State Corrections Standards Authority (CSA) Board approved San Luis Obispo County's request for funding in the amount of $13,120,983 from State funds and County in-kind/cash-match funding of $4,373,661. The State SB81 award will allow the County the opportunity to expand Juvenile Hall with a minimum 25% local match of the actual cost to develop the entire project.
- On June 2, 2009, your Board created a capital project, Probation-SLO-Juvenile Hall Expansion, #320032; accepted the State SB81 funding, ID #J01-09, from the State of California; approved creation of a Juvenile Hall Building Designation within the Facilities Planning Designation in the amount of $3.5 Million, funded from the General Government Building Replacement Reserves; and approved a Budget Adjustment Request of $750,000 from the newly created Juvenile Hall Building designation for Capital Project, Probation-SLO-Juvenile Hall Expansion, #320032 by four-fifths vote.
- On September 21, 2010, your Board was presented an Executive Summary from the Administrative Office concerning the status of the proposed Juvenile Hall Expansion project. Your Board directed staff to proceed with the design of the project.
- On February 7, 2012, your Board approved a contract with Ravatt Albrecht Architects in the amount of $1,280,000 for architectural and engineering services. Your Board also authorized a budget adjustment in the amount of $1,118,000 funded from the Juvenile Hall Building Designation for the new Juvenile Hall Expansion project.