County of San Luis Obispo
PUBLIC WORKS DEPARTMENT
CONTRACT CHANGE ORDER NO. 4

SUPPLEMENTAL NO.

Project Name: **Installation of Centerline Rumble Strips Countywide**
Contract No.: **300508**
Federal Aid Project No.: **HSIPL-5949(154)**

To: **Chrisp Company** Contractor
You are hereby directed to make the herein described changes from the plans and specifications or do the following described work not included in the plans and specifications on this contract.
Note: This change order is not effective until approved by the COUNTY ENGINEER

Description of work to be done, estimate of quantities, and prices to be paid. Segregate between additional work at contract price, agreed price and force account. Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time.
Change requested by: RESIDENT ENGINEER

The last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate.

This HSIP federally participating change order provides for Item Increases for Items 51 & 91 PCMS's and additional mobilization for Sites 7, 11, 12 & 13 which will be performed after the countywide chip seal contract is completed and the addition of 3.5 miles of Centerline Rumble Strip Installation at Site 13 Park Hill Rd from MP0.0 to MP3.5, with MP0.0 located at the intersection with State Highway 58, without the Stripe Removal and Raised Pavement Markers. The Site 13 Park Hill Road will have the typical Work Items as listed below, these Work Items will be executed in accordance the Contract Special Provisions and State Standard Specifications as appropriate. Other days will be granted until the countywide chip seal is complete and 10 working days will be granted to perform the remaining work. The Item Increases will be paid at Agreed Contract Unit Prices, the additional mobilization will be paid for as Extra Work at Agreed Price and the additional Site 13 Work Items will be paid for as Extra Work at Agreed Contract Unit Prices in accordance with Section 5-1.02 of the Contract Special Provisions and Section 4-1.03D of the State Standard Specifications.

Item Increase at Contract Unit Prices:

Item	Description	Unit	Total Quantity	Bid Quantity	Previous Total Quantity	This Increased Quantity	Unit Price	This Increased Cost	This Increased %	Total Increased %
51	Portable Changeable Message Sign	EA	4	2	2	2	$1,580	$ 3,160	100	100
91	Portable Changeable Message Sign	EA	4	2	2	2	$1,580	$ 3,160	100	100

Subtotal Item Increases = $ 6,320 Increase

Extra Work at Agreed Lump Sum Price:

Additional Mobilization for Sites 7, 11, 12 & 34 = $7,000

Estimated cost = $7,000 Increase

Extra Work at Agreed Contract Unit Prices:

Site 13 – Park Hill Road

Item No.	Description	Unit	Quantity	Unit Cost	Total Cost
97	Construction Area Signs	LS	1	$ 1,600	$ 1,600
98	Traffic Control System	LS	1	$ 7,875	$ 7,875
99	PCMS	EA	2	$ 1,580	$ 3,160
100	Rumble Strip (Centerline)	STA	185	$ 40	$ 7,400
101	Asphaltic Emulsion (Fog Seal)	TON	1	$ 1,500	$ 1,500
102	Traffic Stripe (2 Coat)	STA	185	$ 25	$ 4,620

Estimated Cost = $26,160

Total Estimate of Item Increases & Extra Work at Agreed Lump Sum & Agreed Contract Unit Prices = $ 6,320 + $ 7,000 + $ 26,160 = $ 39,480

Net Cost Decrease $ _____ or **Increase $39,480.00**

By reason of this order the time of completion will be adjusted as follows: **10 Additional Working Days Granted**

JC

Submitted by: Michael Boyce Date: May 17, 2016
MICHAEL BOYCE, RESIDENT ENGINEER

Approved by: _____ Date: _____
DAVE O'HALLORAN, CONSTRUCTION ENGINEER

We, the undersigned contractor, have given careful consideration to the change proposed and hereby agree, if this proposal is approved, that we will provide all equipment, furnish all materials, and perform all services necessary for the work above specified, and will accept as full consideration therefore, the price adjustment(s), if any, and time adjustment(s), if any, shown above.

Accepted, Date: April 17, 2016 Contractor: Chrisp Company

By: Jake Chrisp Title: Branch Manager

If the Contractor does not sign acceptance of this order, his attention is directed to the requirements of the specifications as to proceeding with the ordered work and filing a written protest within the time therein specified.

G:\Construction\MJB\300508 Rumble Strip 2016\CCO's\CCO4 Park Hill Rd Addition\300508 ICRS CCO4 Park Hill Rd.doc