
 

EXHIBIT A 
 

Project Cost Estimates 
 

San Simeon Creek Bridges 
Project Nos. 300153 and 300154 

 

Expenditures 

Prior 
Year 

Budget 
2011-12 
Budget 

Total 
Project 
Budget 

Estimated 
Project 
Costs Variance 

300153 San Simeon Site #2           

Pre. Eng., Design, Right of Way, Utility 
Coord. & AD-15 Processing 724,404  114,162  838,566 909,595 71,029 

Construction Contract 73,686  1,326,119  1,399,805 1,266,119 (133,686) 

Construction-Environmental 
Monitoring 234  39,887  40,121 15,075 (25,046) 

Construction Support 76,056  266,099  342,155 252,104 (90,051) 

300153 San Simeon Bridge Site #2 
Total Expenditures 874,380  1,746,267  2,620,647 2,442,893 (177,754) 

300154 San Simeon Site #1           

Pre. Eng., Design, Right of Way, Utility 
Coord. & AD-15 Processing 676,819  139,023 815,842 818,053 2,211 

Construction Contract 178,235  1,066,268 1,244,503 1,127,330 (117,173) 

Construction-Environmental 
Monitoring 2,027 48,094 50,121 12,222 (37,889) 

Construction Support 76,555  201,344 277,900 251,082 (26,818) 

300154 San Simeon Bridge Site #1 
Total Expenditures 933,636  1,454,729 2,388,366 2,208,687 (179,679) 

Total Expenditures 1,808,016  3,200,996 5,009,013 4,651,580 (357,433) 

Funding           

HBP 1,325,667  2,623,000  3,948,667  3,591,235  (357,432) 

Federal Toll Bridge Account 49,312  275,863  325,175      325,175  0 

Road Fund 433,037  302,133  735,170  735,170  0 

Total Funding 1,808,016  3,200,996 5,009,013 4,651,580  (357,433) 
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