County of San Luis Obispo Department of Public Works CHANGE ORDER TRANSMITTAL

Project: WILLOW RD. EXT. PHASE 2 & RTE 101 INTERCHANGE PROJECT
Nipomo, California
Contract No. 300129/300142
Federal No. NH-Q101(189)E
EA 05-474504

TO: Deputy Director - Engineering Services Contractor: Granite Construction, Inc.
VIA: Construction Engineer

CCO#: 27 Increase

This change order provides for:

In accordance with Standard Specifications Section 4-1.03D, Contract Special Provisions sections 10-1.66 “HMA OGFC”, 39-1 “Hot Mix Asphalt”, 39-2 “Standard”,
39-5 “Measurement and Payment”, and as directed by the Engineer, perform the following work: On Hwy 101, to the limits shown on sheet 3 thru 7 of this CCO,
extend the planned HMA (Open Grade Friction Course) removal and overlay to extend beyond the planned width limits of 1 ft. outside of the RT and LT ETW's to
the EP on both the RT and LT. The planned thickness of 0.10 will be used throughout. Install Rumble strip as shown on sheets 3 thru 7 of this CCO and as per Std.
Plan A-408.

The reason for this change:

The Contract Plans show the limits of remove and replace OGFC to extend to a width of 1 ft outside of the RT and LT ETW. As built plans from 2007 were
used during design and this was the limits of the existing OGFC at that time. In 2009 Caltrans overlald this section of Hwy 101 with a OGFC overlay that
extended from EP to EP. Bob Hurd, Caltrans oversight Engineer, does not want this project to remove and replace to 1 ft outside ETWSs. This could leave a
non permiable joint on the shoulders between the old OGFC and the new. Inorder to prevent this the existing OGFC will be removed to the EP's and new
OGFC placed to the same. The limits of the remove and replace OGFC are being extended at thoth the noth and south ends of the project due to
extended temp. stripe placement and removal required as per CCO #5.

This change h een discussed with: Design - Concurr, CT - Concurr, SLO County - Concurr, Granite - Concurr
Method of Payment: INCREASE IN CONTRACT ITEM AT CONTRACT UNIT PRICE & EW@UP
Financial Considerations: Supplemental funds allotted for this work as stated in the PWD Letter to the BOS, Dec. 14, 2010.

Accumulated Totals

Includes Original
ESTIMATE OF COST: This Change & Supplemental

CCO 1No Cost
Cont. CCO 34,33,32,36,38,37.27 Contract ltems $114,150.00 -$560,773.55 cCO 4, 5, 8, 16, 14, 17, 18, 12, 21, 20, 22, 19,31 ...
Cont. CCO 18,30,31,34,30,40 Force Account $0.00 $424,198.89 2,2-1,11,9, 16, 17, 18, 12 51, 21,23.24.25,52,13 ...
Cont. CCO Agreed Price $19,200.00 $251,167.87 cc03, 5,7, 8, 51, 20, 22, 29,37,27
Cont. CCO 36,37 Adjustment $0.00 $410,135.01 cco s, 10, 15, 12, 6-1, 22-1, 26, 28, 19,31,28,39 ...
Total $133,350.00 $524,728.22

Adjustment of contract time is: None
Reason: The work of this change will have no possible impact on the contractor's controlling operations

Contingency Balance (incl.this change):

Original Contingency Budget: $1,830,254.84
Contingency Supplement (00/00/00): L 4 $0.00
Adjusted Contingency Budget: $1,630,254.84
Total amount of Item Increases & Decreases $0.00
Total Amount of Change Orders' (Prior to this change) $391,378.22
Contingency Balance (Prior to this change): $1,238,876.62 Cost
This Change Amount: $133,350.00 Increase
Contingency Balance (including this change): $1,105,526.62
Prior Approval By CM: Date:
O'Halloran P = )
j 727 / - '/ /'7’ ;2
Concurrence By PM: -/ L, / /(“”—_ S——— > Date: ?/4 & //(
Dale Ramey / B — o o /
Concurrence By CT Oversight: Date:
Bob Hurd
Submitted by RE: Mv_ﬂ-’ Date: 2/2? / {2
Mike Zen &
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San Luis Obispo County Department of Public Works Willow Road / Rte 101 Interchange

Contract Change Order No. 27 Suppl. No.

PROJECT DESCRIPTION: Willow Road Extension and Rte 101 Interchange SHEET | OF 7
TO:  Granite Construction, Inc CONTRACTOR

You are hereby directed to make the herein-described changes from the plans and specifications or do the following described work not included in the plans and
specifications of this contract.

NOTE: This change order is not effective until approved by the Deputy Public Works Director.

Change requested by: Owner Prior Approval:

Description of the work to be done, estimates of quantities, and prices to be paid. Segregate between additional work at contract price, agreed price and force
account. Unless otherwise stated, rates for rental equipment cover only such time as equipment is actually used and no allowance will be made for idle time. The
last percentage shown is the net accumulated increase or decrease from the original in the Engineer’s Estimate.

THIS CHANGE ORDER PROVIDES FOR:

In accordance with Standard Specifications Section 4-1.03D, Contract Special Provisions sections 10-1.66 “HMA
OGFC”, 39-1 “Hot Mix Asphalt”, 39-2 “Standard”, 39-5 “Measurement and Payment”, and as directed by the Engineer,
perform the following work: On Hwy 101, to the limits shown on sheet 3 thru 7 of this CCO, extend the planned HMA
(Open Grade Friction Course) removal and overlay to extend beyond the planned width limits of 1 ft. outside of the RT
and LT ETW's to the EP on both the RT and LT. The planned thickness of 0.10 will be used throughout. Install
Rumble strip as shown on sheets 3 thru 7 of this CCO and as per Std. Plan A-40B.

The contractor will be compensated for this work by the following:
INCREASE IN CONTRACT ITEM AT CONTRACT UNIT PRICE:
Item No. 38: Grinding Pavement

+9150 SQ YD (48%) x $1.00/SQ YD = $9,150.00
(63 %) Total Percent Change To-Date, Including This CCO and CCO 5

Iltem No. 62: HOT MIX ASPHALT (Open Grade Friction Course)
+1000 TON (79 %) x $105/LF = $105,000.00
(93 %) Total Percent Change To-Date, Including This CCO and CCO 5

EXTRA WORK AT AGREED UNIT PRICE (EW@UP):
This Contract Change Order provides for the following: In accordance with Section 4-1.03D of the Standard

Specifications and as directed by the Engineer, perform the following work: Install Rumble strip as shown on sheets 3
thru 7 of this CCO and as per Std. Plan A-40B.

For this work, the Contractor shall be paid the agreed unit price of $1.60/LF This sum constitutes full compensation,
including all applicable markups, for this work. Estimated Total Quantity = 12,000 LF.

Estimated Increased Cost, EW@UP: $19,200.00
Total Estimated Increased Cost, This CCO: $133,350.00

A determination of the impacts this change will have on the completion of the Contract has been made in
accordance with the provisions of Section 8-1.07 of the Standard Specifications. It has been determined
that the work of this change will have no impact on the contractor’s controlling operation, and therefore, no
time adjustment is necessary.

Estimated Cost: Decrease: Increase: $133,350.00

By reason of this order, the time of completion will be adjusted as follows: No Time Adjustment

MNS Engineers Inc. Filename: CCO 27 Extend width of OGHMA Overlay.doc
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San Luis Obispo County Department of Public Works Willow Road / Rte 101 Interchange
Submitted by: e Be— Date: _2/2<x )72
Mike Zen, Resident@ngineer
Approval Recommended: Date:
Bob Hurd, Calfrapé Oversight Engineer \ '
Approval Recommended: e (Grizl Date: 3 / F == FL.
Dave O’Hallaran /Const. Engineer
Approved by: Date:

Dave Flynn Deputy Director/ Engineering Services

We, the undersigned contractor, have given careful consideration to the change proposed and hereby agres, if this proposal is approved, that we will provide all
equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will therefore

accept as full payment the prices shown above.

Accepted Date; Contractor; GRANITE CONSTRUCTION, INC.

By: Title:

If the Contractor does not sign acceptance of thig order, his attention is directed 1o the requirements of the specification as to proceeding with the ordered work
and filing a written profest within the time therein specified.

MNS Engineers Inc. Filename: CCO 27 Extend width of OGHMA Overlay.doc
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