
Item Description Budget Costs to Date

Remaining

Budget

County Financed Pre-Due Diligence costs (through 4/30/2011) 8,137,210$      8,137,210$      -$                 

Administration/Preliminary Engineering 

Carollo Engineers 174,562$         132,561$         42,001$           

Meyers Nave… 26,590$           1,590$             25,000$           

County Staff/Other Direct Costs 800,000$         453,953$         346,047$         

Unallocated -$                 -$                 -$                 

Environmental Permits/Mitigation

Coastal San Luis RCD 30,361$           6,790$             23,571$           

Brownstein Hyatt Farber Schreck 25,000$           6,118$             18,882$           

Far Western Anthropological 921,606$         1,239$             920,367$         

Mid Town Restoration (R. Burke Construction, Inc) 414,833$         -$                 414,833$         

Rick Engineering 100,630$         89,055$           11,575$           

SLO Green Build 97,075$           397$                96,678$           

SLO Starts Plant Propogation 49,871$           9,870$             40,001$           

SWCA 46,095$           39,356$           6,739$             

Maddaus Water Management 24,880$           24,864$           16$                  

Wallace Group 67,657$           34,119$           33,538$           

County Staff/Other Direct Costs 500,000$         287,284$         212,716$         

Unallocated 2,821,992$      -$                 2,821,992$      

Collection and Recycled Water - Design and Construction

Camp Dresser & McKee 4,902,430$      2,415,864$      2,486,566$      

Cardno TBE 25,000$           18,040$           6,960$             

Collection System Contract - Areas A & D 26,247,700$    -$                 26,247,700$    

Collection System Contract - Areas B & C 22,325,000$    -$                 22,325,000$    

Collection System Contract - Pump Stations 6,521,000$      -$                 6,521,000$      

HDR Engineering 7,686,295$      22,359$           7,663,936$      

County Staff/Other Direct Costs 500,000$         449,218$         50,782$           

Unallocated 35,284,575$    -$                 35,284,575$    

Treatment Facility - Design and Construction

Carollo Engineers 945,669$         -$                 945,669$         

County Staff/Other Direct Costs 350,000$         -$                 350,000$         

Unallocated 34,814,491$    -$                 34,814,491$    

Right of Way

Hamner Jewell & Associates 65,634$           40,618$           25,016$           

Schenberger Taylor… 66,363$           48,988$           17,375$           

Real Property Acquisition 2,000,000$      601,277$         1,398,723$      

Price Postal Parma 25,000$           6,215$             18,785$           

County Staff/Other Direct Costs 250,000$         189,438$         60,562$           

Unallocated 393,004$         -$                 393,004$         

Contingency 9,359,478$      -$                 9,359,478$      

SRF Refinance 6,288,416$      -$                 6,288,416$      

Interest/Finance Charges 1,110,000$      650,205$         459,795$         

Totals 173,398,416$ 13,666,627$   159,731,789$

Exhibit A
Project Cost Estimates

Los Osos Wastewater Project
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