
Item Description Budget Costs to Date

Remaining

Budget

County Financed Pre-Due Diligence costs (through 4/30/2011) 8,137,210$      8,137,210$      -$                 

Administration/Preliminary Engineering 

Carollo Engineers 174,562$         150,470$         24,092$           

Meyers Nave… 26,590$           1,590$             25,000$           

County Staff/Other Direct Costs 850,000$         498,323$         351,677$         

Unallocated -$                 -$                 -$                 

Environmental Permits/Mitigation

Coastal San Luis RCD 30,361$           6,790$             23,571$           

Brownstein Hyatt Farber Schreck 25,000$           18,939$           6,061$             

Far Western Anthropological 921,606$         11,525$           910,081$         

Mid Town Restoration (R. Burke Construction, Inc) 414,833$         -$                 414,833$         

Rick Engineering 89,055$           89,055$           -$                 

SLO Green Build 97,075$           10,572$           86,504$           

SLO Starts Plant Propogation 49,871$           9,870$             40,001$           

SWCA 46,095$           39,356$           6,739$             

Maddaus Water Management 28,175$           28,159$           16$                  

Wallace Group 67,657$           35,905$           31,752$           

County Staff/Other Direct Costs 1,700,000$      409,672$         1,290,328$      

Unallocated 1,630,272$      -$                 1,630,272$      

Collection and Recycled Water - Design and Construction

Camp Dresser & McKee 4,902,430$      3,114,458$      1,787,972$      

Cardno TBE 25,000$           20,659$           4,341$             

Collection System Contract - Areas A & D 28,846,240$    -$                 28,846,240$    

Collection System Contract - Areas B & C 22,325,000$    -$                 22,325,000$    

Collection System Contract - Pump Stations 6,521,000$      -$                 6,521,000$      

HDR Engineering 7,686,295$      246,062$         7,440,233$      

County Staff/Other Direct Costs 2,600,000$      617,952$         1,982,048$      

Unallocated 30,536,035$    -$                 30,536,035$    

Treatment Facility - Design and Construction

Carollo Engineers 942,669$         -$                 942,669$         

County Staff/Other Direct Costs 750,000$         24,723$           725,277$         

Unallocated 34,417,491$    -$                 34,417,491$    

Right of Way

Hamner Jewell & Associates 65,634$           45,409$           20,225$           

Schenberger Taylor… 66,363$           50,000$           16,363$           

Real Property Acquisition 2,000,000$      628,495$         1,371,505$      

Price Postal Parma 25,000$           6,215$             18,785$           

County Staff/Other Direct Costs 300,000$         201,186$         98,814$           

Unallocated 343,004$         -$                 343,004$         

Contingency 9,359,478$      -$                 9,359,478$      

SRF Refinance 6,288,416$      6,288,416$      -$                 

Interest/Finance Charges 1,110,000$      944,515$         165,485$         

Totals 173,398,416$ 21,635,524$ 151,762,892$

Exhibit A
Project Cost Estimates

Los Osos Wastewater Project
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