
Item Description Budget Costs to Date

Remaining

Budget

1 County Financed Pre-Due Diligence costs (through 4/30/2011) 8,137,210$      8,137,210$      -$                 

2 Administration/Preliminary Engineering 
3 Carollo Engineers 174,562$         155,767$         18,795$           

4 Meyers Nave… 26,590$           1,590$             25,000$           

5 County Staff/Other Direct Costs 850,000$         631,613$         218,387$         

6 Subtotal 1,051,152$ 788,970$ 262,182$         

7 Unallocated -$                 -$                 -$                 

8 Total of Administration/Preliminary Engineering 1,051,152$ 788,970$ 262,182$         

9 Environmental Permits/Mitigation
10 Coastal San Luis RCD 30,361$           6,790$             23,571$           

11 Brownstein Hyatt Farber Schreck 25,000$           19,272$           5,728$             

12 Far Western Anthropological 921,606$         22,317$           899,289$         

13 Mid Town Restoration (R. Burke Construction, Inc) 414,833$         180,442$         234,391$         

14 Rick Engineering 89,055$           89,055$           -$                 

15 SLO Green Build 97,075$           15,741$           81,335$           

16 SLO Starts Plant Propogation 49,871$           9,870$             40,001$           

17 SWCA 46,095$           46,091$           4$                    

18 Maddaus Water Management 28,175$           28,159$           16$                  

19 Wallace Group 67,657$           36,538$           31,119$           

20 County Staff/Other Direct Costs 1,700,000$      576,822$         1,123,178$      

21 Subtotal 3,469,728$ 1,031,096$ 2,438,632$      

22 Unallocated 1,630,272$      -$                 1,630,272$      

23 Total of Environmental Permits/Mitigation 5,100,000$ 1,031,096$ 4,068,904$      

24 Collection and Recycled Water - Design and Construction
25 Camp Dresser & McKee 4,902,430$      3,438,853$      1,463,577$      

26 Cardno TBE 25,000$           20,659$           4,341$             

27 Collection System Contract - Areas A & D 28,846,240$    -$                 28,846,240$    

28 Collection System Contract - Areas B & C 32,367,500$    -$                 32,367,500$    

29 Collection System Contract - Pump Stations 9,544,550$      -$                 9,544,550$      

30 HDR Engineering 7,686,295$      294,554$         7,391,741$      

31 County Staff/Other Direct Costs 2,600,000$      715,470$         1,884,530$      

32 Subtotal 85,972,015$ 4,469,537$ 81,502,478$    

33 Unallocated 17,469,985$    -$                 17,469,985$    

34 Total of Collection and Recycled Water - Design and Construction 103,442,000$ 4,469,537$ 98,972,463$    

35 Treatment Facility - Design and Construction
36 Carollo Engineers 942,669$         -$                 942,669$         

37 County Staff/Other Direct Costs 750,000$         43,732$           706,268$         

38 Subtotal 1,692,669$ 43,732$           1,648,937$      

39 Unallocated 34,417,491$    -$                 34,417,491$    

40 Total of Treatment Facility - Design and Construction 36,110,160$ 43,732$           36,066,428$    

41 Right of Way
42 Hamner Jewell & Associates 65,634$           50,520$           15,114$           

43 Schenberger Taylor… 66,363$           50,000$           16,363$           

44 Real Property Acquisition 2,000,000$      628,495$         1,371,505$      

45 Price Postal Parma 25,000$           11,568$           13,432$           

46 County Staff/Other Direct Costs 300,000$         239,267$         60,733$           

47 Subtotal 2,456,996$ 979,850$ 1,477,146$      

48 Unallocated 343,004$         -$                 343,004$         

49 Total of Right of Way 2,800,000$ 979,850$ 1,820,150$      

50 Subtotal of Project Costs 156,640,522$ 15,450,395$ 141,190,127$

51 Contingency 9,359,478$      -$                 9,359,478$      

52 SRF Refinance 6,288,416$      6,288,416$      -$                 

53 Interest/Finance Charges 1,110,000$      1,058,044$      51,956$           

54 Approved Project Budget (May 17, 2011) 173,398,416$  22,796,855$    150,601,561$
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