
Item Description Budget Costs to Date

Remaining

Budget

1 County Financed Pre-Due Diligence costs (through 4/30/2011) 8,137,210$      8,137,210$      -$                 

2 Administration/Preliminary Engineering 
3 Carollo Engineers 174,562$         155,767$         18,795$           

4 Meyers Nave… 26,590$           1,590$             25,000$           

5 County Staff/Other Direct Costs 850,000$         671,485$         178,515$         

6 Subtotal 1,051,152$ 828,842$ 222,310$         

7 Unallocated -$                 -$                 -$                 

8 Total of Administration/Preliminary Engineering 1,051,152$ 828,842$ 222,310$         

9 Environmental Permits/Mitigation
10 Coastal San Luis RCD 30,361$           6,790$             23,571$           

11 Brownstein Hyatt Farber Schreck 25,000$           19,334$           5,666$             

12 Far Western Anthropological 921,606$         27,144$           894,462$         

13 Mid Town Restoration (R. Burke Construction, Inc) 414,833$         224,257$         190,576$         

14 Rick Engineering 89,055$           89,055$           -$                 

15 SLO Green Build 97,075$           21,613$           75,462$           

16 SLO Starts Plant Propogation 54,871$           36,720$           18,151$           

17 SWCA 201,858$         49,679$           152,179$         

18 Water Conservation 3,830,000$      45,671$           3,784,329$      

19 County Staff/Other Direct Costs 1,400,000$      705,163$         694,837$         

20 Subtotal 7,064,659$ 1,225,425$ 5,839,233$      

21 Unallocated -$                 -$                 -$                 

22 Total of Environmental Permits/Mitigation 7,064,659$ 1,225,425$ 5,839,233$      

23 Collection and Recycled Water - Design and Construction
24 Camp Dresser & McKee 4,902,430$      3,492,589$      1,409,841$      

25 Cardno TBE 25,000$           20,659$           4,341$             

26 Collection System Contract - Areas A & D 28,846,240$    -$                 28,846,240$    

27 Collection System Contract - Areas B & C 32,367,500$    -$                 32,367,500$    

28 Collection System Contract - Pump Stations 9,544,550$      -$                 9,544,550$      

29 HDR Engineering 7,686,295$      502,214$         7,184,081$      

30 County Staff/Other Direct Costs 2,600,000$      813,188$         1,786,812$      

31 Subtotal 85,972,015$ 4,828,650$ 81,143,365$    

32 Unallocated 17,469,985$    -$                 17,469,985$    

33 Total of Collection and Recycled Water - Design and Construction 103,442,000$ 4,828,650$ 98,613,350$    

34 Treatment Facility - Design and Construction
35 Carollo Engineers (Preliminary Design) 942,669$         491,394$         451,275$         

36 Carollo Engineers (Final Design) 3,382,504$      -$                 3,382,504$      

37 County Staff/Other Direct Costs 750,000$         66,874$           683,126$         

38 Subtotal 5,075,173$ 558,268$ 4,516,905$      

39 Unallocated 31,034,987$    -$                 31,034,987$    

40 Total of Treatment Facility - Design and Construction 36,110,160$ 558,268$ 35,551,892$    

41 Right of Way
42 Hamner Jewell & Associates 65,634$           54,340$           11,294$           

43 Schenberger Taylor… 66,363$           50,000$           16,363$           

44 Real Property Acquisition 2,000,000$      1,356,018$      643,982$         

45 Price Postal Parma 25,000$           14,707$           10,293$           

46 County Staff/Other Direct Costs 300,000$         288,910$         11,090$           

47 Subtotal 2,456,996$ 1,763,974$ 693,022$         

48 Unallocated 343,004$         -$                 343,004$         

49 Total of Right of Way 2,800,000$ 1,763,974$ 1,036,026$      

50 Subtotal of Project Costs 158,605,181$ 17,342,369$ 141,262,812$

51 Contingency 7,394,819$      -$                 7,394,819$      

52 SRF Refinance 6,288,416$      6,288,416$      -$                 

53 Interest/Finance Charges 1,110,000$      1,058,818$      51,182$           

54 Approved Project Budget (May 17, 2011) 173,398,416$  24,689,604$    148,708,813$
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