
Item Description Budget Costs to Date

Remaining

Budget

1 County Financed Pre-Due Diligence costs (through 4/30/2011) 8,137,210$      8,137,210$      -$                 

2 Administration/Preliminary Engineering 
3 Carollo Engineers 174,562$         164,967$         9,595$             

4 Meyers Nave… 26,590$           1,650$             24,940$           

5 County Staff/Other Direct Costs 1,744,819$      948,862$         795,957$         

6 Subtotal 1,945,971$      1,115,480$      830,491$         

7 Unallocated -$                 -$                 -$                 

8 Total of Administration/Preliminary Engineering 1,945,971$      1,115,480$      830,491$         

9 Environmental Permits/Mitigation
10 Coastal San Luis RCD 30,361$           6,790$             23,571$           

11 Brownstein Hyatt Farber Schreck 25,000$           23,918$           1,082$             

12 Far Western Anthropological 921,606$         212,503$         709,103$         

13 Mid Town Restoration (R. Burke Construction, Inc) 414,833$         400,762$         14,071$           

14 Rick Engineering 89,055$           89,055$           -$                 

15 SLO Green Build 97,075$           25,796$           71,279$           

16 SLO Starts Plant Propogation 54,871$           54,871$           -$                 

17 SWCA 56,539$           54,519$           2,020$             

18 SWCA 333,549$         92,443$           241,106$         

19 Water Conservation 3,830,000$      353,418$         3,476,582$      

20 County Staff/Other Direct Costs 1,400,000$      931,738$         468,262$         

21 Subtotal 7,252,889$      2,245,813$      5,007,076$      

22 Unallocated -$                 -$                 -$                 

23 Total of Environmental Permits/Mitigation 7,252,889$      2,245,813$      5,007,076$      

24 Collection and Recycled Water - Design and Construction
25 Camp Dresser & McKee 4,902,430$      4,338,930$      563,500$         

26 Cardno TBE 25,000$           20,659$           4,341$             

27 Collection System Contract - Areas A & D 28,846,240$    4,049,896$      24,796,344$    

28 Collection System Contract - Areas B & C 32,367,500$    4,084,340$      28,283,160$    

29 Collection System Contract - Pump Stations 9,544,550$      -$                 9,544,550$      

30 HDR Engineering 7,686,295$      2,217,035$      5,469,260$      

31 County Staff/Other Direct Costs 2,600,000$      1,277,872$      1,322,128$      

32 Subtotal 85,972,015$    15,988,732$    69,983,283$    

33 Unallocated 17,469,985$    -$                 17,469,985$    

34 Total of Collection and Recycled Water - Design and Construction 103,442,000$ 15,988,732$    87,453,268$    

35 Treatment Facility - Design and Construction
36 Carollo Engineers (Preliminary Design) 942,669$         782,699$         159,970$         

37 Carollo Engineers (Final Design) 3,382,504$      961,017$         2,421,487$      

38 County Staff/Other Direct Costs 750,000$         171,094$         578,906$         

39 Subtotal 5,075,173$      1,914,810$      3,160,363$      

40 Unallocated 31,034,987$    -$                 31,034,987$    

41 Total of Treatment Facility - Design and Construction 36,110,160$    1,914,810$      34,195,350$    

42 Right of Way
43 Hamner Jewell & Associates 65,634$           56,857$           8,777$             

44 Schenberger Taylor… 66,363$           50,000$           16,363$           

45 Real Property Acquisition 2,000,000$      1,356,018$      643,982$         

46 Price Postal Parma 50,000$           35,035$           14,965$           

47 County Staff/Other Direct Costs 325,000$         323,191$         1,809$             

48 Subtotal 2,506,996$      1,821,101$      685,895$         

49 Unallocated 293,004$         -$                 293,004$         

50 Total of Right of Way 2,800,000$      1,821,101$      978,899$         

51 Subtotal of Project Costs 159,688,230$  31,223,145$    128,465,085$

52 Contingency 6,311,770$      -$                 6,311,770$      

53 SRF Refinance 6,288,416$      6,288,416$      -$                 

54 Interest/Finance Charges 1,110,000$      1,058,818$      51,182$           

55 Approved Project Budget (May 17, 2011) 173,398,416$  38,570,379$    134,828,037$
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