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AMENDMENT TO OWNER-ENGINEER AGREEMENT 

Amendment No. 2 

1. Background Data: 

a. Effective Date of Owner-Engineer Agreement:  December 13, 2011  

b. Owner: County of San Luis Obispo 

c. Engineer: HDR Engineering, Inc.  

d. Project: Los Osos Wastewater Project Collection System, Los Osos, California 

2. Description of Modifications: 

a. Engineer shall perform or furnish the following Additional Services: Not 
applicable. 

.
b. The Scope of Services currently authorized to be performed by Engineer in 

accordance with the Agreement and previous amendments, if any, is modified as 
follows: Not applicable.  

c. The responsibilities of Owner are modified as follows: Not applicable.  

d. For the Additional Services or the modifications to services set forth above, 
Owner shall pay Engineer the following additional or modified compensation:  

The total compensation for all Additional Services and for all modifications 
referenced in this Amendment (hereafter, collectively “Amended Services”) shall 
not exceed $2,840,642.  Engineer agrees that this sum of $2,840,642 constitutes 
the full adjustment to compensation which Engineer is entitled to under the 
Agreement.  Periodic payments of compensation for all said Amended Services 
shall be based on the estimated budget allowances in the attached Revised Task 
Breakdown and the Standard Hourly Rates method described in Exhibit C to the 
Agreement.   

e. The schedule for rendering services is modified as follows:  

 Modify Paragraph A1.04.B to add the sentence “The dates set forth in each of the 
Construction Contracts for completion and readiness for final payment are as 
follows: Collection System Areas A & D – September 6, 2014; Collection System 
Areas B & C – August 30, 2014; Collection System Pump Stations – April 19, 
2015.”

f. Other portions of the Agreement (including previous amendments, if any) are 
modified as follows:

Appendix 2 to Exhibit C of the Agreement is hereby amended as set forth in 
Attachment 1 hereto, entitled Revised Task Breakdown.
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Engineer shall provide all services under this Agreement (including but not 
limited to any services modified or added by this Amendment) for an amount not 
to exceed the Adjusted Agreement amount set forth in Paragraph 3.d. of this 
Amendment. 

3.  Agreement Summary (Reference only) 
  a. Original Agreement amount:   $6,891,632.00 
  b. Net change for prior amendments:   $     0.00 
  c. This Amendment amount:   $2,840,642.00 
  d. Adjusted Agreement amount:  $9,732,274.00 

The foregoing Agreement Summary is for reference only and does not alter the terms of the Agreement, 
including those set forth in Exhibit C. 
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Task Breakdown Rate Jul '12 Aug '12 Sep '12 Oct '12 Nov '12 Dec '12 Jan '13 Feb '13 Mar '13 Apr '13 May '13 Jun '13 Jul '13 Aug '13 Sep '13 Oct '13 Nov '13 Dec '13 Jan '14 Feb '14 Mar '14 Apr '14 May '14 Jun '14 Jul '14 Aug '14 Sep '14 Oct '14 Nov '14 Dec '14 Jan '15 Feb '15 Mar '15 Apr '15 May '15 Jun '15 Jul '15 Aug '15 Hours Total

Final Design Phase

Project Construction Manager James Brantley HDR 197.76 450           86,400$             

Contract Administrator Frank Cunningham MNS 159.65 184           29,946$             

Project Controls/Schedules Jeff Becker HDR 142.63 32             4,551$               

RPR Area AD /SWPPP Rob Carnes Groundup 97.85 179           17,855$             

RPR Area BC / Pump Stations Brad Therrin MNS 149.35 96             14,616$             

Public Relations Community Outreach Michelle Houser Verdin 87.55 54             4,850$               

Bid Strategy Constructability Review Advisor Larry Johnson HDR 231.75 70             15,750$             

Constructability/Risk Management Sherman Honeycutt DCMS 206.00 62             13,020$             

GIS Manager Pratibha Basrao HDR 138.00 10             1,380$               

Dispute Review Committee Ron Perkins HDR 203.78 12             2,445$               

Project Coordinator Zuraile Wilson HDR 104.40 34             3,551$               

Dispute Review Committee Pete Talbot HDR 225.00 8               1,800$               

Administration/Document Control Specialist Abbey Lauderdale HDR 66.60 32             2,098$               

Administration/Document Control Specialist Jacare Palmer HDR 60.60 64             3,864$               

Administration/Document Control Specialist Jasmine Salmeron HDR 58.80 6               353$                  

Public Relations Community Outreach Mary Verdin Verdin 125.00 15             1,995$               

Public Relations Community Outreach Adam Verdin Verdin 125.00 10             1,291$               

Public Relations Community Outreach Debbie Lowe Verdin 100.00 4               389$                  

Public Relations Community Outreach Whitney Diaz Verdin 100.00 18             1,875$               

Public Relations Community Outreach Kelly McCay Verdin 100.00 2               200$                  

Final Design Phase 208,229$           

Bidding Phase

Project Construction Manager James Brantley HDR 197.76 286           54,912$             

Public Relations Community Outreach Michelle Houser Verdin 87.55 75             6,667$               

Web Page Eric Anderson HDR 90.23 39             3,395$               

RPR Area BC / Pump Stations Brad Therrin MNS 149.35 56             8,526$               

RPR Area AD /SWPPP Rob Carnes Groundup 97.85 9               848$                  

Dispute Review Committee Pete Talbot HDR 225.00 2               450$                  

Intern Kolton Krammer HDR 42.58 3               128$                  

Web Page Adrienne Moore HDR 67.32 125           8,415$               

Dispute Review Committee Ron Perkins HDR 203.78 1               204$                  

Project Coordinator Zuraile Wilson HDR 104.40 15             1,592$               

Public Relations Community Outreach Mary Verdin Verdin 125.00 4               551$                  

Public Relations Community Outreach Whitney Diaz Verdin 100.00 27             2,783$               

Public Relations Community Outreach Kelly McCay Verdin 100.00 46             4,793$               

Bidding Phase 93,264$             

Construction Phase

Project Construction Manager James Brantley HDR 197.76 152 144 192 178 144 144 152 160 192 200 152 116 152 160 192 152 152 152 152 152 152 152 152 152 152 152 152 152 152 152 152 152 152 5,166        1,032,446$        

Administration/Document Control Specialist Sandie Goings HDR 76.63 152 156 192 190 133.5 144 64 51 180 200 144 160 144 156 192 152 152 152 152 152 152 152 152 152 152 152 152 152 152 152 152 152 152 5,069        392,436$           

Contract Administrator Steve Hendrickson MNS 159.65 76 184 152 184 156 120 176 160 168 160 164 160 120 144 152 152 152 152 152 152 152 152 152 152 152 152 152 152 152 152 152 152 152 5,012        848,106$           

Office Engineer Rich Huffman HDR 123.60 152 152 176 198 128 136 136 152 184 198 136 148 148 104 186 152 152 152 152 152 152 152 152 152 152 152 152 152 152 152 152 152 152 5,150        643,061$           

Office Engineer Nate Gockel HDR 72.00 0 0 0 0 0 0 0 0 0 0 0 0 0 192 160 152 152 152 152 152 152 152 152 152 152 152 152 152 152 2,480        182,496$           

Project Controls/Schedules Jeff Becker HDR 142.63 19 52 41 53 73 90 52 62 88 96 59 49 50 33 50 50 50 50 50 50 50 50 50 50 50 50 50 50 50 50 50 40 40 1,762        254,823$           

Cost Estimates Rich Glassen HDR 172.62 0 0 0 0 0 0 0 0 0 0 0 0 0 0 24 0 0 24 0 0 24 0 0 24 0 0 24 0 0 120           21,211$             

GIS Manager Pratibha Basrao HDR 136.65 0 0 0 0 0 0 0 0 0 0 0 0 0 0 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 122           17,056$             

GIS Analyst Brandon Jones HDR 78.46 0 0 0 0 0 0 0 0 0 0 0 0 0 0 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 120           9,636$               

Public Relations Community Outreach Michelle Houser Verdin 87.55 58.7 79.19 56.6 106.6 118.9 88.9 98.5 182 148.1 136.6 161.7 155.3 149.75 175.25 170 152 152 152 152 152 100 100 100 100 100 100 80 40 40 40 40 40 40 3,566        327,162$           

Public Relations Community Outreach Verdin Principal Verdin 125.00 0.6 1.9 8.7 0 0.5 0.2 0.4 2 14             1,878$               

Public Relations Community Outreach Verdin Coord Verdin 100.00 9.1 5.7 20 17.3 14.7 3.8 7.5 6.3 2.4 5.3 0.5 0.6 0.9 4.7 99             10,379$             

Web Page Eric Anderson HDR 90.23 21 6 18.75 9.5 59.5 134 134 66.5 31.25 31 11.75 11.25 16.75 2.75 10 16 16 16 16 16 16 16 16 16 16 16 16 16 16 0 16 16 820           73,988$             

Dispute Review Committee - QA/QC Dave Conover HDR 240.62 0 0 0 16 0 16             3,850$               

Dispute Review Committee Ron Perkins HDR 209.90 6 4 8 6 4 4 2 16 16 0 66             13,682$             

Dispute Review Committee Bob Ellis HDR 267.20 0 0 0 0 16 0 16             4,275$               

Dispute Review Committee Pete Talbot HDR 225.00 1.5 1 0 0 0 16 0 19             4,163$               

Web Page Adrienne Moore HDR 69.34 12 0 6 2.3 0 8.5 5.25 0 0.25 16 0 50             3,446$               

Administration/Document Control Specialist Alby Lauderdale HDR 66.60 6.5 0 0 0 0 16 0 23             1,499$               

Administration/Document Control Specialist Jan Bremond HDR 71.69 2.5 0 0 1 2.5 0 1.5 1 0.64 1 2 1 0.5 16 0 30             2,129$               

Administration/Document Control Specialist Marlys Barstow HDR 67.54 0 0 0 1.25 0 0 0.5 0 0 2               118$                  

Safety Brad Krueger HDR 102.09 0 0 0 0 24 0 24             2,450$               

Constructability/Risk Management Sherman Honeycutt DCMS 206.00 0 0 0 40 0 0 40             8,400$               

Cal Poly Intern TBD HDR 49.44 0 0 0 0 0 0 0 0 0 16 96 152 160 3 80 80 80 80 80 80 80 80 80 80 80 0 0 0 0 0 0 0 1,307        65,567$             

Project Coordinator Zuraile Wilson HDR 107.53 15.25 12 5.75 13.5 8 6.5 7 7.5 13.75 6.75 7.75 4.5 4.25 7.25 5.5 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 269           29,228$             

Inspector (IOR) Terry Paris HDR 118.45 0 0 0 88 152 152 162 204 192 163.5 174 173 162 221 190 190 190 160 160 160 160 160 160 160 160 160 160 160 160 4,334        519,292$           

Inspector (IOR) Kyle Carnes Groundup 85.00 0 0 0 0 0 0 0 59 92.5 88.5 80 125 80 110 120 120 120 120 0 0 0 0 0 0 0 0 0 0 0 1,115        99,836$             

Inspector (IOR) Craig Caballero MNS 126.69 0 0 0 0 0 155 167.5 166 176 196.25 217 246 266.25 208.25 190 190 160 160 160 160 160 160 160 160 160 0 0 0 0 3,618        485,848$           

Inspector (IOR) John Gipe HDR 123.60 0 0 0 0 0 0 33 89 128 165 185 160 160 160 160 160 160 160 160 160 0 2,040        255,708$           

Testing Start-up and Acceptance Robert Schindler HDR 73.86 0 0 0 0 0 40 40 40 120           9,402$               

SCADA Rick Russell HDR 123.60 0 0 0 0 80 80 80 80 80 80 80 40 600           77,150$             

Surveys Mike Stanton MBS 103.00 16 51.5 447.9 751.9 361.7 518.8 642.7 939.0 899.8 1018.1 985.7 693.3 617.7 583.485 665.405 650 650 650 300 300 300 300 300 250 250 200 100 80 80 80 40 40 40 13,803      1,469,540$        

Materials Testing Materials Testing ESP 103.00 16.1 20.0 107.9 147.0 163.6 120.3 142.4 193.5 200.6 242.4 247.7 285.5 312.48 291.61 300 300 300 250 250 250 250 250 250 250 150 30 30 30 30 30 30 30 5,501        591,388$           

WRF Const. Review Joe Wojslaw HDR 236.00 4 22 0 0 0 0 0 0 26             6,136$               

WRF Const. Review Steve Mimiaga Mimiaga 200.00 0 0 0 0 0 0 -            -$                   

Construction Phase 7,467,785$        

Resident Project Representative (RPR) Services Jul '12 Aug '12 Sep '12 Oct '12 Nov '12 Dec '12 Jan '13 Feb '13 Mar '13 Apr '13 May '13 Jun '13 Jul '13 Aug '13 Sep '13 Oct '13 Nov '13 Dec '13 Jan '14 Feb '14 Mar '14 Apr '14 May '14 Jun '14 Jul '14 Aug '14 Sep '14 Oct '14 Nov '14 Dec '14 Jan '15 Feb '15 Mar '15

RPR Area AD Rob Carnes Groundup 97.85 38.75 92.5 123.38 173 150.5 103 181.25 156.5 198.25 203.25 187.5 196 151 232.5 217.5 180 180 160 160 160 160 160 160 160 160 160 160 160 160 160 160 160 160 5,325        552,977$           

RPR Area BC Brad Therrin MNS 149.35 80 89 80 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 249           37,910$             

RPR Area BC Karen Sampson MNS 149.35 0 0 28.5 132 149.5 157 176 160 148.5 132 164 108 150 110 154 160 160 160 160 160 160 160 160 160 160 160 160 80 80 80 3,930        621,036$           

RPR Area BC Asst RPR MNS 130.00 0 0 0 0 0 0 0 0 0 0 0 0 0 20 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 20             2,730$               

Resident Project Representative (RPR) Services 1,214,653$        

Post-Construction Phase Jan '15 Feb '15 Mar '15 Apr '15 May '15 Jun '15 Jul '15 Aug '15

Project Construction Manager James Brantley HDR 197.76 80 80 80 80 24 344 72,171$             

Contract Administrator Steve Henrickson MNS 159.65 80 80 80 80 24 344 61,176$             

Administration/Document Control Specialist Sandie Goings HDR 76.63 80 80 80 40 24 304 24,715$             

Project Coordinator Zuraile Wilson HDR 107.40 8 8 8 8 8 40 4,565$               

Post-Construction Phase 162,627$           

Hours 75,101      9,146,558$        

Expenses Aug '12 Sep '12 Oct '12 Nov '12 Dec '12 Jan '13 Feb '13 Mar '13 Apr '13 May '13 Jun '13 Jul '13 Aug '13 Sep '13 Oct '13 Nov '13 Dec '13 Jan '14 Feb '14 Mar '14 Apr '14 May '14 Jun '14 Jul '14 Aug '14 Sep '14 Oct '14 Nov '14 Dec '14 Jan '15 Feb '15 Mar '15 Apr '15 May '15 Jun '15 Jul '15 Aug '15

Mileage (non-project vehicles) (Project vehicles are included in rates) 422.91 0 1082.81 884.06 674.33 1106.84 909.25 1313.06 1568.44 1476.63 1361.65 1352.05 1586.52 1556.01 1800 1800 1800 1800 1800 1800 1800 1800 1800 1800 1800 800 800 800 800 200 200 200 200 0 0 0 0 39,960$             

Travel 850.47 995.01 555.92 1708.86 1320.81 0 686.15 939.82 670.75 676 2658.12 2084.46 1518 2500 2500 2500 2500 2500 2500 2500 2500 2500 2500 2500 1000 1000 1800 1800 1800 1800 1800 200 0 0 0 0 54,096$             

Computers/Software/network 3881.12 2366.15 2386.69 2381.88 2998.85 2615.9 2445.7 3328.15 3435.45 2697.3 3280.98 3589 3521.48 4576.9 2900.8 2900.8 3167.2 3196.8 3196.8 3048.8 3048.8 3640.8 3966.4 3640.8 3048.8 3048.8 2900.8 2900.8 3167.2 621.6 621.6 473.6 473.6 473.6 473.6 473.6 473.6 102,389$           

Specialty Printing (Community Relations) 374.31 190.37 854.26 632.3 1482.25 1283.22 6136.71 1285.89 1307.62 1109.43 635.84 688.5 655.47 1256.74 1000 1000 1000 1000 1000 1000 1000 1000 1000 1000 1000 1000 1000 1000 1000 1000 1000 1000 1000 0 0 0 0 43,312$             

Permit Fees/Other/ RTK 16301.5 176.79 103.4 0 0 1000 1000 18,582$             

Courier Service 36.8 67.55 0 0 0 0 0 0 0 0 50 50 50 50 50 50 50 50 50 50 50 50 50 50 50 50 50 50 50 0 0 0 0 1,054$               

EADOC Project Management Website 0 18500 0 25000 0 68,717$             

Web Page 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 -$                   

Cell phones ($50 per month, per field person cell phone) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 -$                   

Project CM Office - Expenses Rent, furniture, utilities, phones 7747.56 3919.68 4369.79 3585.75 4323.16 3738.29 3095.37 3474.8 3610.44 3425.86 3360.11 3714.4 3386.41 3630.98 3900 3900 3900 3900 3900 3900 3900 3900 3900 3900 3900 3900 3900 3900 3800 3800 3800 3800 3800 3600 3000 3000 3000 176,718$           

Subsistence ($1,800/mo/person) 0 0 0 0 0 0 0 0 0 0 0 3500 1400 1400 2000 2000 2000 2000 2000 2000 2000 2000 2000 2000 2000 2000 2000 2000 2000 0 0 0 0 0 0 0 0 36,300$             

Other - Partnering, etc 1386.1 1393.85 1108.22 198.8 5748.13 1530 669.38 4661.36 0 0 0 16,696$             

Expenses 557,824$           

Mark-up (5%) 27,891$             

TOTAL 9,732,274$        

Revised Task Breakdown Attachment 1 to Amendment No. 2
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