AMENDMENT TO OWNER-ENGINEER AGREEMENT
Amendment No. 2

1. Background Data:

a.

b.

C.

d.

Effective Date of Owner-Engineer Agreement:  December 13, 2011

Owner: County of San Luis Obispo

Engineer: HDR Engineering, Inc.

Project: Los Osos Wastewater Project Collection System, Los Osos, California

2. Description of Modifications:

a.

Engineer shall perform or furnish the following Additional Services: Not
applicable.

The Scope of Services currently authorized to be performed by Engineer in
accordance with the Agreement and previous amendments, if any, is modified as
follows: Not applicable.

The responsibilities of Owner are modified as follows: Not applicable.

For the Additional Services or the modifications to services set forth above,
Owner shall pay Engineer the following additional or modified compensation:

The total compensation for all Additional Services and for all modifications
referenced in this Amendment (hereafter, collectively “Amended Services™) shall
not exceed $2,840,642. Engineer agrees that this sum of $2,840,642 constitutes
the full adjustment to compensation which Engineer is entitled to under the
Agreement. Periodic payments of compensation for all said Amended Services
shall be based on the estimated budget allowances in the attached Revised Task
Breakdown and the Standard Hourly Rates method described in Exhibit C to the
Agreement.

The schedule for rendering services is modified as follows:

Modify Paragraph A1.04.B to add the sentence “The dates set forth in each of the
Construction Contracts for completion and readiness for final payment are as
follows: Collection System Areas A & D — September 6, 2014; Collection System
Areas B & C — August 30, 2014; Collection System Pump Stations — April 19,
2015.”

Other portions of the Agreement (including previous amendments, if any) are
modified as follows:

Appendix 2 to Exhibit C of the Agreement is hereby amended as set forth in
Attachment 1 hereto, entitled Revised Task Breakdown.
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Engineer shall provide all services under this Agreement (including but not
limited to any services modified or added by this Amendment) for an amount not
to exceed the Adjusted Agreement amount set forth in Paragraph 3.d. of this
Amendment.

3. Agreement Summary (Reference only)

a. Original Agreement amount: $6,891,632.00
b. Net change for prior amendments: $ 0.00
c¢. This Amendment amount: $2,840,642.00
d. Adjusted Agreement amount: $9,732,274.00

The foregoing Agreement Summary is for reference only and does not alter the terms of the Agreement,
including those set forth in Exhibit C.
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Owner and Engineer hereby agree to modify the above-referenced Agreement as set forth in this
Amendment. All provisions of the Agreement not modified by this or previous amendments remain in
effect. The Effective Date of this Amendment is

Owner: Engineer:
COUNTY OF SAN LUIS OBISPO HOR. EnoWEEeWs NG

By: By: W/—”’“ ’

(] 7 erewnir seape
Title: Chairperson of the Board Title:
County of San Luis Obispo
State of California Vice TresiDeNt

Date Date
Signed: Signed: w4 /l -

ATTEST:
By:

Date
Signed:

APPROVED AS TO FORM AND LEGAL
EFFECT:

RITA NEAL

County Counsel

By: /%;%/‘W

Title: Deputy County Counsel

Date

Signed: ////9{//.?
% 7

AGENCY CONCURRENCE: As lender or insurer of funds to defray the costs of this Contract, and
without liability for any payments thereunder, the Agency hereby concurs in the form, content, and
execution of this Amendment.

By:
Type
Name:
Date
Signed:
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Revised Task Breakdown

Attachment 1 to Amendment No. 2

Task Breakdown Rate Jul'12  Aug't2  Sep'12 Oct'12 Nov'12 Dec't2] Jan't3 Feb'13 Mar'13 Apr'i3 May'13 Jun'13 Jul'i3 Aug't3 Sep't3 Oct'13 Nov'i3 Dec't3| Jan'14 Feb'14 Mar'14 Apr'i4 May'14 Jun'i4 Jul'l4 Aug'l4 Sep't4 Oct'14 Nov'i4 Dec'14| Jan't5 Feb't5 Mart5 Apr't5 May'15 Jun'1§ Jul'15 Aug‘is‘ Hours Total
Final Design Phase
Project Construction Manager James Brantley HDR 197.76 450 § 86,400
Contract Administralor Frank Cunningham MNS 159.65 184 § 29,946
Project Conlrols/Schedules Jeff Becker HDR 142.63 32 $ 4,551
RPR Area AD /SWPPP Rob Cames Groundup 97.85 179 § 17,855
RPR Area BC / Pump Stations Brad Therrin MNS 149.35 9% $ 14,616
Public Relations Community Outreach Michelle Houser ~ Verdin 87.55 54 § 4,850
Bid Strategy Constructability Review Advisor Larry Johnson HDR 231.75 7 § 15,750
Constructability/Risk Management ‘Sherman Honeycutt DCMS 206.00 62 § 13,020
GIS Manager Pratibha Basrao HDR 138.00 10 § 1,380
Dispute Review Committee Ron Perkins HDR 203.78 128 2,445
Project Coordinator Zuraile Wilson HDR 104.40 34§ 3,551
D|spu|e Review Committee Pete Talt HDR 225.00 8 8 1,800
inistration/Document Control Specialist Abbey Lauderdale HDR 66.60 32§ 2,008
Mmmls!r lion/Document Control Specialist Jacare Paimer HDR 60.60 64 S 3,884
Administration/Document Control Specialist Jasmine Salmeron HDR 58.80 ] 353
Public Relations Community Outreach Mary Verdin Verdin 125.00 15 8 1,995
Public Relations Community Outreach Adam Verdin Verdin 125.00 10 $ 1,291
Public Relations Community Outreach Debbie Lowe Verdin 100.00 48 389
Public Relations Community Outreach Whitney Diaz Verdin 100.00 18 § 1,875
Public Relations Community Outreach Kelly McCay Verdin 100.00 28 200
Final Design Phase s 208,229
Bidding Phase
Project Construction Man: James Brantley HDR 197.76 286 § 54,912
Public Relations Community Outreach Michelle Houser ~ Verdin 8755 7S 6,667
Web Page Eric Anderson HDR 90.23 39 $ 3,395
RPR Area BC / Pump Stations Brad Therrin MNS 149.35 5 $ 8,526
RPR Area AD /SWPPP Rob Cames Groundup 97.85 98 848
Dispute Review Committee Pete Talbot HDR 225.00 28 450
Intern Kolton Krammer  HDR 4258 3 s 128
Web Page Adrienne Moore HDR 67.32 125 § 8,415
Dispute Review Committee Ron Perkins HDR 203.78 18 204
Project Coordinator Zuraile Wilson HDR 104.40 15 $ 1,502
Public Relations Community Outreach Mary Verdin Verdin 125.00 4 8 551
Public Relations Community Outreach ‘Whitney Diaz Verdin 100.00 27 $ 2,783
Public Relations Community Outreach Kelly McCay Verdin 100.00 48 $ 4,793
Bidding Phase = $ 93,264
. Actual Projected
Project Construction Manager James Brantley HDR 197.76 152 144 192 178 144 144 152 160 192 200 152 116 152 160 192 152 152 152 152 152 152 152 152 152 152 152 152 152 152 152 152 152 152 5166 $ 1,082,446
‘Administration/Document Control Specialist Sandle Goings HDOR 76.63 152 156 192 190 1335 144| 64 51 180 200 144 160 144 156 192 152 152 152 152 152 152 152 152 152 152 152 152 152 152 152 152 152 152 5069 $ 392,436
Contract Administrator e Hendrickson MNS 159.65 76 184 152 184 156 120| 176 160 168 160 164 160 120 144 152 152 152 152 152 152 152 152 152 152 152 152 152 152 152 152 152 152 152 5012 § 848,106
Office Engineer Rlch Huffman HDR 123.60 152 152 176 198 128 136 136 152 184 198 136 148 148 104 186 152 152 152] 152 152 152 152 152 152 152 152 152 152 152 152 152 152 152 5150 § 643,081
Office Engineer Nate Gockel HDR 72.00 0 0 0 0 0| o ] 0 0 0 0 0 0 192 160 152 152 152 152 152 152 152 152 152 152 152 152 152 152 2480 $ 182,496
Project Controls/Schedules Jeff Becker HDR 142,63 19 52 41 53 73 20| 52 62 88 96 59 49 50 33 50 50 50 50| 50 50 50 50 50 50 50 50 50 50 50 50| 50 40 40 1762 § 254,823
Cost Estimates Rich Glassen HDR 17262 (] 0 0 ] 0 0 0 ] o 0 0 0 o 0 24 ] 0| 24 0 0 24 0 0 24 0 0 24 0 0| 120 § 21211
GIS Manager Pratibha Basrao HDR 136.65 0 0 0 0 0| 0 0 o 0 0 0 0 0 0 8 8 8| 8 8 8 8 8 8 8 8 8 8 8 8 122 § 17,056
GIS Analyst Brandon Jones HDR 78.46 0 0 0 0 0) 0 0 0 0 0 o 0 0 8 8 8| 8 8 8 8 8 8 8 8 8 8 8 8| 120 § 9,636
Public Relations Community Outreach Michelle Houser  Verdin 8755 587 79.19 56.6 106.6 1189 88.9| 98.5 182 1481 1366 161.7 155.3 14975 175.25 170 152 152 152] 152 152 100 100 100 100 100 100 80 40 40 40| 40 40 40 3566 $ 327,162
Public Relations Community Outreach Verdin Principal Verdin 125.00 06 19 87 0| 05 02 0.4 2 14 8 1,878
Public Relations Community Outreach Verdin Coord Verdin 100.00 9.1 57 20 17.3 14.7] 38 75 63 24 53 0. 06 09 47 9 $ 10,379
Web Page Eric Anderson HDR 90.: 21 6 18.75 95 595 134 134 6.5 31.25 31 175 125 1675 275 Rl 16 16 16) 16 16 16 16 16 16 16 16 16 16 16 0| 16 16 820 § 73,988
Dispute Review Committee - QA/QC Dave Conover HDR 24062 0 0 0| 16 0] 16 $ 3,850
Dispute Review Committee Ron Perkins HDR 209.90 6 4 8 ] 4 4 2 16 16) 0) 66 $ 13,682
Dispute Review Committee Bob Ellis HDR 267.20 0 o 0] o 16| 0 16 § 4,275
Dispute Review Committee Pete Talbot HDR 225.00 15 1 0 0] 0 16| 0 19 § 4,163
‘Web Page ‘Adrienne Moore HDR 69.34 12 1] 6 23 0) 85 525 o 0.25 16| 0| 5 $ 3,446
Admi slrsuun/Dncumsm Control Specialist Alby Lauderdale ~ HDR 66.60 685 [ o 0| o 16 0| 23 8 1,498
ration/Document Control Specialist Jan Bremond HDR 71.69 25 0 '] 1 25 0 15 1 064 1 2 1 05 16 0 30 $ 2,129
AdmlnmrauanlDocumen\ Control Specialist Marlys Barstow HDR 67.54 0 ] 0 125 0 0 05 0 0| 28 18
Safety Krueger HDOR 102.09 L] 0 0 0 24 0] 24§ 2,450
Cunslmclabmly/ﬁm« Management Shelman Honeycutt DCMS 206.00 0 ] 0| 40 0 0 40 $ 8,400
Cal Poly Intern TBD HDR 49.44 0 ] 0 0 0| 0 0 0 16 26 152 160 3 80 80 80} 80 80 80 80 80 80 80 80 o 0 0 0| o 0 0 1307 § 65,567
roject Coordinator Zuraile Wilson HDR 107.53 15.25 12 5.75 135 8 6.5 y 5 75 1375 8.75 775 45 425 725 55 8 8 8| 8 8 8 8 8 8 8 8 8 8 8 8| 8 8 8 269 § 29,228
Inspector (IOR) Terry Paris HDR % 11845 0 ] 0 88 152 152 162 204 192 1635 174 173 162 221 190 190 190| 160 160 160 160 160 160 160 160 160 160 160 160 4334 § 519,292
Inspector (IOR) Kyle Cames Groundup 85.00 0 0 0 0 0| 0 0 59 925 885 80 125 80 110 120 120 120 120 0 o 0 0 ] 0 0 0 0 0 0| 1,115 § 99,836
Inspector (IOR) Craig Caballero MNS 126.69 0 0 0 0 0| 155 167.5 166 176 19625 217 246 26625 208.25 180 190 160) 160 160 160 160 160 160 160 180 o o o 0] 3618 § 485,848
Inspector (IOR) John Gipe HDR 123.60 0 0 [ 0 0 0 33 89 128 165 185 160 160 160} 160 160 160 160 160 160 o 2040 $ 255,708
Testing Start-up and Acceptance Robert Schindler HDR 73.86 0 0 o o 0] 40 40 40 120 § 9,402
SCADA Rick Russell HDR 123.60 o 0 0 0 80 80 80 80 80 80 80 40 600 § 77,150
Surveys Mike Stanton MBS 103.00 16 515 4479 751.9 361.7 518.8] 6427 939.0 8998 1018.1 985.7 693.3 617.7 583485 665405 650 650 650 300 300 300 300 300 250 250 200 100 80 80 80| 40 40 40 13803 § 1,469,540
Materials Testing Materials Testing ESP 103.00 16.1 20.0 107.9 1470 163.6| 1203 1424 1935 200.6 2424 2477 2855 31248 291.61 300 300 300 250 250 250 250 250 250 250 150 30 30 30 30| 30 30 30 5501 $ 591,388
WRF Consl. Review Joe Wojslaw HDR 236.00 2 0 0 0| 0 o 0 26 $ 6,136
WRF Consl. Review Steve Mimiaga. Mimiaga 200.00 0 0 0| 0 0 0 - $ -
Construction Phase $ 7,467,785
Ruldeanm]ecl Representative (RPR) Services Jul'12  Aug'12  Sep'i2 Oct'12 Nov'12 Dec'12] Jan'13 Feb'i3 Mar'i3 Apr'i3 May13 Jun'13 Jul't3  Aug't3 Sep'13 Oct™13 Nov't3 Dec'i3| Jan'14 Feb't4 Mar'14  Apr'i4 May'14  Jun'id Jul'14  Aug't4 Sep't4 Ocl't4 Nov'i4 Dec't4| Jan't5 Feb't5 Mar'15
RPR Are Rob Cames Groundup 97.85 3875 925 123.38 173 150.5 103| 18125 1565 19825 20325 187.5 196 151 2325 2175 180 180 160 160 160 160 160 160 160 160 160 160 160 160 160| 160 160 160 5325 § 552,977
RPR Avea EC Brad Therrin MNS 149.35 80 89 80 0 0 0| 0 0 o 0 0 o 0 0 ] 0 0 0 0 o 0 o 0 o 0 0 0| 249 § 37,910
RPR Area BC Karsn Sampsan MNS 149.35 o [ 285 132 1495 157] 176 160 1485 132 164 108 150 110 154 160 160 160) 160 160 160 160 160 160 160 160 160 80 80 80| 3930 $ 621,036
RPR Area BC MNS 130.00 ] (] 0 0 0 0] 0 ['] (] 0 0 0 0 0 0 0 0 0 ] 0 [] 0 ] 0 0 0 0 '] 0| 20 $ 27
Resident Project Representative (RPR) servk:a S 1,214,653
Post-Construction Phase Jan't5 Feb't5 Mar't5 Apr't5 May'1t5 Jun't5  Jul't5
Project Construction Manager James Brantiey  HDR 197.76 80 80 80 80
Contract Admmxslraio Sleve Henrickson  MNS 159.65 80 80 80 80
'Document Control Specialist ing: HDR 76.63 80 80 80 40
Project Coordinator Zuraile Wilson HDR 107.40 8 8 8 8
Post-Construction Phase
Expenses Aug'i2 Sep't2 Oct'12 Nov'12 Dec't2] Jan'13 Feb'13 Mar'13 Apr'i3 May'13 Jun'13 Jul't3  Aug't3 Sep'13 J§Oct'13 Nov'i3 Dec'13] Jan't4 Feb'l4 Mar'14 Apr'i4 May'14  Jun't4 Jul'14  Aug't4 Sep't4 Oct'14 Nov'i4 DJec't4| Jan'tS Feb'1S Mar'15 Apr'i5 May'ts5 Jun'1§ Jul 15
Mileage (non-project vehicles) (Project vehicles are included in rates) 42291 0 108281 884.06 674.33| 1106.84 909.25 1313.06 156844 147663 1361.65 135205 1586.52 1556.01 1800 1800 1800 1800 1800 1800 1800 1800 1800 1800 1800 800 800 800 800| 200 200 200 200 0 0 ] $
Travel 850.47 995.01 55592 1708.86 1320.81 686.15 939.82 670.75 676 2658.12 2084.46 1518 2500 2500 2500 2500 2500 2500 2500 2500 2500 2500 2500 1000 1000 1800 1800| 1800 1800 1800 200 0 0 0 $
‘Computers/Software/network 3881.12 2366.15 2386.69 2381.88 2998.85 2615.9 24457 3328.15 3435.45 2697.3 3280.98 3589 3521.48 4576.9 2900.8  2900.8 3167.2 3196.8 31968 3048.8 3048.8 36408 3966.4 3640.8 30488 30488 2900.8  2900.8 3167.2| 621.6 621.6 4736 4736 4736 4736 4736 $
Specialty Printing (Community Relations) 374.31 190.37 854.26 632.3 148225 128322 6136.71 128589 1307.62 110943 63584 6885 65547 1256.74 1000 1000 1000 1000 1000 1000 1000 1000 1000 1000 1000 1000 1000 1000 1000| 1000 1 1000 1 0 0 0 $
Permit Fees/Other/ RTK 163015 176.79 1034 0 0 1000 1000 $
Courier Service 36.8 67.55| 0 1] 0 0 0 0 o 0 50 50 50| 50 50 50 50 50 50 50 50 50 50 50 50| 50 50 50 50 o ] 0 $
EADOC Project Management Website 0) 18500 0 25000 0] $
'eb Page 0] 0 0 o 0 0 0 0 0 o 0 0| 0 [ 0 0 0 0 0 0 0 0 0 [ 0 0 0 ] 0 0 ] $
Cell phones ($50 per month, per field person cell phone) 0 0 0| 0 0 0 0 0 0 o 0 0 0 0 0] 0 0 0 0 0 0 0 0 0 0 0 0| 0 0 o 0 0 0 0 $ -
Project CM Office - Expenses Rent, furniture, utilities, phones 774756 3919.68 4369.79 358575 4323.16| 3738.29 3095.37 34748 3610.44 342586 3360.11 37144 338641 3630.98 3900 3900 3900 3900 3900 3900 3900 3900 3900 3900 3900 3900 3900 3900 3800| 3800 3800 3800 3800 3600 3000 3000 3000 $ 176,718
Subsistence ($1,800/mo/person) 0 ] 0 0 0 0 0 3500 1400 1400 2000 2000 2000 2000 2000 2000 2000 2000 2000 2000 2000 2000 2000 2000 2000| o 0 0 o 0 0 0 o $ 36,300
Other - Partnering, etc 1386.1 139385 1108.22 198.8| 5748.13 1530  669.38 4661.36 0| 0| 0 $ 16,696
enses $ 557,824
Mark-up (%) s 27,891
TOTAL $ 9,732,274
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