
Exhibit A2 
Project Cost to Date 

Los Osos Wastewater Project 

As Of 12/31/13 

 
Item Description Budget Costs to Date 

Remaining 

Budget 

1 County Financed Pre-Due Diligence costs (through 4/30/2011) $ 8,137,210 $ 8,137,210 $ - 

2 Administration/Preliminary Engineering    
3 Carollo Engineers $ 174,562 $ 167,197 $ 7,365 

4 Meyers Nave... $ 26,590 $ 1,650 $ 24,940 

5 County Staff/Other Direct Costs $ 1,994,819 $ 1,327,545 $ 667,274 

6 Subtotal $ 2,195,971 $ 1,496,392 $ 699,579 

7 Unallocated $ - $ - $ - 

8  Total of Administration/Preliminary Engineering $ 2,195,971 $ 1,496,392 $ 699,579 

9 Environmental Permits/Mitigation    
10 Coastal San Luis RCD $ 30,361 $ 6,790 $ 23,571 

11 Brownstein Hyatt Farber Schreck $ 90,000 $ 64,987 $ 25,013 

12 Far Western Anthropological $ 921,606 $ 403,887 $ 517,720 

13 Mid Town Restoration (R. Burke Construction, Inc) $ 400,762 $ 400,762 $ - 

14 Rick Engineering $ 89,055 $ 89,055 $ - 

15 SLO Green Build $ 97,075 $ 62,005 $ 35,070 

16 SLO Starts Plant Propogation $ 54,871 $ 54,871 $ - 

17 SWCA $ 56,539 $ 56,539 $ - 

18 SWCA $ 333,549 $ 190,921 $ 142,629 

19 Water Conservation $ 3,830,000 $ 859,522 $ 2,970,478 

20 County Staff/Other Direct Costs $ 1,400,000 $ 1,118,528 $ 281,472 

21 Subtotal $ 7,303,817 $ 3,307,866 $ 3,995,951 

22 Unallocated $ - $ - $ - 

23  Total of Environmental Permits/Mitigation $ 7,303,817 $ 3,307,866 $ 3,995,951 

24 Collection and Recycled Water - Design and Construction   
25 Camp Dresser & McKee $ 6,152,408 $ 5,492,167 $ 660,241 

26 Cardno TBE $ 20,659 $ 20,659 $ - 

27 Collection System Contract - Areas A & D $ 28,846,240 $ 20,221,441 $ 8,624,799 

28 Collection System Contract - Areas B & C $ 32,367,500 $ 19,907,129 $ 12,460,371 

29 Collection System Contract - Pump Stations $ 9,544,550 $ 10,500 $ 9,534,050 

30 HDR Engineering $ 9,732,274 $ 5,449,685 $ 4,282,589 

31 LOCSD 2005 Installed Pipes $ 772,029 $ 772,029 $ - 

32 County Staff/Other Direct Costs $ 2,600,000 $ 1,870,845 $ 729,155 

33 Subtotal $ 90,035,660 $ 53,744,455 $ 36,291,205 

34 Unallocated $ 0 $ - $ 0 

35  Total of Collection and Recycled Water - Design and Construction $ 90,035,660 $ 53,744,455 $ 36,291,205 

36 Treatment Facility - Design and Construction    
37 Carollo Engineers (Preliminary Design) $ 785,244 $ 785,244 $ - 

38 Carollo Engineers (Final Design) $ 4,826,599 $ 3,245,748 $ 1,580,851 

39 HDR Engineering $ 4,022,979 $ 86,107 $ 3,936,872 

40 WRF Contract $ 50,601,814 $ - $ 50,601,814 

41 County Staff/Other Direct Costs $ 1,100,000 $ 447,211 $ 652,789 

42 Subtotal $ 61,336,636 $ 4,564,309 $ 56,772,326 

43 Unallocated $ - $ - $ - 

44  Total of Treatment Facility - Design and Construction $ 61,336,636 $ 4,564,309 $ 56,772,326 

45 Right of Way    
46 Hamner Jewell & Associates $ 65,634 $ 56,897 $ 8,737 

47 Schenberger Taylor... $ 66,363 $ 50,000 $ 16,363 

48 Real Property Acquisition $ 2,193,000 $ 2,181,351 $ 11,649 

49 Price Postal Parma $ 130,000 $ 105,891 $ 24,109 

50 County Staff/Other Direct Costs $ 415,004 $ 393,973 $ 21,031 

51 Subtotal $ 2,870,000 $ 2,788,112 $ 81,888 

52 Unallocated $ - $ - $ - 

53  Total of Right of Way $ 2,870,000 $ 2,788,112 $ 81,888 

54 Subtotal of Project Costs $ 171,879,294 $ 74,038,343 $ 97,840,951 

55 Contingency $ 4,102,113 $ - $ 4,102,113 

56 SRF Refinance $ 6,288,416 $ 6,288,416 $ - 

57 Interest/Finance Charges $ 1,110,000 $ 1,020,289 $ 89,711 

58 GRAND TOTAL $ 183,379,823 $ 81,347,049 $ 102,032,774  
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