Exhibit A
Project Cost Estimate
Los Osos Wastewater Project

Approved
Project Budget Increases/ Recommended

Item Description (May 17, 2011) Decreases Project Budget
1 JCounty Financed Pre-Due Diligence costs (through 4/30/2011) $ 8,137,210 $ 8,137,210
2 |Administration/Preliminary Engineering
3 Carollo Engineers 174,562 - 174,562
4 Meyers Nave... 26,590 - 26,590
5 County Staff/Other Direct Costs 1,744,819 250,000 1,994,819
6 Subtotal| $ 1,945,971 | $ 250,000 | $ 2,195,971
7 Unallocated - b - -
8 Total of Administration/Preliminary Engineering | $ 1,945,971 | $ 250,000 | $ 2,195,971
9 |Environmental Permits/Mitigation
10 Coastal San Luis RCD 30,361 [ $ - 30,361
11 Brownstein Hyatt Farber Schreck b 25,000 | $ 65,000 90,000
12 Far Western Anthropological b 921,606 | $ - 921,606
13 Mid Town Restoration (R. Burke Construction, Inc) 400,762 | $ - 400,762
14 Rick Engineering 89,055 [ $ - 89,055
15 SLO Green Build 97,075 - 97,075
16 SLO Starts Plant Propogation 54,871 - 54,871
17 SWCA 56,539 - 56,539
18 SWCA 333,549 - 333,549
19 Water Conservation 3,830,000 - 3,830,000
20 County Staff/Other Direct Costs 1,400,000 - 1,400,000
21 Subtotal| $ 7,238,817 | $ 65,000 [ $ 7,303,817
22 Unallocated - - -
23 Total of Environmental Permits/Mitigation| $ 7,238,817 | $ 65,000 [ $ 7,303,817
24|Collection and Recycled Water - Design and Construction
25 Camp Dresser & McKee 6,152,408 - 6,152,408
26 Cardno TBE 20,659 - 20,659
27 Collection System Contract - Areas A & D 28,846,240 | $ - 28,846,240
28 Collection System Contract - Areas B & C 32,367,500 | $ - 32,367,500
29 Collection System Contract - Pump Stations 9,544,550 | $ - 9,544,550
30 HDR Engineering 7,686,295 | $ 2,045,979 9,732,274
31 LOCSD 2005 Installed Pipes - b 772,029 | $ 772,029
32 County Staff/Other Direct Costs 2,600,000 | $ - B 2,600,000
33 Subtotal| $ 87,217,652 | $ 2,818,008 | $ 90,035,660
34 Unallocated| § 16,224,348 (16,224,348) -
35 Total of Collection and Recycled Water - Design and Construction| $ 103,442,000 | $  (13,406,340)( $ 90,035,660
36| Treatment Facility - Design and Construction
37 Carollo Engineers (Preliminary Design) 942,669 (157,425) 785,244
38 Carollo Engineers (Final Design) 3,382,504 1,444,095 4,826,599
39 HDR Engineering 4,022,979 - 4,022,979
40 WREF Contract - 50,601,814 50,601,814
41 County Staff/Other Direct Costs 750,000 350,000 1,100,000
42 Subtotal| $ 9,098,152 | $ 52,238,484 | § 61,336,636
43 Unallocated 27,012,008 (27,012,008) -
44 Total of Treatment Facility - Design and Construction| $ 36,110,160 | $ 25,226,476 | $ 61,336,636
45|Right of Way $ -
46 Hamner Jewell & Associates 65,634 | $ - 65,634
47 Schenberger Taylor... 66,363 [ $ - 66,363
48 Real Property Acquisition 2,173,000 [ $ 20,000 2,193,000
49 Price Postal Parma 130,000 | $ - 130,000
50 County Staff/Other Direct Costs 365,004 | $ 50,000 415,004
51 Subtotal| $ 2,800,000 | $ 70,000 | $ 2,870,000
52 Unallocated - b - b -
53 Total of Right of Way| $ 2,800,000 | $ 70,000 | $ 2,870,000
54 Subtotal of Project Costs| $ 159,674,158 | $ 12,205,136 | $ 171,879,294
55 |Contingency 6,325,842 (2,223,729)| $ 4,102,113
56 | SRF Refinance 6,288,416 - 6,288,416

57 |Interest/Finance Charges 1,110,000 - 1,110,000
|58| GRAND TOTAL|$ 173,398,416 | $ 9,981,407 | $ 183,379,823

10of1




