
This memorandum summarizes the phasing recommendations for 

the four communities studied in the Complete Communities Sur-

vey project, including San Miguel, Templeton, Oceano, and Nipo-

mo. 

 

Based on the population projections for the four communities, 

three major phases for implementation are recommended: imme-

diate, short-term (by 2020), and long-term (by 2035).   The follow-

ing outlines cost and phasing strategies, as well as priorities for 

each community.  

 

 

A. San Miguel 

1. Community Priorities 

Input on community priorities suggested that the highest ranking 

priorities for San Miguel are: 

 Water Systems 

 Sewer Systems 

 Streetscape Improvements 

 Park and Ride Lots 

 Schools 

 Water Supply 

 Storm Drainage 

 Fire and Police Buildings 

 

The County should strive to prioritize the aforementioned facilities 

throughout the major phases.  However, the specific phasing un-

derneath each of the three major phases will be determined based 

on several factors, including new development, changing commu-

nity preferences, unforeseen future problems, and funding availa-

bility. 
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2. Phasing Recommendations 

♦ Immediate 

The goal of the first phase is to address existing deficiencies im-

mediately.  In this phase, the County and the community of San 

Miguel should focus on improving its systems for stormwater 

drainage, sidewalks, roadways, as well as parks and library facili-

ties.   

 

The estimated costs attributable to existing deficiencies amount to 

$10.30 million, which is almost 40 percent of San Miguel’s total 

improvement costs between now and 2035, according to the 

Funding and Financing Plan.  Transportation costs contribute 

nearly 36 percent of the total existing deficiencies, totaling $3.98 

million.  The estimated costs consist of improvements for street 

and highway systems and sidewalk extensions.  A total of $2.60 

million is estimated for public facilities improvements, including 

parks and library facilities.  The remaining $3.72 million would be 

used to improve stormwater infrastructure. 

 

♦ Short-term 

In the short-term, by the year 2020, San Miguel’s population is 

projected to increase by approximately 300 residents according to 

the County’s projection.  Therefore, facilities should be extended 

or added to accommodate service and facility needs concurrently 

with population growth.  In this phase, the County and the com-

munity of San Miguel should focus on improving water distribution 

and wastewater systems, sidewalks, streetscapes, parks and 

open space, and library facilities.   

 

A total of $2.86 million is estimated for the second phase’s facility 

costs, 60 percent of which ($1.70 million) is attributed to utility in-

frastructure needs, especially water distribution facilities. Trans-
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portation and public facilities costs account for about half of the 

remaining amount of $590,000 and $570,000, respectively.   

 

♦ Long-term 

In the last phase, by the year 2035, an accumulated increase in 

population would result in the need for significant facility improve-

ments.  These improvements total about $14.66 million in costs, 

41 percent of which ($6.05 million) are attributed to utility infra-

structure needs, including improvements for water, wastewater, 

and stormwater systems. Transportation infrastructure would cost 

a total of $6.56 million, $5.2 million of which would be used for the 

Highway 101 intersection and interchange improvements.  Im-

provements to the sidewalk system and streetscapes would cost 

$790,000 and $570,000 respectively.  Parks, open space, and li-

brary facilities should be continuously extended or improved as 

demand for them rises.  A total of $2.05 million is estimated for 

parks and library improvements. 

 

 

B. Templeton 

1. Community Priorities 

Input on community priorities suggested that the highest ranking 

priorities for Templeton are: 

 Water systems 

 Streetscape Improvements 

 Park and Ride Lots 

 Water Supply 

 Sewer system 

 Storm Drainage 

 Schools 

 Streets 

 Parks 

 Non-Motorized Transportation 
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The County should strive to prioritize the aforementioned facilities 

throughout the major phases.  However, the specific phasing un-

derneath each of the three major phases will be determined based 

on several factors, including new development, changing commu-

nity preferences, unforeseen future problems, and funding availa-

bility. 

 

2. Phasing Recommendations 

♦ Immediate 

The goal of the first phase is to address existing deficiencies im-

mediately.  In this phase, the County and the community of Tem-

pleton should focus on improving its stormwater drainage, side-

walk system, and library facilities.  The estimated costs attributa-

ble to existing deficiencies amount to $7.7 million. A total of $2 

million is estimated for stormwater drainage improvements.  Side-

walk improvements contribute nearly 36 percent of the total exist-

ing deficiencies, totaling $2.78 million.  The rest of the estimated 

costs, $2.92 million, would be used for library improvements. 

 

♦ Short-term 

In the second phase, facilities should be extended or added to ac-

commodate service and facility needs created by 800 new resi-

dents, as projected by the County.  The community facilities that 

need improvements by 2020 include: water supply and distribu-

tion, street, and sidewalk systems, the Park-N-Ride facility, 

streetscapes, parks and open space, and library facilities.   

 

A total of $111.11 million is estimated for the second phase’s facil-

ity costs, 98 percent of which ($109.15 million) is attributed to 

transportation infrastructure needs, especially street and highway 

systems.  Wastewater facilities would need expansions in this 

phase costing a total of $780,000.  Approximately $1.18 million is 
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expected to serve increased needs for parks, open space, and 

library facilities. 

 

♦ Long-term 

In the last phase, an accumulated increase in population could 

result in the need for significant facility improvements.  These im-

provements include water and wastewater infrastructure and 

street and highway improvements.  The sidewalk system, 

streetscapes, parks and open space, and library facilities should 

be continuously extended or improved as demand for them rises.   

 

The identified improvements sum up to $156.94 million in costs, 

98 percent of which ($153.61 million) is attributed to transportation 

infrastructure needs, mainly street and highway systems. As noted 

in the Facilities Inventory, neither utilities infrastructure need nor 

cost has yet been identified.  A total of $3.33 million is estimated 

for parks, open space, library, and public safety building improve-

ments. 

 

 

C. Oceano 

1. Community Priorities 

Input on community priorities suggested that the highest ranking 

priorities for Nipomo are: 

 Water Systems 

 Street and Highway Systems 

 Streetscape Improvements 

 Schools 

 Sewer Systems 

 Sidewalks 

 Parks and Park Access 
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The County should strive to prioritize the aforementioned facilities 

throughout the major phases.  However, the specific phasing un-

derneath each of the three major phases will be determined based 

on several factors, including new development, changing commu-

nity preferences, unforeseen future problems, and funding availa-

bility. 

 

2. Phasing Recommendations 

♦ Immediate 

The goal of the first phase is to address existing deficiencies as 

soon as possible.  In this phase, as discussed under the Needed 

Facilities section above, the County and the community of Oceano 

should focus on improving its systems for stormwater drainage 

and sidewalk and library facilities.   

 

The estimated costs attributable to existing deficiencies amount to 

$32.19 million, which is nearly 68 percent of Oceano’s total im-

provement costs between now and 2035, according to the Fund-

ing and Financing Plan. A total of $14.0 million is estimated for 

stormwater drainage improvements.  Filling gaps in the sidewalk 

system is estimated to cost $6.59 million. Improvement costs for 

parks, open space, and library facilities contribute nearly 36 per-

cent of the total existing deficiencies, amounting to $11.60 million.   

 

♦ Short-term 

In the second phase, facilities should be extended or added to ac-

commodate service and facility needs created by 700 new resi-

dents, as projected by the County.  The community facilities that 

need improvements by 2020 include: infrastructure for water, 

wastewater, and stormwater, the sidewalk system, 

streetscapes, parks and open space, and the library.   
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A total of $5.8 million is estimated for the second phase’s facility 

costs, 41 percent of which ($2.39 million) is attributed to transpor-

tation infrastructure needs, such as improvements for 

streetscapes and sidewalk extensions. Water facilities expansions 

in this phase would cost a total of $2.12 million. The remaining 

$1.30 million would be used to serve increased needs for parks, 

open space, and library facilities. 

 

♦ Long-term 

In the last phase, an accumulated increase in population could 

result in the need for significant facility improvements.  Such im-

provements include water, wastewater, and stormwater infrastruc-

ture, and street and highway improvements although specific im-

provements have not yet been identified.  The sidewalk system, 

streetscapes, parks and open space, and library facilities should 

be continuously extended or improved as demand for them rises.   

 

The identified improvements sum up to $9.23 million in costs, 50 

percent of which ($4.62 million) is attributed to transportation in-

frastructure needs, including improvements for the bikeway sys-

tem, sidewalk extensions, and streetscapes.  Approximately 

$660,000 is attributed to improvements for the water distribution 

system.  A total of $3.95 million is estimated to serve increased 

needs for parks, open space, library, and public safety buildings. 
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D. Nipomo 

1. Community Priorities 

Input on community priorities suggested that the highest ranking 

priorities for Nipomo are: 

 Water Systems 

 Street and Highway Systems 

 Schools 

 Sidewalks 

 Trail Connectivity 

 Fire and Police Buildings 

 Senior and Homeless Facilities 

 Community Center 

 

The County should strive to prioritize the aforementioned facilities 

throughout the major phases.  However, the specific phasing un-

derneath each of the three major phases will be determined based 

on several factors, including new development, changing commu-

nity preferences, unforeseen future problems, and funding availa-

bility. 

 

2. Phasing Recommendations 

♦ Immediate 

The goal of the first phase is to address existing deficiencies as 

soon as possible.  In this phase, the County and the community of 

Nipomo should focus on improving its systems for stormwater 

drainage and sidewalks, as well as its library space, which cur-

rently does not meet demand.   

 

The estimated costs attributable to existing deficiencies amount to 

$28.86 million, which is nearly 18 percent of Nipomo’s total im-
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provement costs between now and 2035, according to the Fund-

ing and Financing Plan. A total of $8 million is estimated for 

stormwater drainage improvements.  Filling gaps in the sidewalk 

system is estimated to cost $6.36 million. Improvement costs for 

parks and open space contribute nearly 38 percent of the total ex-

isting deficiencies, totaling $10.9 million.  The remaining cost of 

$3.6 million is expected for library expansion. 

 

♦ Short-term 

In the second phase, facilities should be extended or added to ac-

commodate service and facility needs created by 1,500 new resi-

dents, as projected by the County.  The community facilities that 

need improvements by 2020 include: infrastructure for water, 

wastewater, stormwater, sidewalk, streetscapes, parks and open 

space, new Park-n-Ride lots, a new fire station, and the library.   

 

A total of $38.95 million is estimated for the second phase’s facility 

costs, 72 percent of which ($27.95 million) is attributed to utility 

infrastructure needs, including water distribution and wastewater 

systems.  Wastewater facilities would need expansions in this 

phase costing about $13 million.  A total of $8.3 million is estimat-

ed for transportation infrastructure needs, such as improvements 

for street and highway systems, sidewalk extensions, new 

streetscapes, and more parking spaces at the Park-and-Ride lot.  

The remaining $2.7 million would be used to serve increased 

needs for parks, open space, and library facilities. 

 

♦ Long-term 

In the last phase, an accumulated increase in population could 

result in the need for significant facility improvements.  These im-

provements include infrastructure for water, wastewater, and 

stormwater, street and highway systems, and bike lanes and 

paths. The sidewalk system, streetscapes, parks and open space, 
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and library facilities should be continuously extended or improved 

as demand for them rises.   

 

The identified improvements sum up to $86.23 million in costs, 77 

percent of which ($66.51 million) are attributed to transportation 

infrastructure needs, mainly street and highway systems.  Approx-

imately $12.07 million is attributed to utility infrastructure needs, 

including improvements for water distribution and wastewater sys-

tems.  A total of $7.65 million is estimated for parks, open space, 

library, and public safety building improvements. 
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