
Item Description Budget Costs to Date

Remaining

Budget

1 County Financed Pre-Due Diligence costs (through 4/30/2011) 8,137,210$       8,137,210$       -$                  

2 Administration/Preliminary Engineering 
3 Carollo Engineers 174,562$          167,197$          7,365$              
4 Meyers Nave… 26,590$            1,650$              24,940$            
5 County Staff/Other Direct Costs 1,994,819$       1,415,329$       579,490$          
6 Subtotal 2,195,971$ 1,584,176$       611,795$          

7 Unallocated -$                  -$                  -$                  
8 Total of Administration/Preliminary Engineering 2,195,971$ 1,584,176$       611,795$          

9 Environmental Permits/Mitigation
10 Coastal San Luis RCD 30,361$            6,790$              23,571$            
11 Brownstein Hyatt Farber Schreck 90,000$            68,341$            21,659$            
12 Far Western Anthropological 921,606$          528,772$          392,834$          
13 Mid Town Restoration (R. Burke Construction, Inc) 400,762$          400,762$          -$                  
14 Rick Engineering 89,055$            89,055$            -$                  
15 SLO Green Build 97,075$            62,005$            35,070$            
16 SLO Starts Plant Propogation 54,871$            54,871$            -$                  
17 SWCA 56,539$            56,539$            -$                  
18 SWCA 333,549$          229,823$          103,726$          
19 APCD 250,000$          157,007$          92,993$            
20 Water Conservation 3,830,000$       979,547$          2,850,453$       
21 County Staff/Other Direct Costs 1,400,000$       1,227,395$       172,605$          
22 Subtotal 7,553,817$ 3,860,906$       3,692,911$       

23 Unallocated -$                  -$                  -$                  
24 Total of Environmental Permits/Mitigation 7,553,817$      3,860,906$       3,692,911$       

25 Collection and Recycled Water - Design and Construction
26 Camp Dresser & McKee 6,152,408$       5,706,366$       446,042$          
27 Cardno TBE 20,659$            20,659$            -$                  
28 Collection System Contract - Areas A & D 28,846,240$     24,483,172$     4,363,068$       
29 Collection System Contract - Areas B & C 32,367,500$     28,046,680$     4,320,820$       
30 Collection System Contract - Pump Stations 9,544,550$       2,171,100$       7,373,450$       
31 HDR Engineering 9,732,274$       6,370,775$       3,361,499$       
32 LOCSD 2005 Installed Pipes 772,029$          772,029$          -$                  
33 County Staff/Other Direct Costs 2,600,000$       2,175,703$       424,297$          
34 Subtotal 90,035,660$ 69,746,484$ 20,289,176$     

35 Unallocated 0$                     -$                  0$                     
36 Total of Collection and Recycled Water - Design and Construction 90,035,660$ 69,746,484$ 20,289,176$     

37 Treatment Facility - Design and Construction
38 Carollo Engineers (Preliminary Design) 785,244$          785,244$          -$                  
39 Carollo Engineers (Final Design) 4,826,599$       3,372,831$       1,453,768$       
40 HDR Engineering 4,022,979$       112,414$          3,910,565$       
41 WRF Contract 50,601,814$     -$                  50,601,814$     
42 County Staff/Other Direct Costs 1,100,000$       569,924$          530,076$          
43 Subtotal 61,336,636$ 4,840,413$       56,496,223$     

44 Unallocated -$                  -$                  -$                  
45 Total of Treatment Facility - Design and Construction 61,336,636$ 4,840,413$       56,496,223$     

46 Right of Way
47 Hamner Jewell & Associates 65,634$            56,897$            8,737$              
48 Schenberger Taylor… 66,363$            50,000$            16,363$            
49 Real Property Acquisition 2,193,000$       2,247,945$       (54,945)$           
50 Price Postal Parma 130,000$          105,891$          24,109$            
51 County Staff/Other Direct Costs 415,004$          412,235$          2,769$              
52 Subtotal 2,870,000$ 2,872,968$       (2,968)$

53 Unallocated -$                  -$                  -$                  
54 Total of Right of Way 2,870,000$ 2,872,968$       (2,968)$

55 Subtotal of Project Costs 172,129,294$ 91,042,157$ 81,087,137$     

56 Contingency 3,852,113$       -$                  3,852,113$       
57 SRF Refinance 6,288,416$       6,288,416$       -$                  
58 Interest/Finance Charges 1,110,000$       1,020,289$       89,711$            

59 GRAND TOTAL 183,379,823$   98,350,863$     85,028,960$     
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