Exhibit A
Project Cost to Date
Los Osos Wastewater Project
As Of 1/31/15
Remaining

Item Description Budget Costs to Date Budget
1 Countz Financed Pre-Due Dilic.;ence costs (through 4/30/2011) $ 8,137,210 | % 8,137,210 | § -
2 |Administration/Preliminary Engineering
3 Carollo Engineers $ 174,562 | $ 167,197 [ $ 7,365
4 Meyers Nave... $ 26,590 | $ 1,710 | $ 24,880
5 County Staff/Other Direct Costs $ 1994819 |8% 1795381 [$% 199,438
6 Subtotal| $ 2,195,971 [ $§ 1,964,287 | $ 231,684
T4 Unallocated| $ - $ - b -
8 Total of Administration/Preliminary Engineering | $ 2,195,971 | § 1,964,287 | $ 231,684
9 |Environmental Permits/Mitigation
10 Coastal San Luis RCD $ 30,361 [ $ 6,790 | § 23,571
11 Brownstein Hyatt Farber Schreck $ 90,000 | $ 73,608 | $ 16,392
12 Far Western Anthropological $ 921,606 | $ 720,776 | $ 200,830
13 Kevin Merk Associates $ 479,591 [ § - $ 479,591
14 Mid Town Restoration (R. Burke Construction, Inc) $ 400,762 | $ 400,762 | $ -
15 Rick Engineering $ 89,055 | $ 89,055 | $ -
16 SLO Green Build $ 97,075 | $ 71,414 | $ 25,661
17 SLO Starts Plant Propogation $ 54,871 | $ 54,871 | $ -
18 SWCA $ 56,539 | $ 56,539 | $ -
19 SWCA $ 333,549 | $ 259,737 | § 73,812
20 APCD $ 250,000 | $ 157,007 | $ 92,993
21 Water Conservation $ 3,830,000 % 1,290,294 |% 2,539,706
22 County Staff/Other Direct Costs $ 1,400,000 |$ 1,389,075| % 10,925
23 Subtotal| $ 8,033,408 | $§ 4,569,928 [ $ 3,463,481
24 Unallocated| $ - $ - $ -
25 Total of Environmental Permits/Mitigation| $ 8,033,408 | $ 4,569,928 | § 3,463,481
26|Collection and Recycled Water - Design and Construction
27 Camp Dresser & McKee $ 6,152,408 | $ 5,931,006 | $ 221,403
28 Cardno TBE $ 20,659 | $ 20,659 | $ -
29 Collection System Contract - Areas A & D $ 28,846,240 [ $ 25,101,381 | $ 3,744,859
30 Collection System Contract - Areas B & C $ 32,367,500 | $ 31,709,286 | $ 658,214
31 Collection System Contract - Pump Stations $ 9544550 | % 8245357 |$ 1,299,193
32 HDR Engineering $ 9732274|% 8,319,874 |3 1,412,400
33 LOCSD 2005 Installed Pipes $ 772,029 | § 772,029 | § =
34 County Staff/Other Direct Costs $ 2,600,000|8$ 2529478 |% 70,522
35 Subtotal| $§ 90,035,660 | § 82,629,070 | $ 7,406,590
36 Unallocated| $ - $ - $ -
37 Total of Collection and Recycled Water - Design and Construction| $ 90,035,660 | $ 82,629,070 | $ 7,406,590
38| Treatment Facility - Design and Construction
39 Carollo Engineers (Preliminary Design) $ 785,244 | § 785,244 | $ -
40 Carollo Engineers (Final Design) $ 4826599 |$ 4477943 |9 348,656
41 HDR Engineering $ 4022979 |% 1,336,196 |% 2,686,783
42 WRF Contract $ 50,601,814 | $ 13,435,062 | $ 37,166,752
43 County Staff/Other Direct Costs $ 1,100,000 | $ 921,217 | $ 178,783
44 Subtotal| $ 61,336,636 | $ 20,955,661 | $ 40,380,975
45 Unallocated| $ - $ - $ -
46 Total of Treatment Facility - Design and Construction| $ 61,336,636 | $§ 20,955,661 | $§ 40,380,975
47|Right of Way
48 Hamner Jewell & Associates $ 65,634 | $ 56,897 | $ 8,737
49 Schenberger Taylor... $ 66,363 | $ 50,000 | $ 16,363
50 Real Property Acquisition $ 2,193,000 |$ 2,247,945 % (54,945)
51 Price Postal Parma $ 130,000 | $ 105,891 [ $ 24,109
52 County Staff/Other Direct Costs $ 415004 | $ 416,308 | $ (1,304)
53 Subtotal| $ 2,870,000 [ $ 2,877,041 | $ (7,041)
54 Unallocated| $ - $ - $ -
55 Total of Right of Way| $ 2,870,000 | $ 2,877,041 | $ (7,041)
56 Subtotal of Project Costs| $ 172,608,885 | $ 121,133,197 | $ 51,475,688
57 |Contingency $ 3372522 (% - $ 3,372,522
58 |SRF Refinance $ 6288416 (% 6,288416|$ -
59 |Interest/Finance Charges $ 1,110,000 | $ 1,023,737 | $ 86,263
60 GRAND TOTAL | $ 183,379,823 | $ 128,445,350 | $ 54,934,473
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