
 
 

EXHIBIT A 
 

Project Cost Estimates 
 

Bridge Widening on Price Canyon Road near Edna, California  
Contract Nos. 300136, 300360 & 300361  

Federal Project Nos. HP21L-5949(126), BHL-5949(062) & BHL-5949(063) 
 
 

Expenditures 

Prior 
Years 

Budget 
2011-12 
Budget 

Total 
Project 
Budget 

Estimated 
Project 
Costs Variance 

Pre. Eng., Environmental, 
Design, Right of Way, Utility 
Coord. & AD-15 Processing 2,200,956 125,000 2,325,956  2,325,956 0
Construction Contract 0 4,525,000 4,525,000  4,628,110 103,110
Construction Support 0 767,783 767,783  857,356 89,573 

Total Expenditures 2,200,956 5,417,783 7,618,739  7,811,422 192,683 

Funding           
Road Fund 581,564 699,867 1,281,431  1,389,247 107,816 
Federal Aid - HBP  887,738 4,334,325 5,222,063 5,324,007 101,944
Federal Aid – DEMO 290,400 383,591 673,991 656,914 <17,077>
 RSHA 42,074  0 42,074   42,074 0 
 PXP Oil Deposits toward 
Bikelanes 399,180  0 399,180  399,180 0 

Total Funding 951,150 5,417,783 7,618,739  7,811,422 192,683 
 

1 of 1




