Exhibit A
Project Cost to Date
Los Osos Wastewater Project
As Of 6/30/2015
Remaining
Item Description Budget Costs to Date Budget

1 |County Financed Pre-Due Diligence costs sthrough 4;’30!20112 $ 8,137210|8% 8,137,210 | § -
2 |Administration/Preliminary Engineering
3 Carollo Engineers $ 167,197 | § 167,197 [ G
4 Meyers Nave... 5 26,590 | § 1,710 1 & 24,880
5 County Staff/Other Direct Costs $ 2,102,184 |% 21987216 |8 (95,031)
6 Subtotal| $§ 2,295,971 | $§ 2,366,122 | § (70,151)
7 Unallocated| $ - $ - 3 -
8 Total of Administration/Preliminary Engineering [ $§ 2,295971 | $ 2,366,122 | § (70,151)
9 |Environmental Permits/Mitigation
10 Coastal San Luis RCD g 30,361 | 8 6,790 [ § 23,571
11 Brownstein Hyatt Farber Schreck $ 90,000 | $ 81509 | § 8,491
12 Far Western Anthropological $ 921,606 | $ 822688 | 9% 98,918
13 Kevin Merk Associates % 479591 | % 14,588 | § 465,003
14 Mid Town Restoration (R. Burke Construction, Inc) $ 400,762 | $ 400,762 | $ -
15 Rick Engineering $ 89,055 | $ 89,055 | § -
16 SLO Green Build 3 97,075 | § 76,549 | § 20,526
17 SLO Starts Plant Propogation $ 548711 % 54871 | % -
18 SWCA 3 56,539 | § 56,539 | § -
19 SWCA 3 333549 | % 265779 | $ 67,770
20 APCD 3 157,007 | § 157,007 | § -
21 Water Conservation $ 3,830,000|S 1,383,296 |% 2,446,704
22 County Staff/Other Direct Costs $ 1592993 |% 1487440| % 105,552
23 Subtotal| $ 8,133,408 | $§ 4,896,872 | % 3,236,536
24 Unallocated| $ - $ - $ -
25 Total of Environmental Permits/Mitigation| $ 8,133,408 |$ 4,896,872 | § 3,236,536
26|Collection and Recycled Water - Design and Construction
27 Camp Dresser & McKee $ 6,152,408 | § 5931006 | 3 221,403
28 Cardno TBE 5 20659 | § 20,659 | % -
29 Collection System Contract - Areas A& D $ 28,846,240 | $ 25101381 [$ 3,744,859
30 Collection System Contract - Areas B & C $ 31,709,286 | 5§ 31,709,286 | $ -
31 Collection System Contract - Pump Stations $ 9544550 | 9247683 | 3% 296,867
32 HDR Engineering $ 9182274 |% 8,880073|% 302,201
33 LOCSD 2005 Installed Pipes $ 772,029 | § 772,029 | § 7
34 County Stafi/Other Direct Costs $ 3258214 |% 2,736,868 | % 521,345
35 Subtotal| $ 89,485,660 [ $ 84,398,985 (% 5,086,675
36 Unallocated| $ - 3 - 3 -
37 Total of Collection and Recycled Water - Design and Construction| $ 89,485,660 | $ 84,398,985 | $ 5,086,675
3g|Treatment Facility - Design and Construction
39 Carollo Engineers (Preliminary Design) $ 785244 | $ 785244 | § =
40 Carollo Engineers (Final Design) $ 5140314 |§ 4747814 | % 392,500
41 HDR Engineering $ 4022979 |% 2237590|% 1,785,389
42 WRF Contract b 50,601,814 | $ 29,588,399 | § 21,013,415
43 County Staff/Other Direct Costs $ 1,750,000 (% 1,197,373 | % 552,627
44 Subtotal| $ 62,300,351 | $ 38,556,419 | $ 23,743,932
45 Unallocated| $ - 3 - 3 -
46 Total of Treatment Facility - Design and Construction| $ 62,300,351 | $ 38,556,419 | $ 23,743,932
47|Right of Way
48 Hamner Jewell & Associates $ 56,897 | 8 56,897 | 8 -
49 Schenberger Taylor... $ 50,000 | § 50,000 | % -
50 Real Property Acquisition $ 22479453 224794589 =
51 Price Postal Parma $ 105,891 | § 105,891 | § -
52 County Staff/Other Direct Costs $ 425000 | $ 417,637 | $ 7,363
53 Subtotal| $ 2,885733 | $ 2,878,370 | % 7,363
54 Unallocated - $ - 3 -
55 Total of Right of Way| $ 2,885,733 |$ 2,878,370 | § 7,363
56 Subtotal of Project Costs| $§ 173,238,333 | § 141,233,978 | § 32,004,355
57 |Contingency $ 2,743,074 | § - $ 2743074
58 |SRF Refinance $ 6,288416 | § 6,288,416 | $ -
59 |Interest/Finance Charges $ 1,110,000 | $ 1,023,737 | $ 86,263
60 GRAND TOTAL | $ 183,379,823 | $ 148,546,131 [ § 34,833,692
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