Exhibit A
Project Cost to Date
Los Osos Wastewater Project
As Of 8/31/2015
Remaining
ltem Description Budget Costs to Date Budget

1 |County Financed Pre-Due Diligence costs (through 4/30/2011) $ 8137210|$ 8,137,210 | $ -
2 |Administration/Preliminary Engineering
) Carollo Engineers 5 167,197 | § 167,197 | § -
& Meyers Nave... $ 26,590 | $ 1,710 | § 24 880
b County Staff/Other Direct Costs $ 2102184 |§ 2473709 | § (371,524)
6 Subtotal| $ 2,295,971 |$§ 2,642,615 | § (346,644)
T Unallocated| $ - g - $ -
8 Total of Administration/Preliminary Engineering | $§ 2,295,971 |$§ 2,642,615 | § (346,644)
9 |Environmental Permits/Mitigation
10 Coastal San Luis RCD 3 30361 | % 94791 % 20,882
11 Brownstein Hyatt Farber Schreck $ 90,000 | § 81917 | % 8,083
12 Far Western Anthropological $ 921606 | § 812487 | § 109,119
13 Kevin Merk Associates $ 479,591 | § 14,588 | § 465,003
14 Mid Town Restoration (R. Burke Construction, Inc) 5 400,762 | § 400,762 | $ -
15 Rick Engineering 3 89,055 | § 89,055 | § -
16 SLO Green Build 5 97,075 | $ 78,273 | % 18,802
17 SLO Starts Plant Propogation 5 54,871 | % 548711 % -
18 SWCA $ 56,539 [ § 56,539 | $ -
19 SWCA S 333,549 | § 271,074 | § 62,475
20 APCD 3 157,007 | $ 157,007 | § -
21 Water Conservation $ 3,830000|% 1396947 |% 2,433,053
22 County Staff/Other Direct Costs $ 1,592,993 |3% 1,549,439 | % 43,554
23 Subtotal| § 8,133,408 |$§ 4972438 (% 3,160,970
24 Unallocated| $ - $ - § -
25 Total of Environmental Permits/Mitigation| $§ 8,133,408 | $§ 4,972438 |$ 3,160,970
26|Collection and Recycled Water - Design and Construction
27 Camp Dresser & McKee § 6152408 |5 59447731 207,635
28 Cardno TBE 3 20,659 | $ 20659 | § -
29 Collection System Contract - Areas A & D $ 28846240 |$ 25101381 |3 3,744,859
30 Collection System Contract - Areas B & C $ 31,709,286 | $ 31,709,286 | § -
31 Collection System Contract - Pump Stations S 9544550 |% 9247683 | % 296,867
32 HDR Engineering $ 9182274 |% 8918286 | 3 263,988
33 LOCSD 2005 Installed Pipes 5 772,029 | § 772,029 | $ -
34 County Staff/Other Direct Costs $ 3258214 |% 2,816,068 |8 442,146
35 Subtotal| § 89,485,660 | $ 84,530,165 | § 4,955,495
36 Unallocated| § - $ - 5 -
37 Total of Collection and Recycled Water - Design and Construction| $§ 89,485,660 | $§ 84,530,165 | $§ 4,955,495
38| Treatment Facility - Design and Construction
39 Carollo Engineers (Preliminary Design) b 785,244 | § 785244 | § “
40 Carollo Engineers (Final Design) b 5140314 |§ 4747814 | % 392,500
41 HDR Engineering $ 4022979|% 2382401|% 1,640,578
42 WRF Contract S 50601814 % 31911090 | 3% 18,690,724
43 County Staff/Other Direct Costs $ 1,750,000 % 1276613 | % 473,387
44 Subtotal| $§ 62,300,351 | § 41,103,162 | $ 21,197,189
45 Unallocated| $ - B - $ -
46 Total of Treatment Facility - Design and Construction| $§ 62,300,351 | § 41,103,162 | $ 21,197,189
47|Right of Way
48 Hamner Jewell & Associates b 56,897 | $ 56,897 | $ -
49 Schenberger Taylor... b 50,000 [ $ 50,000 | $ -
50 Real Property Acquisition b 2247945 | % 2247945 | % -
51 Price Postal Parma b 105,891 1% 105,891 | § -
52 County Staff/Other Direct Costs 5 425000 | $ 4178637 | & 7,363
53 Subtotal| $§ 2,885,733 |$% 2878370 | % 7,363
54 Unallocated - $ - 5 -
55 Total of Rightof Way| $§ 2885733 | § 2,878,370 | § 7.363
56 Subtotal of Project Costs| $ 173,238,333 | § 144,263,960 | § 28,974.373
57 |Contingency $ 2743074 |% - $ 2743,074
58 |SRF Refinance $ 6288416 |3 6,288416 (% -
59 |Interest/Finance Chaﬁes $ 1,110,000 ($ 1,023,737 [ $ 86,263
60 GRAND TOTAL | $ 183,379,823 | $ 151,576,113 | $ 31,803,710
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