
Item Description Budget Costs to Date
Remaining 

Budget
1 County Financed Pre-Due Diligence costs (through 4/30/2011) 8,137,210$      8,137,210$      -$                 

2 Administration/Preliminary Engineering 
3 Carollo Engineers 167,197$         167,197$         -$                 
4 Meyers Nave… 26,590$           1,710$             24,880$           
5 County Staff/Other Direct Costs 2,102,184$      2,510,428$      (408,244)$        
6 Subtotal 2,295,971$     2,679,335$      (383,364)$       
7 Unallocated -$                 -$                 -$                 
8 Total of Administration/Preliminary Engineering 2,295,971$     2,679,335$      (383,364)$       

9 Environmental Permits/Mitigation
10 Coastal San Luis RCD 30,361$           9,479$             20,882$           
11 Brownstein Hyatt Farber Schreck 90,000$           81,917$           8,083$             
12 Far Western Anthropological 921,606$         906,368$         15,238$           
13 Kevin Merk Associates 479,591$         53,820$           425,771$         
14 Mid Town Restoration (R. Burke Construction, Inc) 400,762$         400,762$         -$                 
15 Rick Engineering 89,055$           89,055$           -$                 
16 SLO Green Build 97,075$           81,497$           15,578$           
17 SLO Starts Plant Propogation 54,871$           54,871$           -$                 
18 SWCA 56,539$           56,539$           -$                 
19 SWCA 333,549$         272,748$         60,801$           
20 APCD 157,007$         157,007$         -$                 
21 Water Conservation 3,830,000$      1,433,864$      2,396,136$      
22 County Staff/Other Direct Costs 1,592,993$      1,652,840$      (59,848)$          
23 Subtotal 8,133,408$     5,250,767$      2,882,641$     
24 Unallocated -$                 -$                 -$                 
25 Total of Environmental Permits/Mitigation 8,133,408$     5,250,767$      2,882,641$     

26 Collection and Recycled Water - Design and Construction
27 Camp Dresser & McKee 6,152,408$      5,974,133$      178,275$         
28 Cardno TBE 20,659$           20,659$           -$                 
29 Collection System Contract - Areas A & D 28,846,240$    25,101,381$    3,744,859$      
30 Collection System Contract - Areas B & C 31,709,286$    31,709,286$    -$                 
31 Collection System Contract - Pump Stations 9,544,550$      9,247,683$      296,867$         
32 HDR Engineering 9,182,274$      9,001,296$      180,978$         
33 LOCSD 2005 Installed Pipes 772,029$         772,029$         -$                 
34 County Staff/Other Direct Costs 3,258,214$      2,944,512$      313,702$         
35 Subtotal 89,485,660$   84,770,979$    4,714,681$     
36 Unallocated -$                 -$                 -$                 
37 Total of Collection and Recycled Water - Design and Construction 89,485,660$   84,770,979$    4,714,681$     

38 Treatment Facility - Design and Construction
39 Carollo Engineers (Preliminary Design) 785,244$         785,244$         -$                 
40 Carollo Engineers (Final Design) 5,140,314$      4,932,360$      207,954$         
41 HDR Engineering 4,022,979$      2,737,589$      1,285,390$      
42 WRF Contract 50,601,814$    42,743,301$    7,858,513$      
43 Operational Equipment 154,000$         -$                 154,000$         
44 County Staff/Other Direct Costs 1,750,000$      1,481,343$      268,657$         
45 Subtotal 62,454,351$   52,679,836$    9,774,514$     
46 Unallocated -$                 -$                 -$                 
47 Total of Treatment Facility - Design and Construction 62,454,351$   52,679,836$    9,774,514$     

48 Right of Way
49 Hamner Jewell & Associates 56,897$           56,897$           -$                 
50 Schenberger Taylor… 50,000$           50,000$           -$                 
51 Real Property Acquisition 2,247,945$      2,247,945$      -$                 
52 Price Postal Parma 105,891$         105,891$         -$                 
53 County Staff/Other Direct Costs 425,000$         418,827$         6,173$             
54 Subtotal 2,885,733$     2,879,560$      6,173$            
55 Unallocated -                   -$                 -$                 
56 Total of Right of Way 2,885,733$     2,879,560$      6,173$            

57 Subtotal of Project Costs 173,392,333$ 156,397,687$  16,994,646$   
58 Contingency 2,589,074$      -$                 2,589,074$      
59 SRF Refinance 6,288,416$      6,288,416$      -$                 
60 Interest/Finance Charges 1,110,000$      1,023,737$      86,263$           

61 GRAND TOTAL 183,379,823$  163,709,840$  19,669,983$    
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