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Section 1: Executive Summary 
 
The Five Year Capital Improvement Plan (CIP) is a multi-year planning tool used to identify the County’s 
facilities and infrastructure needs over a five year time frame beginning in FY 2016-17 through FY 2020-
21.  Projects contained in the CIP generally have an estimated cost of $100,000 or more.  The CIP is a 
planning tool and is not in the strictest sense a budget document as it does not allocate or formally 
commit funding to the identified projects.  Funding is allocated through the annual budget process or by 
separate action by the Board of Supervisors.   The CIP is a means to identify, schedule and track capital 
projects and provide the Board of Supervisors and staff with the needed information to determine 
priorities and assign limited resources to those priorities. 
 
This Five Year Capital Improvement Plan is the result of a collaborative effort by the County 
Administrative Office, and the Departments of Public Works, Parks & Recreation, Airports, Information 
Technology, and Planning and Building.  This team of department heads and managers formed the 
Infrastructure and Facilities Coordinating Committee (IFCC) in FY 2012-13.  The project selection process 
uses criteria to help prioritize proposed projects, greater coordination between the development of 
facilities and infrastructure projects and the incorporation of land use plans and goals.  The process is 
transitioning towards a systematic evaluation for County facilities through conducting Facility Condition 
Assessments (FCA) which provides for asset management and evaluation in order to keep facilities in a 
good state of repair. 
 
The FCA process will evaluate the County’s significant facilities over the next five years from which we 
can develop an overall strategy on needed repairs and costs.  The FCA approach allows us to work 
proactively towards identifying needs in advance of department improvement requests and in 
developing plans for cost effective capital improvements and investments in buildings and facilities.  
Once the FCA approach is fully implemented, facility planning activities with the various departments 
will focus on long range capacity and service needs. 
 
Work from the FCA evaluation will identify near term replacements and repairs but also look to develop 
longer term replacement of major elements such as roofing and HVAC systems.  This will allow staff to 
group work activities to develop cost effective repairs at multiple sites.  It will also provide a measure in 
which to determine the level of repair and replacements to make at an individual facility based on a life 
cycle analysis.  In addition, the entire inventory of facility assets can be analyzed for the most efficient 
long-term investment strategy. 
 
Additional driving forces for facility project work includes: 
 

• Energy Efficiency Upgrades 
• Americans with Disability Act (ADA) Transition Plan update 
• Facility Storm Water Management Plan implementation 
• Facility Master Plan Studies 
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The Five Year CIP identifies individual projects and expenses which are planned for consideration over 
the next five years.  The CIP identifies funding sources for almost all of the projects in the plan.    The CIP 
is refined into categories of projects, which include: 
 

I. County Facilities such as Libraries, General Government Center, staff office building and 
Community Buildings as well as County Parks and Airport Facilities. 

II. County Infrastructure including Utilities, Flood Control, Roadways and Bridges.  
 
Adoption of the CIP is a requirement under the Government Code which seeks to align the CIP with the 
established County planning documents.  The development of the CIP also provides outreach 
opportunity to align work with the various Community Service Districts (CSD) and various advisory 
councils on a mid-range plan for development.  The last Five Year CIP was presented to the Board of 
Supervisors on February 16, 2015.   The Board of Supervisors was presented with a consolidated, 
prioritized infrastructure and facilities project plan.  This plan is in alignment with Board approved plans 
and policies that guide budgeting, land use and strategic goals (See Appendix 9 for Board of Supervisors 
approved budget policies for capital projects.).   
 
  The CIP includes the following: 
 

• One-hundred five total projects with an estimated cost of $297.8  million 

• Fifty-six facilities projects with a total estimated cost of $180.9 million 

• Five projects with a planned expense of $ 122.3 million, or 71% of the total proposed expense 
are currently in construction or initiating planning.  These include:  

o $40.7 million - Women’s Jail Expansion 

o $34.0 million - New Airport Terminal Building 

o $20.0 million - Juvenile Hall Expansion 

o $16 million (estimate) - Co-Located Emergency Dispatch Center 

o $14 million (estimate)  - Animal Shelter Building  

• Forty-nine infrastructure projects with a total estimated cost of $116.9 million     

• Projects spread over twenty-four communities and rural areas of the County  

• In the next five years, $214 million of the total estimated cost is proposed to be allocated  

 
 
Chart 1 shows the existing and future funding needed to develop the projects identified in the CIP over 
the five year time frame beginning in FY 2016-17. 
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Chart 1 

 
 
The planned expense for FY 2016-17 totals $ 81.8 million and funds 77 projects.   
 
The following provides an overview of the proposed expense for FY 2016-17 facilities projects. 

Thirty-seven facilities projects are proposed for funding in FY 2016-17 with a total expenditure 
of $53.4 million. 

Approximately $250 million, or 84%, of the proposed $297.8 million expense will be funded 
using sources other than the General Fund.  Funding sources include Public Facility Fees, grant 
funds, funding from special revenue budgets such as Parks and Libraries, state funds for 
correctional facilities (AB 900 and SB 81) and reserves designated for specific projects.   

Approximately $5 million, 6%, of the proposed $81.8 million FY 2016-17 expenditure may be 
funded with General Fund through the annual allotment of General Fund in the Maintenance 
Project Budget (Fund Center 200) or Capital Project Budget (Fund Center 230). 

The following provides an overview of the proposed expense for FY 2016-17 infrastructure projects. 
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• Forty-one infrastructure projects are proposed by Public Works for FY 2016-17 with a total 
expenditure of $28.3 million.  This amount is down significantly from prior years with the Los 
Osos Wastewater project concluding construction in FY 2015-16. 

• Four infrastructure projects with a planned expense of $22.8 million, or 80% of the total 
proposed FY 2016-17 expense for infrastructure, include the following:  

o $3.2 million - Oceano Drainage project 

o $5.8 million - Price Canyon Road widening Phase II 

o $9.6 million - Arroyo Grande Creek Waterway Improvements 

o $4.2 million -  Pavement Rehabilitation projects  

• Public Works intersperses the use of General Fund contributions to the Road Fund with other 
sources of funding.  The General Fund contribution is focused on the Pavement Management 
Program for the County road system.   Based upon funding sources identified, approximately 
$4.2 million, or 15% of the total expense is funded with sources other than General Fund. 

 
The continued development of capital infrastructure and facilities will be essential to the growth of the 
County.  Similar to most other jurisdictions, the County faces challenges in which demand for 
infrastructure and facilities exceeds the resources available for their construction and operation.  This 
challenge is only partially met by this plan.   However, the capital and major maintenance improvements 
identified in the plan provide a clear and achievable investment which will maintain, improve and 
expand the infrastructure and facilities serving the citizens of the County.   
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Section 2: CIP Development Process 
 
The plan is dynamic in nature and will change from year to year as priorities, needs and funding change.   
The CIP is a guide for the consideration, selection and development of roads, sewers, water systems, 
bike lanes, parks, airports, offices and other types of facilities necessary to provide communities with 
services.   The projects include significant maintenance and replacement of infrastructure and facilities 
to the construction of new facilities and infrastructure.  A variety of funding sources are used, including 
the General Fund, County Reserves, grants, service charges, fees and state and federal funding. 
 
The following diagram shows the inputs into the infrastructure and facilities planning and development 
process.   

Five Year CIP

General Plan

Board of 
Supervisors 

Priorities Legal and 
Regulatory 
Mandates

Community 
Input

Area and 
Specific Plans

Master Plans

Traffic 
Circulation 

Studies

Community 
Services District 

Plans

Flood Control 
Studies

Water 
Management 

Plans

SLO Council of 
Governments 

Plans and 
Programs 

County 
Departments

Grants

LAFCO

 
The County Administrative Office provides direction and oversight of the budgeting for capital 
improvements, consistent with budget adoption by the Board of Supervisors.   The Public Works 
Department is responsible for the development and coordination of capital and major maintenance 
project planning and prioritization processes for County facilities.  These include office buildings, 
libraries, fire stations, jails, public safety radio communications system, parks, airports, and health 
facilities.  The Public Works Department is responsible for the coordination and development of 
infrastructure planning and prioritization processes.  These include the various special districts it 
administers, such as roads, bridges, water and wastewater systems, and drainage structures in the 
unincorporated areas of the county. The Parks and Recreation Department develops projects for parks 
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and trails.  Airport Department maintains and manages projects for airport facility upgrades and 
improvements 
 
The last Five Year CIP was presented to the Board of Supervisors on February 16, 2015.   The Board of 
Supervisors was presented with a consolidated, prioritized infrastructure and facilities project plan.  This 
plan is in alignment with Board approved plans and policies that guide budgeting, land use and strategic 
goals (See Appendix 9 for Board of Supervisors approved budget policies for capital projects.).  The IFCC 
has continued to fine-tune the County’s capital improvement planning process throughout the year.  
The planning process for our facilities is being updated by taking a more comprehensive inventory 
assessment approach, discussed below.  This approach includes conducting the following work efforts: 
 

I. Facility Project Selection 
 
The County IFCC has conducted a project submittal process, from the various departments, for facility 
improvements.   These projects have then been evaluated based on the criteria listed in Appendix 9.  
The projects are then advanced based on available funding.  Beginning in FY 2015-16, the IFCC has taken 
into consideration funding based on an objective review of an existing facility. 
 
This major new initiative for County facilities uses a Facility Condition Assessment (FCA) approach and is 
planned for all County facilities over the next three to four years.  The FCA is planned as a major 
assessment management tool from which to get a comprehensive evaluation of the County inventory 
which will provide a means to work proactively on scheduled maintenance and repair as well as assess 
short-term and long-term investment strategies. 
 
Conducting an FCA involves the collection of data on the condition of each building or facility and 
categorizing the information into building system components such as roofing or HVAC.  Once the 
information is gathered for all locations, then the evaluation for facility needs can be conducted on a 
systematic approach; one where objective determinations can be made based on clear priorities and 
benchmarks.  It also sets up a system for proactive preventative maintenance which can then alleviate 
the need for expensive capital replacement. 
 
Work from the FCA evaluation will identify near term replacements and repairs but also look to develop 
longer term replacement of major elements such as roofing and HVAC systems.  This will allow staff to 
group work activities to develop cost effective repairs at multiple sites.  It will also provide a measure in 
which to determine the level of repair and replacements to make at an individual facility based on a life 
cycle analysis.  In addition, the entire inventory of facility assets can be analyzed for the most efficient 
long-term investment strategy. 
 
Data gathering under the FCA will lead to a Facility Condition Index (FCI) for each facility.  The index is: 
 
  FCI = Deficiencies Cost/Replacement Value Cost  
 
The Facility Condition Index (FCI) is the ratio of the cost of the deficiencies to the replacement value of 
the building.  The FCI is structured such that the lower the rating, the better relative condition of a 
facility. From these FCI ratings, opportunities to repair or potentially relocate into shared facilities can 
be evaluated which would lead to long term capital investments under the CIP.  In some cases, the 
analysis may indicate the facility is not worth further investment. 
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Currently, FCAs have been completed for the County facilities at Johnson Avenue and Bishop Street in 
San Luis Obispo and a draft report has been received covering the County Operations Center.  In 2016, 
the remaining facilities within the City of San Luis Obispo, followed by the Community Buildings 
throughout the County, will be assessed.  It is expected that an FCA for all significant County facilities 
will be completed in FY 2019-20. 
 
In addition to the FCA process to evaluate existing facility component and capital upgrades, external 
requirements will also drive the programming of various facility project plans.  These include: 
 

• Energy Efficiency Plans 
• ADA Transition Plan Update 
• Facility Storm Water Management Plan implementation 
• Facility Master Plan Studies 

 
In 2015, the Board of Supervisors approved a multi-year energy efficiency project to upgrade lighting 
and decrease power consumption on a first phase of sites.  These projects are funded and implemented 
under a turnkey approach through PG&E as well as grants from the California Energy Commission.  The 
Planning Department in conjunction with the other departments is continuing to look for subsequent 
phases of energy efficiency projects.   
 
The County is also initiating an update to its 1996 ADA Transition Plan.  This work will evaluate sites, 
similar to the FCA process, for compliance to past and current ADA standards and provide a long term 
program to develop necessary upgrades to infrastructure and facilities. 
 
The County has an established Municipal Separate Stormwater Sewer System (MS4) permit under the 
State Regional Water Quality Control Board which mandates control and management of site runoff at 
the various County facilities.  Efforts to implement these storm water control measures, for the various 
locations, will begin in 2016 and be a component of the CIP moving forward until all required locations 
have been addressed. 
 
Finally, the County is undertaking targeted Master Plans for its facilities which will provide a guide for 
investments into the future.  Currently, a Master Plan effort is underway with the County Operation 
Center on Kansas Avenue.  Near term goals of the Master Plan are to situate the future Animal Shelter 
facility and a Co-located Dispatch center for CalFire and the Sheriff’s Department.  Work is also planned 
on initiating a Master Plan for County facilities within the City of San Luis Obispo.  This study may look at 
options to develop or consolidate locations to improve public services and investments. 
 

II. Infrastructure Project Selection 
 
Infrastructure projects are advanced under several plans and programs established under the Public 
Works, Airports, and Parks & Recreation Departments.  For example, transportation infrastructure 
priorities and projects can be found in various documents such as: 
 

• Pavement Management Plan 
• Bridge Management Plan 
• County Bikeways Plan 
• Various Circulation Studies/Road Improvement Fee programs 
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Utility and Flood Control projects are developed under initial System Master Plans which contain Capital 
Improvement Recommendations.   Projects are developed with community input and reviewed by 
Community Advisory Councils prior to establishing these projects in annual budgets and the CIP. 
 
Airports keeps Master Plans for each of the two airport facilities and adopts a CIP under the Airport 
enterprise funds. 
 
The Parks & Recreation Commission recommends a final CIP plan to advance for Parks & Recreation 
priorities. 
 

III. Compiling and Coordination of the CIP 
 

Ultimately, the CIP plan is focused on achieving the following goals: 
 

• Develop a consistent annual process to coordinate the planning and development of 
infrastructure and facilities projects. 

• Enhance coordination and communication among the County departments and other entities 
involved in the development of capital projects. 

• Increase the alignment between infrastructure and facilities projects and adopted land use plans 
and policies. 

• Increase opportunities to identify and align funding sources necessary for the development of 
improvements.  

• Increase awareness of planned capital projects by the public and community partners. 

 
Outreach 
The CIP is developed through outreach with various internal and external stakeholders.  The facility 
priority list is derived from projects submitted by the County departments which are ranked and 
reviewed with the IFCC for prioritization.  Many of these department submittals reflect priorities from 
external stakeholders such as Friends of the Library groups or parks and recreation advocacy groups.  
Infrastructure projects are coordinated through both technical and community advisory councils to 
develop a consensus on project need and in developing viable projects to advance.  The development of 
an overall CIP provides consideration of land use goals and policies to identify and recommend capital 
projects.   
 
A summary of the annual CIP process is contained in Appendix 9.  
 
Coordination with Community Services Districts (CSDs) 
The projects in this plan are those which are directly under the authority of the Board of Supervisors and 
special districts in which the Board of Supervisors is the governing body.  The County is not responsible 
for all capital projects in the unincorporated area as some capital projects are within the jurisdiction of 
CSDs.  Notable Districts and their functions include: 
  

District     Services Provided 
 Avila Beach CSD    Water, Wastewater, Fire Dept., Streetlights 
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 Cambria CSD    Water, Wastewater, Fire Dept., Streetlights, Parks 
 Los Osos CSD    Water, Fire Dept., Drainage 
 Nipomo CSD    Water, Wastewater 
 Oceano CSD    Water, Wastewater, Fire Dept., Streetlights 
 Port San Luis Harbor District  Water, Wastewater, Parks 
 San Miguel CSD    Water, Wastewater, Fire Dept., Streetlights 
 San Simeon CSD   Water, Wastewater, Roads, Streetlights 
 Templeton CSD    Water, Wastewater, Parks, Streetlights, Drainage  
 
County staff coordinates work on specific projects with a CSD and has provided opportunities for work 
by the CSD to be completed in County construction contracts when the CSD enters into a joint funding 
agreement.  Additional partnering will occur in future as projects are developed. 
 
The Local Agency Formation Commission (LAFCO) Sphere of Influence studies do include listings of 
future Infrastructure needs for CSDs.   The Planning and Building Department and Public Works staff 
have also communicated with Community Services Districts and conducted a formal survey of the CSD 
for planned infrastructure work as well as work programs the County and CSD may collaborate in the 
future.  To date staff has received limited feedback; however County staff will continue to coordinate 
with CSDs through outreach with the General Managers at their regular meetings.  Over time, individual 
CSD’s CIPs will be included in this document to provide a centralized resource of planning and 
coordination for infrastructure development.  
 
Coordination with Industry Stakeholders 
Over the past year, members of the IFCC continued to meet with the San Luis Obispo Economic Vitality 
Corporation’s Building Design and Construction (BDC) business cluster. Discussions have focused on 
reviewing the process of developing a CIP as well as reviewing planning documents and needs 
assessments which identify specific improvements.  The BDC has continued to provide review of the 
annual CIP in order to look for opportunities to advance pressing infrastructure gaps which will facilitate 
in-fill development or in accommodating areas for residential and commercial development.  The BDC 
will also look to promote cooperative funding mechanisms to advance critical projects, potentially 
through private-public partnerships.  Other industry stakeholders include the Home Builders Association 
which maintains regular meetings with County staff and which involves discussion of CIP content and 
timing of projects.  
 

IV. Capacity to Advance Projects 
 
A final check on what can move forward in the CIP is the capacity of staff to perform the work.  In 
general, the smaller dollar projects are retained for County staff to develop and pursue while larger 
projects would be outsourced to private firms.  In both cases, County staff must manage these resources 
and plan the work over several phases, and sometimes years, for implementation.   With the recent 
integration of Architectural Services staff into Public Work’s Design and Construction responsibilities, it 
is expected that overall capacity can be increased.  Even with that realization, projects may need to be 
prioritized and deferred to address the capacity available. 
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Use of streamlined project delivery tools such as Design-Build and seeking limited term project 
managers are means to keep pace with the concentrated facilities replacement activities. 
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Section 3:  Recommended  Projects for the Five-Year CIP 
 
 

I.  Facility Projects 
 

This section provides information about the facilities projects to be considered for funding and 
construction over the next five years.  Fifty-six facilities projects have been identified with a total 
estimated cost of $180.9 million.   
 
Facilities projects are grouped into functional areas which are consistent with those identified in the 
capital and maintenance project fund centers of the County budget.  The eight functional areas are: 

Airports 
General Government  
Community Buildings 
Golf Courses 
Health and Social Services 
Library 
Parks 
Public Safety  

Each annual update of the plan will include a summary of the changes that occurred from the prior year.  
Projects that are no longer on the plan because they were completed or eliminated will be identified 
along with the number of new projects added to the plan.  The following summarizes the projects added 
to the CIP.   

• The FY 2016-17 Five Year CIP lists a total of 56 facilities projects.  The number of projects reflects 
the addition of 17 new facilities projects submitted as part of the FY 2016-17 process.  Appendix 
1 has additional details of the new facilities projects being included into the CIP.   

• The total estimated expense for the facilities projects listed on the FY 2016-17 Five Year CIP is 
approximately $53.5 million.  The total expense is approximately half the expense identified in 
the FY 2015-16 Five Year CIP and reflects expenditures to date for the Women’s Jail Expansion, 
Juvenile Hall Expansion and the cost of the new Airport terminal.   
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II. Infrastructure Projects 

 
This section provides information about the infrastructure projects to be considered for funding and 
construction over the next five years.  Forty-nine infrastructure projects have been identified with a 
total estimated cost of $116.9 million.    
 
The infrastructure projects are also grouped into eight functional areas being:  

Flood Control 
Road Improvement Fees 
Road Preservation 
Road Safety 
Transportation Betterment 
Transportation Structures 
Wastewater Systems 
Water Systems  

Each annual update of the plan will include a summary of the changes that occurred from the prior year.  
Projects that are no longer on the plan because they were completed or eliminated will be identified 
along with the number of new projects added to the plan.  The following summarizes the projects added 
to the CIP.   

• The FY 2016-17 Five Year CIP lists 49 infrastructure projects.  The number of projects reflects the 
addition of eight new infrastructure projects.  The total estimated expense for the new projects 
is $5.0 million.  Appendix 2 has additional details of the new projects being included into the CIP. 

• The total estimated expense for the infrastructure projects listed on the FY 2016-17 Five Year 
CIP is approximately $ 116.9 million.  The total expense is approximately half of the FY 2015-16 
Five Year CIP due to the Los Osos Wastewater project dropping out of the CIP.   

 

 
III. Combined CIP Expenditure Plan 

 
The functional areas for facilities and infrastructure are described in greater detail in Appendix 5.  
Funding sources typically used to finance the design and construction of projects are described in 
Appendix 6. 
 
Appendices 1 and 2 include brief narratives and a series of charts which provide a graphical summary of 
the proposed allocation of funding by functional areas, numbers of projects by functional areas and the 
distribution of projects over the unincorporated communities and areas of the County.   Appendix 1 
describes facilities projects.  Appendix 2 describes infrastructure projects.    
 
Appendix 3 provides a list of the projects by Functional Areas.  Appendix 4 provides a list of the projects 
by Community. 
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Chart 2 shows proposed expense by year for facilities projects, infrastructure projects and the combined 
expense for both facilities and infrastructure.   The blue bar represents the facilities expense; the red bar 
infrastructure and the green bar is the total for both.   The expense is heavily weighted to the earlier 
years in the plan as long-planned projects with identified funding are proposed to be developed early in 
the plan cycle.  These costs no longer reflect the Los Osos Wastewater, Women’s Jail, and Juvenile Hall 
Expansion projects but do show the anticipated costs for the new Animal Shelter facility and Co-Located 
Dispatch center for the Sheriff and CalFire.  Funding sources are less certain in the later years of the plan 
and fewer projects and funding are shown.   This is particularly true for some of the regional bike trail 
connections such as the Bob Jones Bikeway, Morro-Bay to Cayucos Connector, and Templeton to 
Atascadero Connector.  As annual updates occur, funding sources will be identified and new projects 
and expenses will likely be added to the plan.    

 
 

Chart 2 
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Section 4: Operational and Maintenance Costs for Facilities and Infrastructure 
 
Operational and Maintenance Costs  
There are other cost components which are not yet fully identified in this plan. As new roads, water and 
wastewater systems and new and expanded facilities are constructed, the operational costs of new 
staff, utilities, and maintenance are likely to increase. Conversely, where improvements are for 
replacement or major maintenance of existing facilities, maintenance and utility cost may decrease 
through lowered maintenance needs and increased energy efficiency.   
 
Where infrastructure is supported by service charges, such as water system improvements, increased 
operational costs are factored into the equation. When new facilities are proposed, consideration is 
given to the ongoing operational costs to the County. One such example is the Juvenile Hall expansion, 
where the annual new staffing and operational costs are anticipated to be approximately $790,000.  By 
converting a portion of the existing Juvenile Hall to a treatment facility, Probation is able to offset 
approximately $760,000 of the cost through savings in other areas.  The Women’s Jail project is 
anticipated to have increased annual staffing and operational costs of approximately $1.8 million.  
However, funding from the State Public Safety Realignment is anticipated to offset approximately $1.2 
million, or 70% of the new operational costs for this facility.  
 
New operational costs are considered as part of the process to evaluate and recommend projects for 
inclusion on the plan.  Funding mechanisms to cover new operational costs need to be a consideration in 
the approval of capital facilities which expand the size and use of facilities and infrastructure.   
 
Maintenance Funding and Cost 
Existing facilities and infrastructure require regular ongoing maintenance. This includes the maintenance 
of County facilities as well as roadway, flood control, water, and wastewater infrastructure owned by 
the County.    
 
The County of San Luis Obispo has approximately 130 buildings ranging from office buildings to libraries, 
health clinics and jails.  These facilities are spread throughout the county.  They vary in age from the late 
1920’s (such as the Public Health Clinic in Atascadero) to newer facilities recently constructed (such as 
the Creston Fire Station).  All of these buildings have equipment that requires scheduled maintenance.   
 
Funding for maintenance is included in the County’s annual budget. Annually, the total amount spent for 
both facilities and infrastructure maintenance is approximately $17 million.  The County road system 
requires approximately $12 million annually for routine maintenance activities. The annual expenditures 
for maintenance addresses the County’s highest priority maintenance needs.  
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Facility Deferred Maintenance  
By undertaking the FCA, deferred and schedule maintenance costs can be identified and planned for.  
The FCA can then be used to develop a preventative maintenance program, with goals and performance 
measures, which will reduce the frequency of equipment failures or service operations which would 
negatively impact the building’s occupants or services. For facilities, as additional deferred maintenance 
is identified through the FCA, it is expected that annual maintenance costs will increase to a level 
beyond the current facility maintenance budget. 
 
The FCA program will generate a Facility Condition Index (FCI), which is a ratio of the cost of the 
deficiencies to the replacement value of the building.  The FCI is structured such that the lower the 
rating, the better relative condition of a facility.  The FCA contract for the County was awarded in second 
quarter FY 2014-15 with the goal of completing a pilot study of three facilities to refine the data, 
processes, and reporting.  The goal in FY 2015-16 is to complete site assessments on 20% of County 
facilities, with all buildings assessed and re-assessed within five years, continuing on a rolling basis.  As 
assessments are completed, the data will be used to develop and prioritize projects in future updates to 
the CIP. 
 
Infrastructure Deferred Maintenance 
The County road system comprises over 1300 miles and 190 bridges.  Overall condition of the road 
system is rated on a 0 to 100 scale referred to as the Pavement Condition Index (PCI).  The desired goal 
is to maintain the overall system at a PCI rating no less than 65 as this is a level which indicates that the 
key roadways of the system are in good repair and that preventative maintenance can be done with cost 
effective techniques on the remaining system.  Once a PCI for the system falls into the mid-50’s, repairs 
and maintenance require much more expensive techniques.  Currently, the system has an overall rating 
of 64 and a deferred maintenance value of $182 million to bring the full system to an overall good rating 
(PCI of 80). The 2015 Pavement Management Plan is available at 
www.slocounty.ca.gov/PW/Traffic/Road_Condition_Report.htm. The Department of Public Works 
continues to identify and determine strategies to address these conditions.  The overall Road Fund, for 
both routine and preventative road maintenance, has been averaging about $18 million annually.  In 
order to prevent deferred maintenance values from increasing, an additional $10.3 million would be 
required each year.  
 
While County roads remain below our target level of maintenance, County bridges are in relatively good 
shape and exceed our goal for overall condition.  The County maintains a robust bridge replacement and 
rehabilitation program under this CIP which is funded under a Federal Bridge Program.  Currently, the 
County is advancing a dozen active bridge projects with a value over $39 million. The overall bridge 
program is described in detail under the County Bridge Maintenance Program located at 
www.slocounty.ca.gov/PW/Traffic/Bridge+Maintenance+Program+Report.pdf . 
 
Deferred maintenance on flood control facilities may result in impaired capacity in channels and 
increase in the frequency of flooding.  The primary County flood control facility is the Arroyo Grande 
Channel within Flood Control Zone 1/1A.  The channel has seen a significant reduction in storm carrying 
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capacity over the past 20 years due to limited district revenues for maintenance and an increase in 
environmental regulatory constraints to perform the needed maintenance.  Over this time, deferred 
maintenance costs have accumulated to about $10 million.  The Board of Supervisors has adopted a 
Waterway Management Plan for Arroyo Grande Creek which is the basis for the project moving forward 
for implementation. Other flood control facilities are included under Flood Control Zone 16 which is 
funded through local assessment of parcels.  The zone will require voter approved increases in 
assessments to keep pace with future maintenance costs.  The Department of Public Works also has a 
listing of drainage needs and costs which have been developed under individual community drainage 
studies developed under the Flood Control District.  Collectively, the studies show a need for over $89 
million in drainage improvements in the unincorporated communities.  Details of the studies are 
available at www.slocountydrainagestudies.org/. 
 
The County operates approximately 75 miles of water transmission lines to supply water to various 
agencies.  While these systems are monitored and provided with maintenance funding via participating 
agency contracts, the smaller community systems operated by the County generally have insufficient 
funds to cover all upgrades and maintenance costs.   These systems included County Service Areas 10A 
(Cayucos), 16 (Shandon), and 23 (Santa Margarita).  The local systems are composed of approximately 
15 miles of pipelines and 6 storage tanks.  Deferred maintenance in utility systems can result in the 
deterioration of key components such as tanks and pipelines.  Pipe leakage results in loss of water from 
the system which relates to both water availability and costs.  Costs for maintenance are included in 
system rates and charges, however, the costs for system replacement of the key components typically 
exceed the capacity of the ratepayers in these smaller systems.  The Department of Public Works has 
sought grants and loans under federal programs, such as US Department of Agriculture, to complete 
these large scale improvements. 
 
The County currently maintains two wastewater systems under County Service Areas 7A (Oak Shores) 
and 18 (Country Club Area).  Leakage in wastewater creates increased volumes for processing which in 
turn increases operating expense.  This condition was evident in lake flows into the CSA 7A system in the 
early 2011 due to a lateral pipe leading into the main collector system.  The Department of Public Works 
is in development of an Assessment Report on CSA 7A conditions as well as potential implementation 
options to address the maintenance and operations.  The report will be reviewed by the Board of 
Supervisors to determine direction and alternative costs of options to pursue.  
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Section 5: Future Update Considerations  
 
Future updates will have specific project additions from the Department of Parks & Recreation and the 
Department of Airports. This plan is updated on an annual basis and covers a rolling time frame.  When 
the plan is reviewed again in the next fiscal year, FY 2016-17 will drop off the plan and FY 2021-22 will 
be added.   Projects that are completed will go onto the completed list and drop off the plan.  All other 
projects will be included in the updated plan. Based upon circumstances and funding, some projects 
may begin earlier or later and these changes will be reflected in future updates.  New projects are likely 
to be added through the annual process to address capital and infrastructure needs.   
 
Where projects may seek to use debt financing, project sponsors and the IFCC will involve the County 
Administrative Office, the Auditor-Controller-Treasurer-Tax Collector-Public Administrator’s Office and 
the County Debt Advisory Committee early in the process.    
 
As the FCA program develops, there will be an opportunity to look at net deferred maintenance value in 
our various County facilities.  This should provide a global overview of an investment strategy toward 
upgrading, and in some places replacing or consolidating operations, at our County buildings.  
 
Information from other studies and research will be used to identify future capital project opportunities.  
Currently, the San Miguel Community Plan is under final development.  As part of the plan, a finance 
element will be included to indicate how revenues can either be developed or other funding aligned to 
realize the list of expected infrastructure improvements.  Revenues and funding would need to be in the 
form of mitigation fee programs, potential Community Facilities Districts, or bonding secured through 
County assets against future fees or assessments.  As future Community Plans are complete, funding 
and financing plans will need to address the following: 
 

• Identify potential funding amounts and revenue streams to strategically construct additional 
facilities beyond existing capabilities to years 2020 and 2035.  Potential revenue sources include 
possible increases in property value and business sales tax, and sources that require voter 
approval.  

 
• Identify where facility improvements and land use strategies will return the most value by 

maximizing revenue and implementing the Strategic Growth principles and policies.   In 
connection with this approach, the use of Enhanced Infrastructure Finance Districts, recently 
approved at the state level, may provide property tax increment revenues towards strategic 
infrastructure needs. 

 
• Include short-range cost and potential cost and revenue projections for use in the County Five 

Year CIP and departmental budgets, and longer range projections that extend capital and 
budget planning to 2020 and 2035 or build out of development capacity if earlier.  Consider 
public input to determine higher priority facilities that can be recommended for funding in the 
County Capital Improvement Plan.  Identify phased revenue decisions that implement the 
funding plan, such as potential tax or fee measures.   

 
• Balance allocations among the needed facilities where feasible, and collaborate with County and 

agency leaders to implement recommendations in short- and long-term capital improvement 
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plans  Planning and Building Department staff will work with the consultant and use public 
preferences to set priorities and funding amounts among competing agencies. 

 
• Propose an action plan with recommended funding strategies, including phased milestones and 

locations to benefit communities with complete facilities.  The action plan will utilize County and 
other agency staff input for the viable use of resources and County budgetary funding. 

 
 
Additional contacts with Community Services Districts will be made in the future.  The intent is to 
provide a broader picture of planned infrastructure improvements as it relates to planned 
improvements by these districts which may have an impact on growth in the unincorporated 
communities.   The IFCC will also continue to coordinate infrastructure projects with the staffs of both 
the San Luis Obispo County of Governments and Caltrans as well as monitoring projects in cities which 
may have an impact on the surrounding unincorporated area.     
 
The County’s Resource Management System (RMS), as reviewed in 2015 by the Board of Supervisors, 
will also be a key element in planning for future updates.  Connected to the RMS is the review of 
Groundwater resources in the County.  Given the recently enacted State legislation on groundwater 
management, these will come to the forefront of potential needs for capital projects. 
 
The County will also be looking at alternative project development system such as Design-Build delivery 
systems or Construction Manager at Risk systems in order to streamline the project delivery process and 
eliminated unnecessary risk to the County.  These delivery approaches being appropriate for larger 
projects in excess of $3.5 million. 
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Appendix 1:  Facilities Projects FY 2016-17 through FY 2020-21 

Facilities Projects  

Chart 3 – Funding By Functional Area 
Chart 3 shows the $180.9 million in estimated cost for facilities by functional areas.  The blue bar (lighter 
shade in black and white) on the chart identifies the estimated cost of all projects in the functional area 
category.  The red bar (darker shade in black and white) identifies the amount of funding which is either 
currently available or potentially available through a verified source of funds.   For example, the Airport 
functional area shows that all proposed expenditures have a funding source identified.  Generally, 
Airport projects are funded through a combination of Federal Aviation Administration grants, Passenger 
Facility Fees and Airport Enterprise funds.  The annual update of this plan will adjust both expenditures 
and funding based upon updated project costs and actual receipt of funding. 

 

Chart 3 
 

 
 
The above chart shows that 49% of the proposed expense for facilities will be within the public safety 
functional area.    The Women’s Jail ($40.7 million), Juvenile Hall Expansion ($20 million), New Animal 
Shelter facility ($ 14.1 million), and Co-located Dispatch Center ($13.5 million) are the main drivers of 
the expenditures in the public safety category.  
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Of the $180.9 million in Facility project expenditures, $70.8 million (39%) in funding has been previously 
allocated to projects.  Preliminary funding sources have been identified for approximately 84% of the 
expense for the 69 projects on the facilities list.  The gap between estimated expense and funding is 
approximately $28.1 million.  The gap in funding is largely related to the Co-located Sheriff Department 
and County Fire Dispatch Center, IRC Remodel at the County Jail, and the New Airport Terminal project.  
Sources of funding for these projects may include General Fund, reserves and designations and grant 
funds where available.   Expenditures will be refined as project scopes are developed through the design 
and bidding phases, and specific sources of funding will be identified through the annual budget 
process.   
 
Table 1 shows the 17 new submissions during the FY 2016-17 call for projects and FY 2015-16 mid-year 
additional projects. 

Table 1 

Project Name by Functional Area Estimated Cost 
General Gov't  $    5,239,178 

Erosion Control and Fencing – Black Mtn Comm Vault 91,500 
Energy Efficiency Capital Projects – Various Locations 3,049,446 
Energy Efficiency Maintenance projects – Various Locations 1,715,332 
Replace Windows & Lighting – Probation, SLO 133,300 
Replace HVAC at JSC - Probation 134,700 
Replace Emergency generator – Courthouse Annex 114,900 
  

Community Buildings $    436,699 
Simmler Community Building Repairs (Foundation) 302,499 
Templeton Vets Hall Electrical Upgrade 134,200 
  

Health & Soc Svcs $    113,300 
Replace Roof on Public Health Building $ 113,300 
  

Public Safety $ 1,697,500  
Replace HVAC at Main Jail – Sheriff, COC 698,100 
Install High Efficiency Transformer - Sheriff COC 232,900 
Replace Heating & Ventalition Units - Honor Farm COC 140,200 
Repair Admin Bldg roof, exhaust fan – Sheriff COC 240,300 
Cell Door Replacement – Sheriff, COC 237,900 
Back-up power solution – Carrizo Plains Fire Station 148,100 

 
Parks $ 234,100  

CW Clarke Park Water Connection, Shandon 148,800 
Santa Margarita Lake Water Tank 85,300 

Grand Total $ 7,720,777 
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Chart 4 – Facilities Projects by Functional Area 
Chart 4 shows the number of facilities projects by Functional Area as listed in Appendix 3.     
 
The Consolidated Summary of Projects by Functional Area Table in Appendix 3 provides a complete 
listing of the projects by functional area and their estimated costs.  Appendix 10 contains individual 
project descriptions sheets which provide project descriptions and other information related to 
individual projects. 
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Airports, 8

General Gov't, 17

Health & Soc Svcs, 
4

Library, 2

Parks, 12

Public Safety, 12

Public Works, 1

Facilities Projects by Functional Area



Infrastructure and Facilities Capital Improvement Program FY 2016-17 to FY 2020-21

Appendix 2: Infrastructure Projects FY 2016-17 through FY 2020-21 Page 1 of 3

Appendix 2:   Infrastructure Projects FY 2016-17 through FY 2020-21 

Chart 5   Infrastructure Project Funding by Functional Area 
Chart 5 shows the proposed allocation of funding for infrastructure functional areas.  The blue bar 
(lighter shade in black and white) on the chart identifies the estimated cost of all projects in the 
functional area category.  The red bar (darker shade in black and white) identifies the amount of funding 
which is either currently available or potentially available through a verified source of funds.   Public 
Works has identified funding sources for all of the projects shown on the plan.  All of the projects are 
identified as having funding sources.  Some funding sources are dependent on the future allocation of 
funds from the State and Federal government. 

  Chart 5 

 
 
 

The FY 2016-17 Five Year CIP has a total of 49 infrastructure projects.  Nine new infrastructure projects 
have been added to the list.  Details of the new projects are shown on the individual project summary 
sheets.   
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Table 1 is a listing of the new projects: 

Table 1 

Project Name by Functional Area Estimated Cost 
Trans Betterment  $72,000  

Burton Drive Pedestrian Pathway 72,000 
 

Water Systems $ 4,975,000 
Nacimiento Pipeline Capacity Restoration 
Nacimiento Pipeline Inline Valve Installation 
Pipeline Pigging Entitlement FCZ3 
Water Treatment Plant PAC Enclosure FCZ3 
Water treatment Plant Washwater Tank Repair FCZ3 
Sludge Bed Upgrades (Beds No. 1 and 2) FCZ3 
Country Club Replacement Liners/Sediment Ponds, CSA 18 

3,035,000 
 

1,300,000 
845,000 
120,000 
225,000 
650,000 
100,000 

Grand Total $ 5,047,000 
 

The Five Year Plan identifies projects intended to be funded and begun within the five year time frame.  
The annual review of the plan identifies new projects that have been completed and projects which may 
be discontinued as higher priorities and changes to planned funding sources are identified through the 
annual review process.  

 
Chart 6 Infrastructure Project by Functional Area 
Chart 6 shows the number of infrastructure projects by functional area.  Infrastructure projects are 
clearly weighted toward transportation structures related projects.  The availability of federal and state 
funding sources allow for the planning and development of multiple projects to develop and maintain 
the County’s bridges.  Road perseveration has been sustained from contributions from the General 
Fund.   Although water and wastewater projects are essential to the future growth of County areas, 
funding sources for these projects are often dependent upon assessments and service charges which 
may require a vote of property owners in the area.  Currently, repairs to the Nacimiento pipeline and 
upgrades to the Lopez Water treatment plant are the primary work effort under the plan.  Development 
of water supply is an on-going effort for planning.  Generally, development of the funding mechanisms 
for large scale water and wastewater projects involve long lead times and planning which extends over 
multiple years.   The Consolidated Summary of Projects by Functional Area Table in Appendix 3 is a list of 
individual projects by functional area.   
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Chart 6 
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Appendix 3: Consolidated Summary of Projects by Functional Area  
 
The following table summarizes all Five Year CIP requests.  Facility projects are listed on the first three 
pages in functional area order.  Infrastructure projects are listed on pages four and five and also listed in 
functional area order.  Both listings include the following: 
 

• Community the project will be located 
• Functional area 
• Department requesting the project 
• Project title 
• Project start date 
• Project status 
• Total estimated cost of the entire project 
• Previous allocation 
• Fiscal year the funding is anticipated to be needed 
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Ctr

Project Title Project / Request 
No.

Project Start 
Date

Status Responsible  Total Estimated 
Cost 

 Previous 
Allocation 

2016-17 2017-18 2018-19 2019-20 2020-21

San Luis Obispo Health & Soc Svcs Health Agency 200 Replace Roof on Public Health Building 10117402 FY 2016-17 New Project Nancy Rosen 113,300$         -$                  -$                    113,300$        -$                 -$                 -$                   

San Luis Obispo General Gov't Probation 200 Probation - SLO - Replace 
Windows/External_Interior Lighting

10117415 FY 2016-17 Start Pending Ed Liebscher -$                  2016-17 2017-18 2018-19 2019-20 2020-21

San Luis Obispo General Gov't IT 114 IT - SLO - Cuesta Peak - Communication 
Site Tower Replacement

10117483 FY 2016-17 Start Pending Leland Armitage 244,000$         244,000$           -$                 -$                 -$                 -$                   

Creston General Gov't IT 114 IT - La Panza Comm Site Tower 
Replacement

10117496 FY 2016-17 Start Pending Leland Armitage 244,000$         244,000$           -$                 -$                 -$                 -$                   

Templeton General Gov't IT 114 North County - Backup Computer Facility 10117575 FY 2017-18 Inactive Greg Bird 275,000$         -$                    -$                 -$                 275,000$        -$                   

San Luis Obispo General Gov't Public Works 200 Gen Govt - Barrett Courthouse ADA 350115 FY 2015-16 Active Bob Tomaszews 1,333,800$      533,800$         300,000$           250,000$        250,000$        -$                 -$                   
San Luis Obispo Public Safety Sheriff 230 Sheriff - COC -Install High Efficiency 

Transformer at Main Jail
10130505 FY 2016-17 Start Pending Rick Monroe 232,900$         232,900$           -$                 -$                 -$                 -$                   

San Luis Obispo Public Safety Sheriff 230 Sheriff - COC -Replace H&V Unit at Honor 
Farm

10130506 FY 2016-17 Start Pending Rick Monroe 140,200$         140,200$           -$                 -$                 -$                 -$                   

San Luis Obispo Public Safety Sheriff 230 Sheriff - COC - Repair Admin Bldg Roof and 
add Exhaust Fan

10131426 FY 2016-17 Start Pending Rick Monroe 240,300$         240,300$           -$                 -$                 -$                 -$                   

Santa Margarita General Gov't IT 114 IT - Erosion Repair and Fencing at Black 
Mtn Comm Vault

10131744 FY 2016-17 Start Pending Leland Armitage 91,500$            91,500$             -$                 -$                 -$                 -$                   

San Luis Obispo Public Safety Sheriff 230 Sheriff - COC - Cell Door Replacement 10131832 FY 2016-17 Start Pending Rob Reid 237,900$         237,900$           -$                 -$                 -$                 -$                   
California Valley Public Safety Cal Fire 140 Cal Fire - Carrizo Plains - Backup Power Solu    10131899 FY 2016-17 Start Pending Bill Winter 148,100$         148,100$           -$                 -$                 -$                 -$                   
Shandon Parks Parks 305 Parks - Shandon -  CW Clarke Park Water 

Connection
10131901 FY 2016-17 Start Pending Shaun Cooper 148,800$         148,800$           -$                 -$                 -$                 -$                   

Santa Margarita Parks Parks 305 Parks - Santa Margarita - Santa Margarita 
Lake Water Tank

10131911 FY 2016-17 Start Pending Shaun Cooper 85,300$            85,300$             -$                 -$                 -$                 -$                   

Avila Beach Parks Parks 305 Bob Jones Pathway (Ontario Rd to Octagon 
Barn) staging area and Left turn lane

300020 FY 2008-09 Active Shaun Cooper 4,485,000$      785,000$         700,000$           -$                 1,500,000$     1,500,000$     -$                   

Arroyo Grande Parks Parks 305 Biddle Park Playground Replacement 300025 FY 2016-17 Inactive Shaun Cooper 275,000$         153,800$         -$                    -$                 121,200$        -$                 -$                   
San Luis Obispo Public Safety Sheriff 136 Expand Women's Jail 300034 FY 2006-07 Active Mark Moore 40,694,786$    35,020,222$    5,674,564$        -$                 -$                 -$                 -$                   
Nipomo Parks Parks 305 Nipomo Community Park Playground 

Replacement
300101 FY 2015-16 Inactive Shaun Cooper 370,000$         250,000$         120,000$           -$                 -$                 -$                 -$                   

Creston Public Safety CoFire 140 Construct Solar Field at Creston Fire 
Station

320008.02 FY 2015-16 Active Margaret Mayfie 124,200$         124,200$           -$                 -$                 -$                 -$                   

San Luis Obispo Health & Soc Svcs HA-Animal Svcs 137 Animal Services Replacement 320021 FY 2016-17 Start Pending Margaret Mayfie 14,124,012$    624,012$         1,500,000$        6,000,000$     6,000,000$     -$                 -$                   
San Luis Obispo Public Safety Probation 139 Juvenile Hall Expansion 320032 FY 2008-09 Active Kathy MacNeill 19,960,868$    19,960,868$    -$                    -$                 -$                 -$                 -$                   
San Luis Obispo General Gov't IT 114 IT - Extend Nacimiento Fiber 320037 FY 2010-11 Active Steve Neer 490,300$         56,895$            433,405$           -$                 -$                 -$                 -$                   
Santa Margarita Parks Parks 305 Santa Margarita Lake - Boat-in Camps at 

White Oak Bay
320047 FY 2011-12 Active Rob Staniec 609,500$         609,500$         -$                    -$                 -$                 -$                 -$                   

San Luis Obispo General Gov't Public Works 200 Gen Govt - Government Center Repairs 320048 FY 2015-16 Active Rich Kopecky 6,000,000$      2,437,797$        2,400,000$     1,162,203$     -$                 -$                   

Cayucos Parks Parks 305 Morro Bay to Cayucos Connector- 
California Coastal Trail

320054 FY 2011-12 Active E. Kavanaugh 4,415,000$      315,000$         300,000$           -$                 -$                 2,000,000$     1,800,000$       

Atascadero Parks Parks 305 North County - Templeton to Atascadero Co320056 FY 2012-13 Active E. Kavanaugh 5,060,000$      220,000$         340,000$           -$                 -$                 -$                 4,500,000$       
San Luis Obispo Public Safety Sheriff/CoFire 140 Construct Co-Located Emergency Dispatch 

Center
320061 FY 2015-16 Active Stephen Neer 13,426,600$    200,000$         1,963,165$        6,263,435$     5,000,000$     -$                 -$                   

Paso Robles Public Safety Co Fire 140 Meridian FS Apparatus Bay Expansion 320062 FY 2013-14 Active Margaret Mayfie 870,500$         128,140$         742,360$           -$                 -$                 -$                 -$                   

CAPITAL IMPROVEMENT PROJECT 5 YEAR SUMMARY

29 of 66



County of San Luis Obispo

S:\CIP\Annual Process\FY 2016-17\Consolidated Project Summary 2016.xlsx 2/9/2016 | Page 2

Community Functional Area Department Fund 
Ctr

Project Title Project / Request 
No.

Project Start 
Date

Status Responsible  Total Estimated 
Cost 

 Previous 
Allocation 

2016-17 2017-18 2018-19 2019-20 2020-21

CAPITAL IMPROVEMENT PROJECT 5 YEAR SUMMARY

San Miguel Parks Parks 305 San Miguel Community Park 
Improvements

320067 FY 2014-15 Active Shaun Cooper 1,000,000$      200,000$         800,000$           -$                 -$                 -$                 -$                   

San Miguel Parks Parks 305 San Miguel- L Street Improvements 320068 FY 2013-14 Active E. Kavanaugh 683,000$         80,000$            603,000$           -$                 -$                 -$                 -$                   
San Luis Obispo Public Works Public Works 405 Upsize Water Line from Animal Shelter to 

Chorro Creek Bridge
320072 FY 2014-15 Active Eric Laurie 820,100$         96,395$            723,705$           -$                 -$                 -$                 -$                   
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CAPITAL IMPROVEMENT PROJECT 5 YEAR SUMMARY

San Luis Obispo General Gov't Public Works 113 Elevator Modernization  (Old Courthouse, 
SLO Library, DSS)

320074 FY 2014-15 Active Bob Tomaszews  1,446,200$      609,800$         836,400$           -$                 -$                 -$                 -$                   

San Luis Obispo Health & Soc Svcs HA - Public Healt160 Public Health Laboratory Renovation 320076 FY 2014-15 Active Creed Bruce 444,300$         444,300$         -$                    -$                 -$                 -$                 -$                   
San Luis Obispo Health & Soc Svcs Health Agency 230 PHF - Sallyport Entry 320079 FY 2015-16 Active Creed Bruce 123,200$         123,200$         -$                    -$                 -$                 -$                 -$                   
San Luis Obispo Public Safety Sheriff 230 Sheriff - Replace HVAC at Main Jail 320081 FY 2016-17 New Project Jeff Lee 698,100$         698,100$           -$                 -$                 -$                 -$                   
San Luis Obispo Airports Airports 425 Airport - New Terminal Building 330023 FY 2015-16 Active Kevin Bumen 35,422,008$    8,855,502$      26,566,506$     -$                 -$                 -$                 -$                   
Morro Bay Parks Golf 427 Replace Morro Bay Golf Course Water Line 340002 FY 2013-14 Active Stephen Neer 1,100,000$      140,334$         109,666$           -$                 850,000$        -$                 -$                   

Santa Margarita Parks Parks 305 Santa Marg Lake-Repaving, Fish Cleaning 
Station Replacement & Electrical Upgrade 

350093 FY 2012-13 Active Rob Staniec 540,000$         540,000$         -$                    -$                 -$                 -$                 -$                   

Cayucos General Gov't Public Works 113 Cayucos Vets Hall Electrical Upgrade 350104.14 FY 2014-15 Active Bob Mahrt 434,782$         134,782$         50,000$             250,000$        -$                 -$                 -$                   
California Valley General Gov't Public Works Gen Govt - Simmler Community Building 

Repairs
350110 FY 2015-16 Active Bob Tomaszews 302,499$         42,843$            259,656$           -$                 -$                 -$                 -$                   

San Luis Obispo Public Safety Probation 200 Probation - Replace Juvenile Hall Control 
Desks

350116 FY 2015-16 Active Ed Liebscher 94,200$            94,200$             -$                 -$                 -$                 -$                   

San Luis Obispo General Gov't Probation 200 Probation - Replace HVAC at JSC 350117 FY 2016-17 New Project Creed Bruce 134,700$         134,700$           -$                 -$                 -$                 -$                   
Templeton General Gov't Public Works 200 Templeton Vets Hall Electrical Upgrade 350118 FY 2016-17 New Project Rich Kopecky 134,200$         134,200$         -$                    -$                 -$                 -$                 -$                   

San Luis Obispo General Gov't Public Works 200 Replace Emergency Generator - Courthouse 350119 FY 2016-17 New Project Rick Monroe 114,900$         114,900$         -$                    -$                 -$                 -$                 -$                   
San Luis Obispo General Gov't Public Works 230 Reprographics Space Remodel - DA & PW 350121 FY 2016-17 Active Creed Bruce -$                  523,700$         -$                    -$                 -$                 -$                 -$                   

San Luis Obispo Airports Airports 425 Install Automated Weather Observation 
System (AWOS)

AIRPT1200 FY 2015-16 Start Pending Kevin Bumen 285,000$         285,000$           -$                 -$                 -$                 -$                   

San Luis Obispo Airports Airports 425 Relocate ILS Glide Slope AIRPT1201 FY 2017-18 Start Pending Kevin Bumen 3,650,000$      -$                    3,650,000$     -$                 -$                 -$                   
San Luis Obispo Airports Airports 425 Pave Runway 11 Access Road AIRPT1202 FY 2018-19 Start Pending Kevin Bumen 1,511,600$      -$                    -$                 1,511,600$     -$                 -$                   
Oceano Airports Airports 425 Electrical Vault and Airfied Electrical 

Improvements
AIRPT1203 FY 2016-17 Start Pending Kevin Bumen 300,000$         300,000$           -$                 -$                 -$                 -$                   

San Luis Obispo Airports Airports 425 Resurface Airport Drive AIRPT1204 FY 2018-19 Start Pending Kevin Bumen 300,000$         -$                    -$                 300,000$        -$                 -$                   
San Luis Obispo Airports Airports 425 SBP Airport Environmental Determination 

for ILS Relocation
AIRPT1206 FY 2016-17 Start Pending Kevin Bumen 700,000$         700,000$           -$                 -$                 -$                 -$                   

Oceano Airports Airports 425 Oceano Airport Widen Runway and 
Taxiway

AIRPT1303 FY 2018-19 Start Pending Kevin Bumen 3,250,000$      -$                    3,250,000$     -$                 -$                 -$                   

San Luis Obispo Library Library 377 San Luis Obispo Library Renovation LIB 1400 FY 2017-18 Inactive C. Barnickel 4,584,195$      -$                    4,584,195$     -$                 -$                 -$                   
Countywide General Gov't Public Works 200 Gen Govt - Energy Efficiency Capital 

Project
320070 FY 2015-16 Active Margaret Mayfie 3,049,446$      3,049,446$        -$                 -$                 -$                 -$                   

Countywide General Gov't Public Works 200 Gen Govt - Energy Efficiency Maintenance 
Project

350123 FY 2015-16 Active Margaret Mayfie 1,715,332$      1,715,332$        -$                 -$                 -$                 -$                   

Los Osos Library Library 377 Los Osos Library LIB 1404 FY 2016-17 Inactive C. Barnickel 2,981,905$      25,000$             -$                 2,956,905$     -$                 -$                   
GS TOTALS 180,260,533$  70,897,193$    53,399,202$     26,760,930$   19,651,908$   3,775,000$     6,300,000$       

Total # proj 56                   39.00                  Total:  Prev Alloc & Yearly 180,784,233$   
Active 27                   
Inactive 5                     
New 5                     
Start Pending 19                   
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Nipomo Road Imp Fees Public Works 245 Willow Road Oak Woodland Mitigation 300129.09 FY 1998-99 Active Genaro Diaz 950,000$         850,000$         50,000$             50,000$          -$                 -$                  

Nipomo Road Imp Fees Public Works 245 Tefft Street Interchange Operational 300147 FY 2008-09 Active Jeremy Ghent 3,650,000$      -$                  150,000$           350,000$        350,000$        300,000$        2,500,000$       
Templeton Road Imp Fees Public Works 245 Main Street Interchange Operational 

Improvements
300150 FY 2010-11 Active Jeremy Ghent 800,000$         150,000$         400,000$           250,000$        -$                 -$                 -$                   

Cayucos Water Systems Public Works 583 CSA 10A New Storage Tank 300279 FY 2010-11 Active Eric Laurie 2,150,000$      510,000$         1,640,000$        -$                 -$                 -$                 -$                   
Nipomo Road Imp Fees Public Works 245 Los Berros Road Interchange 300321 FY 2009-10 Inactive Jeremy Ghent 1,560,000$      -$                    160,000$        100,000$        1,300,000$     -$                   
Nacimiento Road Imp Fees Public Works 245 Nacimiento Lake Drive/Adelaida Road Left 

Turn Lane
300348 FY 2013-14 Active Genaro Diaz 665,000$         215,000$         450,000$           -$                 -$                 -$                 -$                   

Oceano Road Imp Fees Public Works 245 Halcyon Road at Route 1 Intersection 300372 FY 2000-01 Active Jeremy Ghent 5,090,000$      90,000$            500,000$           550,000$        450,000$        3,500,000$     -$                   
Whitley Gardens Trans Structures Public Works 245 River Grove Drive Bridge Rehabilitation 300382 FY 2010-11 Active Cori Marsalek 3,621,760$      493,000$         360,860$           2,767,900$     -$                 -$                 -$                   

Nipomo Road Safety Public Works 245 Los Berros at Dale Avenue Turn Lane 300384 FY 2009-10 Active Mike Britton 750,000$         160,000$         40,000$             -$                 -$                 550,000$        -$                   
Creston Trans Structures Public Works 245 Geneseo Road Bridge Replacement 300387 FY 2011-12 Active Matt Reinhart 3,525,000$      600,000$         125,000$           2,800,000$     -$                  -$                   
Oceano Trans Structures Public Works 245 Air Park Drive Bridge Replacement 300430 FY 2011-12 Active Kidd Immel 2,410,000$      500,000$         50,000$             60,000$          1,800,000$     -$                 -$                   
Adelaida Trans Structures Public Works 245 Cypress Mountain Road Drive Replacement 300432 FY 2010-11 Active Cori Marsalek 3,446,000$      810,400$         2,584,100$        51,500$          -$                  -$                   

Huasna Trans Structures Public Works 245 Huasna River Bridge Replacement 300434 FY 2012-13 Active Kidd Immel 985,500$         -$                  -$                    497,000$        300,000$        100,000$        88,500$             
Garden Farms Trans Structures Public Works 245 El Camino Real Bridge Replacement 300439 FY 2011-12 Active Kidd Immel 6,746,200$      754,900$         200,000$           134,500$        2,828,400$     2,828,400$     -$                   
Nacimiento Trans Betterment Public Works 20103 Oak Shores Tract 2162 - Phase 1 Road 

Repair
300451 FY 2012-13 Active Glenn Marshall 465,829$         -$                  465,829$           -$                 -$                 -$                 -$                   

Huasna Trans Structures Public Works 245 Lopez Drive Bridge Seismic Retrofit 300452 FY 2011-12 Active Kidd Immel 5,109,600$      700,000$         886,000$           23,600$          -$                 3,500,000$     -$                   
Los Osos Trans Structures Public Works 245 South Bay Boulevard Bridge Replacement 300455 FY 2011-12 Active Cori Marsalek 7,267,450$      400,000$         696,800$           696,800$        59,000$          -$                 5,414,850$       
Avila Beach Trans Structures Public Works 245 Avila Beach Drive Bridge Seismic Retrofit 300456 FY 2011-12 Active Matt Reinhart 2,900,000$      550,000$         1,150,000$        1,200,000$     -$                 -$                 -$                   

Shandon Water Systems Public Works 587 CSA16 State Water Turnout 300463 FY 2011-12 Active Eric Laurie 496,000$         71,000$            425,000$           -$                 -$                 -$                 -$                   
Edna Road Safety Public Works 245 Price Canyon Road Widening, Phase II 300464 FY 2011-12 Active Mike Britton 6,150,000$      3,000,000$      3,150,000$        -$                 -$                 -$                 -$                   
Oceano Flood Control Public Works 245 Route 1 at 13th Street Storm Drain 300465 FY 2010-11 Active Genaro Diaz 2,650,000$      500,000$         2,150,000$        -$                 -$                 -$                 -$                   
Oceano Flood Control Public Works 452 Flood Control Zone 1/1A - Alternative 3a 300477 FY 2010-11 Active Eric Laurie 6,220,569$      531,000$         2,987,410$        2,702,160$     -$                 -$                 -$                   

Oceano Flood Control Public Works 452 Flood Control Zone 1/1A Modified 
Alternative 3c

300478 FY 2010-11 Active Eric Laurie 2,200,000$      176,000$         1,064,000$        960,000$        -$                 -$                 -$                   

Shandon Road Safety Public Works 245 San Juan Creek Pedestrian Bridge 300485 FY 2013-14 Inactive Genaro Diaz 353,000$         353,000$         -$                    -$                 -$                 -$                 -$                   
Avila Beach Road Imp Fees Public Works 245 Avila Beach Drive interchange 

Improvements
300506 FY 2013-14 Active Jeremy Ghent 1,150,000$      150,000$         600,000$           350,000$        50,000$          -$                 -$                   

Templeton Trans Structures Public Works 245 Dover Canyon Road Bridge Replcement 300514 FY 2014-15 Active Kidd Immel 2,798,000$      30,000$            300,000$           354,900$        82,600$          2,030,500$     -$                   

Countywide Road Preservation Public Works 245 Pavement Treatment program 300518 FY 2013-14 Active Don Spagnolo 9,900,000$      1,980,000$        1,980,000$     1,980,000$     1,980,000$     1,980,000$       
Atascadero Road Safety Public Works 245 El Camino Real at Santa Clara Road Left 

Turn Lane
300520 FY 2014-15 Active Mike Britton 561,000$         240,000$         321,000$           -$                 -$                 -$                 -$                   

San Luis Obispo Trans Betterment Public Works 245 Ontario Road Park-N-Ride Expansion 300523 FY 2015-16 Active Michael Britton 125,000$         125,000$           -$                 -$                 -$                 -$                   
Countywide Road Preservation Public Works 245 ADA Compliance-Public Right of Way 300525 FY 2011-12 Active Mike Leary 550,000$         110,000$           110,000$        110,000$        110,000$        110,000$          
Oceano Trans Betterment Public Works 245 Oceano Front Street Enhancements 300526 FY 2014-15 Active Genaro Diaz 222,000$         222,000$         -$                    -$                 -$                 -$                 -$                   
San Luis Obispo Wastewater Systems Public Works 589 Country Club - Replace liners in 

wastewater sediment ponds
300545 FY 2015-16 New Project Eric Laurie 100,000$         15,500$            84,500$             -$                 -$                 -$                 -$                   

Cambria Road Safety Public Works 245 Santa Rosa Creek Road Repair at Post Mile 
2.9

300552 FY 2015-16 New Project Mike Britton 1,445,000$      145,000$         100,000$           1,200,000$     -$                 -$                 -$                   
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Avila Beach Road Safety Public Works 245 See Canyon Road Slope Repair Site No 2 300553 FY 2015-16 New Project Mike Britton 465,000$         95,000$            20,000$             350,000$        -$                 -$                 -$                   

Templeton Trans Structures Public Works 245 Jack Creek Road Bridge Replacement 300556 FY 2015-16 New Project Cori Marsalek 7,606,980$      849,830$           849,830$        228,920$        -$                 5,678,400$       
Atascadero Trans Structures Public Works 245 Toro Creek Road Bridge 300557 FY 2015-16 New Project Kidd Immel 1,755,510$      33,360$            350,000$           150,000$        47,200$          -$                 1,174,950$       
Countywide Road Preservation Public Works 245 Bridge Preservation Program 300558 FY 2015-16 New Project Frank Cunnigham 875,000$         165,000$         65,000$             645,000$        -$                 -$                 -$                   
Paso Robles Water Systems Public Works 549 Nacimiento Pipeline Capacity Restoration 300561 FY 2015-16 New Project Eric Laurie 3,035,200$      25,000$            310,200$           2,700,000$     -$                 -$                 -$                   

Countywide Road Safety Public Works 245 Installation of Dynamic Speed Warning 
Signs

300570 FY 2015-16 New Project Michael Britton 455,300$         93,000$             362,300$        -$                 -$                 -$                   

Countywide  Road Preservation Public Works 245 Countywide Asphalt Overlay-Various Roads 300571 FY 2015-16 Active Don Spagnolo 10,725,210$    2,025,210$        2,100,000$     2,200,000$     2,200,000$     2,200,000$       
Cambria Trans Betterment Public Works 245 Burton Drive Pathway 300572 FY 2015-16 New Project Michael Britton 72,000$            72,000$             -$                 -$                 -$                 -$                   
Los Osos Wastewater Systems Public Works 230 Los Osos Landfill Remediation 320071 FY 2013-14 Active Eric Laurie 1,410,000$      286,000$         654,000$           130,000$        120,000$        110,000$        110,000$          
Arroyo Grande Water Systems Public Works 552 Pigging Entitlement FCZ3 552R235699 FY 2015-16 New Project Eric Laurie 845,000$         485,000$           360,000$        -$                 -$                 -$                   
Oak Shores Wastewater Systems Public Works 579 Oak Shore Sewer Interceptor Risk 

Assessment
581R687160 FY 2011-12 Active Eric Laurie 115,000$         115,000$         -$                    -$                 -$                 -$                 -$                   

Paso Robles Water Systems Public Works 549 Nacimiento Inline Valve Installation FY 2015-16 New Project Eric Laurie 1,300,000$      250,000$           300,000$        500,000$        250,000$        -$                   
Arroyo Grande Water Systems Public Works 552 Sludge Bed Upgrade-Beds 1 & 2 FCZ3 FY 2015-16 New Project Eric Laurie 650,000$         -$                    240,000$        410,000$        -$                 -$                   
Los Osos Road Safety Public Works 245 South Bay Boulevard at Nipomo Avenue 

Traffic Signal
FY 2016-17 New Project Genaro Diaz 305,000$         45,000$             260,000$        -$                 -$                 -$                   

Arroyo Grande Water Systems Public Works 552 Water Treatment Plant PAC Enclosure FCZ3 FY 2015-16 New Project Eric Laurie 120,000$         -$                    -$                 65,000$          55,000$          -$                   
Arroyo Grande Water Systems Public Works 552 Water Treatment Plant Washwater Tank 

Interior Repair & Recoat FCZ3
FY 2015-16 New Project Eric Laurie 225,000$         -$                    -$                 -$                 100,000$        125,000$          

PUB WORKS TOTALS 116,973,108$  12,936,160$    28,364,739$     25,695,490$   11,681,120$   18,913,900$   19,381,700$     
Total # proj 49                   11% Total:  Prev Alloc & Yearly 116,973,108$   
Active 32                   
Inactive 2                     
New 15                   
Start Pending -                 

TOTAL GS AND PUBLIC WORKS 297,233,641$  83,833,353$    81,763,941$     52,456,420$   31,333,028$   22,688,900$   25,681,700$     
Total:  Prev Alloc & Yearly 297,757,341$   

Total without Prev. Alloc 213,923,988$   
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Appendix 4: Consolidated Summary of Projects by Community Intro 

Appendix 4: Consolidated Summary of Projects by Community  
 
The following table summarizes all Five Year CIP requests.  Facility projects are listed on the first three 
pages in community order.   The listing include the following: 
 

• Community the project will be located 
• Functional area 
• Department requesting the project 
• Project title 
• Project start date 
• Project status 
• Total estimated cost of the entire project 
• Previous allocation 
• Fiscal year the funding is anticipated to be needed 
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Adelaida Trans Structures Public Works 245 Cypress Mountain Road Drive Replacement 300432 FY 2010-11 Active Cori Marsalek 3,446,000$      810,400$         2,584,100$        51,500$          -$                  -$                   

Arroyo Grande Parks Parks 305 Biddle Park Playground Replacement 300025 FY 2016-17 Inactive Shaun Cooper 275,000$         153,800$         -$                    -$                 121,200$        -$                 -$                   
Arroyo Grande Water Systems Public Works 552 Pigging Entitlement FCZ3 552R235699 FY 2015-16 New Project Eric Laurie 845,000$         485,000$           360,000$        -$                 -$                 -$                   
Arroyo Grande Water Systems Public Works 552 Sludge Bed Upgrade-Beds 1 & 2 FCZ3 FY 2015-16 New Project Eric Laurie 650,000$         -$                    240,000$        410,000$        -$                 -$                   
Arroyo Grande Water Systems Public Works 552 Water Treatment Plant PAC Enclosure FCZ3 FY 2015-16 New Project Eric Laurie 120,000$         -$                    -$                 65,000$          55,000$          -$                   
Arroyo Grande Water Systems Public Works 552 Water Treatment Plant Washwater Tank 

Interior Repair & Recoat FCZ3
FY 2015-16 New Project Eric Laurie 225,000$         -$                    -$                 -$                 100,000$        125,000$          

Atascadero Road Safety Public Works 245 El Camino Real at Santa Clara Road Left 
Turn Lane

300520 FY 2014-15 Active Mike Britton 561,000$         240,000$         321,000$           -$                 -$                 -$                 -$                   

Atascadero Trans Structures Public Works 245 Toro Creek Road Bridge 300557 FY 2015-16 New Project Kidd Immel 1,755,510$      33,360$            350,000$           150,000$        47,200$          -$                 1,174,950$       
Atascadero Parks Parks 305 North County - Templeton to Atascadero Co320056 FY 2012-13 Active E. Kavanaugh 5,060,000$      220,000$         340,000$           -$                 -$                 -$                 4,500,000$       
Avila Beach Trans Structures Public Works 245 Avila Beach Drive Bridge Seismic Retrofit 300456 FY 2011-12 Active Matt Reinhart 2,900,000$      550,000$         1,150,000$        1,200,000$     -$                 -$                 -$                   

Avila Beach Road Imp Fees Public Works 245 Avila Beach Drive interchange 
Improvements

300506 FY 2013-14 Active Jeremy Ghent 1,150,000$      150,000$         600,000$           350,000$        50,000$          -$                 -$                   

Avila Beach Road Safety Public Works 245 See Canyon Road Slope Repair Site No 2 300553 FY 2015-16 New Project Mike Britton 465,000$         95,000$            20,000$             350,000$        -$                 -$                 -$                   

Avila Beach Parks Parks 305 Bob Jones Pathway (Ontario Rd to Octagon 
Barn) staging area and Left turn lane

300020 FY 2008-09 Active Shaun Cooper 4,485,000$      785,000$         700,000$           -$                 1,500,000$     1,500,000$     -$                   

California Valley Public Safety Cal Fire 140 Cal Fire - Carrizo Plains - Backup Power Solu    10131899 FY 2016-17 Start Pending Bill Winter 148,100$         148,100$           -$                 -$                 -$                 -$                   
California Valley General Gov't Public Works Gen Govt - Simmler Community Building 

Repairs
350110 FY 2015-16 Active Bob Tomaszews 302,499$         42,843$            259,656$           -$                 -$                 -$                 -$                   

Cambria Road Safety Public Works 245 Santa Rosa Creek Road Repair at Post Mile 
2.9

300552 FY 2015-16 New Project Mike Britton 1,445,000$      145,000$         100,000$           1,200,000$     -$                 -$                 -$                   

Cambria Trans Betterment Public Works 245 Burton Drive Pathway 300572 FY 2015-16 New Project Michael Britton 72,000$            72,000$             -$                 -$                 -$                 -$                   
Cayucos Water Systems Public Works 583 CSA 10A New Storage Tank 300279 FY 2010-11 Active Eric Laurie 2,150,000$      510,000$         1,640,000$        -$                 -$                 -$                 -$                   
Cayucos Parks Parks 305 Morro Bay to Cayucos Connector- 

California Coastal Trail
320054 FY 2011-12 Active E. Kavanaugh 4,415,000$      315,000$         300,000$           -$                 -$                 2,000,000$     1,800,000$       

Cayucos General Gov't Public Works 113 Cayucos Vets Hall Electrical Upgrade 350104.14 FY 2014-15 Active Bob Mahrt 434,782$         134,782$         50,000$             250,000$        -$                 -$                 -$                   
Countywide Road Preservation Public Works 245 Pavement Treatment program 300518 FY 2013-14 Active Don Spagnolo 9,900,000$      1,980,000$        1,980,000$     1,980,000$     1,980,000$     1,980,000$       
Countywide Road Preservation Public Works 245 ADA Compliance-Public Right of Way 300525 FY 2011-12 Active Mike Leary 550,000$         110,000$           110,000$        110,000$        110,000$        110,000$          
Countywide Road Preservation Public Works 245 Bridge Preservation Program 300558 FY 2015-16 New Project Frank Cunnigham 875,000$         165,000$         65,000$             645,000$        -$                 -$                 -$                   
Countywide Road Safety Public Works 245 Installation of Dynamic Speed Warning 

Signs
300570 FY 2015-16 New Project Michael Britton 455,300$         93,000$             362,300$        -$                 -$                 -$                   

Countywide General Gov't Public Works 200 Gen Govt - Energy Efficiency Capital 
Project

320070 FY 2015-16 Active Margaret Mayfie 3,049,446$      3,049,446$        -$                 -$                 -$                 -$                   

Countywide General Gov't Public Works 200 Gen Govt - Energy Efficiency Maintenance 
Project

350123 FY 2015-16 Active Margaret Mayfie 1,715,332$      1,715,332$        -$                 -$                 -$                 -$                   

Countywide  Road Preservation Public Works 245 Countywide Asphalt Overlay-Various Roads 300571 FY 2015-16 Active Don Spagnolo 10,725,210$    2,025,210$        2,100,000$     2,200,000$     2,200,000$     2,200,000$       
Creston Trans Structures Public Works 245 Geneseo Road Bridge Replacement 300387 FY 2011-12 Active Matt Reinhart 3,525,000$      600,000$         125,000$           2,800,000$     -$                  -$                   
Creston Public Safety CoFire 140 Construct Solar Field at Creston Fire 

Station
320008.02 FY 2015-16 Active Margaret Mayfie 124,200$         124,200$           -$                 -$                 -$                 -$                   

Creston General Gov't IT 114 IT - La Panza Comm Site Tower 
Replacement

10117496 FY 2016-17 Start Pending Leland Armitage 244,000$         244,000$           -$                 -$                 -$                 -$                   

Edna Road Safety Public Works 245 Price Canyon Road Widening, Phase II 300464 FY 2011-12 Active Mike Britton 6,150,000$      3,000,000$      3,150,000$        -$                 -$                 -$                 -$                   

CAPITAL IMPROVEMENT PROJECT 5 YEAR SUMMARY
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Garden Farms Trans Structures Public Works 245 El Camino Real Bridge Replacement 300439 FY 2011-12 Active Kidd Immel 6,746,200$      754,900$         200,000$           134,500$        2,828,400$     2,828,400$     -$                   
Huasna Trans Structures Public Works 245 Huasna River Bridge Replacement 300434 FY 2012-13 Active Kidd Immel 985,500$         -$                  -$                    497,000$        300,000$        100,000$        88,500$             
Huasna Trans Structures Public Works 245 Lopez Drive Bridge Seismic Retrofit 300452 FY 2011-12 Active Kidd Immel 5,109,600$      700,000$         886,000$           23,600$          -$                 3,500,000$     -$                   
Los Osos Trans Structures Public Works 245 South Bay Boulevard Bridge Replacement 300455 FY 2011-12 Active Cori Marsalek 7,267,450$      400,000$         696,800$           696,800$        59,000$          -$                 5,414,850$       
Los Osos Wastewater Systems Public Works 230 Los Osos Landfill Remediation 320071 FY 2013-14 Active Eric Laurie 1,410,000$      286,000$         654,000$           130,000$        120,000$        110,000$        110,000$          
Los Osos Library Library 377 Los Osos Library LIB 1404 FY 2016-17 Inactive C. Barnickel 2,981,905$      25,000$             -$                 2,956,905$     -$                 -$                   
Los Osos Road Safety Public Works 245 South Bay Boulevard at Nipomo Avenue 

Traffic Signal
FY 2016-17 New Project Genaro Diaz 305,000$         45,000$             260,000$        -$                 -$                 -$                   

Morro Bay Parks Golf 427 Replace Morro Bay Golf Course Water Line 340002 FY 2013-14 Active Stephen Neer 1,100,000$      140,334$         109,666$           -$                 850,000$        -$                 -$                   

Nacimiento Road Imp Fees Public Works 245 Nacimiento Lake Drive/Adelaida Road Left 
Turn Lane

300348 FY 2013-14 Active Genaro Diaz 665,000$         215,000$         450,000$           -$                 -$                 -$                 -$                   

Nacimiento Trans Betterment Public Works 20103 Oak Shores Tract 2162 - Phase 1 Road 
Repair

300451 FY 2012-13 Active Glenn Marshall 465,829$         -$                  465,829$           -$                 -$                 -$                 -$                   

Nipomo Road Imp Fees Public Works 245 Willow Road Oak Woodland Mitigation 300129.09 FY 1998-99 Active Genaro Diaz 950,000$         850,000$         50,000$             50,000$          -$                 -$                  

Nipomo Road Imp Fees Public Works 245 Tefft Street Interchange Operational 
Improvements

300147 FY 2008-09 Active Jeremy Ghent 3,650,000$      -$                  150,000$           350,000$        350,000$        300,000$        2,500,000$       

Nipomo Road Imp Fees Public Works 245 Los Berros Road Interchange 300321 FY 2009-10 Inactive Jeremy Ghent 1,560,000$      -$                    160,000$        100,000$        1,300,000$     -$                   
Nipomo Road Safety Public Works 245 Los Berros at Dale Avenue Turn Lane 300384 FY 2009-10 Active Mike Britton 750,000$         160,000$         40,000$             -$                 -$                 550,000$        -$                   
Nipomo Parks Parks 305 Nipomo Community Park Playground 

Replacement
300101 FY 2015-16 Inactive Shaun Cooper 370,000$         250,000$         120,000$           -$                 -$                 -$                 -$                   

Oak Shores Wastewater Systems Public Works 579 Oak Shore Sewer Interceptor Risk 
Assessment

581R687160 FY 2011-12 Active Eric Laurie 115,000$         115,000$         -$                    -$                 -$                 -$                 -$                   

Oceano Road Imp Fees Public Works 245 Halcyon Road at Route 1 Intersection 300372 FY 2000-01 Active Jeremy Ghent 5,090,000$      90,000$            500,000$           550,000$        450,000$        3,500,000$     -$                   
Oceano Trans Structures Public Works 245 Air Park Drive Bridge Replacement 300430 FY 2011-12 Active Kidd Immel 2,410,000$      500,000$         50,000$             60,000$          1,800,000$     -$                 -$                   
Oceano Flood Control Public Works 245 Route 1 at 13th Street Storm Drain 300465 FY 2010-11 Active Genaro Diaz 2,650,000$      500,000$         2,150,000$        -$                 -$                 -$                 -$                   
Oceano Trans Betterment Public Works 245 Oceano Front Street Enhancements 300526 FY 2014-15 Active Genaro Diaz 222,000$         222,000$         -$                    -$                 -$                 -$                 -$                   
Oceano Flood Control Public Works 452 Flood Control Zone 1/1A - Alternative 3a 300477 FY 2010-11 Active Eric Laurie 6,220,569$      531,000$         2,987,410$        2,702,160$     -$                 -$                 -$                   

Oceano Flood Control Public Works 452 Flood Control Zone 1/1A Modified 
Alternative 3c

300478 FY 2010-11 Active Eric Laurie 2,200,000$      176,000$         1,064,000$        960,000$        -$                 -$                 -$                   

Oceano Airports Airports 425 Electrical Vault and Airfied Electrical 
Improvements

AIRPT1203 FY 2016-17 Start Pending Kevin Bumen 300,000$         300,000$           -$                 -$                 -$                 -$                   

Oceano Airports Airports 425 Oceano Airport Widen Runway and 
Taxiway

AIRPT1303 FY 2018-19 Start Pending Kevin Bumen 3,250,000$      -$                    3,250,000$     -$                 -$                 -$                   

Paso Robles Water Systems Public Works 549 Nacimiento Pipeline Capacity Restoration 300561 FY 2015-16 New Project Eric Laurie 3,035,200$      25,000$            310,200$           2,700,000$     -$                 -$                 -$                   

Paso Robles Public Safety Co Fire 140 Meridian FS Apparatus Bay Expansion 320062 FY 2013-14 Active Margaret Mayfie 870,500$         128,140$         742,360$           -$                 -$                 -$                 -$                   
Paso Robles Water Systems Public Works 549 Nacimiento Inline Valve Installation FY 2015-16 New Project Eric Laurie 1,300,000$      250,000$           300,000$        500,000$        250,000$        -$                   
San Luis Obispo Trans Betterment Public Works 245 Ontario Road Park-N-Ride Expansion 300523 FY 2015-16 Active Michael Britton 125,000$         125,000$           -$                 -$                 -$                 -$                   
San Luis Obispo Wastewater Systems Public Works 589 Country Club - Replace liners in 

wastewater sediment ponds
300545 FY 2015-16 New Project Eric Laurie 100,000$         15,500$            84,500$             -$                 -$                 -$                 -$                   

San Luis Obispo Public Safety Sheriff/CoFire 140 Construct Co-Located Emergency Dispatch 
Center

320061 FY 2015-16 Active Stephen Neer 13,426,600$    200,000$         1,963,165$        6,263,435$     5,000,000$     -$                 -$                   

San Luis Obispo General Gov't Public Works 113 Elevator Modernization  (Old Courthouse, 
SLO Library, DSS)

320074 FY 2014-15 Active Bob Tomaszews  1,446,200$      609,800$         836,400$           -$                 -$                 -$                 -$                   

San Luis Obispo Health & Soc Svcs HA - Public Healt160 Public Health Laboratory Renovation 320076 FY 2014-15 Active Creed Bruce 444,300$         444,300$         -$                    -$                 -$                 -$                 -$                   
San Luis Obispo Health & Soc Svcs Health Agency 230 PHF - Sallyport Entry 320079 FY 2015-16 Active Creed Bruce 123,200$         123,200$         -$                    -$                 -$                 -$                 -$                   
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San Luis Obispo Public Safety Sheriff 230 Sheriff - Replace HVAC at Main Jail 320081 FY 2016-17 New Project Jeff Lee 698,100$         698,100$           -$                 -$                 -$                 -$                   
San Luis Obispo Airports Airports 425 Airport - New Terminal Building 330023 FY 2015-16 Active Kevin Bumen 35,422,008$    8,855,502$      26,566,506$     -$                 -$                 -$                 -$                   
San Luis Obispo General Gov't Probation 200 Probation - Replace HVAC at JSC 350117 FY 2016-17 New Project Creed Bruce 134,700$         134,700$           -$                 -$                 -$                 -$                   
San Luis Obispo General Gov't Public Works 200 Replace Emergency Generator - Courthouse 350119 FY 2016-17 New Project Rick Monroe 114,900$         114,900$         -$                    -$                 -$                 -$                 -$                   
San Luis Obispo General Gov't Public Works 230 Reprographics Space Remodel - DA & PW 350121 FY 2016-17 Active Creed Bruce -$                  523,700$         -$                    -$                 -$                 -$                 -$                   

San Luis Obispo Health & Soc Svcs Health Agency 200 Replace Roof on Public Health Building 10117402 FY 2016-17 New Project Nancy Rosen 113,300$         -$                  -$                    113,300$        -$                 -$                 -$                   

San Luis Obispo Public Safety Sheriff 230 Sheriff - COC -Install High Efficiency 
Transformer at Main Jail

10130505 FY 2016-17 Start Pending Rick Monroe 232,900$         232,900$           -$                 -$                 -$                 -$                   

San Luis Obispo Public Safety Sheriff 230 Sheriff - COC -Replace H&V Unit at Honor 
Farm

10130506 FY 2016-17 Start Pending Rick Monroe 140,200$         140,200$           -$                 -$                 -$                 -$                   

San Luis Obispo Public Safety Sheriff 230 Sheriff - COC - Repair Admin Bldg Roof and 
add Exhaust Fan

10131426 FY 2016-17 Start Pending Rick Monroe 240,300$         240,300$           -$                 -$                 -$                 -$                   

San Luis Obispo Public Safety Sheriff 230 Sheriff - COC - Cell Door Replacement 10131832 FY 2016-17 Start Pending Rob Reid 237,900$         237,900$           -$                 -$                 -$                 -$                   
San Luis Obispo General Gov't Probation 200 Probation - SLO - Replace 

Windows/External_Interior Lighting
10117415 FY 2016-17 Start Pending Ed Liebscher -$                  2016-17 2017-18 2018-19 2019-20 2020-21

San Luis Obispo General Gov't IT 114 IT - SLO - Cuesta Peak - Communication 
Site Tower Replacement

10117483 FY 2016-17 Start Pending Leland Armitage 244,000$         244,000$           -$                 -$                 -$                 -$                   

San Luis Obispo Public Safety Sheriff 136 Expand Women's Jail 300034 FY 2006-07 Active Mark Moore 40,694,786$    35,020,222$    5,674,564$        -$                 -$                 -$                 -$                   
San Luis Obispo Health & Soc Svcs HA-Animal Svcs 137 Animal Services Replacement 320021 FY 2016-17 Start Pending Margaret Mayfie 14,124,012$    624,012$         1,500,000$        6,000,000$     6,000,000$     -$                 -$                   
San Luis Obispo Public Safety Probation 139 Juvenile Hall Expansion 320032 FY 2008-09 Active Kathy MacNeill 19,960,868$    19,960,868$    -$                    -$                 -$                 -$                 -$                   
San Luis Obispo General Gov't IT 114 IT - Extend Nacimiento Fiber 320037 FY 2010-11 Active Steve Neer 490,300$         56,895$            433,405$           -$                 -$                 -$                 -$                   
San Luis Obispo General Gov't Public Works 200 Gen Govt - Government Center Repairs 320048 FY 2015-16 Active Rich Kopecky 6,000,000$      2,437,797$        2,400,000$     1,162,203$     -$                 -$                   

San Luis Obispo Public Works Public Works 405 Upsize Water Line from Animal Shelter to 
Chorro Creek Bridge

320072 FY 2014-15 Active Eric Laurie 820,100$         96,395$            723,705$           -$                 -$                 -$                 -$                   

San Luis Obispo General Gov't Public Works 200 Gen Govt - Barrett Courthouse ADA 350115 FY 2015-16 Active Bob Tomaszews 1,333,800$      533,800$         300,000$           250,000$        250,000$        -$                 -$                   
San Luis Obispo Public Safety Probation 200 Probation - Replace Juvenile Hall Control 

Desks
350116 FY 2015-16 Active Ed Liebscher 94,200$            94,200$             -$                 -$                 -$                 -$                   

San Luis Obispo Airports Airports 425 Install Automated Weather Observation 
System (AWOS)

AIRPT1200 FY 2015-16 Start Pending Kevin Bumen 285,000$         285,000$           -$                 -$                 -$                 -$                   

San Luis Obispo Airports Airports 425 Relocate ILS Glide Slope AIRPT1201 FY 2017-18 Start Pending Kevin Bumen 3,650,000$      -$                    3,650,000$     -$                 -$                 -$                   
San Luis Obispo Airports Airports 425 Pave Runway 11 Access Road AIRPT1202 FY 2018-19 Start Pending Kevin Bumen 1,511,600$      -$                    -$                 1,511,600$     -$                 -$                   
San Luis Obispo Airports Airports 425 Resurface Airport Drive AIRPT1204 FY 2018-19 Start Pending Kevin Bumen 300,000$         -$                    -$                 300,000$        -$                 -$                   
San Luis Obispo Airports Airports 425 SBP Airport Environmental Determination 

for ILS Relocation
AIRPT1206 FY 2016-17 Start Pending Kevin Bumen 700,000$         700,000$           -$                 -$                 -$                 -$                   

San Luis Obispo Library Library 377 San Luis Obispo Library Renovation LIB 1400 FY 2017-18 Inactive C. Barnickel 4,584,195$      -$                    4,584,195$     -$                 -$                 -$                   
San Miguel Parks Parks 305 San Miguel Community Park 

Improvements
320067 FY 2014-15 Active Shaun Cooper 1,000,000$      200,000$         800,000$           -$                 -$                 -$                 -$                   

San Miguel Parks Parks 305 San Miguel- L Street Improvements 320068 FY 2013-14 Active E. Kavanaugh 683,000$         80,000$            603,000$           -$                 -$                 -$                 -$                   
Santa Margarita Parks Parks 305 Santa Marg Lake-Repaving, Fish Cleaning 

Station Replacement & Electrical Upgrade 
350093 FY 2012-13 Active Rob Staniec 540,000$         540,000$         -$                    -$                 -$                 -$                 -$                   

Santa Margarita General Gov't IT 114 IT - Erosion Repair and Fencing at Black 
Mtn Comm Vault

10131744 FY 2016-17 Start Pending Leland Armitage 91,500$            91,500$             -$                 -$                 -$                 -$                   

Santa Margarita Parks Parks 305 Parks - Santa Margarita - Santa Margarita 
Lake Water Tank

10131911 FY 2016-17 Start Pending Shaun Cooper 85,300$            85,300$             -$                 -$                 -$                 -$                   
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Santa Margarita Parks Parks 305 Santa Margarita Lake - Boat-in Camps at 
White Oak Bay

320047 FY 2011-12 Active Rob Staniec 609,500$         609,500$         -$                    -$                 -$                 -$                 -$                   

Shandon Water Systems Public Works 587 CSA16 State Water Turnout 300463 FY 2011-12 Active Eric Laurie 496,000$         71,000$            425,000$           -$                 -$                 -$                 -$                   
Shandon Road Safety Public Works 245 San Juan Creek Pedestrian Bridge 300485 FY 2013-14 Inactive Genaro Diaz 353,000$         353,000$         -$                    -$                 -$                 -$                 -$                   
Shandon Parks Parks 305 Parks - Shandon -  CW Clarke Park Water 

Connection
10131901 FY 2016-17 Start Pending Shaun Cooper 148,800$         148,800$           -$                 -$                 -$                 -$                   

Templeton Road Imp Fees Public Works 245 Main Street Interchange Operational 
Improvements

300150 FY 2010-11 Active Jeremy Ghent 800,000$         150,000$         400,000$           250,000$        -$                 -$                 -$                   

Templeton Trans Structures Public Works 245 Dover Canyon Road Bridge Replcement 300514 FY 2014-15 Active Kidd Immel 2,798,000$      30,000$            300,000$           354,900$        82,600$          2,030,500$     -$                   

Templeton Trans Structures Public Works 245 Jack Creek Road Bridge Replacement 300556 FY 2015-16 New Project Cori Marsalek 7,606,980$      849,830$           849,830$        228,920$        -$                 5,678,400$       
Templeton General Gov't IT 114 North County - Backup Computer Facility 10117575 FY 2017-18 Inactive Greg Bird 275,000$         -$                    -$                 -$                 275,000$        -$                   

Templeton General Gov't Public Works 200 Templeton Vets Hall Electrical Upgrade 350118 FY 2016-17 New Project Rich Kopecky 134,200$         134,200$         -$                    -$                 -$                 -$                 -$                   

Whitley Gardens Trans Structures Public Works 245 River Grove Drive Bridge Rehabilitation 300382 FY 2010-11 Active Cori Marsalek 3,621,760$      493,000$         360,860$           2,767,900$     -$                 -$                 -$                   

TOTALS 297,233,641$  83,833,353$    81,763,941$     52,456,420$   31,333,028$   22,688,900$   25,681,700$     
Total # proj 105                 28% Total:  Prev Alloc & Yearly 297,757,341$   
Active 59                   
Inactive 7                     
New 20                   
Start Pending 19                   
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Appendix 5 – Functional Area Descriptions 
 
Project Functional Areas   
 
The capital projects in this report have been grouped into functional area categories.  The functional areas 
for facilities have been developed by Public Works and generally coincide with the use of the facility.  For 
example, library projects are in the library functional area and the Women’s Jail is in the public safety 
functional area.    The functional categories for infrastructure projects were developed by Public Works.  
 
Facilities Project Functional Areas  
Facilities projects are grouped into functional areas consistent with the functional areas identified in the 
capital and maintenance project fund centers of the County budget.  The functional areas are: Airports, 
General Government, Golf Courses, Health and Social Services, Library, Parks, Public Works and Public 
Safety.  
 

• Airports – The Airports functional area identifies projects at San Luis Obispo County Regional 
Airport or Oceano Airport.  Projects support both commercial air service (at the San Luis 
Obispo Airport) and general aviation and include runways, terminals, parking for both vehicles 
and aircraft, hangars and other airport serving facilities.  The Airports operate as an Enterprise 
Fund.  Projects in this functional area are generally funded by Federal Aviation Administration 
(FAA) grants and Airport operating revenues.  Additional grants are sought and utilized when 
appropriate. 

• Public Safety – The Public Safety functional area includes Sheriff, Probation, Fire and District 
Attorney.  Projects include correctional facilities, fire stations, patrol stations, interview 
rooms, office space, etc. These projects are generally financed by the General Fund (GFS), 
Public Facility Fees (PFF) for law and fire and grants (such as AB 900 Local Jail Construction 
Financing Program. AB109 Criminal justice alignment and SB 81: Juvenile Justice Realignment 
Provisions, when available.   Additional grants are sought and utilized when appropriate.   

• General Government – The General Government functional area includes those departments 
that serve other County departments such as the Administrative Office, Assessor, 
Auditor/Controller, Board of Supervisors, Clerk-Recorder, County Counsel, General Services, 
Human Resources, Information Technology, Risk Management and Treasurer/Tax Collector.  
Projects include renovation and enhancement of office buildings and public areas as well as 
storage space for records and other facilities necessary to accomplish the functions of General 
Government.  These projects are generally financed by the General Fund or available grants.  
For example, lighting and heating, ventilation, air conditioning (HVAC) units were replaced on 
facilities that serve these departments through the use of American Recovery and 
Reinvestment Act (ARRA) and Energy Efficiency and Conservation Block Grant (EECBG).    

• Community Buildings – The County owns community buildings in most of the communities.  
The building typically dated back to the 1940/50’s and have significant repair needs to 
continue operations.  While most have had ADA accessibility upgrades completed in the past, 
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energy efficiency, HVAC and structural components such as roof will be required in upcoming 
CIP programming. 

• Health and Social Services - The Health and Social Services functional area includes the 
Department of Social Services and Health Agency.  Projects focus primarily on  public health 
and mental health office space, client treatment space, and animal services renovations.  
These projects are generally financed by departmental operating funds when they are State 
of California reimbursable.   In addition projects in this functional area may be funded through 
the General Fund, available grants and Public Facility Fee (PFF) General Government.    

• Library – The Library functional area provides materials and services to people seeking 
knowledge and lifelong learning.  Projects focus primarily on building or relocating libraries 
and remodeled circulation desks.  Projects are generally financed from Public Facility Fee (PFF) 
Library or operating revenues (small projects only).  Library facilities are funded (50%) by the 
community such as Friends of the Library organizations. 

• Parks – The Parks functional area provides recreational facilities such as community parks, 
playgrounds, tennis courts, swimming pools, coastal access ways and beaches, large regional 
camping facilities, and biking and hiking trails.  Projects are generally financed from grants 
(Federal, State and other) and Public Facility Fee (PFF) Parks.   

• Public Works – The Public Works functional area for facilities is focused on improvements 
related to facilities specifically used by Public Works such as road yards and improvements 
associated with infrastructure for County facilities such as the water and wastewater system 
that serves the County Operational Center between Morro Bay and San Luis Obispo.  Funding 
is usually provided through annual allocations in the County budget and may consist of 
General Fund or funding from County reserves.   

 

Infrastructure Project Functional Areas  
 
Public Works infrastructure is broken down into the following functional areas: 
 

• Water Systems – These facilities are either localized water system for towns in the 
unincorporated areas or large delivery systems such as the Nacimiento Pipeline.  Standard of 
this area is to conform to State and Local Health and Safety Requirements. 

• Wastewater Systems – Local systems such as Oak Shores and Country are operated and 
maintained by the County as well as the large scale project being implemented in Los Osos.  
Standard of this area is to conform to State and Local Health and Safety Requirements. 

• Flood Control – Local drainage needs have been defined through a six community drainage 
study and the County works toward implementation of the associated capital improvements 
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list.  Arroyo Grande Channel is the major County Flood Control facility under this functional 
area.   

• Transportation : 

 Road Preservation – This category involves maintenance of the existing system, primarily 
road surface condition as well as adhering to State and Federal Mandates such as NPDES 
and ADA requirements.  The target of road system preservation is established by the 
Board which is currently to maintain an overall system pavement condition of not less 
than 65. 
 

 Transportation Structures – The County maintains just over 200 bridges.  The target 
established by the Board is to have at least 90% of all structures have a structural rating 
over 50.  Work involves replacement and rehabilitation of structures to meet this goal. 

 
 Road Safety – Projects in this category improve existing sites known to have safety needs 

or improve the road side conditions to reduce frequency and extent of collisions.  
Standard is to maintain collision rates at or below State Highway collision rates. 
 

 Capacity (Road Improvement Fees) – Projects which improve transportation system 
capacity and mitigate new development impacts.  These are identified in various 
circulation studies and fee programs adopted by the Board.  Board adopted policy for 
action is to maintain Level of Service D or better.  

 
 Transportation Betterment – These projects are discretionary enhancements to non-

motorized transportation such as bikeways, paths and streetscape improvement in 
downtown areas.  Community Plans provide an initial vision for these enhancements 
which then move forward based on community stakeholder level of interest and 
commitment towards implementation 
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 Appendix 6:  Funding Sources  
 
Capital Improvement Funding Sources    
 
Funding capital and major maintenance projects is a challenge faced by all governmental entities charged 
with developing and maintaining facilities and infrastructure.    Due to the economic downturn and a 
related decline in governmental revenues, capital and major maintenance expenditures have been 
constrained for the past several years.   Although funding has been constrained, an existing backlog of 
projects with previous allocations of funding has allowed capital and maintenance development to 
continue.     
 
This plan is focused on the financing of capital projects which will be considered for development within 
the next five years.  The funding sources identified are those which are known and have historically been 
used to develop capital projects.  The following sub-sections identify funding the sources used in this plan.   
 
Facilities Project Funding Sources –  
 
There are a variety of funding sources used to pay for the cost of developing County facilities.   The Board 
of Supervisors budget policies emphasizes development of projects which are 100% revenue offset or 
have their own funding source.    County functions which are enterprise funds, such as the County Airports 
and County Golf Courses, are expected to utilize their own funding for capital and maintenance 
improvements.   By Board policy,   Library projects are to be funded with 50% of the cost coming from the 
community in which the library improvements are proposed.    
 
Public Facility Fees (PFF) provides funding for five areas:  

• General Government,  
• Law Enforcement,  
• Fire Protection,  
• Libraries and  
• Parks.   

Public Facility Revenues are dependent upon fees charged to new development projects and can only be 
used to fund new facilities needed to accommodate growth.  They cannot be used for operations or 
maintenance expense.  The next 10 or more years of future revenue from Library Public Facility Fees has 
been committed to finance the Atascadero and Cambria library projects identified in the proposed Five 
Year CIP.   The General Government PFF revenues are committed to pay for a portion of the debt financing 
for the New Government Center.      
 
Budget adjustments from a fund source for a specific capital project are authorized through Board of 
Supervisors actions.  The balance of Capital Project reserve funds fluctuate with use and replenishment.  
The amount of funding set aside in capital reserve accounts has been reduced concurrent with other 
reductions made to balance the County budget.   
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The following table identifies funding sources matched to the functional areas for projects.   The funding 
sources in the table are those that are most commonly applied to capital and major maintenance projects 
for the facilities developed within the functional area.   
 

Functional Area Funding Source 
Airports Federal Aviation Administration grants and entitlements 

Passenger Facility Fees 
Customer Facility Fees 
Airport Enterprise Revenues  

General Government & 
Community Buildings 

Capital Project Reserves  
General Government Building Replacement Reserves General 
Government Public Facility Fees 
Depreciation charges  
General Fund 
Grant funds when available 
State of California Courts 

Golf Courses Debt obligations financed with Golf Course Enterprise Funds 
Golf Course Enterprise revenues 
Grant funds when available 

Health and Social Services Health operating budget 
DSS operating budget 
Capital Project Reserves  
General Government Building Replacement Reserves  
Depreciation charges  
General Fund 
Grants when available 

Library Library Public Facility Fees 
Library Reserves 
Library  operating budget 
50% funding from the community    

Parks  Parks Public Facility Fees 
Quimby Fees 
Parks Reserves 
Parks operating budget 
Grant funding when available 

Public Safety Law Enforcement Public Facility Fees 
Fire Protection Public Facility Fees 
Operating budgets – Sheriff, Fire, Probation District Attorney 
Capital Project Reserves 
Asset Forfeiture Funds 
General Fund 
Grants when available 
Funding authorized by AB 900 and SB 81 for local jail and juvenile hall 
projects (one time)  
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Public Works (for County 
facilities) 

Capital Project Reserves  
General Government Building Replacement Reserves General 
Government Public Facility Fees 
Depreciation charges  
General Fund 
Grant funds when available 
Public Works Operating Fund 
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Infrastructure Project Funding Sources -  
 
Infrastructure requires a multitude of funding sources to advance projects to final construction.  The 
County seeks out several funding opportunities for project implementation.  Nonetheless, there are 
certain core funding sources from which Public Works will advance projects.  These are broken down into 
particular functional areas per the table below. 
 
Over the past few years, the Department has taken on several large infrastructure projects including the 
$80 million Nacimiento Pipeline project, the $ 48 million Willow Road Interchange project and the $ 176 
million Los Osos Wastewater project.  All have had to seek various funding mechanisms to complete and 
have stretched the infrastructure delivery capacity.  As we look ahead toward future public works 
infrastructure projects, we would expect to see a “normal” Capital Improvement Program delivery 
develop in the range of $ 12-14 million annually.  Roughly half of that amount geared towards major road 
maintenance work and bridge replacement projects. 
 
The following table identifies funding sources matched to the functional areas for projects.   The funding 
sources in the table are those that are most commonly applied to capital and major maintenance projects 
for the facilities developed within the functional area.   
 

Functional Area Funding Source 
Water Systems Rates and Charges of County Service Areas 

USDA Grants 
California Department of Public Health Grants 
Flood Control Zone 3 – Lopez 
Prop 1 Grants 
Prop 84 Grants 
Nacimiento Project 
Flood Control – State Water Project 

Wastewater Systems Rates and Charges 
Assessment Districts (New system improvements) 
USDA Grants 
California Department of Public Health Grants 
Prop 84 Grants 

Flood Control Flood Control District – General 
Flood Control District Zones 1/1A , 4, 9, and 16 
Assessment Districts (New system improvements) 
Prop 1E infrastructure bonds 
Prop 84 Low Impact Development Grants 
FEMA Hazard Elimination Grants 

Transportation   
Road Preservation Road Fund – General Fund Support for road maintenance 

Transportation Development Act Funds    
Highway Users Tax Account (Gas Tax)  

45 of 66



Infrastructure and Facilities Capital Improvement Program FY 2016-17 to  FY 2020-21 
 

Appendix 6: Funding Sources  Page 5 of 6 

Road Safety Federal Highway Safety Improvement Program Grants 
Active Transportation Program(Caltrans – CTC) 
Regional State Highway Account Fund (SLOCOG) 
Road Fund 
 

Road Structures Federal Highway Bridge Program 
Fish Passage Enhancement  Grant Programs 
Road Fund 

Road Capacity Road Improvement Fees 
State Transportation Improvement Program (SLOCOG) 
Regional/Urban State Highway Account Funds (SLOCOG) 
Federal Congestion Management Air Quality Funds 
 

Betterment Active Transportation Program (Caltrans – CTC) 
Regional/Urban State Highway Account Funds (SLOCOG) 
Federal Congestion Management Air Quality Funds 

 
 
Board of Supervisors adopted Budget Development Policies for Capital Projects  
 
The Board of Supervisors has adopted specific policies that guide the budgeting for capital projects.  The 
policies are included in the Budget Development Policies, annually reviewed and approved by the Board 
at the beginning of each annual cycle for the preparation of the County budget.  Below is the section of 
the Budget Development Policies that specifically address capital projects. 
 
 
Capital Project Policies 
Review and evaluate projects based upon their cost, scope, countywide significance, correlation to facility 
master plans, and relation to communitywide objectives and results. 
 
The following criteria shall be used in evaluating projects: 
 

1. Ability to address a critical need or threats to health and safety 
2. Connection to mandates or legal requirements 
3. Existence of non-General Fund funding source(s)  
4. Impact on General Fund or other budgetary impacts to existing services due to costs for staffing, 

operations and maintenance 
5. Ability to address essential maintenance or repair needs to existing assets 
6. Impact to service levels 
7. Potential to save water/energy 
8. Level of consistency with County plans, goals and priorities 

 
 
Proposed projects shall include the project’s anticipated impact on current and future operating costs.  
Projects will be recommended for approval that are 100% revenue offset or have their own funding source 
(such as golf courses and Lake Lopez), which meet one or more of the above criteria and would be 
reasonable in terms of scope or cost. 
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Projects should utilize energy and resource efficiencies such as “green building” (LEED) and Low Impact 
Development (LID) techniques and strategies to reduce ongoing utility and maintenance costs. 
 
Library Projects: Consider funding new library buildings or major improvements to existing libraries only 
if at least 50% of the cost of the project is provided by the community in which the facility is located.  The 
funding required from the community may be comprised from a variety of sources, including grants, 
school districts, special districts, cities, community group funding, private donations, or fees generated 
for specific use in libraries.  The County's portion of this funding formula will be financed from the Library 
budget (Fund 1205), grants, gifts, the General Fund or fee revenues generated for specific use in libraries. 
 
Maintenance Costs: Consider cost of ongoing maintenance before recommending capital projects, 
acquisition of additional parklands or beach access way projects. 
 
Master Plans: Consider approving projects included in master plans if they have their own funding sources 
or if they are requested from other sources which identify an operational need for the facility.   
 
Grant Funded Capital Projects: For grant funded projects, when a County match is required, budget only 
the County share if receipt of grant money is not expected in the budget year.  If there is a reasonable 
expectation that the grant revenue can be received during the budget year, budget the entire project 
amount including revenues. 
 
Encumbrances: The Auditor-Controller is authorized to encumber capital project money appropriated for 
a specific capital project at the end of each fiscal year, if work has been undertaken on that project during 
the fiscal year.  Evidence that work has been undertaken would be in the form of an awarded contract or 
other item upon which the Board of Supervisors has taken formal action. 
 
Phasing of Large Projects: For capital projects which will be undertaken over several fiscal years, develop 
full project scope and costs in the initial year. 
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 Appendix 6:  Funding Sources  
 
Capital Improvement Funding Sources    
 
Funding capital and major maintenance projects is a challenge faced by all governmental entities charged 
with developing and maintaining facilities and infrastructure.    Due to the economic downturn and a 
related decline in governmental revenues, capital and major maintenance expenditures have been 
constrained for the past several years.   Although funding has been constrained, an existing backlog of 
projects with previous allocations of funding has allowed capital and maintenance development to 
continue.     
 
This plan is focused on the financing of capital projects which will be considered for development within 
the next five years.  The funding sources identified are those which are known and have historically been 
used to develop capital projects.  The following sub-sections identify funding the sources used in this plan.   
 
Facilities Project Funding Sources –  
 
There are a variety of funding sources used to pay for the cost of developing County facilities.   The Board 
of Supervisors budget policies emphasizes development of projects which are 100% revenue offset or 
have their own funding source.    County functions which are enterprise funds, such as the County Airports 
and County Golf Courses, are expected to utilize their own funding for capital and maintenance 
improvements.   By Board policy,   Library projects are to be funded with 50% of the cost coming from the 
community in which the library improvements are proposed.    
 
Public Facility Fees (PFF) provides funding for five areas:  

• General Government,  
• Law Enforcement,  
• Fire Protection,  
• Libraries and  
• Parks.   

Public Facility Revenues are dependent upon fees charged to new development projects and can only be 
used to fund new facilities needed to accommodate growth.  They cannot be used for operations or 
maintenance expense.  The next 10 or more years of future revenue from Library Public Facility Fees has 
been committed to finance the Atascadero and Cambria library projects identified in the proposed Five 
Year CIP.   The General Government PFF revenues are committed to pay for a portion of the debt financing 
for the New Government Center.      
 
Budget adjustments from a fund source for a specific capital project are authorized through Board of 
Supervisors actions.  The balance of Capital Project reserve funds fluctuate with use and replenishment.  
The amount of funding set aside in capital reserve accounts has been reduced concurrent with other 
reductions made to balance the County budget.   
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The following table identifies funding sources matched to the functional areas for projects.   The funding 
sources in the table are those that are most commonly applied to capital and major maintenance projects 
for the facilities developed within the functional area.   
 

Functional Area Funding Source 
Airports Federal Aviation Administration grants and entitlements 

Passenger Facility Fees 
Customer Facility Fees 
Airport Enterprise Revenues  

General Government & 
Community Buildings 

Capital Project Reserves  
General Government Building Replacement Reserves General 
Government Public Facility Fees 
Depreciation charges  
General Fund 
Grant funds when available 
State of California Courts 

Golf Courses Debt obligations financed with Golf Course Enterprise Funds 
Golf Course Enterprise revenues 
Grant funds when available 

Health and Social Services Health operating budget 
DSS operating budget 
Capital Project Reserves  
General Government Building Replacement Reserves  
Depreciation charges  
General Fund 
Grants when available 

Library Library Public Facility Fees 
Library Reserves 
Library  operating budget 
50% funding from the community    

Parks  Parks Public Facility Fees 
Quimby Fees 
Parks Reserves 
Parks operating budget 
Grant funding when available 

Public Safety Law Enforcement Public Facility Fees 
Fire Protection Public Facility Fees 
Operating budgets – Sheriff, Fire, Probation District Attorney 
Capital Project Reserves 
Asset Forfeiture Funds 
General Fund 
Grants when available 
Funding authorized by AB 900 and SB 81 for local jail and juvenile hall 
projects (one time)  

49 of 66



Infrastructure and Facilities Capital Improvement Program FY 2016-17 to  FY 2020-21 
 

Appendix 6: Funding Sources  Page 3 of 6 

Public Works (for County 
facilities) 

Capital Project Reserves  
General Government Building Replacement Reserves General 
Government Public Facility Fees 
Depreciation charges  
General Fund 
Grant funds when available 
Public Works Operating Fund 

 
  

50 of 66



Infrastructure and Facilities Capital Improvement Program FY 2016-17 to  FY 2020-21 
 

Appendix 6: Funding Sources  Page 4 of 6 

Infrastructure Project Funding Sources -  
 
Infrastructure requires a multitude of funding sources to advance projects to final construction.  The 
County seeks out several funding opportunities for project implementation.  Nonetheless, there are 
certain core funding sources from which Public Works will advance projects.  These are broken down into 
particular functional areas per the table below. 
 
Over the past few years, the Department has taken on several large infrastructure projects including the 
$80 million Nacimiento Pipeline project, the $ 48 million Willow Road Interchange project and the $ 176 
million Los Osos Wastewater project.  All have had to seek various funding mechanisms to complete and 
have stretched the infrastructure delivery capacity.  As we look ahead toward future public works 
infrastructure projects, we would expect to see a “normal” Capital Improvement Program delivery 
develop in the range of $ 12-14 million annually.  Roughly half of that amount geared towards major road 
maintenance work and bridge replacement projects. 
 
The following table identifies funding sources matched to the functional areas for projects.   The funding 
sources in the table are those that are most commonly applied to capital and major maintenance projects 
for the facilities developed within the functional area.   
 

Functional Area Funding Source 
Water Systems Rates and Charges of County Service Areas 

USDA Grants 
California Department of Public Health Grants 
Flood Control Zone 3 – Lopez 
Prop 1 Grants 
Prop 84 Grants 
Nacimiento Project 
Flood Control – State Water Project 

Wastewater Systems Rates and Charges 
Assessment Districts (New system improvements) 
USDA Grants 
California Department of Public Health Grants 
Prop 84 Grants 

Flood Control Flood Control District – General 
Flood Control District Zones 1/1A , 4, 9, and 16 
Assessment Districts (New system improvements) 
Prop 1E infrastructure bonds 
Prop 84 Low Impact Development Grants 
FEMA Hazard Elimination Grants 

Transportation   
Road Preservation Road Fund – General Fund Support for road maintenance 

Transportation Development Act Funds    
Highway Users Tax Account (Gas Tax)  
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Road Safety Federal Highway Safety Improvement Program Grants 
Active Transportation Program(Caltrans – CTC) 
Regional State Highway Account Fund (SLOCOG) 
Road Fund 
 

Road Structures Federal Highway Bridge Program 
Fish Passage Enhancement  Grant Programs 
Road Fund 

Road Capacity Road Improvement Fees 
State Transportation Improvement Program (SLOCOG) 
Regional/Urban State Highway Account Funds (SLOCOG) 
Federal Congestion Management Air Quality Funds 
 

Betterment Active Transportation Program (Caltrans – CTC) 
Regional/Urban State Highway Account Funds (SLOCOG) 
Federal Congestion Management Air Quality Funds 

 
 
Board of Supervisors adopted Budget Development Policies for Capital Projects  
 
The Board of Supervisors has adopted specific policies that guide the budgeting for capital projects.  The 
policies are included in the Budget Development Policies, annually reviewed and approved by the Board 
at the beginning of each annual cycle for the preparation of the County budget.  Below is the section of 
the Budget Development Policies that specifically address capital projects. 
 
 
Capital Project Policies 
Review and evaluate projects based upon their cost, scope, countywide significance, correlation to facility 
master plans, and relation to communitywide objectives and results. 
 
The following criteria shall be used in evaluating projects: 
 

1. Ability to address a critical need or threats to health and safety 
2. Connection to mandates or legal requirements 
3. Existence of non-General Fund funding source(s)  
4. Impact on General Fund or other budgetary impacts to existing services due to costs for staffing, 

operations and maintenance 
5. Ability to address essential maintenance or repair needs to existing assets 
6. Impact to service levels 
7. Potential to save water/energy 
8. Level of consistency with County plans, goals and priorities 

 
 
Proposed projects shall include the project’s anticipated impact on current and future operating costs.  
Projects will be recommended for approval that are 100% revenue offset or have their own funding source 
(such as golf courses and Lake Lopez), which meet one or more of the above criteria and would be 
reasonable in terms of scope or cost. 
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Projects should utilize energy and resource efficiencies such as “green building” (LEED) and Low Impact 
Development (LID) techniques and strategies to reduce ongoing utility and maintenance costs. 
 
Library Projects: Consider funding new library buildings or major improvements to existing libraries only 
if at least 50% of the cost of the project is provided by the community in which the facility is located.  The 
funding required from the community may be comprised from a variety of sources, including grants, 
school districts, special districts, cities, community group funding, private donations, or fees generated 
for specific use in libraries.  The County's portion of this funding formula will be financed from the Library 
budget (Fund 1205), grants, gifts, the General Fund or fee revenues generated for specific use in libraries. 
 
Maintenance Costs: Consider cost of ongoing maintenance before recommending capital projects, 
acquisition of additional parklands or beach access way projects. 
 
Master Plans: Consider approving projects included in master plans if they have their own funding sources 
or if they are requested from other sources which identify an operational need for the facility.   
 
Grant Funded Capital Projects: For grant funded projects, when a County match is required, budget only 
the County share if receipt of grant money is not expected in the budget year.  If there is a reasonable 
expectation that the grant revenue can be received during the budget year, budget the entire project 
amount including revenues. 
 
Encumbrances: The Auditor-Controller is authorized to encumber capital project money appropriated for 
a specific capital project at the end of each fiscal year, if work has been undertaken on that project during 
the fiscal year.  Evidence that work has been undertaken would be in the form of an awarded contract or 
other item upon which the Board of Supervisors has taken formal action. 
 
Phasing of Large Projects: For capital projects which will be undertaken over several fiscal years, develop 
full project scope and costs in the initial year. 
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Appendix 7: Projects Completed in Calendar Year 2015 
 
The following descriptions focus on capital and major maintenance projects which were completed in 
calendar year 2015.  The list includes projects which generally have a cost of $100,000 or greater.   
 
COMPLETED CALENDAR YEAR 2015 
 
FACILITY CAPITAL AND MAJOR MAINTENANCE PROJECTS 
 
Park Projects 
 
Project Title: Cayucos Pier Reconstruction   Total Project Costs: $ 4,300,000 
        Contractor: Associated Pacific, Inc. 
 
The project sought to first stabilize the existing pier and then to reconstruct a significant portion of the 
facility.  New lighting and fire suppression system was added to the pier.  Funding was provided from a 
grant by the Wildlife Conservation Fund, Parks Facility Funds, and donations from the Friends of the 
Cayucos Pier. 
 
Project Title: Santa Margarita Lake Boat in Campgrounds Total Project Costs: $ 378,500 
        Contractor: Kinyon Construction 
 
The project upgraded camping facilities and rest rooms at two boat-in and equestrian campgrounds 
(Khus and Swampi) at Santa Margarita Lake.  The project funding was provided by a grant from the State 
of California Boating and waterways funds. 
 
Library Project 
 
Project Title: Morro Bay Library Renovations   Total Project Cost: $ 744,000 
        Contractor: Newton Construction 
 
Renovations upgraded the lobby and program room as well as the patio area.  These improvements 
enhanced circulation within the building and provided for central visual control at6 the facility.  The 
project was funded from a combination of Library Funds, Countywide ADA funds and a large donation 
from the Morro Bay Friends of the Library. 
 
General Government Projects 
 
Project Title: Upgrade Courthouse Annex- Public Elevators Total Project Cost: $ 705,000 
        Contractor: Otis Elevators 
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The project upgraded the existing elevators to meet California Building and Elevator codes as well as 
ADA accessibility.  The Elevator controls were modernized.  Project funding was split between the 
County General Fund and the State of California Courts. 
 
Project Title: Replace Courthouse Annex Air Handlers  Total Project Cost: $ 283,000 
        Contractor: Newton Construction 
 
The original air handlers on the second and third floor were over fifty years old and well beyond their 
service life.  The project replaced components including fan coils, ductwork and vibration controls.  The 
project was funded under the General Fund. 
 
Project Title: Courthouse ADA upgrades, Phase I  Total Project Cost: $ 534,000 
        Contractor: Newton Construction 
 
The project constructed the initial set of ADA access improvements to the courthouse facilities.  Work 
was focused on ADA ramps and doorways for the Monterey Street and Palm Street entrances.  The work 
will continue over the next three years until the courthouse facility is in compliance with ADA.  Funding 
is provided from the General Fund with the State of California Courts to reimburse the County for its 
share of the costs. 
 
Project Title: Exterior pest Detection Trapper Workstations Total Project Cost: $ 113,700 
        Contractor: Newton Construction 
 
The project installed two service bays to serve as outdoor pest detection trap workstations at the Ag 
Commissioners building on Sierra Way.  Workstations included stainless steel sinks and counters along 
with electrical systems.  Project funded was under the general Fund. 
 
INFRASTRUCTURE PROJECTS 
 
Projects focus on capital and major maintenance improvements with a cost of $100,000 or more.   
 
Road and Transportation Improvement Projects 
 
Project Title: Los Osos Pavement Overlay   Total Project Cost: $ 2,088,000 
        Contractor: Cal Portland Constr. 
 
The project repaved primary streets in Los Osos which had been impacted by the construction of the 
wastewater collection system.  Streets included Los Osos Valley Road and Pine Avenue.  The project was 
funded under the Road Fund. 
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Project Title: Los Osos Microsurfacing   Total Project Cost: $ 1,185,000 
        Contractor: Telfer Highway Tech. 
 
The projected provided resurfacing of approximately 35 miles of local streets in Los Osos which had 
been impacted by the construction of the wastewater collection system.  The project was funded under 
the Road Fund. 
 
Project Title: River Road Widening, San Miguel  Total Project Cost: $ 1,076,000 
        Contractor: Cal Portland Constr. 
 
The project provided paved shoulders along River Road through the Saint Lawrence Terrace tract east of 
San Miguel.  The improved shoulders are expected to reduce collision frequency in half.  The project was 
funded under a grant from the Federal Highway Safety Improvement program and the Road Fund. 
 
Project Title: Branch Mill Road Bridge Replacement  Total Project Cost: $  3,437,000 
        Contractor: R. Burke Corporation 
 
The projects replaced a 60 year old steel truss bridge over Tar Springs Creek just east of the City of 
Arroyo Grande.   The existing bridge had on-going maintenance needs which are eliminated by replacing 
the structure with a clear span concrete bridge.  The project was funded by the Federal Highway Bridge 
Program and the Road Fund. 
 
Project Title: Huasna Road Slope Repair   Total Project Cost: $ 350,000 
        Contractor: County Crews 
 
The project restored creek bank along the road which washed out in rains of 2011.  The road was 
reconstructed and metal beam guardrail added at the top of the slope.  Funding was under the Road 
Fund. 
 
Project Title: Morretti Canyon Road Bridge Replacement Total Project Cost: $  240,000 
        Contractor: Granite Construction 
 
The project replaced a weight restricted timber bridge with a clear slab concrete deck which will reduce 
on-going maintenance expenses.  The project was funded under the Road Fund. 
 
Project Title: Olde Towne Nipomo Park and Ride Lot  Total Project Cost: $ 145,000 
        Contractor: Cal Portland Constr. 
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The project built an 18 space park and ride lot along Cabrillo Street in Nipomo.   The parking is adjacent 
to the proposed Jim Tefft Park and will serve that facility as well when constructed.  The project was 
funded from Regional State Highway Account funds via the San Luis Obispo Council of Governments. 
 
Water Systems Related Projects 
 
Project Title: Nacimiento River Crossing Pipe Repair  Total Project Cost: $ 1,445,000 
        Contractor: V. Lopez and Sons 
 
The project lined the existing Nacimiento Pipeline under the Nacimiento River.  The existing pipe had 
developed leaks from its deep bored construction and was shutdown for approximately seven months 
while the project was developed and the repairs made.  Service was restored in April.  Funding for the 
project was under the Nacimiento Water Project with an aim to seek reimbursement under the original 
contractor. 
 
Project Title: County Service Area 23 Inter-tie pipeline Total Project Cost: $ 1,435,000 
        Contractor: Cal Portland Constr. 
 
The project constructed a two mile eight inch inter-tie from the CSA 23 water system in Santa Margarita 
to the Atascadero Mutual Water Company.  The project also tied in the Garden Farms Community Water 
System.  In the event of drought, both CSA 23 and Garden farms may tap into water supply from 
Atascadero.  The system would be used only in critical water stages under declared emergency.  Project 
funding was provided by a Prop 84 grant. 
 
Project Title: Santa Margarita Booster Station Reservoir Liner Total Project Cost: $ 375,000 
        Contractor: Erosion Control Applic. 
 
The project replaced an existing 25 year old polymer lining system for a three acres water holding 
reservoir which provides water to the City of San Luis Obispo.  The project was funded under the Salinas 
Bam operating budget. 
 
Project Title: Lopez Water treatment Plant 6th Rack  Total Project Cost: $ 192,000 
        Contractor: Cushman Controls 
 
The project adds an additional reverse osmosis processing unit to add plant capacity and to provide 
systems for plant maintenance.  The project is funded under the Flood Control Zone 3 Lopez operations 
budget. 
 
Project Title: Lopez SCADA Upgrades    Total Project Cost: $ 410,000 
        Contractor:  System Controls 
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Supervisory Control and Data Acquisition (SCADA) provides control for utility and plant systems. The 
Lopez Water Treatment Plant and pipeline network has had a basic SCADA system which warranted 
upgrades.  The project installed remote operational control and reporting which reduces staff demand 
for on-going monitoring and operation of the system. 
 
Projects nearing completion include the Los Osos Wastewater Project and the Juvenile Hall Expansion.  
Both project move from a construction phase to an operational phase in summer of 2016.  They have 
yet to be closed out for construction.   
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Appendix 8: Future Projects for Consideration 
 
The following summarizes projects that have been identified that will likely be considered beyond the 
current five year timeframe.  Projects are at various stages of consideration and make take several years 
to fully develop a project scope, environmental approvals and a finance strategy which would work to 
place the project on the CIP.  The list includes Projects which generally have a cost of $100,000 or 
greater.   
 
Significant Facility Projects on the horizon 
The capital facility projects on the Five Year CIP are those projects which are a high priority and are 
feasible to implement within the 5 year time frame.  As annual priorities are set, and emerging needs 
are identified, adjustments are made to the CIP.   The development of the FCA approach will greatly 
influence future project selection. 

County facility master plans, planning documents and departmental service plans all identify desired 
facilities that enhance and expand services to the public.    

The approach used in developing the listing of facility projects that are identified as being future 
considerations are as follows: 

• Projects that have consistently been identified as a high priority for departments and there is a 
clearly defined connection to the need to maintain and enhance service levels.    

• Projects which are driven by future legislative or regulatory requirements that direct changes to  
facilities or will impact facilities, such as changes in building code or staffing increases due to 
mandated expansion of services. 

• Projects which have undergone a formal prioritization process, such as park and recreation 
projects that ranked by Parks management and reviewed by the Parks and Recreation 
Commission. 

• Projects that meet the above criteria and have a genuine potential funding in a five to fifteen 
year time frame.   

These project priorities will be reviewed annually and have no specific timeframe for development or 
construction.  It is possible that a project listed here may begin earlier than currently envisioned.  
Conversely, a project that is currently determined to be a high priority for future consideration may be 
removed from the list as emerging priorities and needs and funding sources are identified over time.   
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Parks  
 
Projects currently in the plan development process are listed below.  There has not been sufficient 
construction funding identified to move these projects forward into the CIP at this time. 
 
Anticipated Capital Projects Description Location 
1st Street Access Way 
Replacement   

Replace deteriorated stairs at beach access way 
1st Street 
 

Cayucos 

Norma Rose Park Future 
Development 

Playground equipment, skate park, basketball 
court, site furnishings 
 

Cayucos 

Templeton to Atascadero Trail 
Connector 

Multi-use trail connecting Templeton and 
Atascadero 
 

Templeton & 
Atascadero 

Avila to Harford Pier Pathway Multi-use class I pathway between Avila Beach 
and Harford Pier (California Coastal Trail) 
 

Avila Beach 

Bob Jones Trail  Continuation of second and third phases of trail 
revitalization 
 

Avila Beach & San 
Luis Obispo 

Santa Margarita to Garden 
Farms Trail 

Multi-use trail connecting Santa Margarita to 
Garden Farms as part of the National Anza Trail 
corridor 
 

Santa Margarita 

Santa Margarita to Lake Loop 
Trail 

Complete the loop trail around Santa Margarita 
Lake 
 

Santa Margarita 

 
Public Safety – Fire 
 
The projects listed below are for planning purposes only.  Funding for acquisition and construction has 
yet to be determined.  The ability to staff and operate these locations will be evaluated prior to 
committing these locations to a future CIP. 
 
Anticipated Capital Projects Description Location 
West Nipomo property 
purchase 

Purchase property for the eventual 
development of a new fire station to serve the 
growing Nipomo Community 
 

Nipomo 
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Property purchase North 
County  
 

Purchase property for the eventual 
development of a new fire station to serve the 
growing population in North County 
 

North County 

Property purchase north coast 
area  
 

Purchase property for a future fire station in the 
north coastal area of the County 
 

Coastal - North 

Acquire property at Oak 
Shores  

Purchase or lease property to construct a new 
fire station at Oak Shores 
 

Oak Shores 

 
Public Safety – Probation 
 
Anticipated Capital Projects Description Location 
Construct a Locker and 
Shower facility 

Construct a 1,100 SF men’s and women’s locker 
room with showers at the Casa Loma 
 

San Luis Obispo 

 
Public Safety – Sheriff 
 
Anticipated Capital Projects Description Location 
Construct a Sheriff’s 
Department Administration 
Facility 

Construct a new Sheriff’s Administration Facility 
at the County Operations Center 
 

San Luis Obispo 

 
Health and Human Services 
 
Many facilities associated with the provision of health and human services are leased facilities.  Leasing 
facilities allows for a more cost effective response to the changes in service delivery associated with 
growth and contraction of funding for health and human services.   Consequently there are a few 
planned facilities in this category.    
 
Anticipated Capital Projects Description Location 
Public Health Renovation 
(future phases) 

Complete full renovation and remodel of the 
Public Health Lab 
 

San Luis Obispo 

Libraries  
 
Funding for future library facilities is anticipated to be constrained for a considerable amount of time in 
the future as annual operational funding is almost entirely devoted to keeping existing libraries open.  
Additionally, annual receipts from Library Public Facility Revenues are committed for at least 10 years to 
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repay loans from non-library reserve designations to fund new libraries in Cambria and Atascadero.    
The following identified Library projects are beyond the five year time frame but could be considered if 
alternative funding from the community were identified. 
 
Anticipated Capital Projects Description Location 
Replacement of the 
Templeton Library 
 

Replace or expand the existing library Templeton 

Nipomo Expand the existing library 
 

Nipomo 
 

 
Information Technology Department   

Anticipated Capital Projects Description Location 
Replace Communication 
Vaults and Towers 
 

Replace aging communication tower which have 
exceeded life cycle at sites in the vicinity of 
Arroyo Grande, Cambria, Cuyama, Pozo, and San 
Luis Obispo 
 

Various 

Network fiber connectivity 
 

Extend network fiber connectivity to various 
parts of the County 
 

Various 

 
Airports 
 
Future projects related to the two County operated airports can be found under the adopted Master 
Plans at the following links: 
 

a)  San Luis Obispo Regional Airport – 
https://secure2.techxpress.net/sloairport.com/images/uploads/pages/File/master%20plan%20update/
Chapter%205%20Recommended%20Master%20Plan%20Concept%20and%20Financial%20Plan.pdf 
 

b)   Oceano Airport 
http://sloairport.com/index.php?p=custom_page&page_name=Oceano%20Airport%20Master%20Plan 
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Significant Infrastructure Projects for Future Consideration 
Currently, several projects are under consideration which will lead to long term capital improvements.  
The development of project scope is defined through planning studies and through the interaction of 
various stakeholder groups.  Several of these projects are vital to providing needed resources to support 
strategic development in communities. 

The criterion for selection as a future capital project involves reviewing Board directives through the 
Resource Management System.  Those with Level of Severity II or III are on the horizon for development 
of strategies and ultimate improvements.  In addition, adopted specific plans, operational plans and 
programs provide a priority listing of project need and priority.  The Integrated Regional Water 
Management Plan is an example of a planning document from which priorities are established among 
the various stakeholders.  Based on available funding, these projects are advanced to development.  
Budgetary performance goals adopted by the Board define which projects need to be undertaken to 
keep the infrastructure maintained and operational. 

In 2014, the Board of Supervisors also adopted an infrastructure needs assessment for the communities 
of San Miguel, Templeton, Oceano and Nipomo under the “Complete Community Survey” study.  
Implementation of targeted infrastructure to close identified gaps is sought to provide and promote in-
fill development in these communities and enhance livability.  The San Miguel Community Plan is 
currently being updated and will provide priorities for infrastructure in connection with community 
development and build-out. 

The key to advancing these identified projects is funding.   While State and Federal grants are pursued, 
funding under those programs are unpredictable and ideally pursued with local matching funds. 
Discussion with stakeholders on funding options and implementation will be needed to advance regional 
water supply or address localized utility service needs.  To address new system demands from 
development, alternatives to traditional fee programs should be considered.  These include use of the 
Statewide Community Improvement Program financial package or recently passed legislation for 
Enhanced Infrastructure Finance District creation.  

Some of the foreseeable projects not in the current CIP include: 

Water Supply Projects 

Anticipated Capital Projects   Description   Location        

Groundwater Implementation  Options to Enhance Supply Medium/ High priority basins  

CSA7A Wastewater Interceptor Project Reroute/improve trunk lines Oak Shores 
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Transportation Projects 

Anticipated  Capital Projects   Description   Location        

 
Route 101/166 Interchange   Intersection Operations  Nipomo 

South Oakglen Secondary Access  Southland/101 Interchange Nipomo 

Halcyon Road Grade widening   Segment between Route 1 Nipomo 

Orchard Road widening    Bike lane additions  Nipomo 

 

Public Works will continue to engage communities and stakeholders on these projects to determine 
scope and funding mechanisms.  Outreach with Community Service Districts, Economic Vitality 
Corporation and Homebuilders Association will provide input on future community infrastructure 
priorities.  Criteria developed in implementation of Prop 1 for water resources will also reflect which 
projects are most viable to advance 

 

The implementation of the recently enacted Statewide Groundwater Management Act (SGMA) may also 
be a significant component in determining the future project list.  As specific groundwater sustainability 
plans are developed for the high and medium priority basins in the County, those infrastructure needs 
should become more defined. 
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Appendix 9: Description of the Annual CIP Process 
 
The following summarizes the annual process to identify and recommend capital and major maintenance 
projects to the Board of Supervisors.  This process is used to identify projects recommended for the annual 
County budget and the County Five Year Capital Improvement Plan. 
 
• Capital projects proposed for inclusion on the Five Year CIP and which have an estimated cost of 

$100,000 or greater are jointly reviewed by the membership of the IFCC.  Bringing together the County 
Administrative Office, Public Works Department, Parks & Recreation Department, Airports 
Department, and the Planning and Building Department allows a broader range of input into the 
capital project selection early in the process.  Joint evaluation of projects helps increase internal 
awareness of how one project may impact another.  It also allows for greater consideration of land 
use policies and goals and increases coordination of potential funding opportunities.  

 
• Each project considered for inclusion on the annual budget and/or Five Year CIP is rated based on the 

criteria identified in the Board of Supervisors budget policies as shown below. 
 
o Ability to address a critical need or threats to health and safety 
o Connection to mandates or legal requirements 
o Existence of non-General Fund funding source(s)  
o Impact on General Fund or other budgetary impacts to existing services due to costs for 

staffing, operations and maintenance 
o Ability to address essential maintenance or repair needs to existing assets 
o Impact to service levels 
o Potential to save water/energy 
o Level of consistency with County plans, goals and priorities 

 
• Once the IFCC completes the task of rating projects a recommended list is presented to the Capital 

Improvement Executive Steering Committee (CI ESC).  The CI ESC reviews the annual listing of projects 
for both the annual budget and Five Year CIP.   The CI ESC review of projects increases the 
transparency of how capital projects are identified and recommended.  The CI ESC evaluates capital 
improvement investment opportunities from a County-wide perspective and assists with coordination 
between key stakeholders.  This group evaluates and, if judged worthy, endorses the 
recommendations of the IFCC.   

 
This committee is chaired by the County Administrator and includes the following membership. 

 
o Director, Public Works, and ESC Vice-Chair 
o Auditor-Controller 
o Chief Probation Officer 
o Director, Health Agency 
o Director, Library 
o Director, Planning & Building 
o Director, Parks & Recreation 
o Director, Social Services 
o Fire Chief 
o Director, Airports 
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o Sheriff-Coroner 
 

• Members of the IFCC have also engaged the San Luis Obispo Economic Vitality Corporation’s Building, 
Design and Construction business cluster to discuss overall infrastructure needs, funding and 
alignment of priorities to facilitate overall economic development consistent with the adopted 
General Plan.  These meetings will be on-going and provide future input to CIP planning and priorities. 

 
• Infrastructure projects are also reviewed by various technical advisory groups and community 

advisory councils which provides a forum for the project need, scope, project development activities 
and project funding 

 
• Each project of the Five Year CIP is described on a one page project sheet which identifies the project 

description, project justification, estimated cost, existing or potential funding sources, links to plans 
and community.  This page is linked to a summary sheet which lists all projects on the Five Year Plan. 

 
• The Facility Condition Assessment will be used to identify maintenance projects for County facilities 

  
• The annual update of the plan is described in an annual procedure document which guides the process 

for requesting, identifying and evaluating capital project proposals. 
 

• The incorporation of the Planning and Building Department in the annual process helps assure that as 
projects are considered, their alignment with land use policies and goals is given greater 
consideration.   
 

• The annual Five Year CIP update process begins in July of each fiscal year when the Public Works 
Department  sends a request for projects to all departments.  Departments submitting requests use 
electronic forms to describe and justify their requested project.   
 

• Each project submitted is reviewed and rated using the criteria in the Board of Supervisors Budget 
policies.  This forms the basis for the subsequent evaluation by the Capital Improvement Executive 
Steering Committee . 
 

• Funding sources are identified and evaluated for each project.    
 

• Funding opportunities are discussed by the IFCC and CI ESC.  This allows for a broader perspective of 
funding options which can be used to better identify and plan for funding capital projects in the 
future. 
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