Exhibit A
Project Cost to Date

Los Osos Wastewater Project

As Of 1/31/2016

Item Description

Budget

Costs to Date

Remaining
Budget

County Financed Pre-Due Diligence costs (through 4/30/2011

$

8,137,210

$ 8,137,210

$

2 |Administration/Preliminary Engineering

3 Carollo Engineers b 167,197 | $ 167,197 | $ -

4 Meyers Nave... b 26,590 | $ 1,710 | $ 24,880
5 County Staff/Other Direct Costs b 2,102,184 |$ 2,510,428 | $ (408,244)
6 Subtotal| $ 2,295971 ($ 2,679,335 $ (383,364)
7 Unallocated| $ - b - b -

8 Total of Administration/Preliminary Engineering | $ 2,295,971 | $ 2,679,335 | $ (383,364)
9 |Environmental Permits/Mitigation

10 Coastal San Luis RCD b 30,361 | $ 9,479 | $ 20,882
11 Brownstein Hyatt Farber Schreck b 90,000 [ $ 81917 [ $ 8,083
12 Far Western Anthropological b 921,606 | $ 906,368 | $ 15,238
13 Kevin Merk Associates b 479,591 | $ 53,820 [ $ 425,771
14 Mid Town Restoration (R. Burke Construction, Inc) b 400,762 | $ 400,762 | $ -
15 Rick Engineering b 89,055 [ $ 89,055 [ $ -
16 SLO Green Build b 97,075 | $ 81,497 | $ 15,578
17 SLO Starts Plant Propogation $ 54,871 $ 54,871 $ -
18 SWCA $ 56,539 | $ 56,539 | § -
19 SWCA $ 333,549 | § 272,748 | § 60,801
20 APCD $ 157,007 | $ 157,007 | $ -
21 Water Conservation $ 3,830,000 | $ 1,433,864 | $ 2,396,136
22 County Staff/Other Direct Costs b 1,592,993 | $ 1,652,840 | $ (59,848)
23 Subtotal| $ 8,133,408 [ $ 5,250,767 | $ 2,882,641
24 Unallocated| $ - b - b -
25 Total of Environmental Permits/Mitigation| $ 8,133,408 | $ 5,250,767 | $§ 2,882,641
26|Collection and Recycled Water - Design and Construction

27 Camp Dresser & McKee b 6,152,408 | $ 5,974,133 | $ 178,275
28 Cardno TBE b 20,659 | $ 20,659 | $ -
29 Collection System Contract - Areas A & D b 28,846,240 |$ 25,101,381 | $ 3,744,859
30 Collection System Contract - Areas B & C b 31,709,286 | $ 31,709,286 | $ -
31 Collection System Contract - Pump Stations b 9,544550 | $ 9,247,683 [ $ 296,867
32 HDR Engineering b 9,182,274 |$ 9,001,296 | $ 180,978
33 LOCSD 2005 Installed Pipes $ 772,029 | $ 772,029 | $ -
34 County Staff/Other Direct Costs $ 3,258214|$ 2944512 | $ 313,702
35 Subtotal| $ 89,485,660 [ $ 84,770,979 | $ 4,714,681
36 Unallocated| $ - $ - $ -
37 Total of Collection and Recycled Water - Design and Construction| $ 89,485,660 | $ 84,770,979 | $ 4,714,681
38| Treatment Facility - Design and Construction

39 Carollo Engineers (Preliminary Design) b 785244 | $ 785244 | $ -
40 Carollo Engineers (Final Design) b 5,140,314 [ $ 4,932,360 | $ 207,954
41 HDR Engineering b 4,022979|$% 2,737,589 |$% 1,285,390
42 WRF Contract $ 50,601,814 | $ 42,743,301 [$ 7,858,513
43 Lab Equipment $ 32,000 [ $ - $ 32,000
44 Operational Equipment $ 154,000 | $ - $ 154,000
45 County Staff/Other Direct Costs $ 1,750,000 | $ 1,481,343 [ $ 268,657
46 Subtotal| $ 62,486,351 [ $ 52,679,836 | $ 9,806,514
47 Unallocated| $ - $ - $ -
48 Total of Treatment Facility - Design and Construction| $ 62,486,351 [ $ 52,679,836 | $ 9,806,514
49|Right of Way

50 Hamner Jewell & Associates b 56,897 [ $ 56,897 [ $ -
51 Schenberger Taylor... b 50,000 [ $ 50,000 [ $ -
52 Real Property Acquisition b 2247945 |93 2247945 | $ -
53 Price Postal Parma b 105,891 | $ 105,891 | $ -
54 County Staff/Other Direct Costs b 425,000 | $ 418,827 | $ 6,173
55 Subtotal| $§ 2,885,733 ($ 2,879,560 | $ 6,173
56 Unallocated - b - b -
57 Total of Right of Way| $ 2,885,733 [ § 2,879,560 | $ 6,173
58 Subtotal of Project Costs| $ 173,424,333 | $ 156,397,687 | $ 17,026,646
59 |Contingency g 2,557,074 | ¢ - b 2,557,074
60 |SRF Refinance g 6,288,416 | ¢ 6,288,416 | ¢ -
61 |Interest/Finance Charges g 1,110,000 | § 1,023,737 | § 86,263
62 GRAND TOTAL | $ 183,379,823 [ $ 163,709,840 | $ 19,669,983
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