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EXHIBIT A 
 

Project Cost Estimates 
 

CSA 23/AMWC/Garden Farms CWD 
Emergency Intertie Project 

Santa Margarita, CA 
Contract No. 300536 

 
 

  

  

  Total 
Project 
Budget 

 Estimated 
Project 
Costs Variance Expenditures: 

FY 2014-15 
Budget 

Pre. Eng., Environmental, 
Design, Right of Way, Utility 
Coord., & AD-15 Processing   

        

$279,000  $279,000  $335,456  $56,456  
  

  
        

Construction 1,258,220  1,258,220  1,243,906  (14,314) 
  

  

        

Construction Support 510,780  510,780  
         

304,613  (206,167) 
  

  
        

Total Expenditures $2,048,000  $2,048,000  $1,883,975  ($164,025) 
            
Funding Source: 
Proposition 84 Drought Grant   $1,542,970 $1,542,970  $1,378,945 ($164,025) 
ECWAG USDA Grant   500,000  500,000  500,000    
Flood Control and WCD 
Reserves   5,030  5,030  5,030  0  

Total Funding   
        

$2,048,000  $2,048,000  $1,883,975  ($164,025) 
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