Exhibit A
Project Cost to Date
Los Osos Wastewater Project
As Of 2/29/2016
Remaining
Item Description Budget Costs to Date Budget
; Countx Financed Pre-Due Diligence costs (through 4/30/2011) $ 8,137,210 (% 8,137,210 | $ -
2 |Administration/Preliminary Engineering
3 Carollo Engineers $ 167,197 | $ 167,197 [ § -
4 Meyers Nave... $ 26,590 | § 1,710 | § 24,880
5 County Staff/Other Direct Costs $ 2,102,184 |% 2,581,823 |9 (479,639)
6 Subtotal| $ 2,295,971 | $ 2,750,730 | $ (454,759)
7 Unallocated| $ - 3 - $ =
8 Total of Administration/Preliminary Engineering | $ 2,295,971 [ $ 2,750,730 | $ (454,759)
9 |Environmental Permits/Mitigation
10 Coastal San Luis RCD $ 30,361 [ $ 9479 1% 20,882
11 Brownstein Hyatt Farber Schreck $ 90,000 | § 81,917 | § 8,083
12 Far Western Anthropological $ 921,606 | $ 906,368 | $ 15,238
13 Far Western Anthropological $ 189,591 | § - $ 189,591
14 Kevin Merk Associates $ 479,591 [ § 83,803 | $ 395,788
15 Mid Town Restoration (R. Burke Construction, Inc) $ 400,762 | § 400,762 | $ -
16 Rick Engineering $ 89,055 | $ 89,055 | $ =
1Z SLO Green Build $ 97,075 [ $ 81,497 | § 15,578
18 SLO Starts Plant Propogation $ 54,871 [ $ 54,871 (% -
19 SWCA $ 56,539 | $ 56,539 | $ %
20 SWCA $ 333,549 | $ 272,748 | $ 60,801
21 APCD $ 157,007 [ $ 157,007 | $ z
22 Water Conservation $ 3,830,000 % 1442739 (% 2,387,261
23 County Staff/Other Direct Costs $ 1592993 |$ 1,711,979[$%  (118,986)
24 Subtotal| $ 8,322,999 | $§ 5,348,763 [ $ 2,974,236
25 Unallocated| $ - $ - $ -
26 Total of Environmental Permits/Mitigation| $ 8,322,999 | $§ 5,348,763 | $ 2,974,236
27|Collection and Recycled Water - Design and Construction
28 Camp Dresser & McKee $ 6,152,408 |$ 5974133 | $ 178,275
29 Cardno TBE $ 20,659 | $ 20,659 | $ =
30 Collection System Contract - Areas A & D $ 28,846,240 | $§ 25,101,381 | $ 3,744,859
31 Collection System Contract - Areas B & C $ 31,709,286 | $ 31,709,286 | $ -
32 Collection System Contract - Pump Stations $ 9544550 | $ 9,247,683 |9 296,867
33 HDR Engineering $ 9,182,274 |$ 9,008,000 | $ 174,274
34 LOCSD 2005 Installed Pipes $ 772,029 | $ 772,029 | $ -
35 County Staff/Other Direct Costs $ 3258214 |$% 2,996,553 |9 261,661
36 Subtotal| $ 89,485,660 | $ 84,829,725 | $ 4,655,935
37 Unallocated| $ - $ - $ -
38 Total of Collection and Recycled Water - Design and Construction| $ 89,485,660 | $ 84,829,725 | $ 4,655,935
39| Treatment Facility - Design and Construction
40 Carollo Engineers (Preliminary Design) $ 785,244 | § 785,244 | $ -
41 Carollo Engineers (Final Design) $ 5140314 [$ 4987554 |9 152,760
42 HDR Engineering $ 4022979 (% 3,102,299 | § 920,680
43 WRF Contract $ 50,601,814 | $ 43967972 |$§ 6,633,842
44 Lab Equipment $ 32,000 | § - $ 32,000
45 Operational Equipment $ 154,000 | $ - $ 154,000
46 County Staff/Other Direct Costs $ 1,750,000 | $ 1,544,433 | $ 205,567
47 Subtotal| $ 62,486,351 | $ 54,387,501 | § 8,098,850
48 Unallocated| $ - $ - $ -
49 Total of Treatment Facility - Design and Construction| $ 62,486,351 | $ 54,387,501 | $ 8,098,850
50| Right of Way
51 Hamner Jewell & Associates $ 56,897 | $ 56,897 | $ -
52 Schenberger Taylor... $ 50,000 | $ 50,000 | $ =
53 Real Property Acquisition $ 2,247,945|9$ 2,247,945 § =
54 Price Postal Parma $ 105,891 [ § 105,891 | $ -
55 County Staff/Other Direct Costs $ 425,000 | $ 419,036 | $ 5,964
56 Subtotal| $ 2,885,733 | $ 2,879,769 | $ 5,964
57 Unallocated - $ = $ -
58 Total of Rightof Way| $ 2,885,733 | $ 2,879,769 | $ 5,964
59 Subtotal of Project Costs| $ 173,613,924 | $ 158,333,698 | $ 15,280,226
60 |Contingency $ 2,367,483 | 9% - $ 2,367,483
61 |SRF Refinance $ 6288416 |9% 6,288416 |9 -
62 |Interest/Finance Charges $ 1,110,000 [ § 1,023,737 | $ 86,263
63 GRAND TOTAL | $ 183,379,823 | $ 165,645,851 | $ 17,733,972
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