
CO Percentage 5.14%

CO # Date Description CO Value
Time 

Extension
Cumulative CO Value

Cumulative Contract 

Value

000 Original Contract 27,797,000.00$            

001 20‐Jun‐14 Misc Site and Building Utility Changes (1,938.00)$                  ‐               (1,938.00)$                       27,795,062.00$            

002 2‐Sep‐14 Misc Electrical, Lighting Panel, and Intercom Changes 33,180.00$                 ‐               31,242.00$                      27,828,242.00$            

003 22‐Sep‐14

Replace Shower Curtains with Doors, Add Access 

Panels & Minor misc steel modifications at PSA Fire 

Shutters

45,175.00$                 ‐               76,417.00$                      27,873,417.00$            

004 22‐Sep‐14
Misc Unforeseen Existing Utility and Concrete Rubble 

in Housing Bldg. Pad Excavation
24,073.00$                 ‐               100,490.00$                   27,897,490.00$            

005 3‐Nov‐14
Change Bonded Warehouse Requirement and Temp 

Loading Dock Changes
(8,326.00)$                  ‐               92,164.00$                      27,889,164.00$            

006 12‐May‐15

PG&E Service Meter Changes, PSA Lighting Controls, 

Telecom Grounding Requirement and Misc Plumbing 

Fixture Changes

64,584.00$                 156,748.00$                   27,953,748.00$            

007 12‐May‐15

Waterline and Storm Drain Conflicts, Repair Existing 

Underground Conduits at PSA, CMU Block Finish 

Changes at Sallyports.

58,996.00$                 215,744.00$                   28,012,744.00$            

008 30‐Jun‐15
Secrurity Electronics Eqipment Grounding, Lighting 

Control Changes at Housing and Medical Bldgs.
18,986.00$                 234,730.00$                   28,031,730.00$            

009 30‐Jun‐15

Additional Pot Holing for Existing Utilities, Change 

CMU Block to Bullnose at End Walls, Fire Rated 

Demising Walls and Increased Tonnage for Joists

111,486.00$               346,216.00$                   28,143,216.00$            

010 17‐Aug‐15

Changes to Dorm Bathroom Fistrues, Relocate 

Condensate Lines, Add Access Panels and Misc 

Framing Changes.

20,680.00$                 366,896.00$                   28,163,896.00$            
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011 17‐Aug‐15

Personal Duress Expanded Coverage, Detention Frame 

Intercom Height changes, Smoke Control Exhaust 

System changes, HMI Intercom Master Station and 

Misc Reinforcing and Electrical Support Changes.

118,590.00$               485,486.00$                   28,282,486.00$            

012 10‐Sep‐15

Electrical Panel EH1 Changes, Storm Drain Transistion, 

Added Smoke Control Zone 9, Corridor 800 Door 

Changes, Telecom Vault Traffic Rating and Door 

Gaskets

67,977.00$                 553,463.00$                   28,350,463.00$            

013 13‐Oct‐15

Personal Duress Alarm System Changes, Emergency 

Lighting at Mezzanine, Housing light Fixture Revisions, 

Marker and Tackboard changes.

135,991.00$               689,454.00$                   28,486,454.00$            

014 13‐Oct‐15
Millwork Revisons, Install County Supplied Water 

Meters, Existing Security Camera Reolocation
7,624.00$                    697,078.00$                   28,494,078.00$            

015 26‐Oct‐15

Backflow Modifications, Sewer Line Conflicts, Added 

Seismic Joints at PSA, Storm Drain changes, Detention 

Hardware Changes, Revise UPS Locations, Jail 

Management System Integration

147,130.00$               844,208.00$                   28,641,208.00$            

016 17‐Nov‐15

Dryvit System Attachent Modifications, Add Light 

Dimming Capabilities, Revise Modesty Panels, Temp 

Camera Controls at PSA

(669.00)$                      843,539.00$                   28,640,539.00$            

017 24‐Nov‐15Upgrade Fire Line to meet Code Required Fire Flows, 

Cimplicity HMI Software Version Upgrade, Water 

Management Power in PSA, Cuffport Removal

177,632.00$               1,021,171.00$                28,818,171.00$            

018 24‐Feb‐16

Add hose bibs to roof, delete perforated stair risers, 

add fasports in housing doors, modify modesty panels, 

revise lighting in chases, delete redundant disconnects 

at HVAC units, install infrastructure for future wireless, 

add EIFS expansion joints

59,159.00$                 1,080,330.00$                28,877,330.00$            
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019 23‐Mar‐16

Misc changes in PSA, light fixture changes at stairs, 

integrate existing jail airphone intercoms into new 

electronic security system, door and glazing changes, 

rebar changes at pilaster, add corner mounted 

cameras in medical and special housing, add 

waterproof intercoms to showers, provide security and 

waterproof fistures at shower areas.

$93,387.00 1,173,717.00$                28,970,717.00$            

020 24‐Mar‐16

CMU ledger at trusswall changes, exposed beam flange 

and fireproofing, add access hatches in south chases, 

add light switch in chases, add hose bib in rec yards, 

electronic security door control group release 

functioni, gas meter relocation

74,739.00$                 1,248,456.00$                29,045,456.00$            

021 11‐Apr‐16

Added covered ceilings, added wall between stair 1 

and passage 215, new TV swivels, beam conflicts, add 

door closures, relocate ductwork through floor in 

chases, add soffitt in room 434, ceiling changes in 3 

rooms, eliminate mobile storage shelving

88,262.00$                 1,336,718.00$                29,133,718.00$            

022 6‐Jun‐16

Add safety cell view ports, structural steel brace 

interference, main jail cameras not shown on plan, 

provide security grille to inmate areas in medical 

building, added fittings to 6" fire line, power to dry 

pipe riser, add door monitoring to door 537B

28,110.00$                 1,364,828.00$                29,161,828.00$            

023 13‐Jul‐16

Add bollard at BFP, countertops at central control, add 

soffit in break room, HVAC ductwork modifications, 

door 202A revisions, add manbars in cooridor 215, add 

manbars at fire dampers, replace safety padding at 

ceilings with primecoat finish, add raised floor at west 

housing control room

65,274.00$                 1,430,102.00$                29,227,102.00$            

1,430,102.00$           
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