
ID Task Name Duration Start Finish

1 WJE 1233 days Mon 2/24/14 Mon 7/10/17

2 WJE Construction ‐ Phase 1 963 days Mon 2/24/14 Thu 10/13/16

3 M1 ‐ Submittals 30 days Mon 2/24/14 Tue 3/25/14

4 M2 ‐ Submittals 45 days Mon 2/24/14 Wed 4/9/14

5 M3 ‐ Temp Loading Dock 108 days Mon 2/24/14 Wed 6/11/14

6 M4 ‐ Property Storage 584 days Tue 5/27/14 Thu 12/31/15

7 M5 ‐ Security Electronics 728 days Tue 5/27/14 Mon 5/23/16

8 M6 ‐ WH Construction 933 days Mon 2/24/14 Tue 9/13/16

9 WH Move In 30 days Wed 9/14/16 Thu 10/13/16

10 Medical/Program ‐ Phase 2 270 days Fri 10/14/16 Mon 7/10/17

11 M7 ‐ Medical Construction 270 days Fri 10/14/16 Mon 7/10/17

12 Closeout 75 days Fri 8/12/16 Tue 10/25/16

13 Closeout 75 days Fri 8/12/16 Tue 10/25/16
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