
Item Description Budget Costs to Date

Remaining

Budget

County Financed Pre-Due Diligence costs (through 4/30/2011) 8,137,210$      8,137,210$      -$                 

Administration/Preliminary Engineering 

Carollo Engineers 174,562$         132,561$         42,001$           

Meyers Nave… 26,590$           1,590$             25,000$           

County Staff/Other Direct Costs 800,000$         423,684$         376,316$         

Unallocated -$                 -$                 -$                 

Environmental Permits/Mitigation

Coastal San Luis RCD 30,361$           6,790$             23,571$           

Brownstein Hyatt Farber Schreck 25,000$           6,118$             18,882$           

Far Western Anthropological 23,500$           1,239$             22,261$           

Rick Engineering 100,630$         89,055$           11,575$           

SLO Green Build 97,075$           -$                 97,075$           

SLO Starts Plant Propogation 49,871$           9,870$             40,001$           

SWCA 46,095$           39,356$           6,739$             

Maddaus Water Management 24,880$           24,864$           16$                  

Wallace Group 67,657$           34,119$           33,538$           

County Staff/Other Direct Costs 500,000$         238,875$         261,125$         

Unallocated 4,134,931$      -$                 4,134,931$      

Collection and Recycled Water - Design and Construction

Camp Dresser & McKee 4,902,430$      1,973,685$      2,928,745$      

Cardno TBE 25,000$           18,040$           6,960$             

HDR Engineering 7,686,295$      -$                 7,686,295$      

County Staff/Other Direct Costs 500,000$         370,713$         129,287$         

Unallocated 90,378,275$    -$                 90,378,275$    

Treatment Facility - Design and Construction

County Staff/Other Direct Costs 350,000$         -$                 350,000$         

Unallocated 35,760,160$    -$                 35,760,160$    

Right of Way

Hamner Jewell & Associates 65,634$           39,359$           26,275$           

Schenberger Taylor… 66,363$           48,988$           17,375$           

Real Property Acquisition 2,000,000$      545,597$         1,454,403$      

Price Postal Parma 25,000$           6,215$             18,785$           

County Staff/Other Direct Costs 250,000$         179,657$         70,343$           

Unallocated 393,004$         -$                 393,004$         

Contingency 9,359,478$      -$                 9,359,478$      

SRF Refinance 6,288,416$      -$                 6,288,416$      

Interest/Finance Charges 1,110,000$      640,391$         469,609$         

Totals 173,398,416$ 12,967,975$ 160,430,441$

As of 2/29/12
Los Osos Wastewater Project
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