

County of San Luis Obispo  
PUBLIC WORKS DEPARTMENT  
CONTRACT CHANGE ORDER NO. 4 (300361)

Sheet 1 of 1 Sheet

Project Name: Bridge Widening on Price Canyon Road Near Edna, California

SUPPLEMENTAL NO.

W.O. No. 300361  
Federal No. BHL-5949(063)

To: Souza Construction Company, Inc., Contractor

You are hereby directed to make the herein described changes from the plans and specifications or do the following described work not included in the plans and specifications on this contract.

**Note: This change order is not effective until approved by the COUNTY ENGINEER**

Description of work to be done, estimate of quantities, and prices to be paid. Segregate between additional work at contract price, agreed price and force account. Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time.

Change requested by: Resident Engineer

The last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate.

**To comply with PUBLIC CONTRACT CODE SECTION 7100-7202 for any project entered into after January 1, 2012, between public entity and a contractor the retention withheld from payment shall not exceed 5 percent of the payment.**

To comply with this law, the county will retain 5% instead of 10% as listed in the Special Provisions Section 9-1.06, "Partial Payments".

**No Cost**

Net Cost                      Decrease \$                      or Increase \$ 0.00

By reason of this order the time of completion will be adjusted as follows: No Adjustment

Submitted by: Peter Newel                      Date 1 May 2012  
PETER NEWEL, RESIDENT ENGINEER

Approval Recommended: Dave O'Halloran                      Date 5-23-12  
DAVE O'HALLORAN, CONSTRUCTION ENGINEER

Approved: \_\_\_\_\_                      Date \_\_\_\_\_  
DAVE FLYNN, DEPUTY DIRECTOR - ENGINEERING SERVICES

We, the undersigned contractor, have given careful consideration to the change proposed and hereby agree, if this proposal is approved, that we will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the prices shown above.

Accepted, Date 5/11/12 Contractor: Souza Construction  
By: [Signature]                      Title President

If the Contractor does not sign acceptance of this order, his attention is directed to the requirements of the specifications as to proceeding with the ordered work and filing a written protest within the time therein specified.