Exhibit A

Project Cost Estimates
Los Osos Wastewater Project

ﬁemaining
Item Description Budget Costs to Date Budget
County Financed Pre-Due Diligence costs (through 4/30/2011) | $ 8,137,210 $ 8,137,210 | $ -
Administration/Preliminary Engineering
Carollo Engineers $ 174,562 | $ 150,470 | $ 24,092
Meyers Nave... $ 26,590 | $ 1,590 | $ 25,000
County Staff/Other Direct Costs $ 850,000 | $ 498,323 | $ 351,677
Unallocated $ - $ - $ -
Environmental Permits/Mitigation
Coastal San Luis RCD $ 30,361 | $ 6,790 [ § 23,571
Brownstein Hyatt Farber Schreck $ 25,000 | $ 18,939 | $ 6,061
Far Western Anthropological $ 921,606 | $ 11,525 | $ 910,081
Mid Town Restoration (R. Burke Construction, Inc) $ 414,833 | $ - $ 414,833
Rick Engineering $ 89,055 | $ 89,055 | $ -
SLO Green Build $ 97,075 | $ 10,572 | $ 86,504
SLO Starts Plant Propogation $ 49,871 | $ 9,870 | $ 40,001
SWCA $ 46,095 | $ 39,356 | $ 6,739
Maddaus Water Management $ 28,175 | $ 28,159 | $ 16
Wallace Group $ 67,657 | $ 35,905 | $ 31,752
County Staff/Other Direct Costs $ 1,700,000 | $ 409,672 |$ 1,290,328
Unallocated $ 1,630,272 ]% - $ 1,630,272
Collection and Recycled Water - Design and Construction
Camp Dresser & McKee $ 4902430|% 3,114458|% 1,787,972
Cardno TBE $ 25,000 | $ 20,659 | $ 4,341
Collection System Contract - Areas A & D $ 28,846,240 | $ - $ 28,846,240
Collection System Contract - Areas B & C $ 32,367,500 | $ - $ 32,367,500
Collection System Contract - Pump Stations $ 6,521,000 $ - $ 6,521,000
HDR Engineering $ 7,686295|% 246,062 | $ 7,440,233
County Staff/Other Direct Costs $ 2,600,000 $ 617,952 | $ 1,982,048
Unallocated $ 20,493,535 $ - $ 20,493,535
Treatment Facility - Design and Construction
Carollo Engineers $ 942,669 | $ - $ 942,669
County Staff/Other Direct Costs $ 750,000 | $ 24723 | $ 725,277
Unallocated $ 34,417,491 ] % - $ 34,417,491
Right of Way
Hamner Jewell & Associates $ 65,634 | $ 45,400 | § 20,225
Schenberger Taylor... $ 66,363 | $ 50,000 | $ 16,363
Real Property Acquisition $ 2,000,000 | $ 628,495|9% 1,371,505
Price Postal Parma $ 25,000 | $ 6,215 | $ 18,785
County Staff/Other Direct Costs $ 300,000 | $ 201,186 | $ 98,814
Unallocated $ 343,004 | $ - $ 343,004
Contingency $ 9,359,478 | % - $ 9,359,478
SRF Refinance $ 6,288416|% 6,288416|9% -
Interest/Finance Charges $ 1,110,000| $ 944515 | $ 165,485
$

Totals

173,398,416 [ $§ 21,635,524 | $ 151,762,892
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