
Airfields Staff A/E Senior Technician Airfields Technician Env. Technician Admin Asst/Word Proc PROJECT TOTALS

Rate $321.08 Rate $261.70 Rate $287.43 Rate $171.22 Rate $122.57 Rate $88.19 Rate $88.19 Rate $63.73
Hours Cost Hours Cost Hours Cost Hours Cost Hours Cost Hours Cost Hours Cost Hours Cost Hours Cost

Task 1 Research and Data Collection

Task 1.1 Conduct Research and Data Collection on Drainage System $0.00 1 $261.70 $0.00 8 $1,369.76 $0.00 16 $1,411.04 $0.00 $0.00 25 $3,042.50

Task 1.2 Review Existing Drainage Model and Report $0.00 1 $261.70 $0.00 8 $1,369.76 $0.00 24 $2,116.56 $0.00 $0.00 33 $3,748.02

Task 1.3 Site Visit $0.00 $0.00 $0.00 24 $4,109.28 $0.00 24 $2,116.56 $0.00 $0.00 48 $6,225.84

Task 2 Alternatives Analysis 2 $642.16 12 $3,140.40 $0.00 16 $2,739.52 $0.00 40 $3,527.60 $0.00 $0.00 70 $10,049.68

Task 3 Revise Drainage Model

Task 3.1 Prepare Revised Drainage Model $0.00 2 $523.40 $0.00 24 $4,109.28 $0.00 80 $7,055.20 $0.00 $0.00 106 $11,687.88

Task 3.2 Provide Quality Control on Drainage Model 2 $642.16 2 $523.40 $0.00 24 $4,109.28 $0.00 $0.00 $0.00 $0.00 28 $5,274.84

Task 3.3 Finalize Drainage Model $0.00 2 $523.40 $0.00 $0.00 $0.00 24 $2,116.56 $0.00 $0.00 26 $2,639.96

Task 4 Prepare Drainage Report

Task 4.1 Prepare Drainage Report $0.00 2 $523.40 $0.00 $0.00 $0.00 40 $3,527.60 $0.00 4 $254.92 46 $4,305.92

Task 4.2 Provide Quality Control on Drainage Report 2 $642.16 2 $523.40 $0.00 8 $1,369.76 $0.00 $0.00 $0.00 $0.00 12 $2,535.32

Task 4.3 Finalize Drainage Report $0.00 2 $523.40 $0.00 $0.00 $0.00 16 $1,411.04 $0.00 4 $254.92 22 $2,189.36

Task 5 Prepare Updated ALP

Task 5.1 Prepare Pen and Ink Version of Updated ALP $0.00 $0.00 12 $3,449.16 $0.00 32 $3,922.24 $0.00 $0.00 4 $254.92 48 $7,626.32

Task 5.2 Prepare New ALP (Optional - See Below) $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 0 -$                       

Task 6 Study Design 2 $642.16 4 $1,046.80 $0.00 $0.00 $0.00 $0.00 12 $1,058.28 $0.00 18 $2,747.24

Task 7 Description of the Proposed Action 2 $642.16 6 $1,570.20 $0.00 $0.00 $0.00 4 $352.76 12 $1,058.28 $0.00 24 $3,623.40

Task 8 Preparation of Draft Cat Ex $0.00 8 $2,093.60 $0.00 $0.00 $0.00 8 $705.52 48 $4,233.12 4 $254.92 68 $7,287.16

Task 9 Preparation of Final Cat Ex $0.00 6 $1,570.20 $0.00 $0.00 $0.00 4 $352.76 16 $1,411.04 4 $254.92 30 $3,588.92

Task 10 Project Management 4 $1,284.32 40 $10,468.00 $0.00 $0.00 $0.00 $0.00 $0.00 4 $254.92 48 $12,007.24

Task 11 Coordination with County on Negative Declaration $0.00 20 $5,234.00 $0.00 $0.00 $0.00 $0.00 24 $2,116.56 $0.00 44 $7,350.56

 TOTAL LABOR COST 14 $4,495.12 110 $28,787.00 12 $3,449.16 112 $19,176.64 32 $3,922.24 280 $24,693.20 112 $9,877.28 24 $1,529.52 696 95,930.16$            

DIRECT COSTS

1 Trips x 2 person @ $800/pers/trip (Task 1.3) $1,600.00

Printing / Distribution $2,800.00

10% of Direct Costs $440.00

DIRECT COSTS - SUBTOTAL $4,840.00

 SUBCONSULTANT EXPENSE

None $0.00

$0.00

Project Totals $100,770.16
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