AGREEMENT FOR
PROFESSIONAL ENGINEERING SERVICES

EL CAMINO REAL AT SANTA MARGARITA CREEK
BRIDGE REPLACEMENT
CONTRACT NO. 300439
FEDERAL AID PROJECT NO. BRLS-5949(131)

THIS AGREEMENT, entered intothis __ day of , 20 , by
and between the COUNTY OF SAN LUIS OBISPO, a political subdivision of the State of
California, herein called “COUNTY,” and Quincy Engineering, Inc., a corporation whose
address is 3247 Ramos Circle, Sacramento, CA 95827, herein called ‘ENGINEER.”

The COUNTY department responsible for administering this AGREEMENT is the
Department of Public Works, and all written communications hereunder with the COUNTY

shall be addressed to the Director of Public Works.

WHEREAS, the COUNTY has need for special services and advice with respect to the
Work described herein described herein for the EIl Camino Real at Santa Margarita Creek

Bridge Replacement Project (hereafter, the “Project”); and

WHEREAS, ENGINEER warrants that it is a specially trained, experienced expert, and

competent to perform such special services;

NOW, THEREFORE, IT IS AGREED by the parties hereto as follows:

ARTICLE 1. SCOPE OF WORK. ENGINEER shall, atits own cost and expense, provide
all services, equipment and materials necessary to complete the work described in the
ENGINEER’s Scope of Work (hereafter, collectively the “Work”), attached hereto as Exhibit

A. ENGINEER represents, that in Engineer’s Professional Judgement, as of the Notice to

Proceed said Work encompasses all services, equipment and materials necessary for the
ENGINEER'’s preparation of final design plans and specifications for the public bidding of

the construction of the Project.
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ARTICLE 2. TIME FOR COMPLETION OF WORK. No Work shall be commenced prior
to ENGINEER’S receipt of the COUNTY’s Notice to Proceed. All Work shall be completed

no later than December 25, 2017, provided, however, that extensions of time may be

granted in writing by the COUNTY’s Director of Public Works which said extensions of
time, if any, shall be granted only for reasons attributable to inclement weather, acts of
God, or for other cause determined in the sole discretion of the COUNTY’s Director of

Public Works to be good and sufficient cause for such extensions.

ARTICLE 3. PAYMENT FOR SERVICES.
A. COMPENSATION.
1. COUNTY shall pay to ENGINEER as compensation in full for all Work required by

this Agreement a sum not to exceed the total Agreement amount of

$539,093.71 (five hundred thirty-nine thousand, ninety-three dollars and seventy-one
cents). This sum includes the fixed fee amount described in Article 3.A.3. below.
2. ENGINEER's compensation shall be based on actual services performed and costs
incurred at the rates set forth in ENGINEER's Cost Proposal attached hereto as Exhibit
B, and incorporated herein by this reference. In no event will ENGINEER be reimbursed
for overhead costs at a rate that exceeds COUNTY's approved overhead rate set forth
in ENGINEER's Cost Proposal.
3. In addition, COUNTY will pay ENGINEER a fixed fee of $35,325.44 (thirty-five
thousand, three hundred twenty-five dollars and forty-four cents). The fixed fee is
nonadjustable for the term of the Agreement, except in the event an adjustment is
made by contract amendment due to a significant change in the scope of work.
4. Progress payments will be made as set forth below based on compensable services
provided and allowable costs incurred pursuant to this Agreement. A pro rata portion of
the ENGINEER's fixed fee will be included in the monthly progress payments. No
payment will be made prior to approval of any work.
5. All subcontracts in excess of $25,000 shall contain the above provisions.
B. REPORTS. ENGINEER shall submit to the COUNTY, on a monthly basis, a detailed
statement of services performed and Work accomplished during that preceding period,

including the number of hours of Work performed and the personnel involved. For the
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purpose of timely processing of invoices, the ENGINEER'’S invoices are not regarded as
received until the monthly report is submitted. Any anticipated problems in performing any
future Work shall be noted in the monthly reports. The ENGINEER shall also promptly
notify the COUNTY of any perceived need for a change in the scope of Work or services,
and an explanation as to why the ENGINEER did not include said work in the attached
Scope of Work.

C. INVOICES. ENGINEER will be reimbursed, as promptly as fiscal procedures will permit,
upon receipt by COUNTY’s Contract Administrator of itemized invoices. Invoices shall be
submitted no later than 45 calendar days after the performance of work for which
ENGINEER is billing. Invoices shall follow the format stipulated for the Cost Proposal and
shall reference this contract number and project title. Final invoice must contain the final
cost and all credits due the COUNTY that include any equipment purchased under the
provisions of Article 24 Equipment Purchase of this Agreement. The final invoice should be
submitted within 60 calendar days after completion of the ENGINEER’s work. Invoices

shall be mailed to the COUNTY’s Contract Administrator at the following address:

San Luis Obispo County
Kidd Immel, Department of Public Works
County Government Center, Room 207,
San Luis Obispo CA 93408

D. FEDERAL ACQUISITION REGULATIONS. ENGINEER understands and agrees that

the Contract Cost Principles and Procedures, 48 CFR, Federal Acquisition Regulations

System, Chapter 1, Part 31.000 et seq., shall be used to determine the allowability of
individual cost items. The ENGINEER also agrees to comply with Federal procedures in
accordance with 49 CFR, Part 18, Uniform Administrative Requirements for Grants and
Cooperative Agreements to State and Local Governments. Any costs for which payment
has been made to ENGINEER that are determined by subsequent audit to be unallowable
under 48 CFR, Federal Acquisition Regulations System, Chapter 1, Part 31.000 et seq.,
are subject to repayment by ENGINEER to COUNTY. Any subcontract entered into by
ENGINEER relating to this Agreement, shall incorporate the provisions of this paragraph in

a manner that binds the subcontractor to all of the provisions of this paragraph.
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E. PROMPT PAYMENT OF FUNDS. No retainage will be withheld by the COUNTY from
progress payments due the ENGINEER. Retainage by the ENGINEER or subcontractors is

prohibited, and no retainage will be held by the ENGINEER from progress due
subcontractors. Any violation of this provision shall subject ENGINEER or subcontractors to
the penalties, sanctions, and other remedies specified in Section 7108.5 of the California
Business and Professions Code. This requirement shall not be construed to limit or impair
any contractual, administrative, or judicial remedies, otherwise available to the ENGINEER
or subcontractor in the event of a dispute involving late payment or nonpayment by the
ENGINEER or deficient subcontractor performance, or noncompliance by a subcontractor.
This provision applies to both DBE and non-DBE prime consultants and subconsultants.
Any subcontract entered into by ENGINEER relating to this Agreement, shall incorporate
the provisions of this paragraph in a manner that binds the subcontractor to all of the
provisions of this paragraph.

F. ASSIGNED PERSONNEL. All work performed under this Agreement shall be

performed by the personnel identified in the Organizational Chart, attached hereto as

Exhibit C, and incorporated herein by this reference. Any changes to the key personnel
designated on this Organizational Chart must be approved in writing by the COUNTY’s
Contract Administrator. The Contract Administrator for COUNTY will be Kidd Immel.

ARTICLE 4. ACCOUNTING RECORDS.

A. ENGINEER shall maintain accounting records in accordance with generally accepted

accounting principles. ENGINEER shall obtain the services of a qualified bookkeeper or
accountant to ensure that accounting records meet this requirement. ENGINEER shall
maintain acceptable books of accounts which include, but are not limited to, a general
ledger, cash receipts journal, cash disbursements journal, general journal and payroll
journal.

B. ENGINEER shall record costs in a cost accounting system which clearly identifies the
source of all costs. Agreement costs shall not be co-mingled with other project costs, but
shall be directly traceable to contract billings to the COUNTY. The use of worksheets to
produce billings shall be kept to a minimum. If worksheets are used to produce billings, all
entries should be documented and clearly traceable to the ENGINEER’S cost accounting

records.
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C. All accounting records and supporting documentation shall be retained for a minimum
of five (5) years or until any audit findings are resolved, whichever is later. ENGINEER shall
safeguard the accounting records and supporting documentation.

D. ENGINEER shall make accounting records and supporting documentation available on
demand to the COUNTY and its designated auditor for inspection and audit. Disallowed
costs shall be repaid to the COUNTY. The COUNTY may require having the ENGINEER’S
accounting records audited, at ENGINEER'S expense, by an accountant licensed by the
State of California. The audit shall be presented to the COUNTY’s Auditor-Controller within
thirty (30) calendar days after completion of the audit.

E. The State, the State auditor, FHWA, or any authorized representative of the Federal
Government having jurisdiction under Federal law or regulations (including the basis of
Federal Funding in whole or in part) shall have access to any book, record, any documents
of the ENGINEER that are pertinent to the Agreement for audits, examinations, excerpts,
and transactions, and copies thereof shall be furnished if requested. The ENGINEER must
also maintain records for five years from the date of final payment.

F. Any subcontract entered into by ENGINEER relating to this Agreement, shall
incorporate the provisions of this Article in a manner that binds the subcontractor to all of

the provisions of this Article.

ARTICLE 5. NON-ASSIGNMENT OF AGREEMENT. Inasmuch as this Agreement is
intended to secure the specialized services of the ENGINEER, ENGINEER may not

assign, transfer, delegate or sublet any interest herein without the COUNTY’s prior written

consent and any such assignment, transfer, delegation, or sublease without the COUNTY’s

prior written consent shall be considered null and void.

ARTICLE 6. INSURANCE. ENGINEER, at its sole cost and expense, shall purchase and

maintain the insurance policies set forth below on all of its operations under this

Agreement. Such policies shall be maintained for the full term of this Agreement and the
related warranty period (if applicable) and shall provide products/completed operations
coverage for four (4) years following completion of ENGINEER’s Work under this
Agreement and acceptance by the County. Any failure to comply with reporting

provisions(s) of the policies referred to above shall not affect coverage provided to the
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County, its officers, employees, volunteers. and agents. For purposes of the insurance
policies required hereunder, the term “County” shall include officers, employees, volunteers
and, agents of the County of San Luis Obispo, California, individually or collectively.

A. MINIMUM SCOPE AND LIMITS OF REQUIRED INSURANCE POLICIES. The

following policies shall be maintained with insurers authorized to do business in the State

of California and shall be issued under forms of policies satisfactory to the County:
1. COMMERCIAL GENERAL LIABILITY (“CGL”). Policy shall include coverage at

least as broad as set forth in Insurance Services Office (herein “ISO”) Commercial

General Liability coverage. (Occurrence Form CG 0001) with policy limits not less than
the following:

$1,000,000 each occurrence (combined single limit);

$1,000,000 for personal injury liability;

$1,000,000 aggregate for products-completed operations; and

$1,000,000 general aggregate.
The general aggregate limits shall apply separately to ENGINEER’s Work under this
Agreement.
2. BUSINESS AUTOMOBILE POLICY (“BAP”). Policy shall include coverage at least

as broad as set forth in Insurance Services Office Business Automobile Liability

Coverage, Code 1 “Any Auto” (Form CA 0001). This policy shall include a minimum
(combined single limit) of not less than One-million ($1,000,000) dollars for each
accident, for bodily injury and/or property damage. Such policy shall be applicable to
vehicles used in pursuit of any of the activities associated with this Agreement.
ENGINEER shall not provide a Comprehensive Automobile Liability policy which
specifically lists scheduled vehicles without the express written consent of County.

3. WORKERS’ COMPENSATION AND EMPLOYERS'’ LIABILITY (“WC /EL”). This

policy shall include at least the following coverages and policy limits:

a. Workers’ Compensation insurance as required by the laws of the laws of the
State of California; and

b. Employer’s Liability Insurance Coverage B with coverage amount not less than
one-million ($1,000,000) dollars each accident / Bodily Injury (herein “Bl”); one-
million ($1,000,000) dollars policy limit Bl by disease; and, one-million ($1,000,000)

dollars each employee Bl disease.
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4. PROFESSIONAL LIABILITY (“PL”). This policy shall cover damages, liabilities, and

costs incurred as a result of ENGINEER’s professional errors and omissions or

malpractice. This policy shall include a coverage limit of at least One-Million Dollars
($1,000,000) per claim, including the annual aggregate for all claims (such coverage
shall apply during the performance of the services under this Agreement and for three
(3) years thereafter with respect to incidents which occur during the performance of this
Agreement). ENGINEER shall notify the County if any annual aggregate is eroded by
more than seventy-five percent (75%) in any given year.

B. DEDUCTIBLES AND SELF-INSURANCE RETENTIONS. Any deductibles and/or self-

insured retentions which apply to any of the insurance policies referred to above shall be

declared in writing by ENGINEER and approved by the County before Work is begun
pursuant to this Agreement. At the option of the County, ENGINEER shall either reduce or
eliminate such deductibles or self-insured retentions as respect the County, its officers,
employees, volunteers, and agents, or shall provide a financial guarantee satisfactory to
the County guaranteeing payment of losses and related investigations, claim
administration, and/or defense expenses.

C. ENDORSEMENTS. All of the following clauses and endorsements, or similar

provisions, are required to be made a part of insurance policies indicated in parentheses
below:
1. A“Cross Liability”, “Severability of Interest” or “Separation of Insureds” clause (CGL
& BAL);
2. The County of San Luis Obispo, its officers, employees, volunteers, and agents are
hereby added as additional insureds with respect to all liabilities arising out of
ENGINEER'’s performance of Work under this Agreement (CGL & BAP);
3. This policy shall be considered primary insurance with respect to any other valid and
collectible insurance County may possess, including any self-insured retention County
may have, and any other insurance County does possess shall be considered excess
insurance only and shall not be called upon to contribute to this insurance (CGL, BAP,
& PL);
5. No cancellation or non-renewal of this policy, or reduction of coverage afforded

under the policy, shall be effective until written notice has been given at least thirty (30)
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calendar days prior to the effective date of such reduction or cancellation to County at
the address set forth below (CGL, BAP, WC /EL & PL);
6. ENGINEER and its insurers shall agree to waive all rights of subrogation against the
County, its officers, employees, volunteers, and agents for any loss arising under this
Agreement (WC); and
7. Deductibles and self-insured retentions must be declared (All Policies).

D. ABSENCE OF INSURANCE COVERAGE. County may direct ENGINEER to

immediately cease all activities with respect to this Agreement if it determines that

ENGINEER fails to carry, in full force and effect, all insurance policies with coverage’s at or
above the limits specified in this Agreement. Any delays or expense caused due to
stopping of Work and change of insurance shall be considered ENGINEER’s delay and
expense. At the County’s discretion, under conditions of lapse, the County may purchase
appropriate insurance and charge all costs related to such policy to ENGINEER.

E. PROOF OF INSURANCE COVERAGE AND COVERAGE VERIFICATION. Prior to

commencement of Work under this Agreement, and annually thereafter for the term of this

Agreement, ENGINEER, or each of ENGINEER'’s insurance brokers or companies, shall
provide County a current copy of a Certificate of Insurance, on an Accord or similar form,
which includes complete policy coverage verification, as evidence of the stipulated
coverage’s. All of the insurance companies providing insurance for ENGINEER shall have,
and provide evidence of, a Best Rating Service rate of A VI or above. The Certificate of
Insurance and coverage verification and all other notices related to cancellation or non-
renewal shall be mailed to:

San Luis Obispo County

Kidd Immel, Department of Public Works

County Government Center, Room 207

San Luis Obispo CA 93408
ARTICLE 7. INDEMNIFICATION.

A. ENGINEER shall defend, indemnify, and hold harmless the County, its officers, agents,

and employees from any and all claims, demands, damages, costs, expenses, judgments,
attorney fees, liabilities, or other losses (hereafter, collectively “claims”) that may be
asserted by any person or entity, and that arise out of, pertain to, or relate to the
negligence, recklessness, or willful misconduct of the ENGINEER. The parties agree that,
in addition to the ENGINEER’s general and professional duties of care, the ENGINEER
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has a duty of care to act in accordance with the terms of this Agreement. In addition to
whatever other acts or omissions of ENGINEER that constitute negligence, recklessness,
or willful misconduct under applicable law, the parties acknowledge that any act or
omission of the ENGINEER that causes any damages or monetary losses, and constitutes
a breach of any duty under, or pursuant to, this Agreement, shall at a minimum constitute
negligence (and may constitute recklessness or willful conduct if so warranted by the
facts).

B. The preceding paragraph applies to any and all such claims, regardless of the nature of
the claim or theory of recovery. For purposes of the paragraphs found in this Article 7 of
the Agreement, “ENGINEER” shall include the ENGINEER, and/or its agents, employees,
sub-contractors, or other independent contractors hired, by, or directly responsible to,
ENGINEER.

C. ltisthe intent of the parties to provide the COUNTY the fullest indemnification, defense,
and “hold harmless” rights allowed under the law. No provisions of this Agreement shall be
construed in a manner that would constitute a waiver or modification of Civil Code section
2782.8. If any word(s) contained herein are deemed by a court to be in contravention of
applicable law, said word(s) shall be severed from this Agreement and the remaining
language shall be given full force and effect. Nothing contained in the foregoing indemnity
provisions shall be construed to require ENGINEER to indemnify COUNTY against any

responsibility or liability in contravention of Civil Code 2782.8.

ARTICLE 8. ENGINEER’S RESPONSIBILITY FOR ITS WORK.

A. ENGINEER has been hired by the COUNTY because of ENGINEER’s specialized
expertise in performing the Work described in the Scope of Work attached as Exhibit A.
ENGINEER shall be solely responsible for such Work. The COUNTY’s review, approval
and/or adoption of any designs, plans, specifications or any other Work of the ENGINEER

shall be in reliance on ENGINEER’s specialized expertise and shall not relieve the
ENGINEER of its sole responsibility for its Work. Similarly, if the COUNTY approves any
designs, plans, or specifications prepared by ENGINEER that vary from the requirements
of this Agreement, such approval shall not excuse the ENGINEER for failing to comply with
this Agreement. The COUNTY is under no duty or obligation to review or verify the

appropriateness, quality or accuracy of any designs, plans, specifications, or any other

9 of 57



Work of the ENGINEER, including but not limited to, any methods, procedures, tests,
calculations, drawings, or other information used or created by ENGINEER in performing
any Work under this Agreement.

B. All information which ENGINEER receives from COUNTY should be independently
verified by ENGINEER. ENGINEER should not rely upon such information unless it has
independently verified its accuracy. The only exception to the foregoing arises when the
COUNTY has expressly stated in writing that certain information may be relied upon by the
ENGINEER without the ENGINEER’s independent verification. In such event, the
ENGINEER is still obliged to promptly notify the COUNTY whenever the ENGINEER
becomes aware of any information that is inconsistent with any information which the
COUNTY has stated may be relied upon by the ENGINEER.

C. Pursuant to the provisions of this Article, the ENGINEER is responsible for all Work
under this Agreement, including the Work performed by any subcontractors or any other
independent contractors which ENGINEER hires or contracts with regarding the Work.
D. The ENGINEER accepts the relationship of trust and confidence established with
COUNTY by this Agreement, and covenants with the COUNTY to furnish the ENGINEER’s
reasonable skill and judgment in furthering the interests of the COUNTY. The ENGINEER
shall use its best efforts to perform in an expeditious and economical manner consistent
with the interests of the COUNTY.

E. IfENGINEER ever has reason to believe that any of its general or professional duties of
care conflict with any requirements of this Agreement, the ENGINEER shall promptly so
notify the COUNTY in writing.

ARTICLE 9. INSURANCE AND INDEMNIFICATION AS MATERIAL PROVISIONS. The

parties expressly agree that the indemnification and insurance clauses in this Agreement

are an integral part of the performance exchanged in this Agreement. The compensation
stated in this Agreement includes compensation for the risks transferred to ENGINEER by

the indemnification and insurance clauses.

ARTICLE 10. ENGINEER’S ENDORSEMENT ON REPORTS, ETC. ENGINEER shall

endorse all reports, maps, plans, documents, materials, and other data in accordance with

applicable provisions of the laws of the State of California.

10
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ARTICLE 11. DOCUMENTS, INFORMATION, AND MATERIALS OWNERSHIP.
A. All documents, information and materials of any and every type prepared by the
ENGINEER pursuant to this Agreement shall be the property of the COUNTY. Such

documents shall include but not be limited to data, drawings, specifications, reports,

estimates, summaries, and such other information and materials as may have been
accumulated by the ENGINEER in performing Work under this Agreement, whether
completed or in process. The ENGINEER shall assume no responsibility for the unintended
use by others of any such documents, information, or materials on project(s) which are not
related to the scope of services described under this Agreement.

B. ENGINEER understands and agrees that the applicable patent rights provisions
described in 48 CFR 27 shall be used to determine rights to inventions.

C. Any subcontract entered into by ENGINEER relating to this Agreement, shall
incorporate the provisions of this Article in a manner that binds the subcontractor to all of

the provisions of this Article.

ARTICLE 12. TERMINATION OF AGREEMENT WITHOUT CAUSE. COUNTY may
terminate this Agreement at any time by giving the ENGINEER thirty (30) calendar days

written notice of such termination. Termination shall have no effect upon the rights and
obligations of the parties arising out of any transaction occurring prior to the effective date
of such termination. Other than payments for services satisfactorily rendered prior to the
effective date of said termination, ENGINEER shall be entitled to no further compensation

or payment of any type from the COUNTY.

ARTICLE 13. TERMINATION OF AGREEMENT FOR CAUSE. If ENGINEER fails to
perform ENGINEER'’S duties to the satisfaction of the COUNTY, or if ENGINEER fails to

fulfill in a timely and professional manner ENGINEER’S obligations under this Agreement,

or if ENGINEER violates any of the terms or provisions of this Agreement, or if ENGINEER,
ENGINEER'’S agents or employees fail to exercise good behavior either during or outside
of working hours that is of such a nature as to bring discredit upon the COUNTY, then
COUNTY shall have the right to terminate this Agreement effective immediately upon the
COUNTY giving written notice thereof to the ENGINEER. Termination shall have no effect

11
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upon the rights and obligations of the parties arising out of any transaction occurring prior
to the effective date of such termination. ENGINEER shall be paid for all Work satisfactorily
completed prior to the effective date of such termination. If COUNTY's termination of the
Agreement for cause is defective for any reason, including but not limited to COUNTY’s
reliance on erroneous facts concerning ENGINEER’S performance, or any defect in notice
thereof, this Agreement shall automatically terminate without cause thirty (30) calendar
days following the COUNTY’s written notice of termination for cause to the ENGINEER,
and the COUNTY’s maximum liability shall not exceed the amount payable to ENGINEER

under Article 12 above.

ARTICLE 14. COMPLIANCE WITH LAWS. ENGINEER shall comply with all Federal,

State, and local laws and ordinances that are applicable to the performance of the Work of

this Agreement. This includes compliance with prevailing wage rates and their paymentin
accordance with the California Labor Code. ENGINEER acknowledges that labor
performed on site to support any work required under this Agreement is a public work
within the meaning of Labor Code Section 1720. ENGINEER will comply, or cause its

subconsultant to comply, with the provisions of Labor Code Section 1774.

ARTICLE 15. COVENANT AGAINST CONTINGENT FEES. ENGINEER warrants that it

has not employed or retained any company or person, other than a bona fide employee

working for ENGINEER, to solicit or secure this Agreement, and that it has not paid or
agreed to pay any company or person, other than a bona fide employee, any fee,
commission, percent, brokerage fee, gift, or any other consideration, contingent upon or
resulting from the award or making this Agreement. For breach or violation of this warranty,
COUNTY shall have the right to annul this Agreement without liability or, in its discretion to
deduct from the Agreement price or consideration, or otherwise recover, the full amount of

such fee, commission, percentage, brokerage fee, gift, or contingent fee.

ARTICLE 16. NON-DISCRIMINATION.
A. During the performance of this Agreement, ENGINEER and its subconsultant(s) shall

not unlawfully discriminate, harass, or allow harassment against any employee or applicant

for employment because of sex, race, color, ancestry, religious creed, national origin,
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physical disability (including HIV and AIDS), mental disability, medical condition (e.g.,
cancer), age (over 40), marital status, and denial of family care leave. ENGINEER and
subconsultant(s) shall insure that the evaluation and treatment of their employees and
applicants for employment are free from such discrimination and harassment. ENGINEER
and subconsultant(s) shall comply with the provisions of the Fair Employment and Housing
Act (Gov. Code §12990 (a-f) et seq.) and the applicable regulations promulgated
thereunder (California Code of Regulations, Title 2, Section 7285 et seq.). The applicable
regulations of the Fair Employment and Housing Commission implementing Government
Code Section 12990 (a-f), set forth in Chapter 5 of Division 4 of Title 2 of the California
Code of Regulations, are incorporated into this Agreement by reference and made a part
hereof as if set forth in full. ENGINEER and its subconsultant(s) shall give written notice of
their obligations under this clause to labor organizations with which they have a collective
bargaining or other agreement.

B. Any subcontract entered into by the ENGINEER relating to this Agreement, shall
incorporate the provisions of this Article in a manner that binds the subcontractor to all of

the provisions of this Article.

ARTICLE 17. DISPUTES & CLAIMS.
A. EXCLUSIVE REMEDY. Any demand or assertion by ENGINEER seeking any additional

compensation and/or time extension, or other relief, for any reason whatsoever (hereafter

collectively “Claim”), must be in strict compliance with the requirements of this Article 17.
For purposes of this Article 17, any and all Work relating to any such demand or assertion
shall be referred to as “Disputed Work”, regardless of whether the basis of the demand or
assertion arises from an interpretation of the Agreement, an action or inaction of
ENGINEER or COUNTY, or any other event, issue, or circumstance. If the Disputed Work
relates to any Work performed by any subcontractors or subconsultants hired by
ENGINEER in compliance with the provisions of this Agreement, any such Claims must
also be processed by ENGINEER in accordance with the provisions of this Article 17.
The administration of a Claim as provided in this Article 17, including ENGINEER’s
performance of its duties and obligations specified in this Article 17 is ENGINEER’s sole
and exclusive remedy for disputes of all types pertaining to the payment of money,

extension of time, the adjustment or interpretation of the Agreement or other contractual or
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tort relief arising from Agreement. Compliance with the procedures described in this Article
17 is a condition precedent to the right to file a Government Code Claim, commence
litigation, or commence any other legal action. ENGINEER waives the right to pursue or
submit any Claims not processed in accordance with Article 17.

B. MANDATORY PROCEDURE AND CONDITION PRECEDENT. The requirements set
forth in this Article 17 are mandatory, and ENGINEER shall strictly comply with these

requirements. Strict compliance with these requirements is a condition precedent to
ENGINEER's ability to exercise any rights or remedies that may otherwise be available to
ENGINEER under the Agreement or any applicable Laws or Regulations relating to the
Claim. No action or inaction by ENGINEER and/or COUNTY to try to resolve any Claim(s)
through agreement, amendment, mediation, settlement, or any other means shall excuse
ENGINEER from strictly complying with the requirements of this Article 17. The ENGINEER
shall bear all costs incurred in complying with the provisions of this Article 17.

C. NOTICE OF POTENTIAL CLAIM. The ENGINEER shall not be entitled to any

additional compensation and/or time under this Agreement for any act, or failure to act, by

the COUNTY, or for the happening of any event, thing, occurrence, or other cause, unless
the ENGINEER has provided the COUNTY’s Director of Public Works with timely written
Notice of Potential Claim as hereinafter specified. The written Notice of Potential Claim
shall set forth the reasons for which the ENGINEER believes additional compensation
and/or time will or may be due, the nature of the cost involved, and, insofar as possible, the
full amount of additional compensation and/or time extension sought in relation to the
potential claim. The said notice as above required must have been given to the COUNTY
prior to the time that the ENGINEER shall have performed any Disputed Work. It is the
intention of this paragraph that differences between the parties relating to this Agreement
be brought to the attention of the COUNTY at the earliest possible time in order that such
matters may be settled, if possible, or other appropriate action promptly taken. The
ENGINEER hereby agrees that it shall have no right to additional compensation and/or
time regarding any Claim for which no written Notice of Potential Claim as herein required
was filed with the COUNTY’s Director of Public Works.

D. NOTICE OF FINAL CLAIM. As soon as reasonably practical upon completion of the
Disputed Work, and no later than thirty (30) calendar days after completion of the Disputed
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Work, ENGINEER shall provide to COUNTY a Notice of Final Claim containing a full and
final documentation of the Claim that provides the following information:
1. Adetailed factual narration of events fully describing the nature and circumstances
that caused the dispute, including, but not limited to, necessary dates, locations, and
items of Work affected by the dispute.
2. The specific provisions of the Agreement that support the Claim and a statement of
the reasons these provisions support and provide a basis for entitlement of the Claim.
3. When additional monetary compensation is requested, the exact amount requested,
including an itemized breakdown of individual costs. These costs shall be segregated
into the following cost categories:
a. Labor — A listing of individuals, classifications, hours and dates worked, hourly
labor rates, and other pertinent information related to the requested reimbursement
of labor costs.
b. Materials/ Equipment — Invoices, purchase orders, location of materials/
equipment used to perform the Disputed Work, dates they were used, and other
pertinent information related to the requested reimbursement of material/ equipment
costs.
c. Other categories as specified by COUNTY.
E. ENGINEER’S CONTINUING OBLIGATIONS. Neither the filing of a Notice of Potential
Claim or of a Notice of Final Claim, nor the pendency of a dispute or claim, nor its
consideration by the COUNTY, shall excuse the ENGINEER from full and timely

performance in accordance with the terms of this Agreement. ENGINEER shall promptly

respond to any requests for further information or documentation regarding ENGINEER’s
potential or final Claim. If ENGINEER fails to provide an adequate written response to
COUNTY within fifteen (15) calendar days of COUNTY’s written request for such further
documentation or information, ENGINEER shall be deemed to have waived its Claim. If the
further documentation or information requested by COUNTY, in the opinion of the
COUNTY, reasonably takes the ENGINEER more than fifteen (15) calendar days to
comply with, the written request shall provide the ENGINEER a specific response deadline
that is commensurate to a reasonable response time.

F. RESPONSE TO NOTICE OF FINAL CLAIM. The COUNTY shall respond in writing to

the Notice of Final Claim within 60 calendar days of receipt thereof Claim, or may request,
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in writing, within 45 calendar days of said receipt, any additional information or
documentation relating to the Claim or any defenses to the Claim the COUNTY may have
against the ENGINEER. ENGINEER shall comply with the request within the reasonable
time deadline provided by COUNTY in the request. If any additional information is
thereafter requested by COUNTY, it shall likewise be provided by ENGINEER within the
reasonable time deadline provided by COUNTY in such follow-up request. The written
response to the Notice of Final Claim shall be submitted to the ENGINEER within thirty (30)
calendar days after receipt of such further information and documentation, or within a
period of time no greater than that taken by the ENGINEER in producing the additional
information or documentation, whichever is greater. ENGINEER may request an informal
conference to meet and confer for settlement of the issues in dispute, but ENGINEER shall
have no right to demand such a conference. Neither the requesting of any such conference
by ENGINEER or COUNTY, nor the holding of such conference shall affect the date of the
final decision on the Claim. No written communications of COUNTY sent to ENGINEER
after any such conference will change the date of the final decision on the Claim unless the
writing expressly states that the date of the final decision is being changed to a new
specific date.

A Claim may be granted in whole or in part only by a written response that contains the
signature of the COUNTY’s Director of Public Works or his authorized representative. In
the event a valid written decision is not provided to ENGINEER within the time prescribed
in this Article 17, the Claim shall be deemed denied on the last day a written response was
due. The date upon which the Claim is approved or denied pursuant to the provisions of
this Article 17, shall constitute the date of the final decision on the Claim under the
provisions of this Article 17. The date of the final decision on a Claim can only be changed
by a subsequent writing signed by COUNTY that expressly states that the date of the final
decision on the Claim has been changed to a new specific date.

G. GOVERNMENT CODE CLAIM REQUIREMENTS. For all Claims not resolved as a

result of these Article 17 procedures, ENGINEER must submit each Claim in a

Government Code Section 910 form of claim for final investigation and consideration of its
settlement prior to initiation of any litigation on any such Claim, as required by Government
Code Section 945.4. Pursuant to Government Code Section 930.2, the one-year period in

Government Code Section 911.2 is hereby reduced to 150 days. This time deadline is
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measured from the accrual date of each separate cause of action. The time deadline for
filing a Government Code claim shall not be tolled by any action or inaction by ENGINEER
or COUNTY, including but not limited to any action or inaction to try to resolve the Claim
through negotiation, mediation, settlement, agreement (including Change Order), or by any
other means, other than by a separate written tolling agreement expressly approved as to

form (on the face of the agreement) by the County Counsel’s Office.

ARTICLE 18. AUDIT REVIEW PROCEDURES.

A. Any dispute arising under an interim or post audit of this Agreement that is not disposed

of by agreement, shall be reviewed by COUNTY’s Chief Financial Officer.

B. Not later than thirty (30) calendar days after issuance of the final audit report,
ENGINEER may request a review by COUNTY’s Chief Financial Officer of unresolved audit
issues. The request for review shall be submitted in writing.

C. Neither the pendency of a dispute nor its consideration by COUNTY will excuse
ENGINEER from full and timely performance, in accordance with the terms of this
Agreement.

D. ENGINEER and subconsultants’ contracts, including cost proposals and indirect cost
rates (ICR), are subject to audits or reviews such as, but not limited to, a Contract Audit, an
Incurred Cost Audit, an ICR Audit, or a certified public accountant (CPA) ICR Audit
Workpaper Review. If selected for audit or review, the Agreement, cost proposal, and ICR
and related workpapers, if applicable, will be reviewed to verify compliance with 48 CFR 31
and other related laws and regulations. In the instances of a CPA ICR Audit Workpaper
Review it is the ENGINEER’s responsibility to ensure federal, state, or local government
officials are allowed full access to the CPA’s workpapers. The Agreement, cost proposal,
and ICR shall be adjusted by ENGINEER and approved by COUNTY’s Contract
Administrator to conform to the audit or review recommendations. ENGINEER agrees that
individual terms of costs identified in the audit report shall be incorporated into the
Agreement by this reference if directed by COUNTY at its sole discretion. Refusal by the
ENGINEER to incorporate audit or review recommendations, or to ensure that the Federal,
State, or local governments have access to CPA workpapers, will be considered a breach
of contract terms and cause for termination of the Agreement and disallowance of prior

reimbursed costs.
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ARTICLE 19. ENGINEER IS AN INDEPENDENT CONTRACTOR. It is expressly

understood that in the performance of the services herein provided, ENGINEER shall be,

and is, an independent contractor, and is not an agent or employee of the COUNTY.
ENGINEER has and shall retain the right to exercise full control over the employment,
direction, compensation, and discharge of all persons assisting ENGINEER in the
performance of the services rendered hereunder. ENGINEER shall be solely responsible
for all matters relating to the payment of his/her employees, including compliance with

Social Security, withholding, and all other regulations governing such matters.

ARTICLE 20. ENTIRE AGREEMENT AND MODIFICATION. This Agreement supersedes

all previous agreements and constitutes the entire understanding of the parties hereto.

ENGINEER shall be entitled to no other compensation and/or benefits than those specified
herein. No changes, amendments or alterations shall be effective unless in writing and
signed by both parties. Any changes increasing the ENGINEER’S compensation and/or
benefits must be approved by the COUNTY’s Board of Supervisors; any other changes
may be signed by the COUNTY’s Director of Public Works on behalf of the COUNTY.
ENGINEER specifically acknowledges that in entering into and executing this Agreement,
ENGINEER relies solely upon the provisions contained in this Agreement and no others. If
there is any conflict between the language in the body of this Agreement and any exhibits

attached hereto, the body of this Agreement shall take precedence.

ARTICLE 21. ENFORCEABILITY. If any term, covenant, condition, or provision of this

Agreement is held by a court of competent jurisdiction to be invalid, void, or unenforceable,

the remainder of the provisions hereof shall remain in full force and effect and shall in no

way be affected, impaired, or invalidated thereby.

ARTICLE 22. WARRANTY OF ENGINEER. ENGINEER warrants that ENGINEER and

each of the personnel employed or otherwise retained by ENGINEER for Work under this

Agreement are properly certified and licensed under the laws and regulations of the State

of California to provide the special services herein agreed to.
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ARTICLE 23. SUBCONTRACTORS.
A. Otherthan Work designated in Exhibits A and B to be performed by other persons, the

ENGINEER shall perform the Work contemplated with resources available within its own
organization and no portion of the Work shall be subcontracted without written
authorization by the COUNTY. In the event the COUNTY provides written authorization for
Work to be performed by a lower tier subcontractor the use of the words “subcontractor”
and “subcontract” in this Article shall refer to subcontracting by a subcontractor of the first
tier or any other tier.

B. Nothing contained in this Agreement or otherwise, shall create any contractual relation
between the COUNTY and any subcontractors, and no subcontract shall relieve the
ENGINEER of his/her responsibilities and obligations hereunder. The ENGINEER agrees
to be as fully responsible to the COUNTY for the acts and omissions of its subcontractors
and of persons either directly or indirectly employed by any of them as it is for the acts and
omissions of persons directly employed by the ENGINEER. The ENGINEER's obligation to
pay its subcontractors is an independent obligation from the COUNTY's obligation to make
payments to the ENGINEER.

C. Any subcontract entered into by ENGINEER relating to this Agreement, shall
incorporate the provisions of this Article in a manner that binds the subcontractor to all of
the provisions of this Article.

D. ENGINEER shall pay its subcontractors within ten (10) calendar days from receipt of
each payment made to the ENGINEER by the COUNTY.

E. Any substitution of subcontractors must be approved in writing by the COUNTY’s
Contract Administrator in advance of assigning Work to a substitute subcontractor.

F. Any subcontract in excess of $25,000 entered into as a result of this Agreement, shall
contain all the provisions stipulated in this Agreement to be applicable to subcontractors.

G. For purposes of this Agreement, the term “subcontractor” includes subconsultants.

ARTICLE 24. EQUIPMENT PURCHASE.

A. Before ENGINEER enters into any unbudgeted purchase order, or subcontract

exceeding $5,000 for supplies, equipment, or engineering services, ENGINEER shall (1)
provide the COUNTY’s Contract Administrator an evaluation of the necessity or desirability

of incurring such costs, and (2) obtain prior written authorization from the COUNTY’s
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Contract Administrator for such cost. Three competitive quotations must be submitted with
ENGINEER’s request for prior authorization, or the absence of such competitive bidding
must be adequately justified.

B. ENGINEER shall maintain an inventory of all nonexpendable property. Nonexpendable
property is defined as having a useful life of at least two years and an acquisition cost of
$5,000 or more. If the purchased equipment needs replacement and is sold or traded in,
COUNTY shall receive a proper refund or credit at the conclusion of the contract, or if the
Agreement is terminated, ENGINEER may either keep the equipment and credit COUNTY
in an amount equal to its fair market value, or sell such equipment at the best price
obtainable at a public or private sale, in accordance with established COUNTY procedures;
and credit COUNTY in an amount equal to the sales price. If ENGINEER elects to keep the
equipment, fair market value shall be determined at ENGINEER’s expense, on the basis of
a competent independent appraisal of such equipment. Appraisals shall be obtained from
an appraiser mutually agreeable to by COUNTY and ENGINEER, if it is determined to sell
the equipment, the terms and conditions of such sale must be approved in advance by
COUNTY. 49 CFR, Part 18 requires a credit to Federal funds when participating equipment
with a fair market value greater than $5,000 is credited to the project.

C. Any subcontract entered into by ENGINEER relating to this Agreement, shall
incorporate the provisions of this Article in a manner that binds the subcontractor to all of

the provisions of this Article.

ARTICLE 25. APPLICABLE LAW AND VENUE. This Agreement has been executed and

delivered in the State of California and the validity, enforceability, and interpretation of any

of the clauses of this Agreement shall be determined and governed by the laws of the
State of California. All duties and obligations of the parties created hereunder are
performable in San Luis Obispo County and such County shall be the venue for any action
or proceeding that may be brought or arise out of, in connection with or by reason of this

Agreement.
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ARTICLE 26. NOTICES. Any notice required to be given pursuant to the terms and

provisions hereof shall be in writing and shall be sent by first class mail to the COUNTY at:

San Luis Obispo County

Department of Public Works

Kidd Immel, Contract Administrator
County Government Center, Room 207
San Luis Obispo, CA 93408

and to the ENGINEER:

Quincy Engineering, Inc.
Mark Reno, Project Manager
3247 Ramos Circle
Sacramento, CA 95827-2501

ARTICLE 27. COST DISCLOSURE - DOCUMENTS AND WRITTEN REPORTS.
Pursuant to Government Code section 7550, if the total cost of this Agreement is over
$5,000, the ENGINEER shall include in all final documents and in all written reports

submitted a written summary of costs, which shall set forth the numbers and dollar
amounts of all contracts and subcontracts relating to the preparation of such
documentation or written report. The Agreement and subagreement numbers and dollar

amounts shall be contained in a separate section of such document or written report.

ARTICLE 28. CONFIDENTIALITY OF DATA.

A. Allfinancial, statistical, personal, technical, or other data and information relative to the
COUNTY’s operations, which are designated confidential by the COUNTY and made
available to the ENGINEER in order to carry out this Agreement, shall be protected by the

ENGINEER from unauthorized use and disclosure, and shall not be made available to any

individual or organization by ENGINEER without the prior written approval of COUNTY.
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B. Permission to disclose information on one occasion, or public hearing held by the
COUNTY relating to this Agreement, shall not authorize the ENGINEER to further disclose
such information, or disseminate the same on any other occasion.

C. All information related to the construction estimate is confidential, and shall not be
disclosed by the ENGINEER to any entity other than the COUNTY.

D. Any subcontract entered into by ENGINEER relating to this Agreement, shall
incorporate the provisions of this Article in a manner that binds the subcontractor to all of

the provisions of this Article.

ARTICLE 29. RESTRICTIVE COVENANT. ENGINEER agrees that ENGINEER will not,
during the continuance of this Agreement, perform or otherwise exercise the services
described in Exhibit A for anyone except for the COUNTY, unless and until said COUNTY

waives this restriction.

ARTICLE 30. CERTIFICATIONS. ENGINEER hereby warrants and represents that it has

accurately completed and executed the “Certification of Consultant, Commission and Fee”

and “Consultant Certification of Contract Costs and Financial Management System” which
are attached hereto as Exhibits D and E, respectively, and are incorporated by reference

and made a part of this Agreement.

ARTICLE 31. DISADVANTAGED BUSINESS ENTERPRISE (DBE) PARTICIPATION.
A. This Agreement is subject to 49 CFR, Part 26 entitled “Participation by Disadvantaged

Business Enterprises in Department of Transportation Financial Assistance Programs.”

B. DBEs and other small businesses, as defined in 49 CFR, Part 26 are encouraged to
participate in the performance of agreements financed in whole or in part with federal
funds. The ENGINEER or subcontractor shall not discriminate on the basis of race, color,
national origin, or sex in the performance of this Agreement. The ENGINEER shall carry
out applicable requirements of 49 CFR, Part 26 in the award and administration of US
DOT- assisted agreements. Failure by the ENGINEER to carry out these requirementsis a
material breach of this Agreement, which may result in the termination of this Agreement or

such other remedy as the COUNTY deems appropriate.
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C. The COUNTY has established a DBE goal for this Agreement of 1%. The ENGINEER
must meet the DBE goal or document a good faith effort to meet the goal.
D. The “Notice to Proposers DBE Information” “Consultant Proposal DBE Commitment,”
“Consultant Contract DBE Information” are attached hereto as Exhibits F, G, and H
respectively, and are hereby incorporated by reference and made part of this Agreement.
E. If a DBE subcontractor is unable to perform, the ENGINEER must make a good faith
effort to replace him/her with another DBE subcontractor, if the goal is not otherwise met.
F. Any subcontract entered into by ENGINEER relating to this Agreement, shall incoporate
the provisions of this Article in a manner that binds the subcontractor to all of the provisions
of this Article.
G. DBE Records
1. The ENGINEER shall maintain records of materials purchased and/or supplied from
all subcontracts entered into with certified DBEs. The records shall show the name and
business address of each DBE or vendor and the total dollar amount actually paid each
DBE or vendor, regardless of tier. The records shall show the date of payment and the
total dollar figure paid to all firms. DBE prime consultants shall also show the date of
Work performed by their own forces along with the corresponding dollar value of the
Work.
2. Upon completion of all Work under this Agreement, a summary of these records
shall be prepared and submitted on the Caltrans form entitled, “Final Report-Utilization
of Disadvantaged Business Enterprise (DBE), First-Tier Subcontractors,” certified
correct by the ENGINEER and shall be furnished to the COUNTY’s Project Manager
with the final invoice. Failure to provide the summary of DBE payments with the final
invoice will result in 25% of the dollar value of the invoice being withheld from payment
until the form is submitted. The amount will be returned to the ENGINEER when a
satisfactory “Final Report-Utilization of Disadvantaged Business Enterprises (DBE),
First-Tier Subcontractors” form is submitted to the COUNTY’s Project Manager.
H. If a DBE subcontractor is decertified during the life of the Agreement, the decertified
subcontractor shall notify the ENGINEER in writing with the date of decertification. If a
subcontractor becomes a certified DBE during the life of the Agreement, the subcontractor
shall notify the ENGINEER in writing with the date of certification. Any changes to the DBE
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certification status of any subcontractor should be reported to the COUNTY’s Project

Manager within thirty (30) calendar days.

I. A DBE may be terminated only with prior written approval from COUNTY and only for

the reasons specified in 49 CFR 26.53(f). Prior to requesting COUNTY consent for the

termination, ENGINEER must meet the procedural requirements specified in 49 CFR

26.53(f).

J. Performance of DBE Consultant and other DBE Subconsultants/Suppliers
1. A DBE performs a commercially useful function when it is responsible for execution
of the work of the Agreement and is carrying out its responsibilities by actually
performing, managing, and supervising the work involved. To perform a commercially
useful function, the DBE must also be responsible with respect to materials and
supplies used on the Agreement, for negotiating price, determining quality and quantity,
ordering the material, and installing (where applicable) and paying for the material itself.
To determine whether a DBE is performing a commercially useful function, evaluate the
amount of work subcontracted, industry practices; whether the amount the firm is to be
paid under the Agreement is commensurate with the work it is actually performing; and
other relevant factors.
2. A DBE does not perform a commercially useful function if its role is limited to that of
an extra participant in a transaction, Agreement, or project through which funds are
passed in order to obtain the appearance of DBE patrticipation. In determining whether
a DBE is such an extra participant, examine similar transactions, particularly those in
which DBEs do not participate.
3. If a DBE does not perform or exercise responsibility for at least 30 percent of the
total cost of its Agreement with its own work force, or the DBE subcontracts a greater
portion of the Work of the Agreement than would be expected on the basis of normal
industry practice for the type of work involved, it will be presumed that it is not

performing a commercially useful function.

ARTICLE 32. QUALITY CONTROL AND QUALITY ASSURANCE. The ENGINEER shall

provide a description of its Quality Control procedure. The process shall be implemented

for all facets of Work and a QC-QA statement and signature shall be placed on all
submittals to the COUNTY.
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ARTICLE 33. CLAIMS FILED BY COUNTY’S CONSTRUCTION CONTRACTOR.
A. If claims are filed against the COUNTY by the COUNTY’s construction contractor or any

other third party that relates in any way to any subject, plans, designs, or other Work within
the ENGINEER’s Scope of Work under this Agreement, and additional information or
assistance from the ENGINEER’s personnel is requested by the COUNTY in order to
evaluate or defend against such claims, ENGINEER agrees to cooperate with and provide
timely response to any reasonable requests for information submitted to ENGINEER by the
COUNTY relating to such claims. To the extent the information requested by the COUNTY
only seeks documents or other factual information relating to Work performed by
ENGINEER, the ENGINEER will only be compensated for any clerical costs associated
with providing the COUNTY the requested documents or factual information.

B. ENGINEER’s personnel that the COUNTY considers essential to assist in defending
against construction contractor claims will be made available on reasonable notice from the
COUNTY. In the event the expert opinions of the ENGINEER’s personnel is sought by the
COUNTY through such consultantion or testimony, and only in such event, such
consultation or testimony will be reimbursed at the same rates, including travel costs that
are being paid for the ENGINEER’s personnel services under this Agreement. In the event
any of ENGINEER’s personnel are deposed by another party, the ENGINEER reserves the
right to charge said other party a different rate for deposition testimony.

C. Services of the ENGINEER’s personnel in connection with the COUNTY’s construction
contractor claims will be performed pursuant to a written contract amendment, if necessary,
extending the termination date of this Agreement in order to finally resolve the claims.

D. Any subcontract entered into by ENGINEER relating to this Agreement, shall
incorporate the provisions of this Article in a manner that binds the subcontractor to all of

the provisions of this Article.

ARTICLE 34. NATIONAL LABOR RELATIONS BOARD CERTIFICATION. In accordance
with Public Contract Code Section 10296, the ENGINEER hereby states under penalty of

perjury that no more than one final unappealable finding of contempt of court by a federal

court has been issued against the ENGINEER within the immediately preceding two-year
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period, because of the ENGINEER'’s failure to comply with an order of a federal court that

orders the ENGINEER to comply with an order of the National Labor Relations Board.

ARTICLE 35. EVALUATION OF CONSULTANT. The ENGINEER’s performance will be
evaluated by the COUNTY. A copy of the evaluation will be sent to the ENGINEER for

comments. The evaluation together with the comments shall be retained as part of the

contract record.

ARTICLE 36. DEBARMENT AND SUSPENSION CERTIFICATION.

A. The ENGINEER's signature affixed herein, shall constitute a certification under penalty

of perjury under the laws of the State of California, that the ENGINEER has complied with
Title 49, Code of Federal Regulations, Part 29, Debarment and Suspension Certificate,
which certifies that he/she or any person associated therewith in the capacity of owner,
partner, director, officer, or manager, is not currently under suspension, debarment,
voluntary exclusion, or determination of ineligibility by any federal agency; has not been
suspended, debarred, voluntarily excluded, or determined ineligible by any federal agency
within the past three (3) years; does not have a proposed debarment pending; and has not
been indicted, convicted, or had a civil judgment rendered against it by a court of
competent jurisdiction in any matter involving fraud or official misconduct within the past
three (3) years. Any exceptions to this certification must be disclosed in writing to the
COUNTY, prior to ENGINEER’s execution of this Agreement.

B. Exceptions will not necessarily result in denial of recommendation for award, but will be
considered in determining ENGINEER’s responsibility. Disclosures must indicate to whom

exceptions apply, initiating agency, and dates of action.

ARTICLE 37. CONFLICT OF INTEREST.

A. The ENGINEER shall disclose any financial, business, or other relationship with

COUNTY that may be affected by the outcome of this Agreement, or any ensuing
COUNTY construction project. The ENGINEER shall also list current clients who may have
a financial interest in the outcome of this Agreement, or any ensuing COUNTY construction

project, which will follow.
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B. The ENGINEER hereby certifies that it does not now have, nor shall it acquire any
financial or business interest that would conflict with the performance of services under this
Agreement.

C. Any subcontract entered into by ENGINEER relating to this Agreement shall incorporate
the provisions of this Article in a manner that binds the subcontractor to all of the provisions
of this Article.

D. The ENGINEER hereby certifies that neither ENGINEER, nor any firm affiliated with the
ENGINEER will bid on any construction contract, or on any contract to provide construction
inspection for any construction project resulting from this Agreement. An affiliated firm is
one, which is subject to the control of one or more of the same persons through joint-
ownership, or otherwise.

E. Except for subcontractors whose services are limited to providing surveying or materials
testing information, no subcontractor who has provided design services in connection with
this Agreement shall be eligible to bid on any construction contract, or on any contract to

provide construction inspection for any construction project resulting from this Agreement.

ARTICLE 38. REBATES, KICKBACK, OR OTHER UNLAWFUL CONSIDERATION. The

ENGINEER warrants that this Agreement was not obtained or secured through rebates

kickbacks or other unlawful consideration, either promised or paid to any COUNTY
employee. For breach or violation of this warranty, COUNTY shall have the right in its
discretion; to terminate the Agreement without liability; to pay only for the value of the Work
actually performed; or to deduct from the contract price; or otherwise recover the full

amount of such rebate, kickback or other unlawful consideration.

ARTICLE 39. NONLOBBYING CERTIFICATION.
A. The ENGINEER certifies to the best of his/ her knowledge and belief that:

1. No federal appropriated funds have been paid or will be paid, by or on behalf of the

undersigned, to any person for influencing or attempting to influence an officer or
employee of any federal agency, a Member of Congress, an officer or employee of
Congress, or an employee of a Member of Congress in connection with the awarding of
any federal contract, the making of any federal grant, the making of any federal loan,

the entering into of any cooperative agreement, and the extension, continuation,
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renewal, amendment, or modification of any federal contract, grant, loan, or cooperative
agreement.
2. If any funds other than federal appropriated funds have been paid, or will be paid to
any person for influencing or attempting to influence an officer or employee of any
federal agency; a Member of Congress; an officer or employee of Congress, or an
employee of a Member of Congress; in connection with this federal contract, grant,
loan, or cooperative agreement; the ENGINEER shall complete and submit Standard
Form-LLL, “Disclosure of Lobbying Activities,” in accordance with its instructions. This
form is attached hereto as Exhibit | and incorporated herein by this reference.
B. This certification is a material representation of fact upon which reliance was placed
when this transaction was made or entered into. Submission of this certification is a
prerequisite for making or entering into this transaction imposed by Section 1352, Title 31,
U.S. Code. Any person who fails to file the required certification shall be subject to a civil
penalty of not less than $10,000 and not more than $100,000 for each such failure.
C. The ENGINEER also agrees by signing this document that he or she shall require that
the language of this certification be included in all lower-tier subcontracts, which exceed

$100,000, and that all such sub recipients shall certify and disclose accordingly.

ARTICLE 40. INSPECTION OF WORK. ENGINEER and any subconsultant shall permit
COUNTY, the State, and the Federal Highway Administration; to review and inspect all

work related activities, documents, and files (including electronically stored documents and
files) at all reasonable times during the performance period of this Agreement including

review and inspection on a daily basis.
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IN WITNESS THEREOF, the parties hereto have executed this Agreement, and this
Agreement shall become effective on the date shown signed by the County of San Luis
Obispo.

COUNTY OF SAN LUIS OBISPO

Date: By:
Chairperson of the Board

ATTEST:

County Clerk and Ex-Officio Clerk of the
Board of Supervisors, County of San Luis Obispo

Date:

ENGINEER
/A%j

By: j‘-—Jhﬂq ‘-lr]Ulr‘lI-“'\

Tite___“Cresident

APPROVED AS TO FORM AND LEGAL EFFECT:
RITA L. NEAL
County Coungel

By: (‘”&Z://fm

Deputy Codnty Counsel
Date: f’o’/; '{/}f

VAADM_SERWTrishat\AGREEMENTS\300439 El Camina Real 8_22_13.dock
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EIQUINCV
ae

ENGINEERING

EXHIBIT “A”: SCOPE OF WORK, FOR EL CAMINO REAL AT SANTA
MARGARITA CREEK BRIDGE

The following tasks will be performed by the Quincy Engineering, Inc. (“Quincy”) Team for the design of a
new bridge and approach roadways:

Phase |-Preliminary Enginearing Phase 2-Final Dasign Fhase 3-Bid & Construction
Support
e Identlfy Preliminary Right-of- * Final Foundation & Materials » Bid Assistance
Way Reports « ‘Pre-Construction Meeting
» Hydrology/Hydraulic Analysis o Hydraulics Reports (BDHS & « Meetings with Resident
s Preliminary Geotechnical LHS) Engineer
Sludies * Bridge Design « Responding to RFls
» Alignment Alternatives Analysis « Roadway Design « Reviewing Contractor
+ Bridge Alternatives Analysis & » Drainage Deslign Submittals
Bridge Type Selection « Storm Water Pollution » Evaluating Design Changes
» Advanced Planning Studies Prevention/Erosion Control During Construction
» Utility Contlict Analysis & Design » Contract Change Order Support
Coordination » Independent Bridge & Roadway e« As-built Drawings
» Project Reporl (w/ Br. Type) Design Checks » Project Close-out
» Environmental Surveys & « Draft and Final Plans
Reports e
« Specifications & Estimates
» APE Map

» Coordlnate Utility Relocation
Permit Applications
Conslruction Schedules
Envircnmental Mitigation Plans
Landscape/Revegetation Plans

» Wetland Assessment
» Resource Agency Consultations

Quincy will be utilizing the informaticn, standards, and detalls for thls project as provided by current Caltrans
documents/manuals and County standards as appropriate.

All deliverables/products below will be provided in pdf format as well as hard copy per County and Caltrans
practice. Upon request electronic files (MSWord, Excel, HEC-RAS,

AutoCAD Civil 3D format, MSProject, etc.) with all supporting files will also ~ Task 1 Froducts:

be provided to County in a readily usable format. Plans will be prepared in

o » Final Scope/Schedule
AutoCAD Civil 3D. +  Kick-off Meating
Quincy’s Scope of Work for this project is as follows: ¢ Project Meetings (6)
PHASE 1 - PRELIMINARY ENGINEERING . R\nﬂfet‘lng Agenda &
nutes

TASK 1 - PROJECT MANAGEMENT Schedule Updates
Task 1.1 - Project Management s Project Progress Reports
Quincy will provide Project Management tasks that include coordination Task 2 Pro :
with the County, Team management, product development tracking, Team Task 2 Producls:
e  Preliminary R'W

requirements

EL CAMINO BEAL AT SANTA MARGARITA CREEK ERIDGE REPLACEMENT PROJECT
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ﬁl QUINCY
et

ENGINEERING SCOPE OF WORK

and stakehalder communication, and project pragress and budget reporting. Quinecy will develop, track, and
lead the following project management tasks:

Project Schedule;

Milestone PDT meetlngs in person;

Monthly PDT teleconference meslings;

Meeting Agendas, minutes, and Action ltem Summaries; and
Manthly Invgices, Progress Reports, and Look-Ahead Summarles.

Task 1.2 - Project Meetings
Quincy will lead project meetings:

* A Kkick-off meeting will be held after the natice to proceed and will infrocduce the Project Team, establish
communication channels, set the project schedule, clarlfy the scope of work, and define the roles and
responsibillties of the varlous Team members.

» Project Status meetings wilt be conducted to review project progress at 35%, 65%, and 95% steps.
Other meetings will Include utility coordination, property owner, and public cutreach as deemed
necessary (total of 6 mestings).

TASK 2 - TOPOGRAPHIC SURVEY, STREAM CROSS-SECTIONS, & RIGHT-OF-WAY ENGINEERING
The County will be performing project survey. County will:

* Provide projecl site map and AutoCAD Civil 3D format files including topographic information, visible
utility information, pertinent vegelatlon and features, existing right-of-way, stream cross-sections,
project control data, and existing property boundary information.

Quincy will establish preliminary property and right-of-way requirements, including permanent and temporary
easements.

TASK 3 - PRELIMINARY ENGINEERING
Task 3.1 — Basis of Design

Quincy will develop the Basis of Design document to summarize project Tagx 3 Producty

design crileria and standards. * Basis of Design
Task 3.2 — Preliminary Roadway & Temporary Detour Plans * Preliminary Plan & Profile
Quincy will develop: Sheets
. . o . * Preliminary Roadway,
= Up to three alignment options utilizing County site topographlc Bridge & Project Cost
survey information (existing and lwo shifled alignments) Estimates
« Preliminary Plan and Profile (Geometric Approval Drawings) will be * Bridge Advance Planning
prepared for each alignment alternative. Studies .
. Co . , » Type Selection Report
* Analysis and justification of proposed logical termini and proposed o MlATEE Ve Aa et
three-lane configuration for Caltrans/FHWA review and approval. Treatment Photos
» Alternatives Cost Eslimales. . i?% Plans of Preferred
Task 3.3 — Bridge Advanced Planning Studies (APS) & Type Selection e
Documentation .

Quincy will develop up to five bridge Advanced Planning Studies:
» Replacement on exisling alignment will include up to three bridge optlions
» Replacement on new alignment will include up to two bridge options

The bridge APS & Type Selection Documentation will Include:

EL CAMING REAL AT SANTA MARGARITA CREEK BRIDGE REPLACEMEN
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» Feasible alternative bridge types (plan, elevation, and sectlon views), span arrangements, and
construction methods.

» A description of the advantages and disadvantages of each alternative.
» An‘Engineer's Op'inion of Probable Construction Cost” for each alternatlve will be developed.
» Our Team's recommendation as to which of the alternatives is the most appropriate for the site.

Alternative methods of construction will be considered and discussed, including the County's requesled
exisling bridge jacking option.

TASK 4 - HYDROLOGY & HYDRAULICS
AVILA and Associates will:

» LHS & BDHS - Be responsible for the Bridge Location Hydraullc Study

and Bridge Design Hydraulic Study Report. Avila will provide the project Task 4 Products:

Team's structural engineers with necessary hydraulic data for thelr * Bridge Location
bridge structure and foundation design. EquraL:)Ilc Study (Draft
Ina

+ SUMMARY FLOODPLAIN ENCROACHMENT REPORT — AVILA will

= Bridge Desi
perform a floodplain risk assessment using the data from the hydrologlic il

Hydraulic Study Report

and hydraulic analyses and the environmental study prepared by the (Draft & Final)
Team. AVILA will assess the floodplain encroachment and impacts and » Summary Floodplain
indicate necessary mitigation measures to address potential impacts. Encroachment Report

+ DIVERSION & DEWATERING PLAN - AVILA will assit the project team
in preparing the Diverslon and Dewaltering Plan.

TASK 5 - GEOTECHNICAL INVESTIGATIONS & REPORTS
KLEINFELDER wilk:

. . =
» PGR - Develop Prellminary Geotechnical Report for use by the designer Tash 3 Producls;
regarding speclfic geotechnical issues that may affect project ptanning and = Preliminary
preliminary design. (Glt)ergli?zhlr;;ﬁ:ll)ﬁeport
+ ISA - Develop the Initial Site Assessment (Phase 1) document to identity + Bridge Foundation
any hazardous materials for consideration within the environmental and Report (Draft & Final)
contract documents. ¢ Log of Test Borings
= LOTB - Conduct soils borings and develop the Log Of Test Borings DFE}Wiﬂg
» FR - Prepare a Foundation Report for use by the bridge designers during { ﬂ_gsi:;eem
final design.
« MR - Prepare a Materials Report for use by the roadway designers during Task & Products:
final design.

« Utility Conflict Map

TASK 6 - UTILITY COORDINATION » Utility A,B, & C Letters
County will- = Callrans Reports of

y ' Investigalions
« Utility Letters - Prepare the A, B, C lellers according to County procedures. » Calirans Notice to

« Coordination - Coordinate with the utility companles. Siunans
+ Pothole utilities — Pothole utilities and provide information te Quincy

EL CAMING REAL AT SANTA MARGARITA CHEEK BRIDGE BEPLACEMENT PROJECT
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+ HROI & NO - Prepare Reporls of Investigations and Nollce to Owner.
Quincy wilk:

+ Incorporate utility information provided by County into the project's PS&E, inciuding special requests for
openings and information from ulility companies.

* Identily necessary pothole locations
» Identlfy potential and/or necessary utility conflicts and provide said information to County.
» Design around and accommodate utllittes as required.

TASK 7 - ENVIRONMENTAL CLEARANCE & PERMIT APPLICATIONS
SWCA Environmental Consultants (SWCA) and sub-consultants will;

» PES & APE - Verify the PES information and assist the Team in developing the Area of Potential
Effects (APE) Map. SWCA assumes that the entire APE, including slaging areas and indirect areas of
effect will be less than 10 acres,

s Constraints Level Alternatives Analysis - The Conslralnts Level Altesnatives Analysis will provide a
description of the potential inventary of environmental resources and project environmental issues
including those that could affect the viability of the recommended alternative. The QEI leam recognizes
that an existing Preliminary Environmental Study (PES) has been prepared for the project. This
document contains a checklist of the issue areas with respect to the alternative that was presented at
the time it was prepared, The purpcse of preparing a Constraints Level Analysis for this project is to
evaluate all of the proposed alternatives that the consultant team develops initlally.

* Project Description ~ Develop a project description together with the Team for use in all technical
studies environmental documsents.

+ Develop Technical Studies including:
v NES - Naturat Environment Study
v BA - Blological Assessment

v CRLF- SWCA will prepare a Habitat Assessment of CRLF including protocol-leve! surveys for
CRLF. .

v Steelhead — Steelhead is known to occur in vicinity of the project. SWCA will discuss steelhead in
the BA, NES, and permit applications.
Wetlands Delineation — Wetland Delineation Report
Visual Impact Assessment - SWCA proposes to determine If and to what extent the proposed
structure might be visible from Key Vlewing Areas {KVAs), and determine the extent of any visual

impacts when compared to existing conditions. It is not anticlpated that signlificant visual impacts
would result from the project.

Farmlands Review
Noise Technical Memorandum

Paleontological Identification Report/Paleontological Evaluation Report - Based on the County
RFP, paleontological studles will be required. SWCA will conduct these studies and prepare said
reports.

CAMING REAL AT SANTA MARGARITA CREEK BRIDGE HEPLACEMENT PROJUECT
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+ Technical Plans including:

v Gonceptual Habitat Mitigation and Monitoring Plan — Submit with the BA and incorporate the
the plan into the environmental reports and permit application packages as appropriate.

v Diversion and Dewatering Plan - SWCA will assist the team In preparing a Diversion/Dewatering
Plan. Quincy Engineering shall prepare the Diversion and Dewatering Plan. The plan shall be
prepared under the responsible charge of a civil engineer.

= Prepare Permit Application including:
v Section 404 Permit (ACOE)
v Section 401 Water Quality Certification (RWQCB)
v Section 1600 Streambed Alteration Agreement (COFW)

County will:

v Prepare an Initial Study and Mitigated Negative Declaration (IS/MND) using technical studies and
reports prepared by Consultant.

v Coordiante with Caltrans and Resource Agencies, and transmit studies, reports, and permit
applications to them.

v Prepare Archaeological Survey Report.

TASK 8 - PROJECT REPORT

Task 8.1 - Project Report

Task 8 Products:
Quincy will develop a Projecl Report to summarize findings of the completed

preliminary engineering work. In summary, the report will include the * Draft Project Reporl
following: * Final Project Report

» Site visit (fleld investigation) notes = Bridge Type Selection Discussion

» Design Hydraulic Study » Summary of environmental studies

» Prellminary Geotechnical Report » Conslruction cost estimate for each alternative

» Prellminary right-of-way information s Alignment and bridge type selection

= Utility relocation/protection information recommendation

«  Preliminary construction staging & detour » Schedule to complete final design & construction

requirements + 35% Plans of the prelerred allernatlve

» Preliminary alignment drawings
 Bridge APS drawings and costs

The Project Report will be presented to and discussed with the Gounty in draft form. All comments will be
addressed and incorporated Into the final report. Phase 2, Englneering Design, will cccur upon echcurrence
by the County and Caltrans/FHWA. The approved report will become the basis for the project’s final design.
Final design will occur after NEPA certification and County approval.

PHASE 2 - ENGINEERING DESIGN
This phase of the work plan will commence upon approval / NTP by the County.

TASK 9 - DESIGN & DETAILING
Task 9.1 — Design & Submittal of 65% Plans {Unchecked Detaljs)

EL CAMING REAL AT SANTAMARGARITA CREEK BRIDGE REPLACEMENT PROJECT
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Quincy will develop:

« HBridge Design: The bridge design will be performed in accordance with AASHTO LRFD Bridge
Design Specifications with Amendments by Caltrans and other Caltrans design manuals. Design will
be based on the “Load Resistance Factor Design” method, with HL-93 and permit truck design live
loads. Seismic design will be performed in accordance with the Caltrans Seismic Design Criteria, the
latest ARS curve and infarmation available from Caltrans Earthquake Research. Cemputer analysis
and deslign programs used are “state-of-the-art” for bridge design. The bridge type assumed for this
project is a single-span precast prestressed concrete box girder.

e Approach Hoadway Design: The approach roadway deslgn witl be completed in accordance with
County Standards, AASHTQO's "A Policy on Geometric Deslgn of Highways and Streets”, Caltrans
Highway Design Manual, and Callrans Standard Specificatfons. Final grading and drainage detaits will
be developed as well as new/existing roadway conformance details, as required. Cross-sectlons will be
developed on approximately 50-foot {or less) intervals. Detour ptans and project signing will be
developed as well as bridge and roadway embankment protection (rock slope protection) details. The
final roadway alignment assumed for this project places the new
bridge centerline elther near the existing bridge centerline or Task 9 Products:
shifted upstream slightly {up to 25 feet). The total assumed §
roadway design limits are up to 2,600 feel. 336 RoadiaySBidod

Plans
» G55 Plans Subouittal: The plan sheets will be prepared in CAD s Independent Design
(AutoCAD Civil 3D} according to the County’s and Caltrans’ drafting Check
standards. Plans will be prepared in English units and will be s Comment Summary
consistant with current Caltrans’ Slandard Plans. Bridge plans are Forms
estimated o require 15 sheets, roadway 20 sheets, and Diversion ¢ Specifications
and Dewatering Plan 2 sheets (37 sheels total). AuloCAD Civil . gzﬁm?gs& Structure

3D plans/format files will be made readily available to County Quantlty Calculations

upon request. ¢ Bridge and Check Design
Task 9.2 - Independent Design Check Calculations
+ Quincy will provide an independent design and delails check of all Sanailiction 3oy
bridge plans, roadway plans, and element designs. The check will be Cstiyete

performed by a licensed engineer that has nal previously worked on s Ol et
the project. 95% PS&E

. : , , 100% Final PS&E
» Quincy will complete a comprenensive calculation package of the Design Cross-Sections
bridge and foundation systems. Both design and design check RE Pending File
calculations will be provided.

Slope Stake Notes
Task 9.3 - Specifications

* Quincy will provide the technical project special provisions based on Caltrans Standard Special
Provisions (SSP) to the County for inciusion Into the Project’s contract documents.

Task 9.4 - Construction Quantities & Estimate

s Quincy will develop construction guantities and the Team's estimate of construction costs (Q and E).
Quantitles will be calculated in accordance with Callrans' practice and segregated into pay items. The
estimate, in item list form, will show quantities, unit costs, and a project cost summary.

Task 9.5 - Quality Control & Constructibility Review

+ A senior level Quincy engineer will review the entire draft PS&E (90% PS&E) package for unliormity
and compatibility as well as conformance with the Federal HBP requirements. The review will include
comparing bridge plans with the roadway plans for conflicts or inconsistencies, and to ensure that the
final design Is in accordance with all project documents. Comments will be addressed and resolved.

ARITA CREEK BRIDGE REFLACEMENT PROJECT
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+ A constructabillly review will be performed by a senlor level Quincy enginser on the draft PS&E (90%
PS&E) package.

+ Al QC comments wlll be summarized and incorporated into the project plans for preparation of the 95%
PS&E,

* Following the QC review, an itemized list of the summarized QC comments prepared by the Senior
level engineers for both the construction review, and the uniformity and compatibility review will be
provided to County.

Task 9.6 - Preparation of 95% (Draft) PS&E
Quincy will prepare the 95% PS&E Including:
» Addressing internal QC review comments on 90% PS&E;
» Updating 11"x17”" plans for structure/roadway;
»  Combining County Boiler Plate and Special Provisions;
» Detailed construction estimate and working day schedule; and
» Addressing the County’s “red-lined” 65% review comments in writing. All conflicis will be resolved.
Task 9.7 - Submittal of 95% (Draft) PS&E
Quincy will:
» Submit the Draft 95% PS&E for County review.

« The submittal will be stamped and signed by the project engineer and will include design plan prints
(11"x17"), speclal provisions, guantity calcufations, cost estimates, final bridge and independent check
calculations, and construction working day schedule.

+ Final Bridge Foundaticn Report.
* Responses to County’s “red-lined” set of 65% PS&E comments.
* PDF files of entire submittal as requested.
TASK 8.8 - 100% PS&E (Final Signed Submittal)
The final plans, specificatlons and estimate will be submitted to the County with the following:
» Final design plans with title sheet stamped and signed by the project engineer in 11"x17” sizes;
* One original stamped and wet-signed signature page of the Special Provisions;
* Contract Specifications;
» Responses to County's "red-lined" set of 95% PS&E comments;
» Final Engineer's Estimate; and
» Design Cross-Sections at approximately 50 it. inlervals and critical sections that included right of way
+ Resldent Engineer's File produced in the County's format and slope stake notes.
» PDF files of entire submittal as requested.
« Final AutoCAD format files.

TASK 10 - RIGHT-OF-WAY ASSISTANCE

Quincy will;
: N ._
+ Delineate the final right-of-way and/or easement needs for the B
County, including temporary construction easements. » Final Righbof-Way
» Incorporate and make changes that may be required or requested as Delineation

a result of the right-of-way acquisition process (namely new

EL CAMING REAL AT SANTA MARGARITA CREEK BRIDGE REPLACEMENT PROJECT
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information becoming avallable or accommodaling a properly owners request for modification of right-
of-way lines)

The County wlll:

» Prepare right-of-way plats and legal descriptions in accordance with County standards for each
property owner that shows both permanent takes and temporary construction easements.

» Flag the proposed R/W lines for inspection/approval by the County right-of-way agent and property
owner (if permanent right-of-way Is required).

The County will be responsible for securing the right-of-way and/or easements.

PHASE 3 - BID ASSISTANCE & CONSTRUCTION SUPPORT
TASK 11 - BIDDING & CONSTRUCTION SUPPORT

Quincy will be available during the bid period to interpret the plans and

T 1P 1
specifications, prepare addenda if needed, and provide general consultation to e

the County lo obtain bids. When the consiruction bids are opened, Quincy * Respond IOIHFIS
Engineering wlll be available to provide analysis and recommendations * Amend/Revise PS&E
concerning award of the contract. * Attend prebid (Optional)

¢ Construction Support

Task 11.1 - Bidding Assistance {Opticnal)

Quincy will provide the following bidding assistance services for County of San
Luls Obispo Public Works

» Respond 1o technical RFI's recelved during advertisement

+ Make necessary revisions/amendments to the PS&E that may resull from RFI's received
during the advertisement of the project.

+ Altend prebid meeting {optional)
Task 11.2 - Construction Support {optlonal)

The indlviduals that were direclly involved In the design will be available during conslruction to interprel the
plans and specifications, and provide general consultation to the County. Quincy will be available to provide
the following construction support services (as supplemental work via contract amendment) for County of San
Luls Oblspo Public Works if and when requested:

« Altend pre-consiruction meeling;

» Review and provide commenls on shop plan drawings;
« Respond to post-award requesls for informalion {(RFI's);
» Construction site observations; and

» Develop updated plans or plan revisions as needed.

» Prepare As-buill drawings.

PROJECT ASSUMPTIONS
1. The project will be advertised, awarded, and administered by the County and the County will
coordinate reproductions of the bid package.

The County willl be responsible for signing, printing, and distributing final bid documents.
The County will be responsible tor Construction Management.

The County will provide required survey and mapping Information.

The County wlll provide the regulired environmental documents and clearance.

crewn

EL CAMING REAL AT SANTA MARGARITA CREEK BRIDGE REPLACEMENT PROJECT

PAGE 8

37 of 57



E'GUINCY

FNGIMEERING

6. One boring at each abutment will be required assuming a single span bridge. If additional borings
become necessary for multi-span bridge conflgurations, an adjustment will be necessary for the
added boring(s) and to prepare permit applications with California Department of Fish and Wildlife
and RWQCB (in association with USACE NWP-6).

Traffic control for geotechnical borings will be provided by Kleinfelder.

County will provide right-of-entry for field studies.

No significant hazardous malerials will be encountered.

0. PS&E for lhe option involving jacking of the existing structure to an upstream position is not covered
by this scope; if this alternative is selected for final design a revised scope of work will be provided.
For project comparison purposes, a preliminary engineering discussion and estimated conslruction
cosl for this option are included in this proposal.

11. Up to two Design Exceptlons are required.

12.  Title reports will be provided by the County.

13.  Potholing of ulilities will be determined during preliminary design, pot-holing will be done by County.

14.  Only one alternative wlll be advanced inlo design — stage construction is assumed hereln.

15. Retaining walls (other than those appurtenant to the bridge structure) will not be required.

16. A traiflc study will not be required for detour analysis or stage construction.

17.  New facility will not cause a rise in water surface elevation such that a CLOMAR/LOMAR is not
required.

18. Right of way engineering and acquisition aclivities by County.

19. All Caltrans and FHWA correspondence by County.

20. County required permils will be acquired by County.

21. Aformal Bridge Type Selection Meeting with Caltrans is not required.

22. Formal dralnage study is nol required.

23. Drainage system modifications include resetting Inlets and connecting to existing system with laterals
or extended piping.

24, Necessary information to be provided by the County will be available at NTP.

25. All supporting lechnical documents will be developed pursuant to both NEPA and CEQA guidelines
as administered by the Depariment and FHWA.

26. The County will prepare the CEQA 1S-MND, distributes to State Clearinghouse, and files with County
Recorder.

27. The Quincy Englneering Team will provide environmental lechnical studles and environmental
technical information.

28. An IS/MND with supporting technical studies will fulfill the proposed project’'s CEQA requirements.
29. A CE with supporting technical studies will fulflll the proposed project's NEPA reguirements.

30. Quincy Team prepares regulatory agency permit applications, but all appllication fees required by
regulatory and resource agencies are the responsibllity of the County.

31. Construciion assistance is not included within the scope of work at this time; these will be included
withln a contract amendment as the project moves in to the construction phase.

32. SWPPP will be prepared by the County's contractor.

= © @~
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Cost Proposal

EXHIBIT _ B

San Luis Obispo County - El Camino Real at Santa Margarita Creek Bridge Replacement Project

Quincy Engineering, Inc.
Direct Labor:

Escalation for Multi-Year Project (0.0%):

Overhead (1.79):
Labor Subtotal

Subconsultant Costs:
SWCA

Kleinfelder

Avila & Assocs

Subconsuitant Subtotal

" Other Direct Costs:
Plotter/Computer

Travel

Pier Diem/ Hotel

Phone/Fax

Delivery

Printing: Blue Line

Vellum / Mylars

Title Reports

11 X 17 Reproduction

Mounting Boards for Presentations
Newsletters (Translation and printing}
Mallings (6x)

Other Direcl Cost Sublotal:

Labor Subtotal A. =
Fee (10.0%):

Subconsultant Subtotal B. =
Fee (0.0%):

Other Direct Cost Subtotal: C, =
Fee {0.0%):

TOTAL =

Note: Invoicos will be based upon actual QEI hourly rates plus overhead at 179.4%

hours @
2100  miles @
6 days@
20 @
0 sheels @
0 @
5 @

Date:

5/7/2013

$126,433.20
$0.00
$226,821.16

$353,254.36

$83,562.45
$42,425.00
$21,439,99
$0.00
$0.00

$10.00
$0.565
$150.00
$25.00

$25.00
$500.00

$100.00

$147,427 44

$0.00
$1,186.50
$900.00
$0.00
$500.00

$0.00
$0.00
$0.00
$500.00

$3,086.50

$353,254 .36
$35,325.44
$147,427.44
$0.00
$3,086.50
$0.00

$539,093.74|

plus prorated portion of fixed fee. Subconsultant and Other Direct Costs will be billed at actual cost.

Cosl Proposal Master Quincy File 513-201 DRAFT xlsm Project 1 Budget 5/7/2013
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County of San Luis Obispo

El Camino Real at Santa Margarita Creek Bridge Replacement Project

QUINCY ENGINEERING, INC.

CONSULTANT COST PROPOSAL

CONTRACT No.
CONSULTANT: QUINCY ENGINEERING, INC.
DIRECT LABOR
Hourly
Name Classification Range Hours Rate Total
John Quincy Principalin Charge $60-$75 0@ $7217 $0.00
Mark Reno Project Manager - PM $60-$75 194 @ $72.17 $14,000.98
Senior Engineer-
Howard Michael K . 45 -$70
Roadway Project Engineer . . 215 @ $63.47 $13,646.05
. Senior Engineer-
Ll Bridge Project Engineer $45-570 141 @ $67.22 $9,478.02
Kelly Gallagher Senior Engineer $45-$70 132 @ $57.90 $7,642.80
Mike Sanchez Senior Engineer - DE $45-$70 423 @ $54.99 $23,260.77
Max Katt Associate Engineer - DE $32-$55 315 @ $46.56 $14,666.40
road Assistant Engineer - DE $25 - $40 369 @ $38.00 $14,022.00
road Assistant Engineer - DE $25-540 87 @ $33.00 $2,871.00
bridge Assistant Engineer - DE $25 - $40 199 @ $38.00 $7,562.00
bridge Assistant Engineer - DE $25- %40 57 @ $33.00 $1,881.00
Bob Maechler Drafter 3 $32-5$50 8 @ $41.72 $333.76
Rich Ramirez Drafter 2 $20-$32 558 @ $26.26 $14,653.08
Brent Lemon / Kerry Theran Senior Engineer (QC/QA) $45-$75 30 @ $72.17 $2,165.10
Phyllis Jordan Admin $10-$35 8@ $31.28 $250.24
0 0 0 $0.00 $0.00
2,736
Subtotal Direct Labor Costs $126,433.20
**County required no escalation 0% Anticipated Salary Increases $0.00
TOTAL - Direct Labor
INDIRECT COSTS Rate Total
Overhead 179.40% $226,821.16
Fringe Benefit (Included in OH) 0.00%
General & Administrative (Included in OH) 0.00%
179.40%
TOTAL - Indirect Costs
FEE (10.00%) TOTAL - Fee
OTHER DIRECT COSTS Total
Travel Costs 2100 @ 33 $ 1,186.50
Per Diem / Hotel 6@ #it# $ 900.00
Overnight Service 20 @ #it# $ 500.00
Graphic Presentation Boards 5@ #i# $ 500.00
TOTAL COST
Subcontractor Costs $147,427.43
Total Contract $  539,093.74

April 18,2013

$126,433.20

$226,821.16

$35,325.44

$3,086.50

$391,666.30
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County of San Luis Obispo
El Camino Real at Santa Margarita Creek Bridge Replacement Project

SWCA, Incorporated
CONTRACT No. SUBCONSULTANT COST PROPOSAL
SUB CONSULTANT: SWCA, Incorporated April 17,2013
DIRECT LABOR
Hourly
Name Classification Hours Rate Total
Bill Henry Project Director 12 $51.92 $623
Jon Claxton Project Manager 169 $37.50 $6,338
Shawna Scott Senior Planner 25 $40.00 $1,000
Emily Creel Environmental Planner 55 $28.00 $1,540
Travis Belt Senior Biologist 305 $34.50 $10,523
Peter Kloess Paleontologist 20 $22.00 $440
John Dietler Principal Investigator 3 $53.00 $159
Leroy Laurie Archaeologist 21 $25.00 $525
Adriana Neal GIS/CAD Specialist 125 $30.00 $3,750
Jaimie Jones Technical Editor 32 $25.00 $800
Stephenie Spencer Administrative Assistant 17 $18.75 $319
Sara Dietler Paleo Team Lead 43 $41.83 $1,799
827
Subtotal Direct Labor Costs $27,814
**County required no escalation 0% Anticipated Salary Increases $0.00
TOTAL - Direct Labor $27,814
INDIRECT COSTS Rate Total
Overhead 168.90% $46,979
Fringe Benefit (Included in OH) 48.84%
General & Administrative (Included in OH}) Not Available
TOTAL - Indirect Costs $46,979
FEE (10.00%) TOTAL - Fee $7,479
Labor Total $82,272
OTHER DIRECT COSTS Total
Travel Costs @ $0.565 $ -
Mileage 570 @ $0.56 $ 316
Per Diem @
Records Search 1@ $700.00 $ 700
Photocopies B&W 600 @ $0.10 $ 60
Photocopies Color 45 @ $1.00 $ 45
Overnight Service @ $20.00 $ -
Graphic Presentation Boards @ $100.00 $ -
ODCMU @ 15% $168
$1,290
TOTAL COST $83,562
Subcontractor Costs -
Total Contract $83,562.45
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County of San Luis Obispo
El Camino Real at Santa Margarita Creek Bridge Replacement Project

Kleinfelder
CONTRACT No. SUBCONSULTANT COST PROPOSAL
SUB CONSULTANT: Kleinfelder West, Inc. April 17, 2013
DIRECT LABOR
Hourly
Name Classification Hours Rate Total
Nathan Dahlen Senior Professional 20 $49.39 $987.80
David Pearson Senior Principal Professional 31 $67.30 $2,086.30
Neva Popenoe Staff Professional | 62 $28.27 $1,752.74
Romeo Shiplee Staff Professionat Il 32 $29.96 $958.72
Richard Fink Principal Professional 10 $49.25 $492.50
Shannon Jones Administration 10 $21.00 $210.00
Alisha Mullen Administration 6 $19.22 $115.32
Matt Owens Staff Professional |l 40 $28.74 $1,149.60
Jason Paul Principal Professional 6 $67.31 $403.86
Zia Zafir Senior Principal Professional 6 $68.02 $408.12
$0.00
$0.00
$0.00
$0.00
223
Subtotal Direct Labor Costs $8,564.96
**County required no escalation 0% Anticipated Salary Increases $0.00
TOTAL - Direct Labor $8,564.96
INDIRECT COSTS Rate Total
Overhead 178.94% $15,326.14
Fringe Benefit (Included in OH) 0.00%
General & Administrative (Included in OH) 0.00%
178.94%
TOTAL - Indirect Costs $15,326.14
FEE (10.00%) TOTAL - Fee $2,389.11
OTHER DIRECT COSTS Total
Travel Costs 1550 @ $0.565 $ 875.75
In-house Lab Tests 1@  $3,380.00 $ 3,380.00
Brass Sleeves 50 @ $4.76 $ 238.00
Overnight Service - Outside Lab 1@ $50.33 $ 50.33
Overnight Service - Quincy 5@ $12.10 $ 60.50
Per diem 3@ $84.00 $ 252.00
$4,856.58
TOTAL COST $31,136.79
Subcontractor Costs $ 11,288.21
Total Contract $ 42,425.00
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CONTRACT No.
SUB CONSULTANT:

DIRECT LABOR

Name
Cathy Avila
Todd Remington

**County required no escalation

INDIRECT COSTS
Overhead
Fringe Benefit (Included in OH)

County of San Luis Obispo
El Camino Real at Santa Margarita Creek Bridge Replacement Project

Avila & Assoc

Avila & Assoc

Classification Hours

SUBCONSULTANT COST PROPOSAL

H
ourly Rate Total

Project Engineer 106
Associate Engineer 28

134

Subtotal Direct Labor Costs

$  75.00
$ 5275

$7,950.00
$1,477.00

$0.00
$0.00

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$9,427.00

0% Anticipated Salary Increases $0.00

General & Administrative (Included in OH)

FEE

OTHER DIRECT COSTS
Travel Costs

Report Photocopies
Overnight Service

Subcontractor Costs
Total Contract

(10.00%)

1000 @

4@
3@

TOTAL - Direct Labor

Rate Total
56.40% $5,316.83
26.00% $2,451.02
16.00% $1,508.32
98.40% $9,276.17

TOTAL - Indirect Costs

TOTAL - Fee

Total
$0.565 $ 565.00
$60.00 $ 240.00
$20.50 $ 61.50

TOTAL COST

$ 21,439.99

April 17,2013

$9,427.00

$9,276.17

$1,870.32

$866.50

$21,440
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EXHIBIT D

CERTIFICATION OF CONSULTANT, COMMISSIONS & FEES

I HEREBY CERTIFY that [ am the President , and duly authorized
representative of the firm of __ Quincy Engineering, Inc. ., whose address is
3247 Ramos Circle, Sacramento, CA 95827 , and that, except as hereby

expressly stated, neither [ nor the above firm that [ represent have:

(a) employed or retained for a commission, percentage, brokerage, contingent fee, or other consideration,
any firm or person (other than a bona fide employee working solely for me or the above consuitant) to

solicit or secure this contract; nor

(b) agreed, as an express or implied condition for obtaining this contract, to employ or retain the services

of any firm or person in connection with carrying out the contract; nor

(c) paid, or agreed to pay, to any firm, organization or person (other than a bona fide employee working
solely for me or the above consultant) any fee, contribution, donation, or consideration of any kind, for or

in connection with, procuring or cafrying out this contract.

1 acknawledge that this Certificate is to be made available to the California Department of Transportation
(Caltrans) in connection with this contract involving participation of federal-aid highway funds, and is subject to

applieable state and federal laws, both criminal and civil.

]

s i ; ) v
July 16,2013 o bt 2t -
(Date) (Sighature) - John QuinchPresident
D-1
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EXHIBITE

CONSULTANT CERTIFICATION OF CONTRACT COSTS AND FINANCIAL
MANAGEMENT SYSTEM

Certification of Final Indirect Costs:

Consultant Firm Name: _Quincy Engineering, Inc.

Indirect Cost Rate: _ 179.4%

Date of Proposal Preparation (mm/dd/yyyy): 01/30/2013

Fiscal Period Covered (mm/dd/yyyy to mm/dd/yyyy): 01/01/2012 to 12/31/2012

I, the undersigned, certify that I have reviewed the proposal to establish final indirect cost rates for the fiscal
period as specified above and to the best of my knowledge and belief:

1. All costs included in this proposal to establish final indirect cost rates are allowable in
accordance with the cost principles of the Federal Acquisition Regulations (FAR) of Title 48,
Code of Federal Regulations (CFR), Part 31,

2. This proposal does not include any costs which are expressly unallowable under the cost
principles of the FAR of 48 CFR, Part 31.

All known material transactions or events that have occurred affecting the firm’s ownership, organization, and
indirect cost rates have been disclosed as of the date of proposal preparation noted above.

Certification of Financial Management System:

I, the undersigned, certify to the best of my knowledge and belief that our financial management system meets the
standards for financial reporting, accounting records, internal and budget control as set forth in the FAR of Title
49, CFR, Part 18.20 to the extent applicable to Consultant.

Certification of Dollar Amount for all A&E contracts:

I, the undersigned, certify that the approximate dollar amount of all A&E contracts awarded by Caltrans or a
California local agency to this firm within the last three (3) calendar years for all State DOT and Local Agencies
is $33.3 million and the number of States in which the firm does business is _two (2). '

Certification of Direct Costs:

I, the undersigned, certify to the best of my knowledge and belief that all direct costs identified on the cost
proposal(s) in this contract are reasonable, allowable and allocable to the contract in accordance with the cost
principles of the FAR of Title 48, CFR, Part 31. Allowable direct costs to a Government contract shall be:

1. Compliant with Generally Accepted Accounting Principles (GAAP) and standards promuigated
by the Cost Accounting Standards Board (when applicable).

Compliant with the terms of the contract and is incurred specifically for the contract.

3. Not prohibited by 23 CFR, Chapter 1, Part 172 ~Administration of Engineering and Design
Related Service Contracts to the extent requirements are applicable to Consultant.

E-1
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All costs must be applied consistently and fairly to all contracts. All documentation of compliance inust be
retained in the project files.

Subconsultants (if applicable)
Proposed Contract Amount (or amount not to exceed if on-call contract): $147,427.75

Prime Consultants (if applicable)
Proposed Total Contract Amount (or amount not to exceed if on-call contract). $539,093 74

Prime, list all subconsultants and proposed subcontract dollar amounts (attach additional page if necessary):

Avila & Associates Consulting Eneinears $21.440,00
Kleinfelder _ $42.425.00 ) d
swea . $83.562,75
— - by
i j_} b "
* Consultant Certification Signature: _\,ﬁ:i_ f/_ _/_, / 7,./
Py

Consultant Centifying (Print Name and Title):

Name: Steven L. Mellon, PE

Title: Chief Financial Officer

Consultant Contact Information:

Email:  slevemiiquincyeng.com

Phone number;  (916) 368-9§&%1 il

Date of Certification (mm/dd/yyyy):  07/16/2013

*An individual executive or financial officer of the consultant’s organization at a level no lower than a Vice
President orr Chief Financial Officer, or equivalent, who has authority to represent the financial information
utilized to establish the indirect cost rate proposal submitted in conjunction with the contract.

Note: Per 23 US.C. 112(B)(2)(B). Subconsultants npust comply with the FAR Cost Principles conlained i 48 CER, Part 3/,

23 CFR Part 172.3 Definitions state: Constftant means the tndividual or firm providing engieering and design related services as o party

ta the contract. Therefare, sitheonsultants as parties of a contract must compiete a certificarion and send originals to A&! and keep copies
in Local Agency Prafect Files.

E-2
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EXHIBIT F

NOTICE TO PROPOSERS DBE INFORMATION

The County of San Luis Obispo has established a DBE goal for this Contract of 1%

1. TERMS AS USED IN THIS DOCUMENT

The term “Disadvantaged Business Enterprise” or “DBE” means a for-profit small business concern
owned and controlled by a socially and economically disadvantaged person(s) as defined in Title 49,
Code of Federal Regulations (CFR), Part 26.5.

The term “Agreement” also means “Contract.”
Agency also means the local entity entering into this contract with the Contractor or Consultant.

The term “Small Business” or “SB” is as defined in 49 CFR 26.65.

2. AUTHORITY AND RESPONSIBILITY

A.

DBEs and other small businesses are strongly encouraged to participate in the performance of Contracts
financed in whole or in part with federal funds (See 49 CFR 26, “Participation by Disadvantaged
Business Enterprises in Department of Transportation Financial Assistance Programs”). The Consultant
must ensure that DBEs and other small businesses have the opportunity to participate in the performance
of the work that is the subject of this solicitation and should take all necessary and reasonable steps for
this assurance. The proposer must not discriminate on the basis of race, color, national origin, or sex in
the award and performance of subcontracts.

Proposers are encouraged to use services offered by financial institutions owned and controlled by DBEs.

3. SUBMISSION OF DBE INFORMATION

If there is a DBE goal on the contract, Exhibit G Consultant Proposal DBE Commitment must be included in
the Request for Proposal. In order for a proposer to be considered responsible and responsive, the proposer
must make good faith efforts to meet the goal established for the contract. If the goal is not met, the proposer
must document adequate good faith efforts. All DBE participation will be counted towards the contract goal;
therefore, all DBE participation shall be collected and reported.

Exhibit H Consultant Contract DBE Information must be included with the Request for Proposal. Even if no
DBE participation will be reported, the successful proposer must execute and return the form.

4. DBE PARTICIPATION GENERAL INFORMATION

It is the proposer’s responsibility to be fully informed regarding the requirements of 49 CFR, Part 26, and the
Department’s DBE program developed pursuant to the regulations. Particular attention is directed to the

following:

A. A DBE must be a small business firm defined pursuant to 13 CFR 121 and be certified through the
California Unified Certification Program (CUCP).

B. A certified DBE may participate as a prime consultant, subconsultant, joint venture partner, as a vendor
of material or supplies, or as a trucking company.

C. A DBE proposer not proposing as a joint venture with a non-DBE, will be required to document one or a

combination of the following:

1. The proposer is a DBE and will meet the goal by performing work with its own forces.
F-1
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2. The proposer will meet the goal through work performed by DBE subconsultants, suppliers or
trucking companies.

3. The proposer, prior to proposing, made adequate good faith efforts to meet the goal.

D. A DBE joint venture partner must be responsible for specific contract items of work or clearly defined
portions thereof. Responsibility means actually performing, managing, and supervising the work with its
own forces. The DBE joint venture partner must share in the capital contribution, control, management,
risks and profits of the joint venture commensurate with its ownership interest.

E. A DBE must perform a commercially useful function pursuant to 49 CFR 26.55, that is, a DBE firm
must be responsible for the execution of a distinct element of the work and must carry out its
responsibility by actually performing, managing and supervising the work.

F. The proposer shall list only one subconsultant for each portion of work as defined in their proposal and all
DBE subconsultants should be listed in the bid/cost proposal list of subconsultants.

G. A prime consultant who is a certified DBE is eligible to claim all of the work in the Contract toward the
DBE participation except that portion of the work to be performed by non-DBE subconsultants.

RESOURCES

A. The CUCP database includes the certified DBEs from all certifying agencies participating in the CUCP. If
you believe a firm is certified that cannot be located on the database, please contact the Caltrans Office of
Certification toll free number 1-866-810-6346 for assistance.

B. Access the CUCP database from the Department of Transportation, Office of Business and Economic
Opportunity Web site at: http://www.dot.ca.gov/hg/bep/.

1. Click on the link in the left menu titled Disadvantaged Business Enterprise;
2. Click on Search for a DBE Firm link;
3. Click on Access to the DBE Query Form located on the first line in the center of the page.

Searches can be performed by one or more criteria. Follow instructions on the screen.

MATERIALS OR SUPPLIES PURCHASED FROM DBES COUNT TOWARDS THE DBE GOAL UNDER THE
FOLLOWING CONDITIONS:

A. If the materials or supplies are obtained from a DBE manufacturer, count 100 percent of the cost of the
materials or supplies. A DBE manufacturer is a firm that operates or maintains a factory, or establishment
that produces on the premises the materials, supplies, articles, or equipment required under the Contract
and of the general character described by the specifications.

B. If the materials or supplies purchased from a DBE regular dealer, count 60 percent of the cost of the
materials or supplies. A DBE regular dealer is a firm that owns, operates or maintains a store, warehouse,
or other establishment in which the materials, supplies, articles or equipment of the general character
described by the specifications and required under the Contract are bought, kept in stock, and regularly
sold or leased to the public in the usual course of business. To be a DBE regular dealer, the firm must be
an established, regular business that engages, as its principal business and under its own name, in the
purchase and sale or lease of the products in question. A person may be a DBE regular dealer in such bulk
items as petroleum products, steel, cement, gravel, stone or asphalt without owning, operating or
maintaining a place of business provided in this section.

C. If the person both owns and operates distribution equipment for the products, any supplementing of
regular dealers’ own distribution equipment shall be, by a long-term lease agreement and not an ad hoc or
Agreement-by-Agreement basis. Packagers, brokers, manufacturers’ representatives, or other persons
who arrange or expedite transactions are not DBE regular dealers within the meaning of this section.

D. Materials or supplies purchased from a DBE, which is neither a manufacturer nor a regular dealer, will be
limited to the entire amount of fees or commissions charged for assistance in the procurement of the
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materials and supplies, or fees or transportation charges for the delivery of materials or supplies required
on the job site, provided the fees are reasonable and not excessive as compared with fees charged for
similar services.

F-3
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EXHIBIT G

CONSULTANT PROPOSAL DBE COMMITMENT

{Inclusivo of all DBEs listed at bid proposal. Refer to instructions on the reverse side of this form)

Consultant to Complete this Section

L. Local Agency Name: County of San Luis Obispo, Public Works Department
2, Project Location: San Luis Oblspo County, CA

3. Project Description: El Cainino Real al Sunta Margarita Creek Bridge Replacement Project

4, Consultant Name:; Quincy Englneering, Ing,

5. Contract DBE Goal %: |

DBE Commitment Information

6, Description of Services o be Provided 7. DBE Fim 8. DBEG Cerl, 2. DBE%
Contact Information Number 1
Hydraulics Catherine Avlla, PE 032811 %
vlla & Assoclates Consultng Engineers
760 Market Street, Sulte 1055 =
San Francisco, CA 94102 e
{415) 576-1230
Local Agency to Complete this Section log)gl‘j‘me d
4 %
16. Local Agency Contract Number: 300438
17, Federal-aid Profeet Number: BRLS-599(131)

18, Proposed Conlract Execution Dnte:

Local Agency certifies that all DBE certifications are valid and the
information on this form is complete and accurate:

19, Local Ag}:ncy chresenln(ivc tName (Pring)

272 7 Lo

11, Preparee's Siguature

Mark Reno, PE

12. Préparer’s Name (Print)

Principal
13. Preparer’s Title
20, Lacal Agency Reﬁrcscnlativés_ig_nnlurc ——r 21, Date
July 16, 2013 916-368-9181
14. Dnte 15, (Aren Code) Tol. Ne.
"22. Local Ageney Representative Title 23, (Aren Code) Tel. No.
G-1
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INSTRUCTIONS - CONSULTANT PROPOSAL DBE COMMITMENT

Consultant Section

The Consultant shall:

1.
2,
3.

4.
S.

10.

11.
12.
13.
14.
15.

Local Agency Name — Enter the name of the local or regional agency that is funding the contract.

Project Location - Enter the project location as it appears on the project advertisement.

Project Description - Enter the project description as it appears on the project advertisement (Bridge Rehab, Seismic Rehab,
Overlay, Widening, etc.).

Consultant Name - Enter the consultant’s firm name.

Contract DBE Goal % - Enter the contract DBE goal percentage, as it was reported on the Exhibit 10-1 Notice to Proposers
DBE Information form. See LAPM Chapter 10.

Description of Services to be Provided - Enter item of work description of services to be provided. Indicate all work to be
performed by DBESs including work performed by the prime consultant’s own forces, if the prime is a DBE. If 100% of the item
is not to be performed or furnished by the DBE, describe the exact portion to be performed or furnished by the DBE. See LAPM
Chapter 9 to determine how to count the participation of DBE firms.

DBE Firm Contact Information - Enter the name and telephone number of all DBE subcontracted consultants. Also, enter the
prime consultant’s name and telephone number, if the prime is a DBE.

DBE Cert. Number - Enter the DBEs Certification Identification Number. All DBEs must be certified on the date bids are
opened. (DBE subcontracted consultants should notify the prime consultant in writing with the date of the decertification if their
status should change during the course of the contract.)

DBE % - Percent participation of work to be performed or service provided by a DBE. Include the prime consultant if the prime
is a DBE. See LAPM Chapter 9 for how to count full/partial participation.

Total % Claimed — Enter the total DBE participation claimed. If the Total % Claimed is less than item “6. Contract DBE Goal”,
an adequately documented Good Faith Effort (GFE) is required (see Exhibit 15-H DBE Information - Good Faith Efforts of the
LAPM).

Preparer’s Signature — The person completing this section of the form for the consultant’s firm must sign their name.
Preparer’s Name (Print) — Clearly enter the name of the person signing this section of the form for the consultant.

Preparer’s Title - Enter the position/title of the person signing this section of the form for the consultant.

Date - Enter the date this section of the form is signed by the preparer.

(Arca Code) Tel. No. - Enter the area code and telephone number of the person signing this section of the form for the
consultant.

Local Agency Section:

The Local Agency representative shall:

16.
17.
18.
19.
20.

21.
22,
23.

Local Agency Contract Number - Enter the Local Agency Contract Number.

Federal-Aid Project Number - Enter the Federal-Aid Project Number.

Contract Execution Date - Enter date the contract was executed and Notice to Proceed issued. See LAPM Chapter 10, page 23.
Local Agency Representative Name (Print) - Clearly enter the name of the person completing this section.

Local Agency Representative Signature - The person completing this section of the form for the Local Agency must sign their
name to certify that the information in this and the Consultant Section of this form is complete and accurate.

Date - Enter the date the Local Agency Representative signs the form.

Local Agency Representative Title - Enter the position/title of the person signing this section of the form.

(Area Code) Tel. No. - Enter the area code and telephone number of the Local Agency representative signing this section of the
form,

G-2
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EXHIBITH

CONSULTANT CONTRACT DBE INFORMATION

{Inclusive of all DBEs listed al contract award. Refer to instructions on lhe reverse side of this form)

Consultant to Complete this Section

L. Local Agency Name: County of San Luis Obigpo, Public Works Department
2, Project Location: San Luis Obispo County, CA

3, Project Description: El Camine Real at Santa Margarita Creek Bridge Replacement Project

4, Total Contract Award Aanount: § 539,093, 74

5. Consultant Name: Quincy Engineering, Inc
6. Contract DBE Goal %: |

7. Total Dollar Aunount for all Subconsultants: $147 427,00

8. Total Nuinber of all Subconsultants: 3

Award DBE/DBE Information

9. Description of Scrvices to be Provided 0, DBE/DBE Firm 11. DBE Cert. 12. DBE Dollar
Contacl [nformation Number Amount
vdraulics Catherine Avila, PE 032811 $21,440.00
vila & Associates Consulting Engineers
760 Market Street, Sujte 1059
an Francisco, CA 94102
[415) 576-1230 -
Local Agency to Complete this Section 13. Total
Dollars
20. Local Agency Contract Mumber: 300419 Claimed $21,440,00
21. Federal-aid Project Number: BRLS-3949(131) 4. %o
22, Contract Execution Dolg: % Claimed
4%

Local Agency certifies that all DBE certifications are valid and the
information on this form is complete and accurate:

24, Laenl Agency ]{upn:;mativu Signature 25, Dale

26. Local Agency Ranﬁﬁvt Title 27. (Aren Code) Tel, No,

Mark Renc

>
”?f/? e ‘f/ .{.f.-u'm_

15. Preparer's Signaturc

Caltrans to Complele this Section

Caltrans District Local Assistance Engineer {DLAE) certifies that this form
has been reviewed for completeéness:

28. DLAE Name {Priny)  29.DLAE .;S@;ntur-c ) ~ 730.Dote

Principal

16. Preparer’s Name (Print)

17. Preparer’s Title

July 16,2013 916-368-9181

18, Date

19. (Area Code) Tel. No.

H-1
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INSTRUCTIONS - CONSULTANT CONTRACT AWARD DBE INFORMATION

Consultant Section

The Consultant shall:

1.
2.
3.

G Gl =

10.

11.

12.

13.
14.

15.
16.
17.
18.
19.

Local Agency Name — Enter the name of the local or regional agency that is funding the contract.

Project Location - Enter the project location as it appears on the project advertisement.

Project Description - Enter the project description as it appears on the project advertisement (Bridge Rehab, Seismic Rehab,
Overlay, Widening, etc).

Total Contract Award Amount - Enter the total contract award dollar amount for the prime consultant.

Consultant Name - Enter the consultant’s firm name.

Contract DBE Goal % - Enter the contract DBE goal percentage, as it was reported on the Exhibit 10-1 Notice to Proposers
DBE Information form. See LAPM Chapter 10.

Total Dollar Amount for all Subconsultants — Enter the total dollar amount for all subcontracted consultants, SUM = (DBE’s +
all Non-DBE’s). Do not include the prime consultant information in this count.

Total number of all subconsultants — Enter the total number of all subcontracted consultants. SUM = (DBE’s + all Non-
DBE’s). Do not include the prime consultant information in this count.

Description of Services to be Provided - Enter item of work description of services to be provided. Indicate all work to be
performed by DBEs including work performed by the prime consultant’s own forces, if the prime is a DBE. If 100% of the item
is not to be performed or furnished by the DBE, describe the exact portion to be performed or furnished by the DBE. See LAPM
Chapter 9 to determine how to count the participation of DBE firms.

DBE Firm Contact Information - Enter the name and telephone number of all DBE subcontracted consultants. Also, enter the
prime consultant’s name and telephone number, if the prime is a DBE.

DBE Cert. Number - Enter the DBE’s Certification Identification Number. All DBEs must be certified on the date bids are
opened. (DBE subcontracted consultants should notify the prime consultant in writing with the date of the decertification if their
status should change during the course of the contract.)

DBE Dollar Amount - Enter the subcontracted dollar amount of the work to be performed or service to be provided. Include the
prime consultant if the prime is a DBE, and include DBEs that are not identified as subconsultants on the Exhibit 10-O1
Consultant Proposal DBE Commitment form. See LAPM Chapter 9 for how to count full/partial participation.

Total Dollars Claimed — Enter the total dollar amounts for column 13.

Total % Claimed — Enter the total DBE participation claimed for column 13. SUM = (item “14. Total Participation Dollars
Claimed” divided by item “4. Total Contract Award Amount”). If the Total % Claimed is less than item “6. Contract DBE Goal”,
an adequately documented Good Faith Effort (GFE) is required (see Exhibit 15-H DBE Information - Good Faith Efforts of the
LAPM).

Preparer’s Signature — The person completing this section of the form for the consultant’s firm must sign their name.
Preparer’s Name (Print) — Clearly enter the name of the person signing this section of the form for the consultant.

Preparer’s Title - Enter the position/title of the person signing this section of the form for the consultant.

Date - Enter the date this section of the form is signed by the preparer.

(Area Code) Tel. No. - Enter the area code and telephone number of the person signing this section of the form for the
consultant.

Local Agency Section:

The Local Agency representative shall:

20.
21.
22.

23.
24,

25.
26.
27.

Local Agency Contract Number - Enter the Local Agency Contract Number,

Federal-Aid Project Number - Enter the Federal-Aid Project Number.

Contract Execution Date - Enter the date the contract was executed and Notice to Proceed issued. See LAPM Chapter 10, page
23.

Local Agency Representative Name (Print) - Clearly enter the name of the person completing this section.

Local Agency Representative Signature - The person completing this section of the form for the Local Agency must sign their
name to certify that the information in this and the Consultant Section of this form is complete and accurate.

Date - Enter the date the Local Agency Representative signs the form.

Local Agency Representative Title - Enter the position/title of the person signing this section of the form.

(Area Code) Tel. No. - Enter the area code and telephone number of the Local Agency representative signing this section of the
form.

Caltrans Section:

Caltrans District Local Assistance Engineer (DLAE) shall:

28.
29.

DLAE Name (Print) — Clearly enter the name of the DLAE.
DLAE Signature — DLAE must sign this section of the form to certify that it has been reviewed for completeness.

30. Date - Enter the date that the DLAE signs this section the form.
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EXHIBITI

DISCLOSURE OF LOBBYING ACTIVITIES
COMPLETE THIS FORM TO DISCLOSE LOBBYING ACTIVITIES PURSUANT TO 31 U.S.C. 1352

1. Type of Federal Action:

[

2. Status of Federal Action:

D a. bid/offer/application

3. Report Type:

D a. initial

a. contract
b. grant b. initial award b. material change
c. cooperative agreement c. post-award
d. loan For Material Change Only:
e. loan guarantee year quarter
f. loan insurance date of last report
4. Name and Address of Reporting Entity 5. If Reporting Entity in No. 4 is Subawardee,
Enter Name and Address of Prime:
Prime D Subawardee
Tier , if known
Quincy Engineering, Inc.
3247 Ramos Circle
Sacramento, CA 95827
Congressional District, if known Congressional District, if known
6. Federal Department/Agency: 7. Federal Program Name/Description:
CFDA Number, if applicable
8. Federal Action Number, if known: 9. Award Amount, if known:
10.  Name and Address of Lobby Entity 11, Individuals Performing Services (including
(If individual, last name, first name, MI) address if different from No. 10a)
(last name, first name, M1)
(attach Continuation Sheet(s) if necessary)
12. Amount of Payment (check all that apply) 14. Type of Payment (check all that apply)
$ D actual D planned a. retainer
b. one-time fee
13.  Form of Payment (check all that apply): c. commission
a. cash d. contingent fee
b. in-kind; specify: nature e deferred
Value f. other, specify
15.  Brief Description of Services Performed or to be performed and Date(s) of Service, including
officer(s), employee(s), or member(s) contacted, for Payment Indicated in Item 11:
(attach Continuation Sheet(s) if necessary)
16.  Continuation Sheet(s) attached: Yes D No D
17. Information requested through this form is authorized by Title
31 U.S.C. Section 1352. This disclosure of lobbying reliance Sign
was placed by the tier above when his transaction was made or d
entered into. This disclosure is required pursuant to 31 U.S.C. Prin L
1352. This information will be reported to Congress
semiannually and will be available for public inspection. Any )
person who fails to file the required disclosure shall be subject 11l L
to a civil penalty of not less than $10,000 and not more than
$100,000 for each such faiture. Teleprronerros e

Federal Use Only:

Authorized for Local Reproduction

Standard Form - LLL

Standard Form LLL Rev. 04-28-06

I-1

56 of 57




INSTRUCTIONS FOR COMPLETING DISCLOSURE OF LOBBYING ACTIVITIES

This disclosure form shall be completed by the reporting entity, whether subawardee or prime federal recipient at the
initiation or receipt of covered federal action or a material change to previous filing pursuant to title 31 U.S.C. Section 1352.
The filing of a form is required for such payment or agreement to make payment to lobbying entity for influencing or
attempting to influence an officer or employee of any agency, a Member of Congress an officer or employee of Congress or
an employee of a Member of Congress in connection with a covered federal action. Attach a continuation sheet for additional
information if the space on the form is inadequate. Complete all items that apply for both the initial filing and material
change report. Refer to the implementing guidance published by the Office of Management and Budget for additional

information.

1. Identify the type of covered federal action for which lobbying activity is or has been secured to influence, the outcome of a
covered federal action.

2. Identify the status of the covered federal action.

3. Identify the appropriate classification of this report. If this is a follow-up report caused by a material change to the information
previously reported, enter the year and quarter in which the change occurred. Enter the date of the last, previously submitted
report by this reporting entity for this covered federal action.

4. Enter the full name, address, city, state, and zip code of the reporting entity. Include Congressional District if known. Check the
appropriate classification of the reporting entity that designates if it is or expects to be a prime or subaward recipient. Identify the
tier of the subawardee, e.g., the first subawardee of the prime is the first tier. Subawards include but are not limited to:
subcontracts, subgrants, and contract awards under grants.

5. If'the organization filing the report in Item 4 checks "Subawardee" then enter the full name, address, city, state, and zip code of
the prime federal recipient. Include Congressional District, if known,

6. Enter the name of the federal agency making the award or loan commitment. Include at least one organization level below
agency name, if known. For example, Department of Transportation, United States Coast Guard.

7. Enter the federal program name or description for the covered federal action (item I). If known, enter the full Catalog of Federal
Domestic Assistance (CFDA) number for grants, cooperative agreements, loans and loan commitments.

8. Enter the most appropriate federal identifying number available for the federal action identification in item 1 (e.g., Request for
Proposal (RFP) number, Invitation for Bid (IFB) number, grant announcement number, the contract grant. or loan award number,
the application/proposal control number assigned by the federal agency). Include prefixes, e.g., "RFP-DE-90-001."

9. Fora covered federal action where there has been an award or loan commitment by the Federal agency, enter the federal amount
of the award/loan commitments for the prime entity identified in item 4 or 3.

10. Enter the full name, address, city, state, and zip code of the lobbying entity engaged by the reporting entity identified in Item 4 to
influence the covered federal action.

11. Enter the full names of the individual(s) performing services and include full address if different from 10 (a). Enter Last Name,
First Name and Middle Initial (M1).

12, Enter the amount of compensation paid or reasonably expected to be paid by the reporting entity (Item 4) to the lobbying entity
(Item 10). Indicate whether the payment has been made (actual) or will be made (planned). Check all boxes that apply. If this is
a material change report, enter the cumulative amount of payment made or planned to be made.

13. Check all boxes that apply. If payment is made through an in-kind contribution, specify the nature and value of the in-kind
payment.

14. Check all boxes that apply. If other, specify nature.

15. Provide a specific and detailed description of the services that the lobbyist has performed or will be expected to perform and the
date(s) of any services rendered. Include all preparatory and related activity not just time spent in actual contact with federal
officials. Identify the federal officer(s) or employee(s) contacted or the officer(s) employee(s) or Member(s) of Congress that
were contacted.

16. Check whether or not a continuation sheet(s) is attached.

17. The certifying official shall sign and date the form, and print his/her name title and telephone number.

Public reporting burden for this collection of information is estimated to average 30-minutes per response, including time for reviewing
instruction, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of
information. Send comiments regarding the burden estimate or any other aspect of this collection of information, including suggestions for
reducing this burden, to the Office of Management and Budget, Paperwork Reduction Project (0348-0046), Washington, D.C. 20503. SF-
LLL-Instructions Rev. 06-04
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