
 

 

Camp Roberts Maneuver Training Center (MTC) Coordinated Regional Wastewater Facility 

Planning and Stakeholder Outreach 

 

Background: 

Camp Roberts is located in northern San Luis Obispo and southern Monterey Counties along the 

Highway 101 corridor, about 10 miles north of the City of Paso Robles and adjacent to the 

unincorporated communities of San Miguel, Heritage Ranch and Bradley.  Camp Roberts is a 

42,784 acre facility operated by the California Army National Guard, serving both Federal and 

State missions.  Camp Roberts trains soldiers from National Guard units from across California 

and upwards of 20 states, and has live fire impact areas, helicopter training activities, and 

important Satellite Communications and Unmanned Aerial Systems (UAS) missions, including 

SATCOM, an independent satellite communications facility, and the Center for Interdisciplinary 

Remotely‐Piloted Aircraft Studies (CIRPAS), part of the Naval Postgraduate School (a tenant of 

Naval Support Activity Monterey), which operates McMillan Airfield.  Camp Roberts 

accommodates a full range of maneuver and weapons training activities, and includes live fire 

impact areas, drop zones, airfields, helicopter training and other important training and 

operational missions.  Camp Roberts also serves key domestic response missions during natural 

disasters and other emergencies.  After more than a decade focused on preparing Soldiers to 

deploy overseas, Camp Roberts has returned to peacetime operations focused on training 

California Army National Guard units and others, including multi‐week training exercises with 

several thousand personnel. 

The Army nominated Camp Roberts for the Joint Land Use Study (JLUS) program in Fiscal Year 

2009 in an effort to encourage long‐range, cooperative land use planning with the local 

community due to concerns that continued development around Camp Roberts could be 

subject to helicopter and UAV overflights, as well as noise and vibration from training activities, 

and may impair the operational utility of the installation. 

San Luis Obispo County served as the local sponsor for the JLUS, in partnership with Monterey 

County, the City of Paso Robles and Camp Roberts.  The Technical Working Group included 45 

members representing a wide variety of local, State, and Federal agencies and non‐

governmental organizations.  Completed in June 2013, the JLUS included approximately 100 

recommendations across 21 categories, and highlighted a series of high priority 

recommendations, such as establishment of military influence areas, updates to the San Miguel 

community area plan, educational materials, and other communication and coordination 

strategies.  
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To carry out the recommendations, San Luis Obispo County has used the JLUS as a reference in 

its ongoing update to the San Miguel Community Area Plan, and the County’s new Renewable 

Energy Streamlining Program (RESP) requires notification to Camp Roberts of any project that 

requires a discretionary permit within the Camp Roberts Influence Area, and prohibits wind 

energy facilities over 75 feet within the Camp Roberts Vertical Obstruction area identified in the 

JLUS.  In addition, communication between the Camp and local community has greatly 

improved, with the Camp making great strides in outreach to the local community regarding 

significant noise events, additional signage, and participation in community planning and 

advisory bodies, such as the San Miguel Advisory Committee.  In addition, the JLUS helped to 

encourage the purchase of 774 acres adjacent to McMillan Airfield through the Army 

Compatible Use Buffer (ACUB) Program by the Ag Land Trust, supported by $2.5 million from 

the ACUB program, which will lease the property in perpetuity to agricultural interests, based 

on constraints defined by the JLUS process.  Camp Roberts has also engaged the Readiness and 

Environmental Protection Initiative (REPI) program to acquire conservation easements to 

prevent incompatible residential development, and preserve open grazing and other 

agricultural lands, on nearly 1,600 acres in partnership with the Ag Land Trust. 

Further, Monterey County will use the JLUS as a reference as the County seeks to amend its 

General Plan beginning in 2015, and has coordinated with Camp Roberts, Naval Support Activity 

Monterey and Navy Region Southwest on military‐compatibility issues. 

Camp Roberts continues to serve as a National Guard training facility as well as a research and 

development center for remote‐controlled aerial vehicles.  Much of the Camp Roberts 

infrastructure dates back to the 1940’s when it served as a training camp, and the California 

Army National Guard has made significant investments in infrastructure improvements to 

support current and future missions.   

Need for regional coordination on wastewater management: 

In FY 2014, the Army funded a $ 3.5 million phase one assessment of the wastewater treatment 

facilities at Camp Roberts.  Due to the dated waste water facility, operation of the plant is 

subject to possible Notice of Violations under the Regional Water Quality Control Board 

(RWQCB).  High salinity of the plant effluent has been measured to date, and the National 

Guard has identified challenges to operate the facility given significant fluctuations in usage and 

the large surge capacity required for significant population increases during training events or 

emergency response situations.  One of the original issues identified by Camp Roberts during 

the JLUS initiation was pressure on its water supplies from surrounding communities, and the 

challenges the Camp faces to maintain an aging system with significant fluctuations in usage 

relative to the capacity of the system.  
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Heritage Ranch is a community of approximately 3,500 population situated along the easterly 

shore of Lake Nacimiento.  It is located 11 miles west of the cantonment area of Camp Roberts.  

The community has an established Community Services District which provides  water, 

wastewater, solid waste, and parks and recreation  services. Heritage Ranch is facing significant 

costs to upgrade their wastewater treatment facility to meet potential future discharge 

standards .  Currently, its plant discharge point is located along the Nacimiento River corridor 

on Camp Roberts’ property at a point approximately eight miles from the existing Camp Roberts 

wastewater treatment facility. 

San Miguel is a community of approximately 2,600 population located immediately southeast 

of the main facilities of Camp Roberts.  The Community of San Miguel is expected to grow by 

50%, to approximately 3,500 population in coming decades.  Their existing treatment plant 

currently needs increased area for detention/percolation ponds as well as potential increase in 

capacity. 

With Camp Roberts and the two Community Service Districts each facing potentially costly 

challenges related to wastewater treatment facilities, and the region more broadly facing 

significant challenges of water quality and availability, San Luis Obispo County proposes a 

coordinated regional wastewater management planning effort which focuses on engaging the 

potential partners of Camp Roberts, Heritage Ranch Community Services District (CSD), and San 

Miguel Community Services District.  This effort emanates from several JLUS issues and 

strategies as discussed below. 

The JLUS identified several issues related to interagency coordination, infrastructure and water 

availability and quality that would benefit from a cooperative regional wastewater 

management planning effort.  JLUS Issue COM‐3 (Interagency Coordination/Communication 

Strategies), “Enhanced Regional Cooperation on Common Issues,” notes “several areas in which 

planning agencies overlap in responsibilities for the land and subsurface in and around Camp 

Roberts,” including habitat protection, transportation, infrastructure expansion and public 

services.  Issue WQQ‐1 (Water Quality/Quantity) identifies concerns over surface water 

contamination on Camp Roberts from a variety of off‐post sources (such as the Heritage Ranch 

wastewater treatment facility discharge point into ephemeral drainage way  on Camp Roberts 

property, among others), which “could impact training uses and the environment, both on and 

off Camp Roberts.”  Issues WQQ‐2 and WQQ‐3 highlight concerns over coordination of water 

supplies and the availability of alternative water sources in emergency situations.  Several 

resulting recommendations suggest coordinated planning around water availability and quality 

as a way to ensure long‐term sustainability of the Camp Roberts mission and the surrounding 

communities.  
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Further, JLUS Issue IE‐1 identifies “Growth Inducement by Infrastructure Extensions” as a 

potential threat to the Camp Roberts mission.  The JLUS explains, “The extension of water and 

wastewater infrastructure to undeveloped areas near Camp Roberts may induce additional 

growth near Camp Roberts that could, depending on its location, introduce additional 

compatibility issues.”  To address the issue, the JLUS strategy IE‐1A recommends, “In the 

development of infrastructure master plans, capital improvement plans (CIP), and other similar 

long‐range plans, capacity should be sized to match the needs under existing general plan 

designations.  Service near Camp Roberts should be limited to the communities of San Miguel, 

Bradley and Heritage Ranch, and these communities should not engage in service expansion in 

the direction towards Camp Roberts.” Additionally, JLUS strategy IE‐1B recommends: 

Coordination on Infrastructure Planning.  Notify and coordinate infrastructure expansion plans 

with the Public Works Department at Camp Roberts.  When communities or other service 

providers move forward with any plans of extending infrastructure in the vicinity of Camp 

Roberts, such as a sewer extension, Camp Roberts should be notified.  The provider should be 

prepared to discuss alternatives that would help reduce potential future development along the 

infrastructure line (growth inducement).  The coordination should be done early in the planning 

process to optimize compatibility and reduce costs associated with plan changes. 

In June 2014, initial discussion stemming from the JLUS recommendations led to consideration 

by a member of the San Luis Obispo Board of Supervisors to pursue study of potential 

regionalization of services for waste water in connection with Camp Roberts’ future upgrades.  

By partnering on this issue, coordinated land use planning can then lead to defining compatible 

land use in and around the Camp Roberts facility. 

The effective handling and disposal of wastewater is an on‐going concern for any agency.  

Increased regulation over time drives up the cost of operations and compliance.  Meanwhile, 

disposal of processed waste water provides new opportunities to use or reuse this water 

resource for benefit within any overall area plan.  Toward those ends, this proposal seeks to 

explore joint use of the Camp Roberts’ wastewater facility or alternative solutions to 

accommodate multi‐agency objectives, reduce or share operating costs, and ensure military‐

community compatibility.  JLUS strategy Infrastructure Extensions‐2A (IE‐2A) recommends 

regional coordination of infrastructure capacity and region‐wide development of infrastructure 

plans to avoid overlap or duplication of services.  The strategy recommends:  

Regional coordination.  Coordinate on a region‐wide basis, the development of plans for 

infrastructure improvements to avoid overlap and duplication of services.  Development of 

systems that can serve both community (including Heritage Ranch and San Miguel) and Camp 

Roberts’ needs should be evaluated when appropriate. 
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To explore these concepts and determine if a complete regional wastewater treatment facility 

feasibility study should be developed, the County of San Luis Obispo seeks OEA financial 

assistance to conduct an outreach meeting (charette) with the key stakeholders.  The 

coordinated regional planning effort would involve basic concepts of a joint wastewater 

treatment system, providing an initial cost/benefit ratio for development, operational issues, 

review constraints and requirements, an assessment of how a regional facility contributes to 

military‐community land use compatibility, and gauge level of interest to pursue further work 

on the concept. Specifically, coordination of these facilities would provide an interface between 

the San Miguel and Heritage Ranch Community Service Districts with Camp Roberts on planning 

for and placement of further development along the boundary.  Moreover, reuse of the 

discharge effluent for the Paso Ground Water Basin recharge would also be a consideration in 

the study, which may alleviate some pressure on water supplies in the region in the face of 

“Exceptional Drought” conditions in San Luis Obispo County and nearly 60% of California, as 

defined by the U.S. Department of Agriculture, National Drought Mitigation Center.  In May 

2014, the San Luis Obispo County Board of Supervisors declared a Drought Emergency in 

response to an unprecedented drought, with impacts to air quality, groundwater levels, fire 

danger, wildlife and the local economy. 

The planning effort will be informed by the JLUS strategies, including those related to 

infrastructure extensions.  The work to be developed would be under County staff oversight 

with use of a consultant on an as‐needed basis that is experienced in regional plant 

development and design.  The County, in working with the stakeholders for consultant selection 

/ hiring, will lead the effort for preparation of the conceptual feasibility study in collaboration 

with Camp and agency staff. 

Expected outcomes include the development of a draft Memorandum of Agreement between 

the parties and a determination as to whether a full regional wastewater treatment plant 

feasibility study should be considered.   The proposed planning effort provides an opportunity 

to facilitate regional coordination on infrastructure plans in pursuit of several JLUS strategies, 

fostering a partnership between Camp Roberts, San Luis Obispo County, and the communities 

of Heritage Ranch and San Miguel that encourages long‐term military‐community compatibility. 
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Camp Roberts  
Stakeholder Outreach and Conceptual Regional Wastewater Management Plan 

 
 

Scope of Work 
 
 
The  County  of  San  Luis  Obispo  Public  Works  Department  will  coordinate  with 
stakeholders  to  review  the  needs  and  requirements  of  their  respective  wastewater 
facilities  and  provide  a  forum  to  prepare  a  concept‐level  regional  wastewater 
management  plan  that may  lead  to  a  regional wastewater  treatment  facility.   Work 
would include a facilitated meeting structure and analysis as well as creation of focused 
working papers and fact sheets for discussion.  The effort would lead to a draft and then 
final concept report with recommendations for action (as warranted), and development 
of  a draft Memorandum of Understanding.    The  assessment  and  report will  consider 
alternative  regional  wastewater  management  planning  approaches.  Ensuring 
compatibility  between  civilian  development  and  military  training  and  operational 
missions will be a key focus area of the stakeholder outreach and planning effort.   The 
following Tasks would be pursued.   
 

1. Identification  and  Coordination  with  the  stakeholders  –  County  staff  would 
develop  an  initial  timetable  and meeting  schedule  for  the  stakeholders.    An 
outline  of  the  process will  be  developed.    A  contacts  list  and  communication 
chain  will  developed  and  initial  contact  with  the  individual  agencies  and 
interested parties will be made. 

2. Collection  of  Existing  Information  and  System  Requirements  ‐  County  staff 
would  coordinate  with  Camp  and  agency  staff  (and  their  consultants,  as 
applicable)  to  compile  information  of  the  various  systems.  The  information 
would  include  the  collection  system  layout  as  well  as  plant  capacities.    Any 
evidence of easements  for pipelines will be collected. These would  include any 
Master  System  Plans,  studies  or  operational  reports.    In  addition,  the  specific 
discharge permits requirements for each system will be collected.   

3. Development  of  Long  Term  Needs  Assessment  and  Solution  Alternatives  – 
County  staff  would  integrate  information  from  various  long  range  planning 
documents of the stakeholders to develop future system requirements and then 
engage  a  wastewater  consultant  to  complete  an  overview  of  future  system 
needs  and  wastewater  disposal  options.    The  review  would  include  an 
assessment of how a regional facility may contribute to military‐community land 
use  compatibility,  and  will  be  informed  by  JLUS  strategies  related  to 
infrastructure  planning  and  growth‐inducement.  A  conceptual  evaluation  of 
agency  transmission  infrastructure  and  easement  requirements  would  be 
provided.    Concept‐level  estimates  for  advanced  treatment  and  reclamation 
alternatives  would  be  prepared.    An  estimate  of  expected  operations  and 
maintenance  costs would  be  developed  for  long  term  cost  considerations.    A 

6 of 12



table  would  provide  overview  for  future  stakeholder meeting  discussion  and 
would include basic cost/benefit analysis on options to explore.   

4. Prepare and Distribute Meeting Materials ‐ The County will coordinate with the 
wastewater Consultant in Task 3 and provide a facilitator to plan and develop a 
one day work shop to engage the stakeholders.  
 

5. Conduct Stakeholders Meeting – Consultant would conduct stakeholders 
meeting in the San Miguel area.  The meeting will be facilitated and notes 
recorded.  Comments will be documented and grouped for further discussion or 
analysis. 
 

6. Draft Follow‐up report and Distribute for Comments – Consultant will prepare a 
draft conceptual feasibility report which packages the existing and future 
conditions and provides an overview of the meeting content into defined 
direction.  Consultant will prepare the draft report, to include concept‐level 
project alternatives with associated infrastructure and operation cost estimates 
for funding considerations.  Consultant will distribute the report for comment 
and level of interest to reconvene stakeholders. 
 

7. Reconvene Stakeholders for Final Report, Conclude Final Report and 
Recommendations – If necessary, County and Consultant will convene a 
subsequent meeting or teleconference with stakeholders to review draft report, 
analysis and options.  Stakeholders will identify a process to proceed with further 
regional wastewater management planning, if the initial stakeholder outreach 
and regional coordinated planning effort demonstrates initial feasibility and 
stakeholder interest. 
 

8. Initial Memorandum of Understanding.  County staff would draft an initial 
Memorandum of Understanding for the stakeholders to review with their 
individual boards for consideration and potential support and funding of a “next” 
step. 
 

9.  Scope of Services Development– With a successful conclusion on next steps, 
the County would then prepare a scope of services for a subsequent full 
feasibility study for a regional wastewater treatment facility.  The tentative 
scope of the study would allow the County to determine a preliminary budget 
and schedule required to undertake the work, with the participants’ support.  
Preparation of the full feasibility study is beyond the scope of the current grant 
application. 
 
 

Exceptions:      a.     No field or office survey work is included. 
     b.     Evaluation of right of way considerations will not be performed.   
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The  scope  of work  is  projected  to  take  approximately  nine months  for  completion, 
following  the receipt of  the Notice of Grant award.   The preliminary schedule  for  task 
completion provided shown on the basis of Notice of Grant award (“NOG”).   
 
Schedule 
 
    Notice of Grant [NOG]    May 2015 
    Task 1          [NOG + 2 months] 
    Task 2          [NOG + 2 months] 
    Task 3          [NOG + 4 months] 
    Task 4          [NOG + 4 months] 
    Task 5          [NOG +5 months] 
    Task 6          [NOG + 6 months] 
    Task 7          [NOG + 7 months] 
    Task 8          [NOG + 8 months] 
    Task 9          [NOG + 9 months] 
 
Cost Basis: Work is expected to be done by County staff with support from a consultant 
engineer  in support of analysis and options.   The  total cost  is expected  to not exceed 
$50,000.    Contractual  costs  were  estimated  based  on  County  and  National  Guard 
experience  with  similar  initial  feasibility  studies.    The  basis  for  costs  reflects  total 
engineer and staff effort of approximately 170 hours.  
 
Federal Request 
Proposed grant period:  From: May 2015  To: March 2016 

All procurements with OEA grant funds will be  in accordance with applicable State and 
local laws and regulations, applicable Federal laws and regulations, including compliance 
with  the  procurements  standards  in  2  CFR  Part  200,  Uniform  Administrative 
Requirements  for  Grants  and  Cooperative  Agreements.    Contractor  selection  criteria 
(including cost) will be included in any RFP that is issued. 
 
The consultant contract will contain language regarding contractor qualifications for the 
handling of sensitive information.   
 
Local Match 
County would provide the local match via use of County staff time, equipment costs and 
vehicle mileage.   
 
Deliverables 
The resulting products of this implementation grant will include the following: 

1. Conceptual Feasibility Report for Regional Waste Water Facility 

2. Meeting Notes and Records 

3. Draft Memorandum of Understanding 

4. Scope of Services for Regional Wastewater Treatment Facility Feasibility Study 
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February 26, 2015 
 
 
Mr. Jeff Werst, P.E. 
County of San Luis Obispo 
Department of Public Works, Room 20 
1055 Monterey St.  
San Luis Obispo, CA 93408 
 
 
Re: Regional Wastewater Treatment Facility –OEA Application  
 
Dear Mr. Werst 
 
The San Miguel Community Services District (SMCSD) supports the County’s 
application to obtain an Office of Economic Adjustment grant to study the 
concept and feasibility of a regional wastewater treatment facility at Camp 
Roberts.  SMCSD provides both water and wastewater services to the 
community residents, businesses and institutions.   
 
Our service area covers the unincorporated community of San Miguel with 
approximately 2,400 residents and is projected to have a population of 3,660 by 
2035, an annual growth rate of 1.8%.  San Miguel is a host community to Camp 
Roberts, similar Heritage Ranch Community Services District, but many 
military personnel shop, live and play in the community. 
 
The community of San Miguel is located along the Salinas River in northern San 
Luis Obispo County, adjacent to Camp Roberts Military Reservation.  San 
Miguel community lies near the confluence of the Estrella and Salinas and is the 
home of the federally recognized historic 17Mission San Miguel Arcangel.   
 
SMCSD wastewater treatment plant discharges treated effluent to percolation 
ponds.  The current dry weather flow is 110,000 gallons a day.  The discharge is 
regulated by the Regional Water Quality Control Board (RWQCB), Central 
Coast Region.  SMCSD surface discharge of effluent has been longtime concern 
to SMCSD and RWQCB. 
 
SMCSD is planning, for next fiscal year, to update its 2005 Master Plans to 
address future needs and upgrades to water and wastewater systems and to 
assure compliance with increasing discharge regulatory and water quality 
requirements.  We believe that there are key advantages for SMCSD and Camp 
Roberts in evaluating the potential for a regional wastewater treatment plant.   
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Those advantages include, but are not limited to: 
 
1. A regional facility could, potentially, benefit all participating stakeholders in 
achieving increasingly stringent surface water discharge requirements and 
maximizing opportunities for water reclamation that may be available for reuse 
as well as groundwater basin recharge. 
 
2.  There is a potential for economies of scale that may provide affordability, 
beyond the financial resources of any single local agency, for a tertiary 
treatment facility supplying a high water quality effluent for reuse and/or other 
water efficiency purposes that could meet military and civilian objectives.     
 
3.  SMCSD has a steady daily flow of effluent that may assist with any offsets to 
big swings at Camp Roberts treatment plant that serves fluctuating populations 
at the base. 
 
4.  SMCSD has 2 full-time employees certified by the State Water Board as both 
water treatment (T-3) and wastewater treatment (Grade II) operators, who could 
by inter-agency agreement, be available to support the regional plant as 
treatment operators.  SMCSD anticipates additional certified employees in the 
near term that also could be available for any agreed-to service support 
assistance.  
 
As indicated in past workshops and other communications, we recognize that the 
feasibility of such a regional wastewater treatment facility is an unknown.  The 
OEA grant application represents an opportunity to study and evaluate such a 
facility and provide additional information for any decision-making process that 
benefits our communities.   
 
If there should be any further questions or need for further assistance, please 
contact the District office. 
 
Sincerely, 
Darrell W. Gentry 
Darrell W. Gentry, 
Interim General Manager 
 
 
Cc: Honorable Supervisor Frank Mecham, First District 
 San Miguel Community Services District Board of Directors 
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Heritage Ranch Community Services District 
4870 Heritage Road, Paso Robles, California 93446 

(805) 227-6230  (805) 227-6231 
 
 
 
 
February 17, 2015 
 
Mr. Jeff Werst, P.E. 
County of San Luis Obispo  
Department of Public Works, Room 20 
San Luis Obispo, CA 93408 
 
Re:  Regional Wastewater Treatment Facility – OEA Grant Application 
 
 
Dear Jeff: 
 
The Heritage Ranch Community Services District (HRCSD) supports San Luis Obispo County’s 
effort to obtain an Office of Economic Adjustment grant to analyze the concept of a regional 
wastewater treatment facility at Camp Roberts.  The HRCSD provides both water and 
wastewater services to the community of Heritage Ranch. 
 
The HRCSD’s service area covers 5,361 acres and has approximately 1,865 total residential 
parcels with water service and 1,615 parcels with wastewater service.  The San Luis Obispo 
County approved build-out for the community is 2,900 single family homes.  Heritage Ranch is a 
bedroom community of approximately 3,500 people with almost no commercial businesses.  The 
eastern perimeter of Heritage Ranch is bordered by the Camp Roberts Military Base.  The 
community is home to many Camp Roberts’ military and civilian personnel.  
 
The HRCSD wastewater treatment plant discharges treated effluent to an ephemeral drainage way 
which courses northeasterly to and across Camp Roberts Military Base.  The current dry weather 
flow is 180,000 gallons per day.  The discharge is regulated by the Regional Water Quality Control 
Board (RWQCB), Central Coast Region under Order No R3-2011-0007, and National Pollution 
Discharge Elimination System (NPDES) No CA0048941.  The surface water discharge of effluent 
has long been a concern to HRCSD, Camp Roberts, and the RWQCB.   
 
HRCSD has begun the master plan process for future upgrades of its wastewater treatment plant 
to comply with increasingly stringent surface water discharge requirements.  There may be 
several key advantages summarized on the following page to both HRCSD and Camp Roberts 
for a regional wastewater treatment plant:   
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1. A regional wastewater treatment facility at Camp Roberts will eliminate HRCSD’s 

effluent discharge to the ephemeral drainage way and transport all water to the Paso 
Robles ground water basin.   

2. Economies of scale may provide for the affordability of a tertiary treatment level 
supplying a high water quality effluent at a regional plant that could be beyond the ability 
of a single local agency to fund.   

3. HRCSD has a steady daily flow of effluent that may be needed to offset the big swings in 
daily flow at the Camp Roberts treatment plant based on fluctuating populations at the 
Base. 

4. HRCSD has five full-time employees certified by the State Water Board as both water 
treatment (T-3) and wastewater treatment (Grade II) operators that could, under an 
agreement, support the regional plant as treatment operators.   

 
 
It is unknown if the cost to construct and operate a regional wastewater treatment plant makes 
sense to either Camp Roberts or any local agency.  However, an OEA Grant to study the 
feasibility of a regional wastewater treatment facility will provide more information so that we 
may all make the best decisions for our communities.   
 
Thank you. 
 
 
 
Sincerely, 

 
John D’Ornellas 
General Manager 
Heritage Ranch Community Services District 
 
 
cc: First District Supervisor Frank Mecham 
 HRCSD Board of Directors 
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