

Contract Change Order No. 3



County of San Luis Obispo
 Architectural Services - Pupil Works Department
 1087 Santa Rosa
 San Luis Obispo, CA 93401

CHANGE ORDER LOG

Project	Gen Gov't Replace Windows - Various Locations	Project No.	350108
Contractor	Corner Keystone Construction Corp.	Contract No.	
Architect	Architectural Services	Base Contract Amount	\$57,700.00

CO #	PCO #	Description	Time Ext. (# Days)	CO \$ Amount	Cumulative CO \$ Amount	Cumulative Contract \$ Amount
--	--	Original Contract Amount and # Days	N/A	\$0.00	\$0.00	\$57,700.00
1	01	Furniture move at Ag Commissioners office		\$2,801.20	\$2,801.20	60,501.20
2	02	Tw additioanl fans @ AG Vets hall		\$1,632.71	\$4,433.91	62,133.91
2	03	Repairs at the Public Health Offices		\$3,263.53	\$7,697.44	65,397.44
		Initial CO Allowance			\$5,770.00	\$63,470.00
		Requested CO Increase			\$1,927.44	\$65,397.44